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SECTION 01 10 00 – SUMMARY

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:
1. Project information.
2. Work covered by Contract Documents.
3. Phased construction.
4. Work under separate contracts.
5. Access to site.
6. Coordination with occupants.
7. Work restrictions.
8. Specification and drawing conventions.

1.3 PROJECT INFORMATION

A. Project Identification:
1. Project Name: Roof System Replacement Project
2. Project Number: N0509420
3. Project Region: Great Lakes Region 5
4. Building/Facility Name: Building 10, Defense Contract Management Agency
5. Building/Facility Number: OH0303ZZ
6. Building/Facility Address: DCMA Bratenahl, 555 East 88th Street, Bratenahl, OH 44108

B. Owner: The United States of America, as represented by the U.S. General Services Administration
(GSA), Region 5, Public Buildings Service (PBS), referred to in the Specifications as the Owner.
1. Contracting Officer: A Contracting Officer (CO) will represent the Owner with respect to the

Contract. The CO for this Project is:

Katie Musselman, Contracting Officer
U.S. General Services Administration
Acquisition Management Division
8899 E. 56th Street, Column 123B
Indianapolis, IN 46249
312-983-1811

2. Contracting Officer’s Representative: The Contracting Officer may delegate certain
administrative and technical responsibilities to Contracting Officer's Representative (COR).
The COR for this Project is:
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Carly Thompson, Contracting Officer’s Representative
U.S. General Services Administration
Design and Construction Division
230 S. Dearborn, Room 3600
Chicago, Illinois 60604
312-353-1796

3. Building Manager: The building manager will be responsible for the administration, operation,
and maintenance of the building during construction. The Building Manager is:

Karla Clay, Building Manager
Defense Contract Management Agency
555 East 88th Street
Bratenahl, Ohio 44108

Rodger Likes, Property Manager
U.S. General Services Administration
Property Management Division

a. The Contracting Officer will delineate the status of the building manager relative to the
Project prior to the preconstruction conference.

C. Architect: The design professional retained by the Owner to provide architect-engineer services, as
defined by State law, with respect to the Contract. References in the Contract to architect,
architect-engineer, engineer, design professional in responsible charge, or similar terms shall be
understood to mean Architect as defined in this Paragraph. The Architectural Firm / Architect for
this Project is:

CBLH Design, Inc.
7850 Freeway Circle
Cleveland, Ohio 44130
Attn: Adam P. O’Brien
440-243-2000

D. General Contractor (GC): A General Contractor (GC) will be engaged for this Project to serve as
Project's constructor. In Divisions 01 through 49 Sections, the term "General Contractor (GC)" or
"GC" denotes the General Contractor as Constructor, and the terms "General Contractor (GC)"
and "Contractor" are synonymous. For this Project, the GC is:

TBD
Street Address
City, Zip Code
Attn: Firm Contact Name, Title
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Phone Number

1.4 WORK COVERED BY CONTRACT DOCUMENTS

A. The Work of this Contract is defined by the Contract Documents and consists of the following:

1. Description of work.

Building 10 of the Defense Contract Management Agency (DCMA) complex is approximately 37,000 square
feet. The original structure and 1984 addition are in need of a roof replacement. Review of the existing
conditions identified numerous abandoned and active small HVAC equipment curbs and penetrations to the
roof membrane. The work pertaining to Building 10 will include the removal of the existing roofing system
and replacement with a newly designed system identified herein.

Work to also include but not limited to:
- Replace or repair all flashing necessary to maintain a water-tight roofing system.
- Remove all un-used mechanical / electrical supports and equipment.
- Provide walking pads to all existing mechanical / electrical equipment that require maintenance.
- Also, selective demolition, general construction, rough carpentry to support the replacement.
- Remove, reinstall and certify lightning protection. Repair as needed.

1.5 SCOPE OF WORK

A. Preparation for reroofing work shall be work of Section 07 01 50.19.

B. Remove existing roof systems, flashing, and counterflashings to expose structural deck and
substrates. Install new insulation, fully adhered single-ply membrane, flashings, and
counterflashings.

C. Description of work - Sector 1
1. Remove and discard existing flashings, counter flashings, copings, metal trim, and EPDM

roof system, Ref detail drawings
2. Scrape deck to expose structural concrete deck and substrates, remove all loose and semi-

adhered material, and remove debris
3. Remove and discard obsolete equipment, curbs and equipment support rails down to

structural deck, cut obsolete piping and conduits flush with top of concrete deck surface,
seal open ends to meet industry standards

4. Install new 1.5 inch wood nailer attached to top of parapet wall
5. Install expansion joint
6. Adhere 2 layers of insulation per these specifications
7. Install saddles and crickets, adhered per these specifications
8. Adhere cover board per these specifications
9. Install perimeter edge securement strip
10. Install fully adhered EPDM membrane system
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11. Install emergency overflow scuppers as indicated on roof plan drawing
12. Install new metal coping and counter flashings
13. Install walk pads at all roof access points, between roof access points, to and around all

units, and as shown on roof plan drawing

D. Description of work - Sector 2,3,4
1. Remove and discard existing flashings, counter flashings, coping, and EPDM roof

system, Ref detail drawings
2. Scrape deck to expose structural concrete deck and substrates, remove all loose and

semi-adhered material, remove debris
3. Remove and discard obsolete equipment, curbs and equipment support rails down to

structural deck, cut obsolete piping and conduits flush with top of concrete deck
surface, seal open ends to meet industry standards

4. At sector 2 - Remove and discard existing vertical plywood substrate at perimeter,
install new specified plywood

5. At sector 2 – Remove designated structural equipment support frame, install
specified equipment support rails, Ref roof plan

6. At sector 3 - Install expansion joint
7. Adhere 2 layers of insulation per these specifications
8. Adhere tapered insulation per these specifications
9. Install perimeter edge securement strip
10. Raise units as required to achieve 8 inch minimum flashing height
11. Install saddles and crickets, adhered per these specifications
12. Adhere cover board per these specifications
13. Install fully adhered EPDM membrane system
14. Install emergency overflow scuppers as indicated on roof plan drawing
15. Install new metal coping and counterflashings
16. Sector 2: Apply masonry coating to exposed CMU walls
17. Install walk pas at all roof access points, to and around all units, and as shown on

roof plan drawing

At Exhaust roof area, ref roof plan
1. Remove existing roof system, clean substrate per manufacturer’s specifications
2. Install new pipe cone flashings
3. Install liquid applied roof system
4. Install termination bar
5. Install new reglet counterflashing

E. Description of work - Sector 5,7
1. Remove and discard existing flashings, counter flashings, coping, metal trim, and

EPDM roof system
2. Scrape deck to expose structural concrete deck and substrates, remove all loose and

semi-adhered material, remove debris
3. Adhere 2 layers of insulation per these specifications
4. Adhere cover board per these specifications
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5. Install perimeter edge securement strip
6. Install fully adhered EPDM membrane system
7. Sector 7: Install emergency overflow scupper as indicated on roof plan drawing
8. Install new metal copings and counterflashings

F. Description of work - Sector 8,9
1. Remove and discard existing flashings, counterflashings, coping, metal trim, and

EPDM roof system
2. Scrape deck to expose structural concrete deck and substrates, remove all loose and

semi-adhered material, remove debris
3. Adhere 2 layers of insulation
4. Adhere tapered insulation at low slope areas
5. Adhere cover board per these specifications
6. Install fully adhered EPDM membrane system
7. Install new gravel stop fascia

G. Description of work - Sector 6,15
1. Remove and discard existing flashings, counterflashings, coping, and EPDM roof

system
2. Scrape deck to expose structural concrete deck and substrates, remove all loose and

semi-adhered material, remove debris
3. Install wood nailer at perimeter edge
4. Adhere 1 layer of insulation
5. Adhere Tapered insulation
6. Adhere cover board
7. Install perimeter edge securement strip
8. Install fully adhered EPDM membrane system
9. Install gravel stop fascia
10. Install new conductor head and downspout to meet SMACNA requirements

H. Description of work - Sector 10, 11,12,13,14
1. Remove and discard existing flashings, counter flashings, coping, and EPDM roof

system
2. Scrape deck to expose structural concrete deck and substrates, remove all loose and

semi-adhered material, remove debris
3. Install new wood nailer at north side roof edge
4. Install new wood nailer on concrete parapet walls
5. Adhere 1 layer of insulation
6. Adhere cover board
7. Install perimeter edge securement strip
8. Install fully adhered EPDM membrane system
9. Install drip edge fascia - north side
10. Install gravel stop fascia at parapet walls

I. Description of work – Exhaust roof area, ref roof plan
1. Remove existing roof system, clean substrate per manufacturer’s specifications
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2. Install new pipe cone flashings
3. Install liquid applied roof system

1.7 WORK UNDER SEPARATE CONTRACTS

A. General: Cooperate fully with separate contractors so work on those contracts may be carried out
smoothly, without interfering with or delaying work under this Contract or other contracts.
Coordinate the Work of this Contract with work performed under separate contracts.

B. Concurrent Work: Owner may award separate contract(s) for construction operations / repair.
Those operations may be conducted simultaneously with work under this Contract.

1.8 ACCESS TO SITE

A. General: Contractor shall have limited use of Project site for construction operations as indicated
on Drawings by the Contract limits and as indicated by requirements of this Section.
14. Access to Building: Contact Karla Clay and Rodger Likes.

B. Use of Site: Limit use of Project site to work in areas indicated. Do not disturb portions of Project
site beyond areas in which the Work is indicated.

1. Depending upon availability, space on the premises may be made available for the
Contractor's storage and related activities, provided that its use will not interfere with
operations of the Government. Arrange and gain approval for use of this space through the
Building Manager.

2. Use of the existing loading dock facilities will be shared with Government activities on a first-
come-first-served, wait-your-turn basis or on a pre-scheduled basis coordinated with the
Building Manager.

3. Driveways, Walkways and Entrances: Keep driveways, parking garage, loading areas, and
entrances serving premises clear and available to Owner, Owner's employees, and emergency
vehicles at all times. Do not use these areas for parking or storage of materials. Comply with
directions of Owner's authorized personnel.

a. Schedule deliveries and construction waste removal to minimize use of driveways and
entrances by construction operations.

b. Schedule deliveries and construction waste removal to minimize space and time
requirements for storage of materials and equipment on-site.

4. Parking may be available to the Contractor during unoccupied hours (see section 1.9.C).
Coordinate and obtain permission for same with Building Manager/office. Parking will be
available on site during occupied hours of the building (See section 1.9.B) in the amount of
Five (5) parking spaces. The Contractor and Contractor's employees shall make their own
arrangements for vehicle parking off site during occupied hours.
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C. Condition of Existing Building: Maintain portions of existing building affected by construction
operations in a weather tight condition throughout construction period. Repair damage caused by
construction operations.

1.9 COORDINATION WITH OCCUPANTS / TENANTS

A. Full Owner Occupancy: Owner will occupy site and existing building / premises during entire
construction period. Cooperate with Owner during construction operations to minimize conflicts
and facilitate Owner usage. Perform the Work so as not to interfere with Owner's or Building
Tenants day-to-day operations. Maintain existing exits unless otherwise indicated.

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used
facilities. Do not close or obstruct walkways, corridors, or other occupied or used facilities
without written permission from Owner and approval of authorities having jurisdiction.

2. Notify the Owner not less than 72 hours in advance of activities that will affect Owner's
operations. Contact Karla Clay and Rodger Likes.

3. Protect physical environment of tenant occupied areas during construction operations.
4. Preventative measures and advanced coordination with the Owner must be done to avoid

tenant or building disruptions due to project activities, including but not limited to activities
creating fumes or smells.

B. Owner Access to Completed Areas of Construction: Owner reserves the right to occupy place and
portions of the Work, prior to Substantial Completion of the Work. Such occupancy shall not
constitute acceptance of the total Work.

1.10 WORK RESTRICTIONS

A. Work Restrictions, General: Comply with restrictions on construction operations.

1. Comply with limitations on use of public streets and other requirements of authorities having
jurisdiction.

B. Owner occupied Work Hours: 6:00 a.m. to 6:00 p.m., except as otherwise indicated.

1. Weekend Hours: N/A.
2. Hours for Utility Shutdowns: After occupied hours/TBD.
3. Hours for Core Drilling or other noisy activity: Outside of occupied hours or approved by the

GSA.

C. Contractor's Required Work During Unoccupied Hours (5:00 p.m. to 6:30 a.m.) shall be at no
additional expense to the Owner.

D. Periods of Prohibited or Restricted Work: Following are time periods during which the Contractor
shall not perform construction work. These restrictions are as follows:

1. TBD it will vary depending on the Tenants schedules
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E. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or
others unless permitted under the following conditions and then only after providing temporary
utility services according to requirements indicated:

1. Notify Owner’s Representative and Building Manager not less than 72 hours in advance of
proposed utility interruptions.

2. Obtain Building Manager's written permission before proceeding with utility interruptions.

F. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise and
vibration, odors, or other disruption to Owner/Tenant occupancy with Owner.

1. Notify Owner’s Representative and Building Manager not less than 72 hours in advance of
proposed disruptive operations.

2. Obtain Building Manager’s written permission before proceeding with disruptive operations.

G. Nonsmoking Building: Smoking is not permitted within the building or within 25 feet of
entrances, operable windows, or outdoor air intakes.

H. Controlled Substances: Use of tobacco products and other controlled substances within the
existing building and on the Project site is not permitted.

1.11 SPECIFICATION AND DRAWING CONVENTIONS

A. Specification Content: The Specifications use certain conventions for the style of language and the
intended meaning of certain terms, words, and phrases when used in particular situations. These
conventions are as follows:
1. Imperative mood and streamlined language are generally used in the Specifications. The

words "shall," "shall be," or "shall comply with," depending on the context, are implied where
a colon (:) is used within a sentence or phrase.

2. Specification requirements are to be performed by Contractor unless specifically stated
otherwise.

B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work of
all Sections in the Specifications.

C. Drawing Coordination: Requirements for materials and products identified on the Drawings are
described in detail in the Specifications. One or more of the following are used on the Drawings to
identify materials and products:
1. Terminology: Materials and products are identified by the typical generic terms used in the

individual Specification Sections.
2. Abbreviations and Symbols: Materials and products are identified by abbreviations and

symbols published as part of the U.S. National CAD Standard and scheduled on Drawings.
Refer uncertainties as to meaning of abbreviations and symbols to the Contracting Officer for
clarification before proceeding.
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3. Keynoting: Materials and products are identified by reference keynotes referencing
Specification Section numbers found in this Project Manual.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 10 00
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SECTION 01 23 00 – ALTERNATES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including Federal Acquisition Regulation (FAR)
and General Services Administration Acquisition Regulation (GSAR) contract clauses, and other
Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for alternates.

1.3 DEFINITIONS

A. Alternate: Certain work defined by the Owner that is included in the initial Contract Price at
the time of award of Contract, if Owner accepts a corresponding change either in the amount
of construction to be completed or in the products, materials, equipment, systems, or
installation methods described in the Contract Documents.

1. Alternates described in this Section are part of the Work only if enumerated in the Contract.
2. The price for each alternate if stated on the Bid Form and is the total amount included in the

initial Contract price to incorporate alternate into the Work.

1.4 PROCEDURES

A. Coordination: Modify or adjust affected adjacent work as necessary to completely integrate work
of the alternate into the Project.

1. Include, as part of each alternate, miscellaneous devices, accessory objects, and similar items
incidental to or required for a complete installation whether or not indicated as part of
alternate.

B. Notification: Immediately following award of the Contract, notify each entity involved, in
writing, of the status of each alternate. Indicate whether alternates have been accepted or rejected.

C. Execute accepted alternates under the same conditions as other Work of the Contract.

D. Schedule: A schedule of alternates is included at the end of this Section. Specification Sections
referenced in schedule contain requirements for materials necessary to achieve the work described
under each option.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 SCHEDULE OF ALTERNATES

A. Alternate No. 1
1. Base Bid: Replacement of roof sectors 1, 2, 5, 6, 7, 8, 9, 10, 11, 12, 15 (Sectors as noted in the

construction drawings and specifications).
2. Alternate: Add the following roof sector replacements: Sectors 3, 13

B. Alternate No. 2
1. Base Bid: Replacement of roof sectors 1, 2, 5, 6, 7, 8, 9, 10, 11, 12, 15 (Sectors as noted in the

construction drawings and specifications).
2. Alternate: Add the following roof sector replacements: Sectors 4, 14

END OF SECTION 01 23 00
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SECTION 01 25 00 - SUBSTITUTION PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for substitutions.

1.3 DEFINITIONS

A. Substitutions: Contractor-proposed and Owner-approved changes in products,
materials, equipment, and methods of construction from those required by the
Contract.

B. The following are not considered to be requests for substitutions:
1. Substitutions requested during the bidding period and accepted by Addendum

prior to award of the Contract.
2. Revisions to the Contract Documents directed by the Owner.
3. Specified options for products and construction methods included in the Contract

Documents.
4. The Contractor's determination of and compliance with governing regulations

and orders issued by governing authorities.
5. Value Engineering change proposals.

1.4 SUBSTITUTION REQUEST PROCEDURES

A. Substitution Requests: Submit PDF electronic file of each request for consideration.
Identify product or fabrication or installation method to be replaced. Include
Specification Section number and title and Drawing numbers and titles.

1. Substitution Request Form: Use CSI Form 13.1A or Owner approved format.
2. Documentation: Show compliance with requirements for substitutions and the

following, as applicable:
a. Statement indicating why specified product or fabrication or installation

cannot be provided, if applicable.
b. Coordination information including a list of changes or modifications needed

to other parts of the Work and to construction performed by Owner and
separate contractors that will be necessary to accommodate proposed
substitution.
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c. Detailed comparison of significant qualities of proposed substitution with
those of the Work specified. Include annotated copy of applicable
Specification Section. Significant qualities may include attributes such as
performance, weight, size, durability, visual effect, sustainable design
characteristics, warranties, and specific features and requirements indicated.
Indicate deviations from the Work specified.

d. Product Data, including drawings and descriptions of products and
fabrication and installation procedures.

e. Samples, where applicable or requested.
f. Certificates and qualification data, where applicable or requested.
g. List of similar installations for completed projects with project names and

addresses and names and addresses of architects and owners.
h. Material test reports from a qualified testing agency indicating and

interpreting test results for compliance with requirements indicated.
i. Detailed explanation of how the Contractor's schedule would be affected if

the Owner accepts the proposed substitution, including effect on the overall
Contract Time. If specified product or method of construction cannot be
provided within the Contract Time, include letters from source companies
contacted, on source companies' letterhead, stating date of receipt of
purchase order request and lack of availability, or delays in delivery.

j. Cost information, including a proposal of change, if any, in the Contract
Sum.

k. Contractor's certification that proposed substitution complies with
requirements in the Contract Documents except as indicated in substitution
request, is compatible with related materials, and is appropriate for
applications indicated.

l. Contractor's waiver of rights to additional payment or time that may
subsequently become necessary because of failure of proposed substitution to
produce indicated results.

B. Owner's Action: If necessary, the Owner will request additional information or
documentation for evaluation. Owner will notify Contractor of acceptance or
rejection of proposed substitution.

1. Forms of Acceptance: Formal Change Order / Modification of Contract.

1.5 QUALITY ASSURANCE

A. Compatibility of Substitutions: Investigate and document compatibility of proposed
substitution with related products and materials. Engage qualified testing agency to
perform compatibility tests recommended by manufacturers.

1.6 PROCEDURES
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A. Coordination: Modify or adjust affected work as necessary to integrate work of the
approved substitutions.

PART 2 - PRODUCTS

2.1 SUBSTITUTIONS

A. Substitutions: Submit requests for substitution immediately upon discovery of need
for change but not later than 45 days prior to time required for preparation and review
of related submittals.

B. Conditions: Owner will consider Contractor's request for substitution when the
following conditions are satisfied. If the following conditions are not satisfied, Owner
will return requests without action, except to record noncompliance with these
requirements:

1. Requested substitution has no adverse effect on Owner's interests or offers
Owner a substantial advantage in quality, cost, time, energy conservation, or
other considerations, after deducting additional responsibilities Owner must
assume. Owner's additional responsibilities may include compensation for
redesign and evaluation services, increased cost of other construction by Owner,
and similar considerations.

2. Requested substitution does not require extensive revisions to the Contract
Documents, or circumstances justify the need for such revisions.

3. Requested substitution is consistent with the Contract Documents and will
produce indicated results.

4. Requested substitution provides sustainable design characteristics that specified
product did not provide for achieving LEED prerequisites and credits.

5. Substitution request is fully documented and properly submitted.
6. Requested substitution will not adversely affect Contractor's construction

schedule, or other circumstances justify such adverse effect.
7. Requested substitution has received necessary approvals of authorities having

jurisdiction.
8. Requested substitution is compatible with other portions of the Work.
9. Requested substitution has been coordinated with other portions of the Work.
10. Requested substitution provides specified warranty.
11. If requested substitution involves more than one contractor, requested

substitution has been coordinated with other portions of the Work, is uniform and
consistent, is compatible with other products, and is acceptable to all contractors
involved.

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 25 00
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SECTION 01 29 00 - PAYMENT PROCEDURES

PART 1 - GENERAL

1.1 SUMMARY

A. This Section specifies administrative and procedural requirements necessary to
prepare and process Requests for Payment.

1.2 DEFINITIONS

A. Schedule of Values: A statement furnished by Contractor allocating portions of the
Contract Sum to various portions of the Work and used as the basis for reviewing
Contractor's Applications for Payment.

B. Request for Payment: Contractor invoice and request for progress payment, with
substantiating information consistent with approved schedule of values.

1.3 SCHEDULE OF VALUES

1. Coordination: Submit completed Schedule of Values no later than [14] calendar
days prior to scheduled date of initial Requests for Payment.

2. Schedules for Phased Work: Where the work is separated into phases, provide
Schedules showing values correlated with each phase using the standard format
referenced below.

A. Format and Content: Contractor shall be responsible to complete the GSA Schedule
of Values Workbook. Contractor will enter values into workbook and provide
associated electronic baseline copy to contracting officer for record.

1. Identification: Complete the following Project Identification fields in the
Schedule of Values:

a. Project Name
b. Project Number
c. Base Contract Number
d. Task Order Number
e. Modification Number
f. GSA Project Manager
g. Contractor's Name

2. Provide a breakdown of the Contract Sum in enough detail to facilitate continued
evaluation of Requests for Payment and progress reports.

3. Options: Provide a separate Schedule of Values for each exercised Option.
4. Each item in the Schedule of Values and Requests for Payment shall be

complete. Temporary facilities and other major cost items that are not direct cost
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of actual work-in-place may be shown either as separate line items in the
schedule of values or distributed as general overhead expense, at the
government's option.

5. Updating: Revise workbook with all items affecting scope, schedule or cost and
resubmit within 14 calendar days as coordinated with project manager or
contracting officer. Contractor shall provide a final as-built schedule at project
completion.

1.4 REQUESTS FOR PAYMENT

A. Requirements for Requests for Payment are in Section III, Terms and Conditions of
the Agreement.

B. Each Request for Payment following the initial Request for Payment shall be
consistent with previous Requests.

1. Initial Request for Payment, Request for Payment at time of Substantial
Completion, and final Request for Payment involve additional requirements.

C. Payment Request Times: Submit Request for Payment GSA by the seventh day of the
month. The period covered by each Request for Payment is one month, ending on
the ending on the last day of the preceding month

1. Submit draft copy of Request for Payment along with construction progress
report seven days prior to due date for review by GSA. Provide documentation
evidencing the cost of work performed to be included in the Request for
Payment. Resolve questions resulting from GSA review of draft Request for
Payment and construction progress report prior to submitting Request for
Payment.

D. Request Preparation: All payment must be notarized and executed by a person
authorized to legally bind the Contractor.

1. Entries shall match data on the schedule of values and Contractor's construction
schedule. Use updated schedules if revisions were made.

2. Include amounts for work completed following effective date of previous
Request for Payment, whether or not payment has been received. Include only
amounts for work completed as of effective date of current Request for Payment.

3. Include amounts of Modifications issued before last day of construction period
covered by Request.

E. Stored Materials: Differentiate between items stored onsite and items stored off-site.

1. Provide certificate of insurance, and consent of surety to payment, for stored
materials.
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2. Provide supporting documentation that verifies amount requested, such as paid
invoices. Match amount requested with amounts indicated on documentation.

3. Provide summary documentation for stored materials indicating the following:

a. Value of materials previously stored and remaining stored as of effective
date of previous Request for Payment.

b. Value of previously stored materials put in place after effective date of
previous Request for Payment and on or before effective date of current
Request for Payment.

c. Value of materials stored since effective date of previous Request for
Payment and remaining stored as of effective date of current Request for
Payment.

F. Initial Request for Payment: Administrative actions and submittals that must precede
or coincide with submittal of first Request for Payment include the following:

1. List of subcontractors.
2. Schedule of values.
3. Contractor's construction schedule per Agreement.
4. Products list (preliminary if not final).
5. Sustainable design submittal for project materials cost data.
6. Sustainable design action plans.
7. Schedule of unit prices.
8. Submittal schedule (preliminary if not final).
9. List of Contractor's staff assignments.
10. List of Contractor's principal consultants.
11. Copies of authorizations and licenses from authorities having jurisdiction for

performance of the Work.
12. Initial progress report.
13. Report of preconstruction conference.

G. Request for Payment at Substantial Completion: After GSA issues the Notice of
Substantial Completion, submit a Request for Payment less previous payments made
for portion of the Work claimed as substantially complete.
1. Include documentation supporting claim that the Work is substantially complete

and a statement showing an accounting of changes to the Contract Sum.
2. This Request shall reflect Notices of Substantial Completion issued previously

for GSA occupancy of designated portions of the Work.

H. Final Payment Request: The Agreement provides further details.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 29 00
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SECTION 01 31 00 - PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes administrative provisions for coordinating construction operations
on Project including, but not limited to, the following:

1. General coordination procedures.
2. Coordination drawings.
3. Requests for Information (RFIs).
4. Project meetings.

1.3 DEFINITIONS

A. Request for Information (RFI): Request from Owner, Architect, Owner’s
Construction Representative, or Contractor seeking information required by or
clarifications of the Contract Documents.

1.4 ACTION SUBMITTALS

A. Subcontract List: Prepare a written summary identifying individuals or firms
proposed for each portion of the Work, including those who are to furnish products or
equipment fabricated to a special design. Use CSI Form 1.5A. or Owner approved
equivalent. Include the following information in tabular form:

1. Name, address, and telephone number of entity performing subcontract or
supplying products.

2. Number and title of related Specification Section(s) covered by subcontract.
3. Drawing number and detail references, as appropriate, covered by subcontract.

1.5 INFORMATIONAL SUBMITTALS

A. Key Personnel Names: Within 15 days of Notice to Proceed, submit a list of key
personnel assignments, including superintendent and other personnel in attendance at
Project site. Identify individuals and their duties and responsibilities; list addresses
and telephone numbers, including home, office, and cellular telephone numbers and
email addresses. Provide names, addresses, and telephone numbers of individuals
assigned as alternates in the absence of individuals assigned to Project.
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1. Post copies of list in project meeting room, in temporary field office and by each
temporary telephone. Keep list current at all times.

1.6 GENERAL COORDINATION PROCEDURES

A. Coordination: Coordinate construction operations included in different Sections of
the Specifications to ensure efficient and orderly installation of each part of the
Work. Coordinate construction operations included in different Sections that depend
on each other for proper installation, connection, and operation.

1. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components to ensure maximum performance
and accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.
4. Schedule construction operations in sequence required to obtain the best results

where installation of one part of the Work depends on installation of other
components, before or after its own installation.

5. Coordinate installation of different components to ensure maximum performance
and accessibility for required maintenance, service, and repair.

6. Make adequate provisions to accommodate items scheduled for later installation.

B. Prepare memoranda for distribution to each entity involved, outlining special
procedures required for coordination. Include such items as required notices, reports,
and list of attendees at meetings.

C. Administrative Procedures: Coordinate scheduling and timing of required
administrative procedures with other construction activities to avoid conflicts and to
ensure orderly progress of the Work. Such administrative activities include, but are
not limited to, the following:

1. Preparation of Contractor's construction schedule.
2. Preparation of the schedule of values.
3. Installation and removal of temporary facilities and controls.
4. Delivery and processing of submittals.
5. Progress meetings.
6. Preinstallation conferences.
7. Project closeout activities.
8. Startup and adjustment of systems.

1.7 CONSERVATION

A. Conservation, General: Coordinate construction activities to ensure that operations
are carried out with consideration given to conservation of energy, water, and
materials. Coordinate use of temporary utilities to minimize waste.
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1. Salvage materials and equipment involved in performance of, but not actually
incorporated into, the Work. Refer to other Sections for disposition of salvaged
materials that are designated as Owner's property.

1.8 COORDINATION DRAWINGS

A. Coordination Drawings, General: Prepare coordination drawings in accordance with
requirements in individual Sections where installation is not completely shown on
Shop Drawings, where limited space availability necessitates coordination, or if
coordination is required to facilitate integration of products and materials fabricated
or installed by more than one entity.

1. Content: Project-specific information, drawn accurately to a scale large enough
to indicate and resolve conflicts. Do not base coordination drawings on standard
printed data. Include the following information, as applicable:

a. Use applicable Drawings as a basis for preparation of coordination drawings.
Prepare sections, elevations, and details as needed to describe relationship of
various systems and components.

b. Coordinate the addition of trade-specific information to the coordination
drawings by multiple installers in a sequence that best provides for
coordination of the information and resolution of conflicts between installed
components before submitting for review.

c. Indicate functional and spatial relationships of components of architectural,
structural, civil, mechanical, and electrical systems.

d. Indicate space requirements for routine maintenance and for anticipated
replacement of components during the life of the installation.

e. Show location and size of access doors required for access to concealed
dampers, valves, and other controls.

f. Indicate required installation sequences.
g. Indicate dimensions shown on the Drawings. Specifically note dimensions

that appear to be in conflict with submitted equipment and minimum
clearance requirements. Provide alternate sketches to Owner indicating
proposed resolution of such conflicts. Minor dimension changes and difficult
installations will not be considered changes to the Contract.

B. Coordination Drawing Organization: Organize coordination drawings as follows:

1. Floor Plans and Reflected Ceiling Plans: Show architectural and structural
elements and mechanical, plumbing, fire protection, fire alarm, and electrical
Work. Show locations of visible ceiling-mounted devices relative to acoustical
ceiling grid. Supplement plan drawings with section drawings where required to
adequately represent the Work.

2. Plenum Space: Indicate sub framing for support of ceiling and wall systems,
mechanical and electrical equipment, and related Work. Locate components



ROOF SYSTEM REPLACEMENT BRATENAHL, OHIO
BUILDING 10 100% SPECIFICATIONS

Project Management and Coordination – Section 01 31 00 Page 23
PROPERTY OF THE UNITED STATES GOVERNMENT

FOR OFFICIAL USE ONLY
Do not remove this notice

Properly destroy documents when no longer needed

within ceiling plenum to accommodate layout of light fixtures indicated on
Drawings. Indicate areas of conflict between light fixtures and other components.

3. Mechanical Rooms: Provide coordination drawings for mechanical rooms
showing plans and elevations of mechanical, plumbing, fire protection, fire
alarm, and electrical equipment.

4. Structural Penetrations: Indicate penetrations and openings required for all
disciplines.

5. Slab Edge and Embedded Items: Indicate slab edge locations and sizes and
locations of embedded items for metal fabrications, sleeves, anchor bolts, bearing
plates, angles, door floor closers, slab depressions for floor finishes, curbs and
housekeeping pads, and similar items.

6. Mechanical and Plumbing Work: Show the following:

a. Sizes and bottom elevations of ductwork, piping, and conduit runs, including
insulation, bracing, flanges, and support systems.

b. Dimensions of major components, such as dampers, valves, diffusers, access
doors, cleanouts, and electrical distribution equipment.

c. Fire-rated enclosures around ductwork.

7. Electrical Work: Show the following:

a. Runs of vertical and horizontal conduit 1-1/4-inch diameter and larger.
b. Light fixture, exit light, emergency battery pack, smoke detector, and other

fire alarm locations.
c. Panel board, switch board, switchgear, transformer, busway, generator, and

motor control center locations.
d. Location of pull boxes and junction boxes, dimensioned from column center

lines.

8. Fire Protection System: Show the following:

a. Locations of standpipes, mains piping, branch lines, pipe drops, and sprinkler
heads.

9. Review: Owner will review coordination drawings to confirm that the Work is
being coordinated, but not for the details of the coordination, which are the
Contractor's responsibility. If the Owner determines that the coordination
drawings are not being prepared in sufficient scope or detail, or are otherwise
deficient, the Owner will so inform the Contractor, who shall make changes as
directed and resubmit.

C. Digital Data Files of Coordination Drawings: Prepare coordination digital data files
in accordance with the following requirements:
1. File Preparation Format: Same digital data software program, version, and

operating system as the original Drawings. Compatible with current GSA
software.
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2. File Submittal Format: Submit or post coordination drawing files using Portable
Document Format (PDF).

3. Architect through Owner will furnish Contractor one set of digital data files of
the Drawings for use in preparing coordination digital data files.

a. One makes no representations as to the accuracy or completeness of digital
data files as they relate to the Drawings.

b. Execute a data licensing agreement in a form acceptable to the Owner, if
required for Project.

1.9 REQUESTS FOR INFORMATION (RFIs)

A. General: Immediately on discovery of the need for additional information or
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI
to Owner/AE in the form specified.
1. Owner/AE will return RFIs submitted by other entities controlled by Contractor,

with no response.
2. Coordinate, submit, and respond to RFIs in a prompt manner so as to avoid

delays in the Work.

B. Content of Contractor-Initiated RFIs: Include a detailed, legible description of item
needing information or interpretation and the following:

1. Project name.
2. GSA Project number.
3. Date.
4. Name of Contracting Officer.
5. Name of Architect.
6. Name of Contractor.
7. RFI number(s). If including multiple numbers, organize them sequentially.
8. RFI subject.
9. Specification Section number and title and related paragraphs, as appropriate.
10. Drawing number and detail references, as appropriate.
11. Field dimensions and conditions, as appropriate.
12. Contractor's suggested resolution. If Contractor's recommended resolution

impacts the Contract Time or the Contract Sum, Contractor shall state impact in
the RFI.

13. Contractor's signature.
14. Attachments: Include sketches, descriptions, measurements, photos, product data,

Shop Drawings, coordination drawings, and other information necessary to fully
describe items needing interpretation.

a. Include dimensions, thicknesses, structural grid references, and details of
affected materials, assemblies, and attachments on attached sketches.

C. RFI Forms: Form acceptable to Owner.
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D. Owner in conjunction with Architect will determine action required, and respond
accordingly. Allow seven working days for Owner's/Architects’ response for each
RFI. RFIs received after 1:00 p.m. will be considered as received the following
working day.

1. The following RFIs will be returned without action:

a. Requests for approval of submittals.
b. Requests for approval of substitutions.
c. Requests for approval of Contractor's means and methods.
d. Requests for coordination information already indicated in the Contract

Documents.
e. Requests for adjustments in the Contract Time or the Contract Sum.
f. Requests for interpretation of Owner's actions on submittals.
g. Incomplete RFIs or inaccurately prepared RFIs.

2. Owner's action may include a request for additional information, in which case
Owner's time for response will date from time of receipt of additional
information.

3. Owner's action on RFIs that may result in a change to the Contract Time or the
Contract Sum may allow Contractor to submit a Notification of Change
according to provisions of the Contract.

E. RFI Log: Owner/AE will maintain a tabular log of RFIs organized by the RFI
number. Submit log weekly. Include the following:

1. Project name.
2. GSA Project number.
3. Name of Contracting Officer.
4. Name of Contractor.
5. Name of Architect..
6. RFI number including RFIs that were returned without action or withdrawn.
7. RFI description.
8. Date the RFI was submitted.
9. Date Owner's response was received.
10. Identification of related Modification or Proposal Request.

F. On receipt of Owner's action, update the RFI log and immediately distribute the RFI
response to affected parties. Review response and notify Contracting Officer through
within seven days if Contractor disagrees with response.

1.11 PROJECT MEETINGS

A. General: For meetings indicated as conducted by the Contractor, perform the
following:
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1. Attendees: Inform participants and others involved, and individuals whose
presence is required, of date and time of each meeting. Notify Owner, Architect
of scheduled meeting dates and times.

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited
attendees.

3. Minutes: Entity responsible for conducting meeting will record significant
discussions and agreements achieved. Distribute the meeting minutes to everyone
concerned, and Architect, within three days of the meeting.

B. Preconstruction Conference: GC will schedule and conduct a preconstruction
conference before starting construction, at a time convenient to Contractor, Architect
and Owner.

1. Attendees: Owner, Architect, and their consultants; Contractor and its
superintendent; major subcontractors; suppliers; and other concerned parties shall
attend the conference. Participants at the conference shall be familiar with Project
and authorized to conclude matters relating to the Work.

2. Agenda: Discuss items of significance that could affect progress, including the
following:

a. Tentative construction schedule.
b. Phasing.
c. Critical work sequencing and long-lead items.
d. Designation of key personnel and their duties.
e. Lines of communications.
f. Procedures for processing field decisions and Modifications.
g. Procedures for RFIs.
h. Procedures for testing and inspecting.
i. Procedures for processing Applications for Payment.
j. Distribution of the Contract Documents.
k. Submittal procedures.
l. Sustainable design requirements.
m. Preparation of record documents.
n. Use of the premises and existing building.
o. Work restrictions.
p. Working hours.
q. Owner's occupancy requirements.
r. Responsibility for temporary facilities and controls.
s. Procedures for moisture and mold control.
t. Procedures for disruptions and shutdowns.
u. Construction waste management and recycling.
v. Parking availability.
w. Office, work, and storage areas.
x. Equipment deliveries and priorities.
y. First aid.
z. Security.
aa. Progress cleaning.
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3. Minutes: Entity responsible for conducting meeting will record and distribute
meeting minutes.

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site
before each construction activity/major assemblies if the Work requires tight control
and coordination with other construction.

1. Attendees: Installer and representatives of manufacturers and fabricators
involved in or affected by the installation and its coordination or integration with
other materials and installations that have preceded or will follow shall attend the
meeting. Advise Owner, and Architect of scheduled meeting dates.

2. Agenda: Review progress of other construction activities and preparations for the
particular activity under consideration, including requirements for the following:

a. Contract Documents.
b. Options.
c. Related RFIs.
d. Related Modifications.
e. Purchases.
f. Deliveries.
g. Submittals.
h. Sustainable design requirements.
i. Review of mockups.
j. Possible conflicts.
k. Compatibility problems.
l. Time schedules.
m. Weather limitations.
n. Manufacturer's written recommendations.
o. Warranty requirements.
p. Compatibility of materials.
q. Acceptability of substrates.
r. Temporary facilities and controls.
s. Space and access limitations.
t. Regulations of authorities having jurisdiction.
u. Testing and inspecting requirements.
v. Installation procedures.
w. Coordination with other work.
x. Required performance results.
y. Protection of adjacent work.
z. Protection of construction and personnel.
aa. Structural limitations and temporary loading.

3. Record significant conference discussions, agreements, and disagreements,
including required corrective measures and actions.

4. Reporting: Distribute minutes of the meeting to each party present and to other
parties requiring information.
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5. Do not proceed with installation if the conference cannot be successfully
concluded. Initiate actions necessary to resolve impediments to performance of
the Work and reconvene the conference at earliest feasible date.

D. Progress Meetings: GC will conduct progress meetings at weekly intervals.

1. Coordinate dates of meetings with preparation of payment requests.
2. Attendees: In addition to representatives of Owner and Architect, each

contractor, subcontractor, supplier, and other entity concerned with current
progress or involved in planning, coordination, or performance of future
activities shall be represented at these meetings. All participants at the meeting
shall be familiar with Project and authorized to conclude matters relating to the
Work.

3. Agenda: Review and correct or approve minutes of previous progress meeting.
Review other items of significance that could affect progress. Include topics for
discussion as appropriate to status of Project.

a. Contractor's Construction Schedule: Review progress since the last meeting.
Determine whether each activity is on time, ahead of schedule, or behind
schedule, in relation to Contractor's construction schedule. Determine how
construction behind schedule will be expedited; secure commitments from
parties involved to do so. Discuss whether schedule revisions are required to
ensure that current and subsequent activities will be completed within the
Contract Time.

1) Review schedule for next period.

b. Review present and future needs of each entity present, including the
following:

1) Interface requirements.
2) Sequence of operations.
3) Status of submittals.
4) Status of sustainable design documentation.
5) Deliveries.
6) Off-site fabrication.
7) Access.
8) Site utilization.
9) Temporary facilities and controls.
10) Progress cleaning.
11) Quality and work standards.
12) Status of correction of deficient items.
13) Field observations.
14) Status of RFI’s.
15) Status of proposal requests.
16) Pending changes.
17) Status of Modifications.
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18) Pending claims and disputes.
19) Documentation of information for payment requests.

4. Minutes: Entity responsible for conducting the meeting will record and distribute
the meeting minutes to each party present and to parties requiring information.

a. Schedule Updating: Revise Contractor's construction schedule after each
progress meeting where revisions to the schedule have been made or
recognized. Issue revised schedule concurrently with the report of each
meeting.

E. Project Schedule Meetings: The GC will conduct meetings to review the overall
project schedule, and completed work relating to same as well as to also review
upcoming construction operations in order to avoid/resolve potential problems and
issues to keep the project on time and within budget.
1. Frequency of Meetings: Monthly.
2. Attendees: In addition to the Contractor, the building manager, Project Manager

and/or COR, GSA’s scheduling consultant and any other entity involved in the
coordination or planning of construction activities shall be represented. All
participants shall be authorized to conclude matters relating to the Work.

3. Agenda: Review the progress of the work as it relates to the Contractors
construction schedule, and address concerns raised by attendees of the meeting as
it relates to the schedule and the work.

4. Reporting: No later than 3 calendar days after each meeting, the Contractor shall
distribute minutes of meeting to each party present and to other concerned
parties, including the Contracting Officer.

F. Meetings with Tenants/Representative: The Contractor shall conduct meetings with
affected building tenants/representatives at appropriate construction phase intervals,
to address upcoming construction operations and coordination procedures in order to
avoid potential problems and misunderstandings.
1. Frequency of Meetings: On an as-needed basis per anticipated construction phase

interval.
2. Attendees: In addition to the Contractor, the building manager, Project Manager

and/or COR, the affected tenants and/or their representative(s) or any other entity
involved in the coordination or planning of construction activities shall be
represented.

3. Agenda: Review and address upcoming construction operations and coordination
procedures for the affected tenants, as well as address any outstanding concerns
or issues the tenants may have.

4. Reporting: No later than 3 calendar days after each meeting, the Contractor shall
distribute minutes of meeting to each party present and to other concerned
parties, including the Contracting Officer.

G. Project Closeout Conference: GC will schedule and conduct a Project closeout
conference, at a time convenient to Owner, Contractor and Architect, but no later
than 90 days prior to the scheduled date of Substantial Completion.
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1. Attendees: Authorized representatives of Owner, Architect, and their consultants;
Contractor and its superintendent; major subcontractors; suppliers; and other
concerned parties shall attend the meeting. Participants at the meeting shall be
familiar with Project and authorized to conclude matters relating to the Work.

2. Agenda: Discuss items of significance that could affect or delay Project closeout,
including the following:
a. Preparation of record documents.
b. Procedures required prior to inspection for Substantial Completion and for

final inspection for acceptance.
c. Submittal of written warranties.
d. Requirements for preparing operations and maintenance data.
e. Requirements for delivery of material samples, attic stock, and spare parts.
f. Requirements for demonstration and training.
g. Preparation of Contractor's punch list.
h. Procedures for processing Applications for Payment at Substantial

Completion and for final payment.
i. Submittal procedures.
j. Coordination of separate contracts.
k. Owner's partial occupancy requirements.
l. Installation of Owner's furniture, fixtures, and equipment.
m. Responsibility for removing temporary facilities and controls.

3. Minutes: Entity conducting meeting will record and distribute meeting minutes.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 31 00
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SECTION 01 32 00 - CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for documenting the
progress of construction during performance of the Work, including the following:

1. Startup construction schedule.
2. Contractor's construction schedule.
3. Construction schedule updating reports.
4. Daily construction reports.
5. Material location reports.
6. Field condition reports.
7. Special reports.

B. Related Sections:

1. Division 01 Section "Submittal Procedures" for submitting schedules and reports.
2. Division 01 Section "Quality Requirements" for submitting a schedule of tests

and inspections.

1.3 DEFINITIONS

A. Activity: A discrete part of a project that can be identified for planning, scheduling,
monitoring, and controlling the construction project. Activities included in a
construction schedule consume time and resources.

1. Critical Activity: An activity on the critical path that must start and finish on the
planned early start and finish times.

2. Predecessor Activity: An activity that precedes another activity in the network.
3. Successor Activity: An activity that follows another activity in the network.

B. Cost Loading: The allocation of the schedule of values for the completion of an
activity as scheduled. The sum of costs for all activities must equal the total Contract
Sum, unless otherwise approved by Owner.
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C. CPM: Critical path method, which is a method of planning and scheduling a
construction project where activities are arranged based on activity relationships.
Network calculations determine when activities can be performed and the critical
path of the Project.

D. Crashing: The allocation of additional resources required to reduce Project duration.

E. Critical Path: The longest connected chain of interdependent activities through the
network schedule that establishes the minimum overall Project duration and contains
no float.

F. Event: The starting or ending point of an activity.

G. Float: The measure of leeway in starting and completing an activity.

1. Float time is not for the exclusive use or benefit of either Owner or Contractor,
but is a jointly owned, expiring Project resource available to both parties as
needed to meet schedule milestones and Contract completion date.

2. Free float is the amount of time an activity can be delayed without adversely
affecting the early start of the successor activity.

3. Total float is the measure of leeway in starting or completing an activity without
adversely affecting the planned Project completion date.

H. Network: A diagrammatic representation of activities in their planned sequence of
performance.

I. Resource Loading: The allocation of manpower and equipment necessary for the
completion of an activity as scheduled.

1.4 ACTION SUBMITTALS

A. Format for Submittals: Submit required submittals in the following format:

1. Electronic file.
2. Two paper copies, if requested by Owner.

B. Startup construction schedule.

1. Approval of cost-loaded startup construction schedule will not constitute
approval of schedule of values for cost-loaded activities.

C. Startup Network Diagram: Of size required to display entire network for entire
construction period. Show logic ties for activities.

D. Contractor's Construction Schedule: Initial schedule, of size required to display entire
schedule for entire construction period.
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E. CPM Reports: Concurrent with CPM schedule, submit each of the following reports.
Format for each activity in reports shall contain activity number, activity description,
cost and resource loading, original duration, remaining duration, early start date,
early finish date, late start date, late finish date, and total float in calendar days.

1. Activity Report: List of all activities sorted by activity number and then early
start date or actual start date if known.

2. Logic Report: List of preceding and succeeding activities for all activities, sorted
in ascending order by activity number and then early start date, or actual start
date if known.

3. Total Float Report: List of all activities sorted in ascending order of total float.
4. Earnings Report: Compilation of Contractor's total earnings from the Notice to

Proceed until most recent Application for Payment.

1.5 INFORMATIONAL SUBMITTALS

A. Construction Schedule Updating Reports: Submit with Applications for Payment.

B. Daily Construction Reports: Submit at weekly intervals.

C. Material Location Reports: Submit at weekly intervals.

D. Field Condition Reports: Submit at time of discovery of differing conditions.

E. Special Reports: Submit at time of unusual event.

1.6 QUALITY ASSURANCE

A. Prescheduling Conference: Conduct conference at Project site to comply with
requirements in Division 01 Section "Project Management and Coordination."
Review methods and procedures related to the preliminary construction schedule and
Contractor's construction schedule, including, but not limited to, the following:

1. Review software limitations and content and format for reports.
2. Verify availability of qualified personnel needed to develop and update schedule.
3. Discuss constraints unique to Project, including phasing, work stages, area

separations interim milestones and partial Owner occupancy.
4. Review delivery dates for Owner-furnished products.
5. Review schedule for work of Owner's separate contracts.
6. Review submittal requirements and procedures.
7. Review time required for review of submittals and resubmittals.
8. Review requirements for tests and inspections by independent testing and

inspecting agencies.
9. Review time required for Project closeout and Owner startup procedures,

including submittal of sustainable design documentation.
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10. Review and finalize list of construction activities to be included in schedule.
11. Review procedures for updating schedule.

1.7 COORDINATION

A. Coordinate preparation and processing of schedules and reports with performance of
construction activities and with scheduling and reporting of separate contractors.

B. Coordinate Contractor's construction schedule with the schedule of values, list of
subcontracts, submittal schedule, progress reports, payment requests, and other
required schedules and reports.

1. Secure time commitments for performing critical elements of the Work from
entities involved.

2. Coordinate each construction activity in the network with other activities and
schedule them in proper sequence.

PART 2 - PRODUCTS

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL

A. Time Frame: Extend schedule from date established for the Notice to Proceed to date
of final completion.

1. Contract completion date shall not be changed by submission of a schedule that
shows an early completion date, unless specifically authorized by Modification.

B. Activities: Treat each story or separate area as a separate numbered activity for each
principal element of the Work. Comply with the following:

1. Activity Duration: Define activities so no activity is longer than 20 days, unless
specifically allowed by Owner.

2. Procurement Activities: Include procurement process activities for long-lead
items and major items, requiring a cycle of more than 60 days, as separate
activities in schedule. Procurement cycle activities include, but are not limited to,
submittals, approvals, purchasing, fabrication, and delivery.

3. Submittal Review Time: Include review and resubmittal times indicated in
Division 01 Section "Submittal Procedures" in schedule. Coordinate submittal
review times in Contractor's construction schedule with submittal schedule.

4. Startup and Testing Time: Include not less than 15 days for startup and testing.
5. Substantial Completion: Indicate completion in advance of date established for

Substantial Completion, and allow time for Owner's administrative procedures
necessary for certification of Substantial Completion.

6. Punch List and Final Completion: Include not more than 30 days for completion
of punch list items and final completion.
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C. Constraints: Include constraints and work restrictions indicated in the Contract
Documents and as follows in schedule, and show how the sequence of the Work is
affected.

1. Phasing: Arrange list of activities on schedule by phase.
2. Work under More Than One Contract: If and where applicable include a separate

activity for each contract.
3. Work by Owner: If and where applicable include a separate activity for each

portion of the Work performed by Owner.
4. Products Ordered in Advance: Include a separate activity for each product.

Include delivery date indicated in Division 01 Section "Summary." Delivery
dates indicated stipulate the earliest possible delivery date.

5. Owner-Furnished Products: If and where applicable include a separate activity
for each product. Include delivery date indicated in Division 01 Section
"Summary." Delivery dates indicated stipulate the earliest possible delivery date.

6. Work Restrictions: Show the effect of the following items on the schedule:

a. Coordination with existing construction.
b. Limitations of continued occupancies.
c. Uninterruptible services.
d. Partial occupancy before Substantial Completion.
e. Use of premises restrictions.
f. Provisions for future construction.
g. Seasonal variations.
h. Environmental control.

7. Work Stages: Indicate important stages of construction for each major portion of
the Work, including, but not limited to, the following:

a. Subcontract awards.
b. Submittals.
c. Purchases.
d. Mockups.
e. Fabrication.
f. Sample testing.
g. Deliveries.
h. Installation.
i. Tests and inspections.
j. Adjusting.
k. Building flush-out.
l. Startup and placement into final use and operation.

8. Construction Areas: Identify each major area of construction for each major
portion of the Work. Indicate where each construction activity within a major
area must be sequenced or integrated with other construction activities to provide
for the following:
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a. Completion of Roofing installation by phases.
b. Substantial Completion by phase.

D. Milestones: Include milestones indicated in the Contract Documents in schedule,
including, but not limited to, the Notice to Proceed, Substantial Completion by phase,
and final completion.

E. Cost Correlation: Superimpose on the schedule a cost correlation timeline, indicating
planned and actual costs. On the line, show planned and actual dollar volume of the\
Work performed as of planned and actual dates used for preparation of payment
requests.

1. Refer to Division 01 Section "Payment Procedures" for cost reporting and
payment procedures.

F. Upcoming Work Summary: Prepare summary report indicating activities scheduled
to occur or commence prior to submittal of next schedule update. Summarize the
following issues:

1. Unresolved issues.
2. Unanswered RFIs.
3. Rejected or unreturned submittals.
4. Notations on returned submittals.
5. Pending modifications affecting the Work and Contract Time.

G. Recovery Schedule: When periodic update indicates the Work is 14 or more calendar
days behind the current approved schedule, submit a separate recovery schedule
indicating means by which Contractor intends to regain compliance with the
schedule. Indicate changes to working hours, working days, crew sizes, equipment
required to achieve compliance, and date by which recovery will be accomplished.

H. Computer Scheduling Software: Prepare schedules using current version of a
program that has been developed specifically to manage construction schedules:
Primavera, Microsoft Project or Owner approved equal.

2.2 STARTUP CONSTRUCTION SCHEDULE

A. Schedule: Submit startup construction schedule within 14 days of date established for
the Notice to Proceed.

B. Preparation: Indicate each significant construction activity separately. Identify first
workday of each week with a continuous vertical line. Outline significant
construction activities for first 90 days of construction. Include skeleton diagram for
the remainder of the Work.
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C. Cash Requirements Prediction: With the submission of the startup construction
schedule, include a preliminary monthly cash requirement prediction based on the
scheduled progress of the activities.

2.3 CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE)

A. General: Prepare network diagrams using activity-on-node (AON) format.

B. Start-up Network Diagram: Submit diagram within 14 days of date established for
commencement of the Work. Outline significant construction activities for the first
90 days of construction. Include skeleton diagram for the remainder of the Work and
a cash requirement prediction based on indicated activities.

C. CPM Schedule: Prepare Contractor's construction schedule using a cost- and
resource-loaded, time-scaled CPM network analysis diagram for the Work.

1. Develop network diagram in sufficient time to submit CPM schedule so it can be
accepted for use no later than 30 days after date established for the Notice to
Proceed.

a. Failure to include any work item required for performance of this Contract
shall not excuse Contractor from completing all work within applicable
completion dates, regardless of Owner's review of the schedule.

2. Conduct educational workshops to train and inform key Project personnel,
including subcontractors' personnel, in proper methods of providing data and
using CPM schedule information.

3. Establish procedures for monitoring and updating CPM schedule and for
reporting progress. Coordinate procedures with progress meeting and payment
request dates.

4. Use "one workday" as the unit of time for individual activities. Indicate
nonworking days and holidays incorporated into the schedule in order to
correlate with Contract Time.

D. CPM Schedule Preparation: Prepare a list of all activities required to complete the
Work. Using the startup network diagram, prepare a skeleton network to identify
probable critical paths.

1. Activities: Indicate the estimated time duration, sequence requirements, and
relationship of each activity in relation to other activities. Include estimated time
frames for the following activities:
a. Preparation and processing of submittals.
b. Mobilization and demobilization.
c. Purchase of materials.
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d. Delivery.
e. Fabrication.
f. Utility interruptions.
g. Installation.
h. Work by Owner that may affect or be affected by Contractor's activities.
i. Testing.
j. Sustainable design documentation submittal.
k. Punch list and final completion.
l. Activities occurring following final completion.

2. Critical Path Activities: Identify critical path activities, including those for
interim completion dates. Scheduled start and completion dates shall be
consistent with Contract milestone dates.

3. Processing: Process data to produce output data on a computer-drawn, time-
scaled network. Revise data, reorganize activity sequences, and reproduce as
often as necessary to produce the CPM schedule within the limitations of the
Contract Time.

4. Format: Mark the critical path. Locate the critical path near center of network;
locate paths with most float near the edges.

a. Subnetworks on separate sheets are permissible for activities clearly off the
critical path.

5. Cost- and Resource-Loading of CPM Schedule: Assign cost to construction
activities on the CPM schedule. Do not assign costs to submittal activities.
Obtain Owner's approval prior to assigning costs to fabrication and delivery
activities. Assign costs under principal subcontracts for testing, operation and
maintenance manuals, punch list activities, Project record documents,
sustainable design documentation and demonstration and training (if applicable),
in the amount of 5 percent of the Contract Sum.

a. Each activity cost shall reflect an appropriate value subject to approval by
Owner.

b. Total cost assigned to activities shall equal the total Contract Sum.

E. Contract Modifications: For each proposed contract modification and concurrent with
its submission, prepare a time-impact analysis using a network fragment to
demonstrate the effect of the proposed change on the overall project schedule.

F. Initial Issue of Schedule: Prepare initial network diagram from a sorted activity list
indicating straight "early start-total float." Identify critical activities. Prepare
tabulated reports showing the following:

1. Contractor or subcontractor and the Work or activity.
2. Description of activity.
3. Principal events of activity.
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4. Immediate preceding and succeeding activities.
5. Early and late start dates.
6. Early and late finish dates.
7. Activity duration in workdays.
8. Total float or slack time.
9. Average size of workforce.
10. Dollar value of activity (coordinated with the schedule of values).

G. Schedule Updating: Concurrent with making revisions to schedule, prepare tabulated
reports showing the following:

1. Identification of activities that have changed.
2. Changes in early and late start dates.
3. Changes in early and late finish dates.
4. Changes in activity durations in workdays.
5. Changes in the critical path.
6. Changes in total float or slack time.
7. Changes in the Contract Time.

H. Value Summaries: Prepare two cumulative value lists, sorted by finish dates.

1. In first list, tabulate activity number, early finish date, dollar value, and
cumulative dollar value.

2. In second list, tabulate activity number, late finish date, dollar value, and
cumulative dollar value.

3. In subsequent issues of both lists, substitute actual finish dates for activities
completed as of list date.

4. Prepare list for ease of comparison with payment requests; coordinate timing
with progress meetings.
a. In both value summary lists, tabulate "actual percent complete" and

"cumulative value completed" with total at bottom.
b. Submit value summary printouts one week before each regularly scheduled

progress meeting.

2.4 REPORTS

A. Daily Construction Reports: Prepare a daily construction report recording the
following information concerning events at Project site:

1. List of subcontractors at Project site.
2. List of separate contractors at Project site.
3. Approximate count of personnel at Project site.
4. Equipment at Project site.
5. Material deliveries.
6. High and low temperatures and general weather conditions, including presence of

rain or snow.
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7. Accidents.
8. Meetings and significant decisions.
9. Unusual events (refer to special reports).
10. Stoppages, delays, shortages, and losses.
11. Emergency procedures.
12. Orders and requests of authorities having jurisdiction.
13. Change Orders/Modifications received and implemented.
14. Construction/Work Change Directives received and implemented.
15. Services connected and disconnected.
16. Equipment or system tests and startups.
17. Partial completions and occupancies.
18. Substantial Completions authorized.

B. Material Location Reports: At monthly intervals, prepare and submit a
comprehensive list of materials delivered to and stored at Project site. List shall be
cumulative, showing materials previously reported plus items recently delivered.
Include with list a statement of progress on and delivery dates for materials or items
of equipment fabricated or stored away from Project site. Indicate the following
categories for stored materials:

1. Material stored prior to previous report and remaining in storage.
2. Material stored prior to previous report and since removed from storage and

installed.
3. Material stored following previous report and remaining in storage.

C. Field Condition Reports: Immediately on discovery of a difference between field
conditions and the Contract Documents, prepare and submit a detailed report. Submit
with a Request for Information. Include a detailed description of the differing
conditions, together with recommendations for changing the Contract Documents.

2.5 SPECIAL REPORTS

A. General: Submit special reports directly to Owner within one day of an occurrence.
Distribute copies of report to parties affected by the occurrence.

B. Reporting Unusual Events: When an event of an unusual and significant nature
occurs at Project site, whether or not related directly to the Work, prepare and submit
a special report. List chain of events, persons participating, response by Contractor's
personnel, evaluation of results or effects, and similar pertinent information. Advise
Owner in advance when these events are known or predictable.

PART 3 - EXECUTION

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE
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A. Scheduling Consultant: Engage a consultant to provide planning, evaluation, and
reporting using CPM scheduling.

1. In-House Option: Owner may waive the requirement to retain a consultant if
Contractor employs skilled personnel with experience in CPM scheduling and
reporting techniques. Submit qualifications.

2. Meetings: Scheduling consultant shall attend all meetings related to Project
progress, alleged delays, and time impact, as well as Project Schedule Meetings
reference in Section 01 31 00 Section 1.12.F.

B. Contractor's Construction Schedule Updating: Update schedule to reflect actual
construction progress and activities. Issue schedule one week before each regularly
scheduled progress meeting.

1. Revise schedule immediately after each meeting or other activity where revisions
have been recognized or made. Issue updated schedule concurrently with the
report of each such meeting.

2. Include a report with updated schedule that indicates every change, including, but
not limited to, changes in logic, durations, actual starts and finishes, and activity
durations.

3. As the Work progresses, indicate final completion percentage for each activity.

C. Distribution: Distribute copies of approved schedule to Owner, Architect, separate
contractors, testing and inspecting agencies, and other parties identified by
Contractor with a need-to-know schedule responsibility.

1. Post copies in Project meeting rooms and temporary field offices.
2. When revisions are made, distribute updated schedules to the same parties and

post in the same locations. Delete parties from distribution when they have
completed their assigned portion of the Work and are no longer involved in
performance of construction activities.

END OF SECTION 01 32 00
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SECTION 01 32 33 - PHOTOGRAPHIC DOCUMENTATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for the following:

1. Preconstruction photographs.
2. Periodic construction photographs.
3. Final completion construction photographs.
4. Preconstruction video recordings.
5. Periodic construction video recordings.
6. Web-based construction photographic documentation.

B. Related Sections:

1. Division 01 Section "Submittal Procedures" for submitting photographic
documentation.

2. Division 01 Section "Closeout Procedures" for submitting photographic
documentation as project record documents at Project closeout.

3. Division 01 Section "Demonstration and Training" for submitting video
recordings of demonstration of equipment and training of Owner's personnel.

1.3 INFORMATIONAL SUBMITTALS

A. Key Plan: Submit key plan of Project site and building with notation of vantage
points marked for location and direction of each photograph. Indicate elevation or
story of construction. Include same information as corresponding photographic
documentation.

B. Digital Photographs: Submit/log image files to the COR within two days of taking
photographs.

1. Digital Camera: Minimum sensor resolution of 8 megapixels.
2. Format: Minimum 1600 by 1200 pixels, 400 dpi minimum in unaltered original

files, with same aspect ratio as the sensor, uncropped, date and time stamped, in
folder named by date of photograph, accompanied by key plan file.

3. Identification: Provide the following information with each image description in
file metadata tag:
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a. Name of Project.
b. Project Number.
c. Building/facility name.
d. Project region.
e. Name and contact information for photographer.
f. Name of Architect.
g. Name of Contractor.
h. Contract number.
i. Date photograph was taken.
j. Description of vantage point, indicating location, direction (by compass

point), and elevation or story of construction.
k. Unique sequential identifier keyed to accompanying key plan.

C. Construction Photographs: Submit/log image files to the COR. Attached electronic
image/print of each photographic view with monthly report/payment request.

1. Format: 8-by-10-inch smooth-surface matte prints on single-weight commercial-
grade photographic paper, 1-inch enclosed back to back in clear plastic sleeves
that are punched for standard three-ring binder.

2. Identification: On back of each print, provide an applied label or rubber-stamped
impression with the following information:

a. Name of Project.
b. Project number.
c. Building/facility name.
d. Project region.
e. Name and contact information for photographer.
f. Name of Architect.
g. Name of Contractor.
h. Contract number.
i. Date photograph was taken if not date stamped by camera.
j. Description of vantage point, indicating location, direction (by compass

point), and elevation or story of construction.
k. Unique sequential identifier keyed to accompanying key plan.

D. Video Recordings: Submit video recordings for operational training of equipment
within 30 days of recording.
1. Submit video recordings in digital video disc format acceptable to Owner.
2. Identification: With each submittal, provide the following information:

a. Name of Project.
b. Project number.
c. Building/facility name.
d. Project region.
e. Name and address of photographer.
f. Name of Architect.
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g. Name of Contractor.
h. Contract number.
i. Date video recording was recorded.
j. Description of vantage point, indicating location, direction (by compass

point), and elevation or story of construction.
k. Weather conditions at time of recording.

3. Transcript: Prepared on 8-1/2-by-11-inch paper, punched and bound in heavy-
duty, three-ring vinyl-covered binders. Mark appropriate identification on front
and spine of each binder. Include a cover sheet with same label information as
corresponding video recording. Include name of Project and date of video
recording on each page.

1.4 COORDINATION

A. Auxiliary Services: Cooperate with photographer and provide auxiliary services
requested, including access to Project site and use of temporary facilities, including
temporary lighting required to produce clear, well-lit photographs.

1.5 USAGE RIGHTS

A. Obtain and transfer copyright usage rights from photographer to Owner for unlimited
reproduction of photographic documentation.

PART 2 - PRODUCTS

2.1 PHOTOGRAPHIC MEDIA

A. Digital Images: Provide images in JPG format, produced by a digital camera with
minimum sensor size of 8 megapixels, and at an image resolution of not less than 1600
by 1200 pixels and 400 dpi.

B. Digital Video Recordings: Provide high-resolution digital video disc in format acceptable
to Owner.

PART 3 - EXECUTION

3.1 CONSTRUCTION PHOTOGRAPHS

A. General: Clearly show the Work. Take photographs that use the maximum range of
depth of field and are in focus. Photographs with blurry or out-of-focus areas will not
be accepted.

1. Maintain key plan with each set of construction photographs that identifies each
photographic location.
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B. Digital Images: Submit digital images exactly as originally recorded in the digital
camera, without alteration, manipulation, editing, or modifications using image-
editing software.

1. Date and Time: Include date and time in file name for each image.
2. Field Office Images: Maintain one set of images accessible in the field office at

Project site available at all times for reference. Identify images in the same
manner as those submitted to Owner.

C. Preconstruction Photographs: Before commencement of demolition and/or starting
construction, take photographs of Project site and, including existing items to remain
during construction, from different vantage points.

D. Periodic Construction Photographs: Take photographs monthly, with timing each
month adjusted to coincide with the cutoff date associated with each Application for
Payment. Select vantage points to show status of construction and progress since last
photographs were taken.

E. Final Completion Construction Photographs: Take color photographs after date of
Substantial Completion for submission as project record documents. Owner will
inform photographer of desired vantage points.

F. Additional Photographs: Owner may request photographs in addition to periodic
photographs specified.

1. Notice will be given, where feasible.
2. In emergency situations, take additional photographs within 24 hours of request.
3. Circumstances that could require additional photographs include, but are not

limited to, the following:

a. Special events planned at Project site.
b. Immediate follow-up when on-site events result in construction damage or

losses.
c. Photographs to be taken at fabrication locations away from Project site.

These photographs are not subject to unit prices.
d. Substantial Completion of a major phase or component of the Work.
e. Extra record photographs at time of final acceptance.
f. Owner's request for special publicity photographs.

3.2 CONSTRUCTION VIDEO RECORDINGS

A. Recording: Mount camera on tripod before starting recording, unless otherwise necessary
to show area of construction. Display continuous running time and date.
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B. Narration: Describe scenes on video recording by audio narration by microphone while
video recording is recorded. Include description of items being viewed, recent events, and
planned activities. At each change in location, describe vantage point, location, direction
(by compass point), and elevation or story of construction.

1. Confirm date and time at beginning and end of recording.
2. Begin each video recording with name of Project, Contractor's name, videographer's

name, and Project location.

END OF SECTION 01 32 33
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SECTION 01 33 00 - SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes requirements for the submittal schedule and administrative and
procedural requirements for submitting Shop Drawings, Product Data, Samples, and
other submittals.

B. Related Requirements:

1. Division 01 Section "Construction Progress Documentation" for submitting
schedules and reports, including Contractor's construction schedule.

2. Division 01 Section "Operation and Maintenance Data" for submitting operation
and maintenance manuals.

3. Division 01 Section "Project Record Documents" for submitting record
Drawings, record Specifications, and record Product Data.

4. Division 01 Section "Demonstration and Training" for submitting video
recordings of demonstration of equipment and training of Owner's personnel.

1.3 DEFINITIONS

A. Action Submittals: Written and graphic information and physical samples that require
Owner's responsive action. Action submittals are those submittals indicated in
individual Specification Sections as action submittals.

B. Informational Submittals: Written and graphic information and physical samples that
do not require Owner's responsive action. Submittals may be rejected for not
complying with requirements. Informational submittals are those submittals indicated
in individual Specification Sections as informational submittals.

C. Shop Drawings: Drawings, diagrams, schedules and other data specially prepared for
the Work by the Contractor to illustrate some portion of the Work.

D. Product Data: Illustrations, standard schedules, performance charts, instructions,
brochures, diagrams and other information furnished by the Contractor to illustrate
materials or equipment for some portion of the Work.

E. Samples: Physical examples that illustrate materials, equipment or workmanship and
establish standards by which the Work will be judged.
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F. File Transfer Protocol (FTP): Communications protocol that enables transfer of files
to and from another computer over a network and that serves as the basis for standard
Internet protocols. An FTP site is a portion of a network located outside of network
firewalls within which internal and external users are able to access files.

G. Portable Document Format (PDF): An open standard file format licensed by Adobe
Systems used for representing documents in a device-independent and display
resolution-independent fixed-layout document format.

1.4 ACTION SUBMITTALS

A. Submittal Schedule: In electronic format, submit a schedule of submittals, arranged
in chronological order by dates required by construction schedule. Include time
required for review, ordering, manufacturing, fabrication, and delivery when
establishing dates. Include additional time required for making corrections or
modifications to submittals noted by the Owner/Owner’s representative and
additional time for handling and reviewing submittals required by those corrections.

1. Coordinate submittal schedule with list of subcontracts, the schedule of values,
and Contractor's construction schedule.

2. Initial Submittal: Submit concurrently with startup construction schedule. Include
submittals required during the first 60 days of construction. List those submittals
required to maintain orderly progress of the Work and those required early
because of long lead time for manufacture or fabrication.

3. Final Submittal: Submit concurrently with the first complete submittal of
Contractor's construction schedule.

a. Submit revised submittal schedule to reflect changes in current status and
timing for submittals.

4. Format: Arrange the following information in a tabular format:

a. Scheduled date for first submittal.
b. Specification Section number and title.
c. Submittal category: action, informational.
d. Name of subcontractor.
e. Description of the Work covered.
f. Scheduled date for Owner's final release or approval.
g. Scheduled date of fabrication.
h. Scheduled dates for purchasing.
i. Scheduled dates for installation.
j. Activity or event number.

1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS
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A. Owner's Digital Data Files: Electronic digital data files of the Contract Drawings will
be provided by Owner for Contractor's use in preparing submittals.

1. Owner will furnish Contractor one set of digital data drawing files of the
Contract Drawings for use in preparing Shop Drawings.

a. Owner makes no representations as to the accuracy or completeness of digital
data drawing files as they relate to the Contract Drawings.

b. Digital Drawing Software Program: The Contract Drawings shall be
available in AutoCad “dwg” format.

c. Contractor shall execute a data licensing agreement a form acceptable to the
Owner/Architect.

d. The following digital data files will by furnished for each appropriate
discipline, including but not limited to the following:

1) Floor plans.
2) Reflected ceiling plans.
3) Mechanical & Electrical Plan
4) Fire and Life Safety

B. Coordination: Coordinate preparation and processing of submittals with performance
of construction activities.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Submit all submittal items required for each Specification Section concurrently
unless partial submittals for portions of the Work are indicated on approved
submittal schedule.

3. Submit action submittals and informational submittals required by the same
Specification Section as separate packages under separate transmittals.

4. Coordinate transmittal of different types of submittals for related parts of the
Work so processing will not be delayed because of need to review submittals
concurrently for coordination.

a. Owner reserves the right to withhold action on a submittal requiring
coordination with other submittals until related submittals are received.

C. Processing Time: Allow time for submittal review, including time for resubmittals, as
follows. Time for review shall commence on Owner’s receipt of submittal. No
extension of the Contract Time will be authorized because of failure to transmit
submittals enough in advance of the Work to permit processing, including
resubmittals.

1. Initial Review: Allow 15 working days for initial review of each submittal.
Allow additional time if coordination with subsequent submittals is required.
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Owner will advise Contractor when a submittal being processed must be delayed
for coordination.

2. Intermediate Review: If intermediate submittal is necessary, process it in same
manner as initial submittal.

3. Resubmittal Review: Allow 10 working days for review of each resubmittal.
4. Sequential Review: Where sequential review of submittals by Architect's

consultants, Owner, or other parties is indicated, allow 15 working days for
initial review of each submittal.

D. Electronic Submittal Identification and Information: Project requirements require
electronic submittals through email. Identify and incorporate information in each
electronic submittal file as follows:

1. Name file with submittal number or other unique identifier, including revision
identifier.

a. File name shall use Contract number and Specification Section number
followed by a decimal point and then a sequential number (e.g., LNHS-
061000.01). Resubmittals shall include an alphabetic suffix after another
decimal point (e.g., LNHS-061000.01.A).

2. Provide means for of approval markings and action taken by Owner.
3. Transmittal Form for Electronic Submittals: Use form acceptable to Owner, to

include:

a. Project name.
b. GSA project number.
c. Date.
d. Name and address of Architect.
e. Name of Contractor.
f. GSA contract number.
g. Name of firm or entity that prepared submittal.
h. Names of subcontractor, manufacturer, and supplier.
i. Category and type of submittal.
j. Submittal purpose and description.
k. Specification Section number and title.
l. Specification paragraph number or drawing designation and generic name for

each of multiple items.
m. Drawing number and detail references, as appropriate.
n. Location(s) where product is to be installed, as appropriate.
o. Related physical samples submitted directly.
p. Indication of full or partial submittal.
q. Transmittal number, to be numbered consecutively.
r. Submittal and transmittal distribution record.
s. Other necessary identification.
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E. Paper Submittal Identification and Information: Place a permanent label or title block
on each paper copy submittal item for identification.

1. Indicate name of firm or entity that prepared each submittal on label or title
block.

2. Provide a space approximately 6 by 8 inches on label or beside title block to
record Contractor's review and approval markings and action taken by Owner.

3. Include the following information for processing and recording action taken:

a. Project name.
b. GSA project number.
c. Date.
d. Name of Architect.
e. Name of Contractor.
f. Contract number.
g. Name of subcontractor.
h. Name of supplier.
i. Name of manufacturer.
j. Submittal number or other unique identifier, including revision identifier.

1) Submittal number shall use Specification Section number followed by a
decimal point and then a sequential number (e.g., 061000.01).
Resubmittals shall include an alphabetic suffix after another decimal
point (e.g., 061000.01.A).

k. Number and title of appropriate Specification Section.
l. Specification paragraph number and generic name of each item.
m. Drawing number and detail references, as appropriate.
n. Location(s) where product is to be installed, as appropriate.
o. Other necessary identification.

F. Options: Identify product options requiring selection by Owner.

G. Deviations: Identify deviations from the Contract Documents on submittals.

H. Additional Paper Copies: Unless additional copies are required for final submittal,
and unless Owner observes noncompliance with provisions in the Contract
Documents, initial submittal may serve as final submittal.

I. Paper Submittal Transmittal: Assemble each submittal individually and appropriately
for transmittal and handling. Transmit each submittal using a transmittal form.
Owner/Owner’s representative will return without review and/or discard submittals
received from sources other than Contractor.

1. Transmittal Form for Paper Submittals: Use CSI Form 12.1A or other form
acceptable to Owner, with locations on form for the following information:
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a. Project name.
b. GSA project number.
c. Date.
d. Destination (To:).
e. Source (From:).
f. Names of subcontractor, manufacturer, and supplier.
g. Category and type of submittal.
h. Submittal purpose and description.
i. Specification Section number and title.
j. Specification paragraph number and generic name of each item.
k. Indication of full or partial submittal.
l. Drawing number and detail references, as appropriate.
m. Transmittal number, to be numbered consecutively.
n. Submittal and transmittal distribution record.
o. Remarks.
p. Signature of transmitter.

J. Deviations and Additional Information: On an attached separate sheet, prepared on
Contractor's letterhead, record relevant information, requests for data, revisions other
than those requested by Owner on previous submittals, and deviations from
requirements in the Contract Documents, including minor variations and limitations.
Include same identification information as related submittal.

K. Resubmittals: Make resubmittals in same form and number of copies as initial
submittal.

1. Note date and content of previous submittal.
2. Note date and content of revision in label or title block and clearly indicate extent

of revision.
3. Resubmit submittals until they are marked with approval notation from Owner's

action stamp.

L. Distribution: Furnish copies of final submittals to manufacturers, subcontractors,
suppliers, fabricators, installers, authorities having jurisdiction, and others as
necessary for performance of construction activities. Show distribution on transmittal
forms.

M. Use for Construction: Retain complete copies of submittals on Project site. Use only
final submittals that are marked with approval notation when approval is required.

N. Paper Copy Recycled Content: Comply with EPA Comprehensive Procurement
Guidelines (CPG) requirements for use of paper products with not less than 30
percent post-consumer recycled content for submittal materials.

PART 2 – PRODUCTS
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2.1 SUBMITTAL PROCEDURES

A. General Submittal Procedure Requirements: Prepare and submit submittals required
by individual Specification Sections. Types of submittals are indicated in individual
Specification Sections.

1. Send electronic submittals as PDF electronic files directly to COR through email.

a. Owner, will return annotated file. Annotate and retain one copy of file as an
electronic Project record document file.

2. Action Submittals: When and where electronic submittals are not possible,
requirements for paper copies of submittals shall be as follows: submit three
paper copies of each submittal, unless otherwise indicated. Owner/Architect will
return an electronic copy.

3. Informational Submittals: When and where electronic submittals are not possible,
requirements for paper copies of submittals shall be as follows: submit three
paper copies of each submittal, unless otherwise indicated. Owner/Architect will
return an electronic copy.

4. Certificates and Certifications Submittals: Provide a statement that includes
signature of entity responsible for preparing certification. Certificates and
certifications shall be signed by an officer or other individual authorized to sign
documents on behalf of that entity.

a. Provide a digital signature with digital certificate on electronically submitted
certificates and certifications where indicated.

b. When an individual Specification Section requires a notarized signature on a
certificate or certification, provide a notarized statement on original paper
copy certificate or certification where indicated.

B. Product Data: Collect information into a single submittal for each element of
construction and type of product or equipment.

1. If information must be specially prepared for submittal because standard
published data are not suitable for use, submit as Shop Drawings, not as Product
Data.

2. Mark each copy of each submittal to show which products and options are
applicable.

3. Include the following information, as applicable:

a. Manufacturer's catalog cuts.
b. Manufacturer's product specifications.
c. Standard color charts.
d. Statement of compliance with specified referenced standards.
e. Testing by recognized testing agency.
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f. Application of testing agency labels and seals.
g. Notation of coordination requirements.
h. Availability and delivery time information.

4. For equipment, include the following in addition to the above, as applicable:

a. Wiring diagrams showing factory-installed wiring.
b. Printed performance curves.
c. Operational range diagrams.
d. Clearances required to other construction, if not indicated on accompanying

Shop Drawings.
5. Submit Product Data before or concurrent with Samples.
6. Submit Product Data in the following format:

a. PDF electronic file (GSA’s preferred format).
b. Three paper copies of Product Data, unless otherwise indicated. Owner will

return an electronic copy.

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do
not base Shop Drawings on reproductions of the Contract Documents or standard
printed data, unless submittal based upon Owner's digital data drawing files is
otherwise permitted.

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the
following information, as applicable:

a. Identification of products.
b. Schedules.
c. Compliance with specified standards.
d. Notation of coordination requirements.
e. Notation of dimensions established by field measurement.
f. Relationship and attachment to adjoining construction clearly indicated.
g. Seal and signature of professional engineer if specified.

2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit
Shop Drawings on sheets at least 11 by 17 inches but no larger than 30 by 42
inches.

3. Submit Shop Drawings in the following format:

a. Electronic Submittal: submit or post Shop Drawing files in format same as
file preparation format / PDF.

b. Paper Submittal: four opaque copies of each submittal. Owner will retain
three copies; remainder will be returned.



ROOF SYSTEM REPLACEMENT BRATENAHL, OHIO
BUILDING 10 100% SPECIFICATIONS

Submittal Procedures – Section 01 33 00 Page 55

PROPERTY OF THE UNITED STATES GOVERNMENT
FOR OFFICIAL USE ONLY

Do not remove this notice
Properly destroy documents when no longer needed

4. BIM File Incorporation: If Project utilizes BIM through the Construction Stage,
Contractor will incorporate shop drawing files into the Building Information
Model established for Project.

a. Refer to Division 01 Section "Project Management and Coordination" for
requirements for coordination drawings.

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check
of these characteristics with other elements and for a comparison of these
characteristics between submittal and actual component as delivered and installed.

1. Transmit Samples that contain multiple, related components such as accessories
together in one submittal package.

2. Identification: Attach label on unexposed side of Samples that includes the
following:

a. Generic description of Sample.
b. Product name and name of manufacturer.
c. Sample source.
d. Number and title of applicable Specification Section and paragraph number

for each of multiple items.
e. GSA Project number.
f. Contract number.
g. Submittal number.

3. For projects where electronic submittals are required, provide corresponding
electronic submittal of sample transmittal, digital image file illustrating sample
characteristics, and identification information for record.

4. Disposition: Maintain sets of approved Samples at Project site, available for
quality control comparisons throughout the course of construction activity.
Sample sets may be used to determine final acceptance of construction associated
with each set.

a. Samples that may be incorporated into the Work are indicated in individual
Specification Sections. Such Samples must be in an undamaged condition at
time of use.

b. Samples not incorporated into the Work or not otherwise designated as
Owner's property are the property of Contractor.

5. Samples for Initial Selection: Submit manufacturer's color charts consisting of
units or sections of units showing the full range of colors, textures, and patterns
available.

a. Number of Samples: Submit one full set(s) of available choices where color,
pattern, texture, or similar characteristics are required to be selected from
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manufacturer's product line. Owner will return submittal with options
selected.

6. Samples for Verification: Submit full-size units or Samples of size indicated,
prepared from same material to be used for the Work, cured and finished in
manner specified, physically identical with material or product proposed for use,
and showing full range of color and texture variations expected. Samples include,
but are not limited to, the following: partial sections of manufactured or
fabricated components; small cuts or containers of materials; complete units of
repetitively used materials; swatches showing color, texture, and pattern; color
range sets; and components used for independent testing and inspection.

a. Number of Samples: Submit three sets of Samples. Owner will retain two
Sample sets; remainder will be returned. Mark up and retain one returned
Sample set as a Project record sample.

1) Submit a single Sample where assembly details, workmanship,
fabrication techniques, connections, operation, and other similar
characteristics are to be demonstrated.

2) If variation in color, pattern, texture, or other characteristic is inherent in
material or product represented by a Sample, submit at least three sets of
paired units that show approximate limits of variations.

E. Product Schedule: As required in individual Specification Sections, prepare a written
summary indicating types of products required for the Work and their intended
location. Include the following information in tabular form:

1. Type of product. Include unique identifier for each product indicated in the
Contract Documents.

2. Manufacturer and product name, and model number if applicable.
3. Number and name of room or space.
4. Location within room or space.
5. Submit product schedule in an electronic format:

F. Coordination Drawings: Comply with requirements specified in Division 01 Section
"Project Management and Coordination."

G. Contractor's Construction Schedule: Comply with requirements specified in Division
01 Section "Construction Progress Documentation."

H. Application for Payment and Schedule of Values: Comply with requirements
specified in Division 01 Section "Payment Procedures."

I. Test and Inspection Reports Submittals and Schedule of Tests and Inspections:
Comply with requirements specified in Division 01 Section "Quality Requirements."
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J. Closeout Submittals and Maintenance Material Submittals: Comply with
requirements specified in Division 01 Section "Closeout Procedures."

K. Maintenance Data: Comply with requirements specified in Division 01 Section
"Operation and Maintenance Data."

L. LEED and Sustainable Design Submittals: Comply with requirements specified in
Division 01 sustainable design requirements Section

M. Qualification Data: Prepare written information that demonstrates capabilities and
experience of firm or person. Include lists of completed projects with project names
and addresses, contact information of architects and owners, and other information
specified.

N. Welding Certificates: Prepare written certification that welding procedures and
personnel comply with requirements in the Contract Documents. Submit record of
Welding Procedure Specification and Procedure Qualification Record on American
Welding Society (AWS) forms. Include names of firms and personnel certified.

O. Installer Certificates: Submit written statements on manufacturer's letterhead
certifying that Installer complies with requirements in the Contract Documents and,
where required, is authorized by manufacturer for this specific Project.

P. Manufacturer Certificates: Submit written statements on manufacturer's letterhead
certifying that manufacturer complies with requirements in the Contract Documents.
Include evidence of manufacturing experience where required.

Q. Product Certificates: Submit written statements on manufacturer's letterhead
certifying that product complies with requirements in the Contract Documents.

R. Material Certificates: Submit written statements on manufacturer's letterhead
certifying that material complies with requirements in the Contract Documents.

S. Material Test Reports: Submit reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting test results of material for
compliance with requirements in the Contract Documents.

T. Product Test Reports: Submit written reports indicating current product produced by
manufacturer complies with requirements in the Contract Documents. Base reports
on evaluation of tests performed by manufacturer and witnessed by a qualified testing
agency, or on comprehensive tests performed by a qualified testing agency.

U. Research Reports: Submit written evidence, from a model code organization
acceptable to authorities having jurisdiction, that product complies with building
code in effect for Project. Include the following information:
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1. Name of evaluation organization.
2. Date of evaluation.
3. Time period when report is in effect.
4. Product and manufacturers' names.
5. Description of product.
6. Test procedures and results.
7. Limitations of use.

V. Preconstruction Test Reports: Submit reports written by a qualified testing agency,
on testing agency's standard form, indicating and interpreting results of tests
performed before installation of product, for compliance with performance
requirements in the Contract Documents.

W. Compatibility Test Reports: Submit reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting results of compatibility
tests performed before installation of product. Include written recommendations for
primers and substrate preparation needed for adhesion.

X. Field Test Reports: Submit reports indicating and interpreting results of field tests
performed either during installation of product or after product is installed in its final
location, for compliance with requirements in the Contract Documents.

Y. Design Data: Prepare and submit written and graphic information, including, but not
limited to, performance and design criteria, list of applicable codes and regulations,
and calculations. Include list of assumptions and other performance and design
criteria and a summary of loads. Include load diagrams if applicable. Provide name
and version of software, if any, used for calculations. Include page numbers.

2.2 DELEGATED-DESIGN SERVICES

A. Performance and Design Criteria: Where professional design services or
certifications by a design professional are specifically required of Contractor by the
Contract Documents, provide products and systems complying with specific
performance and design criteria indicated.

1. If criteria indicated are not sufficient to perform services or certification required,
submit a written request for additional information to Owner.

B. Delegated-Design Services Certification: In addition to Shop Drawings, Product
Data, and other required submittals, submit digitally signed PDF electronic file and
three paper copies of certificate, signed and sealed by the responsible design
professional, for each product and system specifically assigned to Contractor to be
designed or certified by a design professional.
1. Indicate that products and systems comply with performance and design criteria

in the Contract Documents. Include list of codes, loads, and other factors used in
performing these services.
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C. BIM File Incorporation: When and if applicable, incorporate delegated-design
drawing files into Building Information Model established for Project.

PART 3 - EXECUTION

3.1 CONTRACTOR'S REVIEW

A. Action and Informational Submittals: Review each submittal and check for
coordination with other Work of the Contract and for compliance with the Contract
Documents. Note corrections and field dimensions. Mark with approval stamp before
submitting to Owner.

B. Project Closeout and Maintenance Material Submittals: Refer to requirements in
Division 01 Section "Closeout Procedures."

C. Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include
Project name and location, submittal number, Specification Section title and number,
name of reviewer, date of Contractor's approval, and statement certifying that
submittal has been reviewed, checked, and approved for compliance with the
Contract Documents.

3.2 OWNER'S ACTION

A. General: Owner will not review submittals that do not bear Contractor's approval
stamp and will return them without action.

B. Action Submittals: Owner and Architect will review each submittal, make marks to
indicate corrections or modifications required, and return it. Owner, Architect will
stamp each submittal with an action stamp and will mark stamp appropriately to
indicate approval or other appropriate action.

C. Informational Submittals: Owner will review each submittal and will not return it, or
will return it if it does not comply with requirements. Owner, will forward each
submittal to appropriate party.

D. Partial submittals prepared for a portion of the Work will be reviewed when use of
partial submittals has received prior approval from Owner.

E. Incomplete submittals are not acceptable, will be considered nonresponsive, and will
be returned for resubmittal without review.

F. Submittals not required by the Contract Documents may not be reviewed and may be
discarded.
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END OF SECTION 01 33 00
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Sample Submittal Form
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SECTION 01 35 25 – FIRE PREVENTION & PROTECTION IN CONSTRUCTION,
ALTERATION, AND DEMOLITION PROJECTS

PART 1 – GENERAL

1.1 Scope

A. This specification shall apply to structures in the course of construction, alteration, or
demolition, including those in underground locations.

1.2 Purpose

A. This specification is intended to prescribe minimum safeguards for construction, alteration,
and demolition operations in order to provide reasonable safety to life and property from fire
during such operations.

1.3 Application

A. This specification provides measures for preventing or minimizing fire damage during
construction, alteration, and demolition operations.

B. The Regional Fire Protection Engineer shall be consulted for guidance in application of this
specification. The local responding fire department shall also be actively involved in all
preplanning activities. The Authority Having Jurisdiction (AHJ) for all technical aspects of
this specification and application thereof shall be the GSA Regional Fire Protection
Engineer.

C. Alteration activities shall be permitted to require the use of both the demolition and
construction activity requirements, as applicable.

D. A fire safety program shall be included in all construction, alteration, or demolition projects,
and the right of the government to administer and enforce this program shall be established,
even if the building is entirely under the jurisdiction of the contractor.

1.4 Equivalent Technologies

A. Nothing in this specification is intended to prevent the use of systems, methods, or devices
of equivalent or superior quality, strength, fire resistance, effectiveness, durability, and
safety over those prescribed in this specification. Technical documentation shall be
submitted to the regional GSA fire protection engineering staff to determine equivalency.
The system, method, or device shall be approved for the intended purpose by the GSA fire
protection engineering staff prior to being utilized. Systems, methods, or devices that are
submitted for review after construction, alteration, or demolition starts, or after the systems,
methods, or devices have been used, may be summarily rejected due to contractual
considerations and/or technical considerations.

PART 2 – REFERENCES
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2.1 Applicable Publications

Perform construction, alteration, and demolition operations in a manner conforming to the
requirements of the latest edition of the following publications including all amendments to
these publications:

A. International Code Council (ICC):

1. International Building Code
2. International Fire Code
3. International Mechanical Code

B. National Fire Protection Association (NFPA):

1. 10 Standard for Portable Fire Extinguishers
2. 30 Flammable and Combustible Liquids Code
3. 51B Standard for Fire Prevention During Welding, Cutting, and Other Hot Work
4. 54 National Fuel Gas Code
5. 58 Liquefied Petroleum Gas Code
6. 70 National Electrical Code (NEC)
7. 72 National Fire Alarm Code
8. 80 Standard for Fire Doors and Fire Windows
9. 101 Life Safety Code
10. 241 Standard for Safeguarding Construction, Alteration, and Demolition Operations
11. 13 Standard for the Installation of Sprinkler Systems
12. 13R Standard for the Installation of Sprinkler Systems in Residential

Occupancies up to and Including Four Stories in Height
13. 13D Standard for the Installation of Sprinkler Systems in One- and Two-Family

Dwellings and Manufactured Homes
14. 14 Standard for the Installation of Standpipe and Hose Systems.
15. 1963 Standard for Fire Hose Connections

C. Code of Federal Regulations

1. 29 CFR, Part 1910: Occupational Safety and Health Administration (OSHA) General
Industry and Health Standards.

2. 29 CFR, Part 1926: OSHA Construction Industry Standards.

D. American Society of Mechanical Engineers (ANSI/ASME):

1. A17.1 Safety Code for Elevators and Escalators

E. Testing Services or Laboratories: Construction shall be done and equipment and materials
used that are in accordance with the latest edition of the following publications from
Underwriters Laboratories Inc. (UL), or Factory Mutual Engineering Corporation (FM):

1. UL 864 - Control Units for Fire Protective Signaling Systems
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2. UL Building Materials Directory
3. UL Fire Protection Equipment Directory
4. UL Fire Resistance Directory
5. UL Electrical Construction Materials Directory
6. FM P7825 Approval Guide

F. U. S. General Services Administration

1. PBS-P100 Facilities Standards for the Public Buildings Service
http://www.gsa.gov/p100

2.2 Acquisition of Publications

Referenced CFR publications may be purchased from the Superintendent of Documents, U.S.
Government Printing Office, U.S. Government Bookstore Chicago, IL 60605, Milwaukee, WI
53203, Detroit, MI 48226, Cleveland, OH 44199, Columbus, OH 43215, and Washington, D.C.
20402 [1-866-512-1800 or www.gpoaccess.gov ]. The National Fire Protection Association
publications are available from the NFPA, Quincy, MA 02269 [1-800-344-3555 or
www.nfpacatalog.org]. The International Code Council Publications are available through the
ICC Store [1-800-786-4452 or www.iccsafe.org/store].

PART 3 – EXECUTION

3.1 FIRE SAFETY PROGRAM

A. Prior to commencing construction, the contractor shall appoint an on-site fire safety program
manager. For projects where the government retains the services of a construction manager
or on-site technical representative, the fire safety program manager shall be from that
oversight organization. For operations in an occupied building where the government
already has the services of a fire safety program manager, the government shall have the
right to extend the services of this manager to the construction, alteration, or demolition site
to provide those services.

B. The fire safety program manager shall have knowledge of the applicable fire protection
standards, available fire protection systems, and fire inspection procedures.

C. The fire safety program manager shall assure that all requirements of this specification and
of referenced codes and standards are being complied with throughout. This manager shall
also have the authority to enforce provisions of this specification to assure compliance
herewith.

D. The Contractor's site specific fire safety program shall be reviewed, and implementation of
fire safety provisions pertinent to the work shall be discussed. For this reason, a copy of the
contractor’s site specific fire safety program shall be provided to the Contracting Officer at
least 15 days prior to the beginning of construction, alteration, or demolition activities.
Refer to paragraphs 1.3.B., 1.3.D and 3.3.A in this section for further information.
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E. In case of a conflict between applicable regulations, the more stringent requirements shall
apply. Any guidance in regard to interpretation of codes and standards shall be sought from
the GSA Regional Fire Protection Engineer. The GSA Regional Fire Protection Engineer
shall make the final decision on the proper compliance with this specification in case of
conflicts.

3.2 COMPLIANCE WITH REGULATIONS

A. Contractor Responsibility: The Contractor shall assume full responsibility and liability for
compliance with all applicable codes, standards, and regulations pertaining to the fire & life
safety of persons during execution of the work, and shall hold the government harmless for
any action or omission on the Contractor's part, or that of the Contractor's employees or
subcontractors, that results in illness, injury, or death.

B. The Contractor shall have written fire safety programs in compliance with NFPA 241 and
the International Fire Code.

C. The Contractor shall provide for required fire department pre-planning, fire department
notification procedures and equipment as required by this specification, training of all on site
contractor personnel on fire safety procedures, provision of fire extinguishers as required,
protection of existing fire protection equipment and systems, and all other required
equipment, procedures, and staff required by GSA standards and codes cited therein.

D. Any contractor found operating outside of the approved fire safety program/plan shall be
identified and removed from the project for the duration of the project. The contractor shall
have neither extension of schedule nor any additional payment for delays as a result of
contract personnel failing to comply with the approved fire protection impairment plan.

3.3 EMERGENCY SUSPENSION OF WORK

A. When the Contractor is notified by the Contracting Officer, or the Contracting Officer's
authorized representative, of non-compliance with the fire safety provisions of the Contract,
the Contractor shall immediately, unless otherwise instructed, correct the unsafe or
unhealthy condition.

B. If the Contractor fails to comply promptly, all or part of the Work will be stopped by notice
from the Contracting Officer or the Contracting Officer's authorized representative.

C. When, in the opinion of and by notice given by the Contracting Officer or the Contracting
Officer's authorized representative, satisfactory corrective action has been taken by the
Contractor, work shall resume.

D. The Contractor shall not be allowed any extension of time or compensation for damages in
connection with a work stoppage for an unsafe or unhealthy condition.

3.4 SUBMITTALS
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A. Fire Safety Programs: The Contractor shall submit, for approval, copies of the project fire
safety program, as applicable to the work scope, or required as a result of the fire safety
program review, including but not necessarily limited to the following:

1. Fire Protection Systems impairment procedures.

a. Installation of new fire protection systems as construction progresses.
b. Preservation of existing systems during demolition.
c. Temporary impairments to work directly on the involved system.

2. Hot Work procedures.
3. Temporary Heating Equipment.
4. Ban on Smoking in Building and provisions for smokers.
5. Waste Disposal/Housekeeping
6. Flammable and Combustible Liquids and Flammable Gases.
7. Utilities
8. On Site Security
9. Development of prefire plan with the local responding fire department.
10. Access for the local responding fire department, clear access to facility fire department

connections, and access roadways where required.
11. Rapid communication with everyone within the work site of a fire and evacuation.

Provisions for rapid notification of building occupants outside of the work site of a fire
and evacuation.

12. Protection of existing structures and equipment from exposure fires resulting from
construction, alteration, and demolition operations.

13. Life safety measures to be provided to assure adequate life safety systems of egress for
building occupants affected by the construction, alteration, or demolition. (i.e. alternate
egress routes, temporary emergency lighting, relocated exit signage, training of floor fire
wardens, etc.)

14. The inspection/oversight program to assure that elements of the fire safety program are
in place and personnel properly trained.

15. Storage procedures to assure that project fire safety systems and procedures are not
overwhelmed by an unanticipated fire load.

16. Protection of tenants, visitors, and others not related to operation.

3.5 FIRE AND EXPLOSION REPORTS

A. A copy of each loss report that the Contractor or Subcontractors submits to their insurance
carriers as a result of a fire or explosion shall be submitted to the Contracting Officer
Representative (COR) within seven calendar days after the date of the incident.

B. In the event a fire or explosion results in the injury of any individual(s) or the death of any
individual(s), the Contractor, shall verbally notify the Contracting Officer immediately. If
the incident results in an evacuation of the facility for 1 hour or longer or if the building is
deemed unsafe or uninhabitable by local authorities after an incident, the Contractor shall
verbally notify the Contracting Officer immediately. A written report shall be forwarded to
the GSA Regional Fire Protection Engineer no later than 48 hours following the incident.
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C. In the event a fire or explosion takes place in a construction, alteration, or demolition site,
the Contractor shall cooperate with Federal, State, and Local fire investigators to determine
the cause. If the incident triggers a Federal Board of Inquiry, the Contractor shall provide all
information and contractor personnel required by the Board.

3.6 PROTECTION OF PERSONNEL

A. The Contractor shall take all necessary precautions to prevent injury to the public,
occupants, or damage to property of others. The public and occupants includes all persons
not employed by the Contractor or a subcontractor.

B. Where practical, the work area shall be fenced, barricaded, or otherwise blocked off from
the public or occupants to prevent unauthorized entry into the work area. Care must be taken
not to eliminate the means of egress for occupants of occupied areas of the building.

3.7 OPERATIONS WITHIN GOVERNMENT BUILDINGS

A. Disruptions to fire alarm and sprinkler systems shall be kept to a minimum or avoided.
Delineate phasing of construction to ensure that installations of new systems are expedited,
and existing systems are kept in service until the replacement system is operational. See
GSA Facilities Standards for the Public Buildings Service, PBS – P100 for further
information.

B. Temporary storage of equipment to be installed, combustible construction materials, or
combustible packing materials shall not be permitted in unprotected structures under
construction or alteration unless authorized by the authority having jurisdiction.
1. Storage shall not be permitted in protected structures until protection is in service.
2. Yard storage of equipment to be installed or combustible construction materials shall not

be stored closer than 9 m (30 ft.) from the structure under construction or alteration.

C. Where existing sprinkler systems are in place, they shall only be turned off when work is to
be done on the sprinkler system. Work shall be done in such a manner as allows for the
return to service of all sprinklers at the end of the work shift. Sprinklers and standpipes shall
not be removed from the construction area nor shut off for more than one shift at a time.

D. The Contractor shall be responsible for and liable for all damages both direct and indirect
resulting from the Contractor’s personnel or subcontractor’s personnel damaging existing
fire protection and life safety systems and equipment during any construction, alteration, or
demolition. When such damage occurs, the Contractor is responsible for immediately
notifying the GSA Property Manager & the Contracting Officer, immediately repairing the
damage and remaining on site until all damage has been repaired.

E. The Contractor shall phase the installation of standpipes and sprinklers in accordance with
the IFC and NFPA 241.

F. The Contractor shall perform roofing operations as required in NFPA 241.
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G. Where a fire watch is required by GSA standards or codes referenced therein, that fire watch
shall be provided with at least one approved means for notification of the fire department,
and their sole duty shall be to perform constant patrols and watch for the occurrence of fire.
Fire watches assigned as a part of any fire safety or impairment plan shall be trained and
have documentation of hands on fire extinguisher training complying with 29 CFR 1910
within the previous twelve months. Likewise, they shall be trained on how to sound the
alarm within the building during any impairment and to independently notify the public fire
department of a fire emergency within the building. All fire watch personnel shall have a
direct means of communication with the project superintendent.

END OF SECTION 01 35 25
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SECTION 01 35 26 – SAFETY AND HEALTH

PART 1 - GENERAL

1.1 SUMMARY

A. References: In addition to publications referenced in the Construction Contract
Clauses, the following publications designate and define hazardous materials and
conditions, and establish procedures for handling these materials and conditions.

1. 29 CFR, Part 1910: Occupational Safety and Health Administration (OSHA)
General Industry and Health Standards.

2. 29 CFR, Part 1926: OSHA Construction Industry Standards.
3. 40 CFR, Part 61: National Emission Standards for Hazardous Air Pollutants.
4. 40 CFR, Part 261: Environmental Protection Agency (EPA) Characteristics of

Hazardous Waste.
5. 40 CFR, Part 761, EPA Polychlorinated Biphenyls (PCBs), Manufacturing,

Processing, Distribution in Commerce and Use Prohibitions.
6. 40 CFR, Part 763: EPA Asbestos.
7. National Fire Protection Association (NFPA) 70 (National Electric Code)

B. Hazardous Materials: Some hazardous and toxic materials and substances are
included in 29 CFR Part 1910, subparts H and Z, and in 29 CFR Part 1926.
Commonly encountered hazardous materials include but are not limited to asbestos,
PCBs, explosives, solvents, reactives, and radioactive material.

1. Asbestos may be found in spray-on fireproofing, insulation, boiler lagging, pipe
coverings, and other materials.

2. PCBs may be contained in transformers, capacitors, voltage regulators, oil
switches, mechanical insulation, and other materials.

C. Acquisition of Publications: Referenced CFR publications may be purchased from
the Superintendent of Documents, U.S. Government Printing Office, U.S.
Government Bookstore Chicago, IL 60605, Milwaukee, WI 53203, Detroit, MI
48226, Cleveland, OH 44199, Columbus, OH 43215, and Washington, D.C. 20402
[1-866-512-1800 or www.access.gpo.gov/su_docs]. The National Electric Code is
available from the NFPA, Quincy, MA 02269 [1-800-344-3555 or
www.nfpacatalog.org].

1.2 SAFETY MEETING

A. Prior to commencing construction, representatives of the Contractor, including the
principal on-site project representative and one or more safety representatives, shall
meet with designated representatives of the Contracting Officer for the purpose of
reviewing the Contract's safety and health requirements.
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B. The Contractor's safety and health program and job-specific safety plan shall be
reviewed, and implementation of safety and health provisions pertinent to the work
shall be discussed. For this reason, a copy of the contractor’s safety program and
plan shall be provided to the Contracting Officer at least 10 days prior to this
meeting. Refer to paragraphs 1.4.A. and 1.4.B in this section for further information.

D. A copy of the Contractor’s Chemical Inventory List shall be submitted during this
meeting; refer to paragraphs 1.4.E. for further information.

1.3 COMPLIANCE WITH REGULATIONS

A. The Work, including contact with or handling of hazardous materials, disturbance or
dismantling of structures containing hazardous materials, and disposal of hazardous
materials, shall comply with the applicable requirements of 29 CFR Parts 1910 and
1926, and 40 CFR Parts 61, 261, 761 and 763.

1. Work involving disturbance or dismantling of asbestos or asbestos containing
materials, demolition of structures containing asbestos and removal of asbestos,
shall comply with 40 CFR Part 61, Subparts A and M, and 40 CFR Part 763, as
applicable.

2. Work shall additionally comply with applicable state and local safety and health
regulations.

3. In case of a conflict between applicable regulations, the more stringent
requirements shall apply.

B. Contractor Responsibility: The Contractor shall assume full responsibility and
liability for compliance with all applicable codes, standards, and regulations
pertaining to the health and safety of their personnel and building occupants,
members of the public, and emergency response personnel during execution of the
work, and shall hold the government harmless for any action on the Contractor's part,
or that of the Contractor's employees or subcontractors, that results in illness, injury,
or death.

1. The Contractor shall have written safety and health programs in compliance with
29 CFR Parts 1910 and 1926.

2. The Contractor shall provide for appropriate emergency first aid materials and
equipment. In addition, the contractor must provide the following on site: a
twenty pound ABC-rated fire extinguisher; biohazard barrier tape and safety
cones to isolate bloodspills; and adequate absorbent material to collect any
chemical spill that might occur. Finally, a list of emergency phone numbers and
points of contact for fire, hospital, police, ambulance, and any other necessary
contacts shall be posted at the worksite.

1.4 SUBMITTALS

A. Safety and Health Programs: The Contractor shall submit, for GSA review and
acceptance, copies of the project safety and health programs, as applicable to the



ROOF SYSTEM REPLACEMENT BRATENAHL, OHIO
BUILDING 10 100% SPECIFICATIONS

Safety and Health – Section 01 35 26 Page 71

PROPERTY OF THE UNITED STATES GOVERNMENT
FOR OFFICIAL USE ONLY

Do not remove this notice
Properly destroy documents when no longer needed

work scope, or required as a result of the safety meeting, including but not
necessarily limited to the following:

1. Occupational Noise Exposure.
2. Fall Protection.
3. Personnel Protective Equipment.
4. Control of Hazardous Energy.
5. Electrical Safety Related Work Practices.
6. Lead.
7. Asbestos.
8. Respirator Protection.
9. Confined Space.
10. Hazard Communication.
11. Job Safety Analysis covering all work scenarios for the project.

B. Site Specific Job Safety Analysis: As a part of the safety and health program
submittal, provide a site specific job safety analysis for each work function to be
utilized in the project. Each job safety analysis shall include: job steps, potential
hazards, action/procedure to control or eliminate the potential hazards, as well as any
additional information that serves to increase the safety and health of workers
performing the specific job.

C. Contractor's Safety Plan: In addition to specific safety and health programs
applicable to the project, Contractor shall submit firm's general safety plan listing
emergency procedures and contact persons with home addresses and telephone
numbers.

D. Permits: If hazardous materials are disposed of off-site, submit copies of shipping
manifests and permits from applicable federal, state or local authorities and disposal
facilities, and submit certificates that the material has been disposed of in accordance
with regulations.

E. Accident Reporting: Any accident or occupational illness which will require
reporting to the Contractor's insurance carrier(s) and/or to the Occupational Safety
and Health Administration (OSHA) must be reported to the Regional Fire Protection
and Safety Team no later than 48 hours following the incident. GSA Form 3620,
"Report of Injury/Illness or Accident," shall be used for this requirement.

1. A copy of each accident report that the Contractor or Subcontractors submits to
their insurance carriers should be submitted to the Contracting Officer
Representative (COR) within seven calendar days after the date of the accident.

2. In the event the incident results in the hospitalization of more than three
individuals or the death of any individual, the Contractor, shall verbally notify
the Contracting Officer immediately verifying that applicable OSHA provisions
have been followed. A written report shall be forwarded to the Construction
Engineer no later than 48 hours following the incident.
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F. Chemical Inventory List: The Contractor shall develop and submit a complete
chemical inventory list of chemicals that will be used, handled, and/or stored during
the project. A copy of the list must be provided to both the Contracting Officer’s
Representative and the GSA Property Manager’s office at the Safety Meeting
discussed in paragraph 1.2, above. If new chemicals are introduced over the course
of the project, an updated list shall be provided to the COR and the GSA Property
Manager. In addition, the Contractor and all subcontractors must assure that a
Material Safety Date Sheet (MSDS) for each chemical identified above must be
available on site in compliance with OSHA regulations.

G. Safety Plan: The Contractor shall develop and implement a Safety Plan. This plan
shall cover all phases of operations of operations including PCB
handling/transporting; confined space; trenching/excavating; hazardous chemical use;
and electrical work.
1. Number, type, and experience of employees used in the work project.
2. Description of how applicable safety and health regulations and standards are to

be met.
3. Type of protective equipment and work procedure to be used.
4. Emergency procedures for accidental spills or exposures.
5. Procedures for disposing or storing the toxic/hazardous materials used, handled,

stored, or generated on site.
6. Identification of possible hazards, problems, and proposed control mechanisms.
7. Protection of tenants, visitors, and others not related to operation.
8. Interfacing and control of any subcontractors.
9. Identification of any required analyses, demonstrations, and validation

requirements.
10. Designation letter identifying the Contractor's Safety and Occupational Health

Officer. This individual in this position shall be a trained and experienced
individual responsible for the development, implementation, and
oversight/enforcement of the Contractor's Safety Plan on site. Any
subcontractor's activities and operations will also be addressed.

11. The name, title, and phone number of the competent person in the company.

G. Other Submittals: If agreed to in writing at the safety meeting, other submittals may
be required.

PART 2 - PRODUCTS

2.1 PERSONAL PROTECTIVE EQUIPMENT

A. Special facilities, devices, equipment, and similar items used by the Contractor in
execution of the Work shall comply with 29 CFR Part 1910, Subpart I and other
applicable regulations.

2.2 HAZARDOUS MATERIALS
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A. The Contractor shall bring to the attention of the Contracting Officer, or the
Contracting Officer's authorized representative, any material encountered during
execution of the work that the Contractor suspects is hazardous.

B. The Contracting Officer shall determine whether the Contractor shall perform tests to
determine if the material is hazardous.

C. If the Contracting Officer directs the Contractor to perform tests and the material is
found to be hazardous, or if the material is found to be hazardous without Contractor
testing, a change to the Contract price may be provided, subject to the applicable
provisions of the Contract.

2.3 UNFORESEEN HAZARDS

A. Should any unforeseen or site-specific safety-related factor, hazard, or condition
become evident during the performance of work at this site, it shall be the
Contractor's responsibility to bring such to the attention of the Contracting Officer,
both verbally and in writing, as quickly as possible for resolution. In the interim, the
Contractor shall take prudent action to establish and maintain safe working
conditions and to safeguard tenants, employees, the public, and the environment.

PART 3 - EXECUTION

3.1 EMERGENCY SUSPENSION OF WORK

A. When the Contractor is notified by the Contracting Officer, or the Contracting
Officer's authorized representative, of non-compliance with the safety or health
provisions of the Contract, the Contractor shall immediately, unless otherwise
instructed, correct the unsafe or unhealthy condition.
1. If the Contractor fails to comply promptly, all or part of the Work will be stopped

by notice from the Contracting Officer or the Contracting Officer's authorized
representative.

2. When, in the opinion of and by notice given by the Contracting Officer or the
Contracting Officer's authorized representative, satisfactory corrective action has
been taken by the Contractor, work shall resume.

3. The Contractor shall not be allowed any extension of time or compensation for
damages in connection with a work stoppage for an unsafe or unhealthy
condition.

3.2 PROTECTION OF PERSONNEL

A. The Contract shall take all necessary precautions to prevent injury to the public,
occupants, or damage to property of others. The public and occupants includes all
persons not employed by the Contractor or a subcontractor.
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B. Where practical, the work area shall be fenced, barricaded, or otherwise blocked off
from the public or occupants to prevent unauthorized entry into the work area.

1. Provide traffic barricades and traffic control signage where construction activities
occur in vehicular areas.

2. Corridors, aisles, stairways, doors, and exits shall not be obstructed or used in a
manner to encroach upon routes of ingress or egress utilized by the public or
occupants, or to present an unsafe or unhealthy condition to the public or
occupants.

3. Store, position, and use equipment, tools, materials, scraps, and trash in a manner
that does not present a hazard to the public or occupants by accidental shiftings,
ignition, or other hazardous activity.

4. Store and transport refuse and debris in a manner to prevent unsafe and unhealthy
conditions for the public and occupants. Cover refuse containers, and remove
refuse on a frequent regular basis acceptable to the Contracting Officer. Use
tarpaulins or other means to prevent loose transported materials from dropping
from trucks.

3.3 ENVIRONMENTAL PROTECTION

A. Dispose of solid, liquid and gaseous contaminants in accordance with local codes,
laws, ordinances, and regulations.

B. Comply with applicable federal, state and local noise control laws, ordinances and
regulations, including but not limited to 29 CFR 1910.95 and 29 CFR 1926.52.

END OF SECTION 01 35 26
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SECTION 01 35 53 – SECURITY REGULATIONS

PART 1 – GENERAL

1.1 GENERAL SECURITY REQUIREMENTS

A. Bidding Clearances: Before award of this Contract, access to the project site will be
limited to specific times established by the Government. After award of the Contract,
all Contractor and subcontractor employees shall comply with security regulations as
imposed by this specification, the Occupying Agencies and GSA. The Contractor
shall contact the GSA Security Sponsor designated in the award letter for
requirements, and shall coordinate with the Occupying Agencies as directed by GSA.

B. Construction Clearances: After award of this Contract, but before access to the work
site is required, the Contractor shall provide information about all Contractor and
subcontractor employees and others who require continuing access to the site. This
information shall be used by the Government to determine the eligibility of each
employee to obtain security clearance and to gain access to the work site.

1. Long-term and short-term contractor and subcontractor employees (that is, those
employees who require access to the work site for the equivalent of 6 months or
more) will not be allowed to work in federally-controlled space prior to obtaining
a Temporary Favorable security clearance from the Federal Protective Service.

3. Intermittent contractor and subcontractor employees (that is, those employees
who require access to the work site for less than the equivalent of 10 work days)
will be issued visitor passes by the Government to gain access to the work site.
While on the site, these employees are the responsibility of the Contractor and
shall be escorted by approved, cleared Contractor employees. This method shall
be used for emergency purposes only.

C. On-Site Notice to proceed (NTP) will not be issued until Security Clearances have
been approved. Refer to Section 00800, Supplementary Conditions, for NTP contract
requirements.

1.2 GENERAL SECURITY REGULATIONS

A. All persons employed within the boundaries of the property or restricted-access areas
therein, and all persons permitted to enter such property and areas shall comply with
the security regulations. The Contractor agrees on behalf of himself/herself and all
subcontractors that the security regulations and requirements listed herein will be
observed by all Contractor and subcontractor personnel on the property. The
Contractor shall make it a specific provision of his/her subcontracts that these
regulations be accepted.

B. No personnel shall enter the site without appropriate security clearance or park
without parking permits. All Contractor and subcontractor employees shall display
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the Government issued ID when entering the building. If parking is available,
vehicle authorization requests are required for any vehicle entering the site, and shall
be submitted 48 hours before the date and time of access. Access shall be restricted
to picking up and dropping off materials and supplies, and, with a permit issued by
the Government, to parking in designated areas.

C. Nonpublicity: It is a specific condition of this Contract that the Contractor, or any
subcontractors performing work on this project, shall not use or allow to be used any
aspect of this project for publicity or advertising brochures.

D. Cameras, including cellular phones with a camera function, are not permitted without
written permission from the Occupant Agency and the Contracting Officer or his/her
designated representative. If approved, the Contracting Officer will grant permission
in writing and will provide additional guidelines. All film shall be turned over to the
Contracting Officer or his/her designated representative. The Contractor shall be
responsible for the costs of developing film.

E. Personnel may be subject to inspection of their personal effects when entering and
leaving the facility/jobsite. In addition, unscheduled inspections of personnel may be
made while on site.

F. No interviews shall be conducted within the secured area. The Contractor and
subcontractors will be required to maintain a field office, outside the limits
established by the security area, for all public contacts. Applicants for employment
and other persons not entitled to access to the secured area shall be required to
contact the Contractor or subcontractor at these offices.

G. The Occupant Agency, Building Manager, and Contracting Officer reserve the right
to close down the job site and order Contractor personnel off the premises in the
event of a national emergency or a Government shut-down, for as long as security
problems persist. The Contractor may only return to the site with written approval
from the Contracting Officer or his/her authorized representative.

H. The Government reserves the right to exclude or remove from the site or building any
employee of the Contractor or a subcontractor that is not wearing their Government
issued ID, whom the Government deems incompetent, careless, insubordinate or
otherwise objectionable, or whose continued employment on the work is deemed by
the Government to be contrary to the public interests.

I. A detailed weekly schedule shall be submitted by the close of business on the last day
of the previous week's work. The schedule shall include the following:

1. Specific location of work for each trade.
2. Description of work for each trade.
3. Number of persons who will be on site for each location and trade.
4. Specific impacts required, such as equipment or utility shutdowns.
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J. For overtime work, the Contractor shall give the Contracting Officer or his/her
designated representative at least two weeks’ notice. This notice is required so that
security escorts may be provided and is separate and distinct from any notices
required for utility shutdown or other outages. The Contractor shall also notify the
Contracting Officer or his/her designated representative if personnel will not report to
the job site on a particular day so that the security escort can be released for other
duties.

K. Performing work in a Restricted Security Area: Coordinate with the Building
Manager, or his/her designated representative, not less than two weeks prior to
performing work in a security area. Include the following:
1. Companies: Name of each company performing the work.
2. Personnel: Name of each individual who is to work.
3. Time: The exact time, date, and hours of work.
4. Areas: Specific areas of the building in which work is to be performed.

L. If any scheduled work is canceled, notify the Building Manager or his/her designated
representative so that they may alert building staff, security personnel, and the
occupying agency of the changed schedule.

M. The Contractor shall notify the Government in writing when personnel are no longer
employed by the Contractor or a subcontractor. Individual's name, social security
number and date of birth, and company who employed the individual, shall be
included.

N. In order to permit the Government to supply badges for on-site personnel, the
Contractor shall have each individual complete personnel identification forms (See
section 1.3). The permanent badge furnished by the Government to each Contractor
employee or other person granted access to the site will serve to authorize the wearer
to enter and leave the security area. The badge must be worn so as to be clearly
visible at all times when on the work site. The badge will be retained by the
individual as long as he/she requires continued admittance to the site, and the
Contractor will arrange for its immediate return to the Government when such need
ceases. Temporary or visitor badges will be provided for persons who are identified
as having an infrequent or temporary legitimate business need for access to the site.
Employees having temporary or visitor badges must be escorted at all times by a
cleared Contractor employee. With sufficient notice, GSA may be able to provide an
escort for temporary visitors.

O. Recording Presence - Each contract employee must sign in when reporting for duty,
sign out when leaving at the end of the work day, and sign in/out each time the
employee enters or leaves the project site. All supervisory contract employees must
indicate their titles alongside their signatures. GSA Form 139, Record of Arrival and
Departure from the Building during Security Hours, or time clock designated to be
used by the Contractor personnel only, shall be used for this purpose. The use of the



ROOF SYSTEM REPLACEMENT BRATENAHL, OHIO
BUILDING 10 100% SPECIFICATIONS

Security Regulations – Section 01 35 53 Page 78

PROPERTY OF THE UNITED STATES GOVERNMENT
FOR OFFICIAL USE ONLY

Do not remove this notice
Properly destroy documents when no longer needed

GSA Form 139 or time clock and the sign in and sign out location will be designated
by the COR. Modify this language to conform to the procedures of the building.

P. Contact the Building Manager to review the security requirements of the building and
add any unique security requirements as supplemental paragraphs to this section.

1.3 SECURITY CLEARANCE REQUIREMENTS (NONCLASSIFIED CONTRACT)

A. To comply with the August 27, 2004 Homeland Security Presidential
Directive/HSPD-12, Pol-icy for a Common Identification Standard for Federal
Employees and Contractors, and in accordance with the Federal Acquisition
Regulations (FAR) Parts 2, 4, 7 and 52, GSA requires the following pre-employment
checks.

B. Prospective PBS contract employees that require continuing access to GSA-
controlled space (greater than 10 days), such as custodians, elevator and mechanical
maintenance mechanics, guards, child care employees, construction workers, etc., are
required to undergo fingerprinting and a pre-employment criminal history check and
wanted person check prior to being employed under the contract and/or granted
access to GSA-controlled buildings. A determination for suitability for Federal
employment will be made on these applicants to determine eligibility to function in a
position of trust, and to identify potential risk or threats to the safety and security of
personnel and property.

C. A background criminal history check by name and date of birth from the State of
Residence will be performed by GSA.

D. No employee or subcontractor shall be allowed to perform any work under this
contract without receiving prior clearance from GSA.

E. The Government shall have, and exercise, full and complete control over granting,
denying, withholding, and terminating clearances for any Contractor or subcontractor
employee.

E. Occupant Agencies may require the Contractor and the Contractor’s employees to
obtain special clearances for access to certain areas covered under this contract. The
COR will inform the Contractor when such clearances are required.

G. The GSA Security Sponsor will give the Contractor point of contact more detailed
information about the submittal requirements and security clearance process. It is the
Contractor’s responsibility to comply with this mandatory security clearance process
and complete associated steps and paperwork in a timely, accurate and thorough
manner before employment under the contract. No contract employee or
subcontractor may begin unescorted work under this contract without an approved
background investigation.
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H. The GSA Security Sponsor reserves the right to require the Contractor to resubmit
security clearance documents at any time. If requested by the GSA Security Sponsor,
the security clearance forms shall be submitted to the GSA Security Sponsor within
three working days of receiving such a request. Failure to provide the documents
within the specified time period will result in removal of the employee until such
time that the documents are submitted, reviewed, and approved.

I. Any employee hired after performance starts under this contract must have the
requested documents submitted to the GSA Security Sponsor at least 30 days prior to
the employee starting work. No employee may begin work under a Federal contract
without receipt of security clearances approved by the Department of Homeland
Security, Bureau of Immigration and Customs Enforcement, Federal Protective
Service, or Office of Personnel Management (DHS, BICE, FPS, OPM).

J. The contractor is responsible for all travel and labor costs associated with
fingerprinting to meet background investigation requirements. Travel costs are
comprised of mileage, vehicle rental or other modes of transportation, per diem, and
lodging.

1.4 GSA CRITERIA FOR ADJUDICATION

A. The following criteria were prepared under the guidelines of the Office of Personnel
Management’s (OPM) FPM Supplement 731-1, “Determining Suitability for Federal
Employment,” and guidelines from GSA’s Office of Audit Resolution and Internal
Controls. The criteria for adjudication have been approved by the GSA General
Counsel. The following criteria are used by trained regional and/or National Office
personnel security specialists, to determine the eligibility of prospective construction,
service contract employees, and childcare providers.

B. As a general guideline, the criminal history background records are examined for
construction, service contract employees, and child care providers for the previous 5
years, (for contract guards the previous 10 years). However, the entire record is
reviewed to ascertain if any serious offenses or incidents are noted that would
disqualify.

C. All information of record, both acceptable and unacceptable, will be assessed in
terms of its relevance, recency, and seriousness, while keeping in mind that the
objective is to provide fair, impartial, and equitable treatment of all employee
applicants. The limited criminal history checks may reflect juvenile records,
psychological referrals or information sealed by court order or statute, which would
be given special consideration.

D. The principal factors used in the adjudication process in determining whether a
person’s conduct would be expected to interfere with the ability of the applicant(s) to
function in the position, or if the applicant’s past conduct was such that the safety of
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Federal employees and/or visitors to delegated and/or GSA-controlled facilities
would be in jeopardy, as outlined below:

1. Any type of misconduct or negligence in prior employment which would have an
affect on the quality of security and protection provided to customer agencies or
prior conduct which would interfere with or prevent a delinquency or misconduct
in employment, such as:

a. Attitude
b. Personality
c. Conflict insubordination
d. Absenteeism/attendance
e. Rules/regulation violation
f. Pattern of unemployment based on misconduct or delinquency as reflected in

employment history.

2. Criminal or dishonest conduct related to the duties to be assigned to the
applicant/employee and/or the performance of such duties. The following crimes
are acts which could disqualify prospective or regular employees:

a. Abuse or neglect of a child or other dependent person entrusted to their care
b. Child molestation
c. Forcible or statutory rape
d. Possession and sale of narcotics and/or dangerous drugs
e. Arson
f. Murder
g. Kidnapping
h. Robbery
i. Burglary
j. Larceny
k. Theft
l. Aggravated assault
m. Buying, receiving or possessing stolen property
n. Embezzlement, forgery, counterfeiting
o. Fraud
p. Under ATF Standards, any felony (for guards only who are required to carry

firearms)
q. Domestic violence issues

3. Intentional false statement, deception or fraud in examination or appointment.
4. Refusal to furnish testimony required during an official investigation by Federal,

State, and/or law enforcement officials.
5. Found to be a chronic alcoholic by any court, which suggests that the condition

would prevent the applicant/employee from performing the duties of the position,
or that the condition would pose a serious threat to the property and safety of
others. (If an applicant can present medical certification that he or she has
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thoroughly recovered or completed a rehabilitation program, this will be
weighted accordingly).

6. Illegal use of narcotics, drugs, or other controlled substances, without evidence of
rehabilitation.

7. Any statutory or regulatory bar which prevents the lawful employment of the
person involved in the position in question.

8. Serious misconduct while in the military service which is indicative of conduct
unacceptable for childcare providers and/or other contract personnel.

9. Is a fugitive from justice.
10. Is an illegal alien in the United Sates or is an alien who is not entitled to accept

gainful employment.
11. Has been committed voluntarily or involuntarily to a mental hospital or

institution, unless the applicant can present medical certification of recovery.
12. In the absence of convictions, when the examination of the circumstances

involved is a pattern of arrests, or an arrest for a single serious crime indicates
that an applicant is unacceptable for a position.

13. In the event information is developed that a contract employee has been arrested;
National Offices of OPM and DHS FPS will re-evaluate until this function is
transferred to the region. The Regional OPM and DHS FPS reviewing officials
will re-evaluate to determine if the employee should continue to work. Regional
OPM and FPS will ensure the contractor takes appropriate action, and if the
employee needs to be removed, a letter of removal will be sent to the contractor.

14. Financial responsibility such as pattern of non-support judgment tax lien or other
default with no attempt at restitution, illegal gambling, eviction, or other
irresponsibility as reflected in credit history, disregard for debts, and abuse of
fiduciary trust.

15. Immoral conduct when a pattern of misconduct is shown by conviction records,
medical treatment, public knowledge, child molestation, sexual assault, statutory
rape, incest, bestiality, or convictions of or involvement in other sex related
crimes.

16. If information is developed related to disruptive or violent behavior such as
assault, damaging property, destroying property, vandalism, criminal/malicious
mischief, harassment, or other patterns of violence as reflected in conviction
records.

17. Any issue relating to firearms/weapons such as carrying concealed
firearms/weapons brandishing firearm, possession of firearm by a felon,
possession of loaded firearm or explosives, improper/illegal sale or transportation
of firearms or explosives, illegal manufacture of firearm/explosives.

18. Right of Review. A person who receives an unfavorable determination will be
provided reasonable time (30 days) after the individual receives written
notification that derogatory information is contained in the individual’s
background check which needs clarification. He/she may challenge the accuracy
of the information contained in the FBI criminal history records; past
employment history and/or State criminal history repositories; or provide
additional facts, proof and supporting documents outlining any mitigating
circumstances affecting any information maintained in the criminal history



ROOF SYSTEM REPLACEMENT BRATENAHL, OHIO
BUILDING 10 100% SPECIFICATIONS

Security Regulations – Section 01 35 53 Page 82

PROPERTY OF THE UNITED STATES GOVERNMENT
FOR OFFICIAL USE ONLY

Do not remove this notice
Properly destroy documents when no longer needed

records the FBI obtained based on the individual’s fingerprints or other records.
Further, he/she will be advised that he/she has the right to obtain copies of
information made available to GSA.

Part 2 – PRODUCTS (Not used)

Part 3 – EXECUTION (Not used)

END OF SECTION 01 35 53
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SECTION 01 40 00 - QUALITY REQUIREMENTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for quality assurance
and quality control.

B. Testing and inspecting services are required to verify compliance with requirements
specified or indicated. These services do not relieve Contractor of responsibility for
compliance with Contract requirements.

1. Specific quality-assurance and -control requirements for individual construction
activities are specified in the Sections that specify those activities. Requirements
in those Sections may also cover production of standard products.

2. Specified tests, inspections, and related actions do not limit Contractor's other
quality assurance and -control procedures that facilitate compliance with the
Contract Document requirements.

3. Requirements for Contractor to provide quality-assurance and control services
required by Owner or authorities having jurisdiction are not limited by provisions
of this Section.

4. Tests and inspections that demonstrate compliance of a portion of the Work with
the Contract shall not be construed to indicate that untested or uninspected
portions of the Work are free from defects.

C. Related Sections:

1. Division 01 Section "Construction Progress Documentation" for developing a
schedule of required tests and inspections

2. Divisions 02 through 49 Sections for specific test and inspection requirements.

1.3 DEFINITIONS
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A. Quality-Assurance Services: Activities, actions, and procedures performed before
and during execution of the Work to guard against defects and deficiencies and
substantiate that proposed construction will comply with requirements.

B. Quality-Control Services: Tests, inspections, procedures, and related actions during
and after execution of the Work to evaluate that actual products incorporated into the
Work and completed construction comply with requirements. Services do not include
contract enforcement activities performed by Owner and the Architect

C. Preconstruction Testing: Tests and inspections performed specifically for the Project
before products and materials are incorporated into the Work to verify performance
or compliance with specified criteria.

D. Product Testing: Tests and inspections that are performed by an NRTL, an NVLAP,
or a testing agency qualified to conduct product testing and acceptable to authorities
having jurisdiction, to establish product performance and compliance with specified
requirements.

E. Source Quality-Control Testing: Tests and inspections that are performed at the
source, i.e., plant, mill, factory, or shop.

F. Field Quality-Control Testing: Tests and inspections that are performed on-site for
installation of the Work and for completed Work.

G. Testing Agency: An entity engaged to perform specific tests, inspections, or both.
Testing laboratory shall mean the same as testing agency.

H. Authorities Having Jurisdiction: An entity or entities having regulatory authority over
the Project. Unless otherwise indicated, the authority having jurisdiction is The
United States of America, as represented by the U.S. General Services
Administration, Public Buildings Service (GSA).

1. Contracting Officer will delineate the status of authorities having jurisdiction
relative to the Project.

I. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an
employee, subcontractor, or sub-subcontractor, to perform a particular construction
operation, including installation, erection, application, and similar operations.

1. Use of trade-specific terminology in referring to a trade or entity does not require
that certain construction activities be performed by accredited or unionized
individuals, nor that requirements specified apply exclusively to specific trade or
trades.

J. Experienced: When used with an entity or individual, "experienced" means having
successfully completed a minimum of five previous projects similar in nature, size,
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and extent to this Project; being familiar with special requirements indicated; and
having complied with requirements of authorities having jurisdiction.

1.4 REGULATORY REQUIREMENTS

A. Obtain copies of applicable regulations and make these available for reference at the
Project site.

1.5 CONFLICTING REQUIREMENTS

A. Referenced Standards: If compliance with two or more standards is specified and the
standards establish different or conflicting requirements for minimum quantities or
quality levels, comply with the most stringent requirement. Refer conflicting
requirements that are different, but apparently equal, to Owner for a decision before
proceeding.

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or
specified shall be the minimum provided or performed. The actual installation may
comply exactly with the minimum quantity or quality specified, or it may exceed the
minimum within reasonable limits. To comply with these requirements, indicated
numeric values are minimum or maximum, as appropriate, for the context of
requirements. Refer uncertainties to Owner for a decision before proceeding.

1.6 INFORMATIONAL SUBMITTALS

A. Contractor's Quality-Control Plan: For quality-assurance and quality-control
activities and responsibilities.

B. Contractor's Quality-Control Manager Qualifications: For supervisory personnel.

C. Testing Agency Qualifications: For testing agencies specified in "Quality Assurance"
Article to demonstrate their capabilities and experience. Include proof of
qualifications in the form of a recent report on the inspection of the testing agency by
a recognized authority.

D. Schedule of Tests and Inspections: Prepare in tabular form and include the following:

1. Specification Section number and title.
2. Entity responsible for performing tests and inspections.
3. Description of test and inspection.
4. Identification of applicable standards.
5. Identification of test and inspection methods.
6. Number of tests and inspections required.
7. Time schedule or time span for tests and inspections.
8. Requirements for obtaining samples.
9. Unique characteristics of each quality-control service.
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1.7 CONTRACTOR'S QUALITY-CONTROL PLAN

A. Quality-Control Plan, General: Submit quality-control plan within 10 days of Notice to
Proceed, and not less than five days prior to preconstruction conference. Submit in format
acceptable to Owner. Identify personnel, procedures, controls, instructions, tests, records,
and forms to be used to carry out Contractor's quality-assurance and quality control
responsibilities. Coordinate with Contractor's construction schedule.

B. Quality-Control Personnel Qualifications: Engage qualified full-time personnel trained
and experienced in managing and executing quality-assurance and quality-control
procedures similar in nature and extent to those required for Project.

1. Project quality-control manager may also serve as Project superintendent.

C. Submittal Procedure: Describe procedures for ensuring compliance with requirements
through review and management of submittal process. Indicate qualifications of
personnel responsible for submittal review.

D. Testing and Inspection: Include in quality-control plan a comprehensive schedule of
Work requiring testing or inspection, including the following:

1. Contractor-performed tests and inspections including subcontractor-performed tests
and inspections. Include required tests and inspections and Contractor-elected tests
and inspections.

2. Special inspections required by authorities having jurisdiction and indicated on the
"Statement of Special Inspections."

3. Owner-performed tests and inspections indicated in the Contract Documents.

E. Continuous Inspection of Workmanship: Describe process for continuous inspection
during construction to identify and correct deficiencies in workmanship in addition to
testing and inspection specified. Indicate types of corrective actions to be required to
bring work into compliance with standards of workmanship established by Contract
requirements and approved mockups.

F. Monitoring and Documentation: Maintain testing and inspection reports including log of
approved and rejected results. Include work Owner has indicated as nonconforming or
defective. Indicate corrective actions taken to bring nonconforming work into compliance
with requirements. Comply with requirements of authorities having jurisdiction.

1.8 REPORTS AND DOCUMENTS

A. Test and Inspection Reports: Prepare and submit certified written reports specified in
other Sections. Include the following:
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1. Date of issue.
2. Project title and number.
3. Name, address, and telephone number of testing agency.
4. Dates and locations of Samples and tests or inspections.
5. Names of individuals making tests and inspections.
6. Description of the Work and test and inspection method.
7. Identification of product and Specification Section.
8. Complete test or inspection data.
9. Test and inspection results and an interpretation of test results.
10. Record of temperature and weather conditions at time of Sample taking and

testing and inspecting.
11. Comments or professional opinion on whether tested or inspected Work complies

with the Contract requirements.
12. Name and signature of laboratory inspector.
13. Recommendations on retesting and reinspecting.

B. Manufacturer's Technical Representative's Field Reports: Prepare written information
documenting manufacturer's technical representative's tests and inspections specified
in other Sections. Include the following:

1. Name, address, and telephone number of technical representative making report.
2. Statement on condition of substrates and their acceptability for installation of

product.
3. Statement that products at Project site comply with requirements.
4. Summary of installation procedures being followed, whether they comply with

requirements and, if not, what corrective action was taken.
5. Results of operational and other tests and a statement of whether observed

performance complies with requirements.
6. Statement whether conditions, products, and installation will affect warranty.
7. Other required items indicated in individual Specification Sections.

C. Factory-Authorized Service Representative's Reports: Prepare written information
documenting manufacturer's factory-authorized service representative's tests and
inspections specified in other Sections. Include the following:

1. Name, address, and telephone number of factory-authorized service
representative making report.

2. Statement that equipment complies with requirements.
3. Results of operational and other tests and a statement of whether observed

performance complies with requirements.
4. Statement whether conditions, products, and installation will affect warranty.
5. Other required items indicated in individual Specification Sections.

D. Permits, Licenses, and Certificates: For Owner's records, submit copies of permits,
licenses, certifications, inspection reports, releases, jurisdictional settlements, notices,
receipts for fee payments, judgments, correspondence, records, and similar
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documents, established for compliance with standards and regulations bearing on
performance of the Work.

1.9 QUALITY ASSURANCE

A. General: Qualifications paragraphs in this article establish the minimum qualification
levels required; individual Specification Sections specify additional requirements.

B. Manufacturer Qualifications: A firm experienced in manufacturing products or
systems similar to those indicated for this Project and with a record of successful in-
service performance, as well as sufficient production capacity to produce required
units.

C. Fabricator Qualifications: A firm experienced in producing products similar to those
indicated for this Project and with a record of successful in-service performance, as
well as sufficient production capacity to produce required units.

D. Installer Qualifications: A firm or individual experienced in installing, erecting, or
assembling work similar in material, design, and extent to that indicated for this
Project, whose work has resulted in construction with a record of successful in-
service performance.

E. Professional Engineer Qualifications: A professional engineer who is legally
qualified to practice in jurisdiction where Project is located and who is experienced in
providing engineering services of the kind indicated. Engineering services are
defined as those performed for installations of the system, assembly, or products that
are similar in material, design, and extent to those indicated for this Project.

F. Specialists: Certain Specification Sections may require that specific construction
activities shall be performed by entities who are recognized experts in those
operations. Specialists shall satisfy qualification requirements indicated and shall be
engaged for the activities indicated.

1. Requirements of authorities having jurisdiction shall supersede requirements for
specialists.

G. Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency
with the experience and capability to conduct testing and inspecting indicated, as
documented according to ASTM E 329; with additional qualifications specified in
individual Sections; and where required by authorities having jurisdiction, that is
acceptable to authorities.

1. NRTL: A nationally recognized testing laboratory according to 29 CFR 1910.7.
2. NVLAP: A testing agency accredited according to NIST's National Voluntary

Laboratory Accreditation Program.
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H. Manufacturer's Technical Representative Qualifications: An authorized
representative of manufacturer who is trained and approved by manufacturer to
observe and inspect installation of manufacturer's products that are similar in
material, design, and extent to those indicated for this Project.

I. Factory-Authorized Service Representative Qualifications: An authorized
representative of manufacturer who is trained and approved by manufacturer to
inspect installation of manufacturer's products that are similar in material, design, and
extent to those indicated for this Project.

J. Preconstruction Testing: Where testing agency is indicated to perform
preconstruction testing for compliance with specified requirements for performance
and test methods, comply with the following:

1. Contractor responsibilities include the following:

a. Provide test specimens representative of proposed products and construction.
b. Submit specimens in a timely manner with sufficient time for testing and

analyzing results to prevent delaying the Work.
c. Provide sizes and configurations of test assemblies, or mockups to

adequately demonstrate capability of products to comply with performance
requirements.

d. Where and as applicable, build site-assembled test assemblies using installers
who will perform the same tasks for Project.

e. For assemblies built at testing facility, use personnel, products, and methods
of construction indicated for the completed Work.

f. Perform testing when indicated as Contract requirement.
g. When testing is complete, remove test specimens, assemblies, do not reuse

products on Project, unless approved by Owner.

2. Testing Agency Responsibilities: Submit a certified written report of each test,
inspection, and similar quality-assurance service to Owner and Architect with
copy to Contractor. Interpret tests and inspections and state in each report
whether tested and inspected work complies with or deviates from Contract
requirements.

1.10 QUALITY CONTROL

A. Owner Responsibilities: Where quality-control services are explicitly indicated as
Owner's responsibility, Owner will engage a qualified testing agency to perform
these services.

1. Owner will furnish Contractor with names, addresses, and telephone numbers of
testing agencies engaged and a description of types of testing and inspecting they
are engaged to perform.
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2. Costs for retesting and reinspecting construction that replaces or is necessitated
by work that failed to comply with Contract requirements will be charged to
Contractor.

B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner
are Contractor's responsibility. Perform additional quality-control activities required
to verify that the Work complies with requirements, whether specified or not.

1. Unless otherwise indicated, provide quality-control services specified and those
required by authorities having jurisdiction. Perform quality-control services
required of Contractor by authorities having jurisdiction, whether specified or
not.

2. Where services are indicated as Contractor's responsibility, engage a qualified
testing agency to perform these quality-control services.

a. Contractor shall not employ same entity engaged by Owner, unless
agreed to in writing by Owner.

3. Notify testing agencies at least one week in advance of time when Work that
requires testing or inspecting will be performed.

4. Where quality-control services are indicated as Contractor's responsibility,
submit a certified written report, in duplicate, of each quality-control service.

5. Testing and inspecting requested by Contractor and not required by the Contract
are Contractor's responsibility.

6. Submit additional copies of each written report directly to authorities having
jurisdiction, when they so direct.

C. Manufacturer's Field Services: Where indicated, engage a factory-authorized service
representative to inspect field-assembled components and equipment installation,
including service connections. Report results in writing as specified in Division 01
Section "Submittal Procedures."

D. Manufacturer's Technical Services: Where indicated, engage a manufacturer's
technical representative to observe and inspect the Work. Manufacturer's technical
representative's services include participation in pre-installation conferences,
examination of substrates and conditions, verification of materials, observation of
Installer activities, inspection of completed portions of the Work, and submittal of
written reports.

E. Retesting/Re-inspecting: Regardless of whether original tests or inspections were
Contractor's responsibility, provide quality-control services, including retesting and
re-inspecting, for construction that replaced Work that failed to comply with Contract
requirements.
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F. Testing Agency Responsibilities: Cooperate with Owner, Architect, and Contractor in
performance of duties. Provide qualified personnel to perform required tests and
inspections.

1. Notify Owner, Architect, and Contractor promptly of irregularities or
deficiencies observed in the Work during performance of its services.

2. Determine the location from which test samples will be taken and in which in-
situ tests are conducted.

3. Conduct and interpret tests and inspections and state in each report whether
tested and inspected work complies with or deviates from requirements.

4. Submit a certified written report, in duplicate, of each test, inspection, and similar
quality control service through Contractor.

5. Do not release, revoke, alter, or increase the Contract Document requirements or
approve or accept any portion of the Work.

6. Do not perform any duties of Contractor.

G. Associated Services: Cooperate with agencies performing required tests, inspections,
and similar quality-control services, and provide reasonable auxiliary services as
requested. Notify agency sufficiently in advance of operations to permit assignment
of personnel. Provide the following:

1. Access to the Work.
2. Incidental labor and facilities necessary to facilitate tests and inspections.
3. Adequate quantities of representative samples of materials that require testing

and inspecting. Assist agency in obtaining samples.
4. Facilities for storage and field curing of test samples.
5. Delivery of samples to testing agencies.
6. Preliminary design mix proposed for use for material mixes that require control

by testing agency.
7. Security and protection for samples and for testing and inspecting equipment at

Project site.

H. Coordination: Coordinate sequence of activities to accommodate required quality
assurance and -control services with a minimum of delay and to avoid necessity of
removing and replacing construction to accommodate testing and inspecting.

1. Schedule times for tests, inspections, obtaining Samples, and similar activities.

I. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and
similar quality control services required by the Contract as a component of the
Contractor's quality-control plan. Coordinate and submit concurrently with
Contractor's construction schedule. Update as the Work progresses.

1. Distribution: Distribute schedule to Owner, Architect, and testing agencies, and
each party involved in performance of portions of the Work where tests and
inspections are required.
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1.11 SPECIAL TESTS AND INSPECTIONS

A. Special Tests and Inspections: Conducted by a qualified testing agency or special
inspector as required by authorities having jurisdiction, or as indicated in individual
Specification Sections and in Statement of Special Inspections included in the
Contract Documents, and as follows:

1. Verifying that manufacturer maintains detailed fabrication and quality-control
procedures and reviewing the completeness and adequacy of those procedures to
perform the Work.

2. Notifying Owner, Architect, and Contractor promptly of irregularities and
deficiencies observed in the Work during performance of its services.

3. Submitting a certified written report of each test, inspection, and similar quality-
control service to Owner and Architect with copy to Contractor and to authorities
having jurisdiction.

4. Submitting a final report of special tests and inspections at Substantial
Completion; which includes a list of unresolved deficiencies.

5. Interpreting tests and inspections and stating in each report whether tested and
inspected work complies with or deviates from the Contract.

6. Retesting and reinspecting corrected work.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 TEST AND INSPECTION LOG

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the
following:

1. Date test or inspection was conducted.
2. Description of the Work tested or inspected.
3. Date test or inspection results were transmitted to Owner and Architect.
4. Identification of testing agency or special inspector conducting test or inspection.

B. Maintain log at Project site. Post changes and revisions as they occur. Provide access
to test and inspection log for Owner and Architect's reference during normal working
hours.

3.2 REPAIR AND PROTECTION

A. General: On completion of testing, inspecting, sample taking, and similar services, repair
damaged construction and restore substrates and finishes.



ROOF SYSTEM REPLACEMENT BRATENAHL, OHIO
BUILDING 10 100% SPECIFICATIONS

Quality Requirements – Section 01 40 00 Page 93

PROPERTY OF THE UNITED STATES GOVERNMENT
FOR OFFICIAL USE ONLY

Do not remove this notice
Properly destroy documents when no longer needed

1. Provide materials and comply with installation requirements specified in other
Specification Sections or matching existing substrates and finishes. Restore patched
areas and extend restoration into adjoining areas with durable seams that are as
invisible as possible. Comply with the Contract Document requirements for cutting
and patching in Division 01 Section "Execution."

B. Protect construction exposed by or for quality-control service activities.

C. Repair and protection are Contractor's responsibility, regardless of the assignment of
responsibility for quality-control services.

END OF SECTION 01 40 00
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SECTION 01 42 00 - REFERENCES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions, and other Division 01 Specification Sections, apply to
this Section.

1.2 DEFINITIONS

A. "General Explanation": Specification language often includes terms that are defined
elsewhere in the Contract Documents, including the Construction Contract Clauses.
Certain terms are defined in this Section. These definitions or explanations are not
necessarily complete or exclusive but are general for the Work and may be explained
more explicitly in other Sections.

B. "General Conditions" refer collectively to the Construction Contract Clauses, Labor
Standards, and the U.S. Department of Labor Wage Decision bound into the Project
Manual.

C. "Special Conditions" refer collectively to Division 00 Document "Supplementary
Conditions."

D. "Directed": A command or instruction by Contracting Officer. Other terms including
"requested," "authorized," "selected," "required," and "permitted" have the same
meaning as "directed."

1. Where "directed," "authorized," "selected," "approved," or a similar term is used
in conjunction with the Contractor's submittals, applications, requests, and other
activities, and the Specifications state that an individual other than the
Contracting Officer, such as the Architect or Construction Engineer, shall
provide this action, it is understood that only the Contracting Officer has this
authority unless the individual stated is so authorized in writing by the
Contracting Officer.

a. When the individual is so authorized by the Contracting Officer, the
Contractor may still appeal the action to the Contracting Officer.

b. The Contracting Officer's decision will be final.
c. In no case shall the Contracting Officer's action be interpreted as releasing

the Contractor from responsibility to fulfill the requirements of the Contract
Documents.

E. "Indicated": Requirements expressed by graphic representations or in written form on
Drawings, in Specifications, and in other Contract Documents. Other terms including
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"shown," "noted," "scheduled," and "specified" have the same meaning as
"indicated."

F. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities
having jurisdiction, and rules, conventions, and agreements within the construction
industry that control performance of the Work.

G. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking,
assembly, installation, and similar operations.

H. "Install": Operations at Project site including unloading, temporarily storing,
unpacking, assembling, erecting, placing, anchoring, applying, working to dimension,
finishing, curing, protecting, cleaning, and similar operations.

I. "Provide": Furnish and install, complete and ready for the intended use.
J. "Project Site": Space available for performing construction activities. The extent of

Project site is shown on Drawings and may or may not be identical with the
description of the land on which Project is to be built.

K. "Notice to Proceed": Contracting Officer's notification by letter to the Contractor to
proceed with the Contract, activating the time period for construction and
establishing the completion date.

1.3 INDUSTRY STANDARDS

A. Applicability of Standards: Unless the Contract Documents include more stringent
requirements, applicable construction industry standards have the same force and
effect as if bound or copied directly into the Contract Documents to the extent
referenced. Such standards are made a part of the Contract by reference.

B. Publication Dates: Comply with standards in effect as of date of the Contract
Documents unless otherwise indicated.

C. Copies of Standards: Each entity engaged in construction on Project should be
familiar with industry standards applicable to its construction activity. Copies of
applicable standards are not bound with the Contract Documents.

1. Where copies of standards are needed to perform a required construction activity,
obtain copies directly from publication source.

1.4 ABBREVIATIONS AND ACRONYMS

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or
other Contract Documents, they shall mean the recognized name of the entities in the
following list. Names, telephone numbers, and Web sites are subject to change and are
believed to be accurate and up-to-date as of the date of issue of the Solicitation.

AA Aluminum Association, Inc. (The) (703) 358-2960
www.aluminum.org

AAADM American Association of Automatic Door Manufacturers (216) 241-7333
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www.aaadm.com

AABC Associated Air Balance Council (202) 737-0202
www.aabchq.com

AAMA American Architectural Manufacturers Association (847) 303-5664
www.aamanet.org

AASHTO American Association of State Highway and Transportation
Officials

(202) 624-5800

www.transportation.org

AATCC American Association of Textile Chemists and Colorists (919) 549-8141
www.aatcc.org

ABAA Air Barrier Association of America (866) 956-5888
www.airbarrier.org

ABMA American Bearing Manufacturers Association (202) 367-1155
www.abma-dc.org

ACI American Concrete Institute (248) 848-3700
www.concrete.org

ACPA American Concrete Pipe Association (972) 506-7216
www.concrete-pipe.org

AEIC Association of Edison Illuminating Companies, Inc. (The) (205) 257-2530
www.aeic.org

AF&PA American Forest & Paper Association (800) 878-8878
www.afandpa.org (202) 463-2700

AGA American Gas Association (202) 824-7000
www.aga.org

AGC Associated General Contractors of America (The) (703) 548-3118
www.agc.org

AHAM Association of Home Appliance Manufacturers (202) 872-5955
www.aham.org

AHRI Air-Conditioning, Heating, and Refrigeration Institute (703) 524-8800
www.ahrinet.org
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AI Asphalt Institute (859) 288-4960
www.asphaltinstitute.org

AIA American Institute of Architects (The) (800) 242-3837
www.aia.org (202) 626-7300

AISC American Institute of Steel Construction (800) 644-2400
www.aisc.org (312) 670-2400

AISI American Iron and Steel Institute (202) 452-7100
www.steel.org

AITC American Institute of Timber Construction (303) 792-9559
www.aitc-glulam.org

ALSC American Lumber Standard Committee, Incorporated (301) 972-1700
www.alsc.org

AMCA Air Movement and Control Association International, Inc. (847) 394-0150
www.amca.org

ANSI American National Standards Institute (202) 293-8020
www.ansi.org

AOSA Association of Official Seed Analysts, Inc. (405) 780-7372
www.aosaseed.com

APA Architectural Precast Association (239) 454-6989
www.archprecast.org

APA APA - The Engineered Wood Association (253) 565-6600
www.apawood.org

API American Petroleum Institute (202) 682-8000
www.api.org

ARI Air-Conditioning & Refrigeration Institute
(Now AHRI)

ARMA Asphalt Roofing Manufacturers Association (202) 207-0917
www.asphaltroofing.org

ASCE American Society of Civil Engineers (800) 548-2723
www.asce.org (703) 295-6300

ASCE/SEI American Society of Civil Engineers/Structural Engineering
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Institute
(See ASCE)

ASHRAE American Society of Heating, Refrigerating and Air-
Conditioning Engineers

(800) 527-4723

www.ashrae.org (404) 636-8400

ASME ASME International (800) 843-2763
(American Society of Mechanical Engineers International) (973) 882-1170
www.asme.org

ASSE American Society of Safety Engineers (847) 699-2929
www.asse.org

ASSE American Society of Sanitary Engineering (440) 835-3040
www.asse-plumbing.org

ASTM ASTM International (610) 832-9500
(American Society for Testing and Materials International)
www.astm.org

ATIS Alliance for Telecommunications Industry Solutions (202) 628-6380
www.atis.org

AWCI Association of the Wall and Ceiling Industry (703) 534-8300
www.awci.org

AWCMA American Window Covering Manufacturers Association
(Now WCMA)

AWI Architectural Woodwork Institute (571) 323-3636
www.awinet.org

AWPA American Wood Protection Association (205) 733-4077
(Formerly: American Wood Preservers' Association)
www.awpa.com

AWS American Welding Society (800) 443-9353
www.aws.org (305) 443-9353

AWWA American Water Works Association (800) 926-7337
www.awwa.org (303) 794-7711

BHMA Builders Hardware Manufacturers Association (212) 297-2122
www.buildershardware.com
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BIA Brick Industry Association (The) (703) 620-0010
www.bia.org

BICSI BICSI, Inc. (800) 242-7405
www.bicsi.org (813) 979-1991

BIFMA BIFMA International (616) 285-3963
(Business and Institutional Furniture Manufacturer's Association

International)
www.bifma.com

BISSC Baking Industry Sanitation Standards Committee (866) 342-4772
www.bissc.org

BWF Badminton World Federation 6-03-9283 7155
(Formerly: IBF - International Badminton Federation)
www.internationalbadminton.org

CCC Carpet Cushion Council (610) 527-3880
www.carpetcushion.org

CDA Copper Development Association (212) 251-7200
www.copper.org

CEA Canadian Electricity Association (613) 230-9263
www.canelect.ca

CEA Consumer Electronics Association (866) 858-1555
www.ce.org (703) 907-7600

CFFA Chemical Fabrics & Film Association, Inc. (216) 241-7333
www.chemicalfabricsandfilm.com

CGA Compressed Gas Association (703) 788-2700
www.cganet.com

CIMA Cellulose Insulation Manufacturers Association (888) 881-2462
www.cellulose.org (937) 222-2462

CISCA Ceilings & Interior Systems Construction Association (630) 584-1919
www.cisca.org

CISPI Cast Iron Soil Pipe Institute (423) 892-0137
www.cispi.org
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CLFMI Chain Link Fence Manufacturers Institute (301) 596-2583
www.chainlinkinfo.org

CRRC Cool Roof Rating Council (866) 465-2523
www.coolroofs.org (510) 485-7175

CPA Composite Panel Association (703) 724-1128
www.pbmdf.com

CPPA Corrugated Polyethylene Pipe Association (800) 510-2772
www.plasticpipe.org (202) 462-9607

CRI Carpet and Rug Institute (The) (706) 278-3176
www.carpet-rug.com

CRSI Concrete Reinforcing Steel Institute (847) 517-1200
www.crsi.org

CSA Canadian Standards Association (800) 463-6727
(416) 747-4000

CSA CSA International (866) 797-4272
(Formerly: IAS - International Approval Services) (416) 747-4000
www.csa-international.org

CSI Cast Stone Institute (717) 272-3744
www.caststone.org

CSI Construction Specifications Institute (The) (800) 689-2900
www.csinet.org (703) 684-0300

CSSB Cedar Shake & Shingle Bureau (604) 820-7700
www.cedarbureau.org

CTI Cooling Technology Institute (281) 583-4087
(Formerly: Cooling Tower Institute)
www.cti.org

DHI Door and Hardware Institute (703) 222-2010
www.dhi.org

ECA Electronic Components Association (703) 907-8024
www.ec-central.org

EIA Electronic Industries Alliance (703) 907-7500
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www.eia.org

EIMA EIFS Industry Members Association (800) 294-3462
www.eima.com (770) 968-7945

EJCDC Engineers Joint Contract Documents Committee (703) 295-5000
www.ejdc.org

EJMA Expansion Joint Manufacturers Association, Inc. (914) 332-0040
www.ejma.org

ESD ESD Association (315) 339-6937
(Electrostatic Discharge Association)
www.esda.org

ETL SEMCO Intertek ETL SEMCO (800) 967-5352
(Formerly: ITS - Intertek Testing Service NA)
www.intertek-etlsemko.com

FIBA Federation Internationale de Basketball 41 22 545 00 00
(The International Basketball Federation)
www.fiba.com

FIVB Federation Internationale de Volleyball 41 21 345 35 35
(The International Volleyball Federation)
www.fivb.org

FM Approvals FM Approvals LLC (781) 762-4300
www.fmglobal.com

FM Global FM Global (401) 275-3000
(Formerly: FMG - FM Global)
www.fmglobal.com

FRSA Florida Roofing, Sheet Metal & Air Conditioning Contractors
Association, Inc.

(407) 671-3772

www.floridaroof.com

FSA Fluid Sealing Association (610) 971-4850
www.fluidsealing.com

FSC Forest Stewardship Council 49 228 367 66 0
www.fsc.org
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GA Gypsum Association (202) 289-5440
www.gypsum.org

GANA Glass Association of North America (785) 271-0208
www.glasswebsite.com

GRI (Part of GSI)

GS Green Seal (202) 872-6400
www.greenseal.org

GSI Geosynthetic Institute (610) 522-8440
www.geosynthetic-institute.org

HI Hydraulic Institute (973) 267-9700
www.pumps.org

HI Hydronics Institute (908) 464-8200
www.gamanet.org

HMMA Hollow Metal Manufacturers Association
(Part of NAAMM)

HPVA Hardwood Plywood & Veneer Association (703) 435-2900
www.hpva.org

HPW H. P. White Laboratory, Inc. (410) 838-6550
www.hpwhite.com

IAS International Approval Services
(Now CSA International)

IBF International Badminton Federation
(Now BWF)

ICEA Insulated Cable Engineers Association, Inc. (770) 830-0369
www.icea.net

ICRI International Concrete Repair Institute, Inc. (847) 827-0830
www.icri.org

IEC International Electrotechnical Commission 41 22 919 02 11
www.iec.ch
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IEEE Institute of Electrical and Electronics Engineers, Inc. (The) (212) 419-7900
www.ieee.org

IES Illuminating Engineering Society (212) 248-5000
www.ies.org

IESNA Illuminating Engineering Society of North America
(Now IES)

IEST Institute of Environmental Sciences and Technology (847) 981-0100
www.iest.org

IGCC Insulating Glass Certification Council (315) 646-2234
www.igcc.org

IGMA Insulating Glass Manufacturers Alliance (613) 233-1510
www.igmaonline.org

ILI Indiana Limestone Institute of America, Inc. (812) 275-4426
www.iliai.com

ISO International Organization for Standardization 41 22 749 01 11
www.iso.ch

Available from ANSI (202) 293-8020
www.ansi.org

ISSFA International Solid Surface Fabricators Association (877) 464-7732
www.issfa.net (702) 567-8150

ITS Intertek Testing Service NA
(Now ETL SEMCO)

ITU International Telecommunication Union 41 22 730 51 11
www.itu.int/home

KCMA Kitchen Cabinet Manufacturers Association (703) 264-1690
www.kcma.org

LPI Lightning Protection Institute (800) 488-6864
www.lightning.org

MBMA Metal Building Manufacturers Association (216) 241-7333
www.mbma.com

MFMA Maple Flooring Manufacturers Association, Inc. (888) 480-9138
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www.maplefloor.org

MFMA Metal Framing Manufacturers Association, Inc. (312) 644-6610
www.metalframingmfg.org

MH Material Handling
(Now MHIA)

MHIA Material Handling Industry of America (800) 345-1815
www.mhia.org (704) 676-1190

MIA Marble Institute of America (440) 250-9222
www.marble-institute.com

MPI Master Painters Institute (888) 674-8937
www.paintinfo.com (604) 298-7578

MSS Manufacturers Standardization Society of The Valve and Fittings
Industry Inc.

(703) 281-6613

www.mss-hq.com

NAAMM National Association of Architectural Metal Manufacturers (630) 942-6591
www.naamm.org

NACE NACE International (800) 797-6623
(National Association of Corrosion Engineers International) (281) 228-6200
www.nace.org

NADCA National Air Duct Cleaners Association (202) 737-2926
www.nadca.com

NAGWS National Association for Girls and Women in Sport (800) 213-7193,
ext. 453

www.aahperd.org/nagws/ (703) 476-3400

NAIMA North American Insulation Manufacturers Association (703) 684-0084
www.naima.org

NBGQA National Building Granite Quarries Association, Inc. (800) 557-2848
www.nbgqa.com

NCAA National Collegiate Athletic Association (The) (317) 917-6222
www.ncaa.org

NCMA National Concrete Masonry Association (703) 713-1900
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www.ncma.org

NCPI National Clay Pipe Institute (262) 248-9094
www.ncpi.org

NCTA National Cable & Telecommunications Association (202) 775-2300
www.ncta.com

NEBB National Environmental Balancing Bureau (301) 977-3698
www.nebb.org

NECA National Electrical Contractors Association (301) 657-3110
www.necanet.org

NeLMA Northeastern Lumber Manufacturers' Association (207) 829-6901
www.nelma.org

NEMA National Electrical Manufacturers Association (703) 841-3200
www.nema.org

NETA InterNational Electrical Testing Association (888) 300-6382
www.netaworld.org (269) 488-6382

NFHS National Federation of State High School Associations (317) 972-6900
www.nfhs.org

NFPA NFPA (800) 344-3555
(National Fire Protection Association) (617) 770-3000
www.nfpa.org

NFRC National Fenestration Rating Council (301) 589-1776
www.nfrc.org

NGA National Glass Association (866) 342-5642
www.glass.org (703) 442-4890

NHLA National Hardwood Lumber Association (800) 933-0318
www.natlhardwood.org (901) 377-1818

NLGA National Lumber Grades Authority (604) 524-2393
www.nlga.org

NOFMA NOFMA: The Wood Flooring Manufacturers Association (901) 526-5016
(Formerly: National Oak Flooring Manufacturers Association)
www.nofma.com
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NOMMA National Ornamental & Miscellaneous Metals Association (888) 516-8585
www.nomma.org

NRCA National Roofing Contractors Association (800) 323-9545
www.nrca.net (847) 299-9070

NRMCA National Ready Mixed Concrete Association (888) 846-7622
www.nrmca.org (301) 587-1400

NSF NSF International (800) 673-6275
(National Sanitation Foundation International) (734) 769-8010
www.nsf.org

NSSGA National Stone, Sand & Gravel Association (800) 342-1415
www.nssga.org (703) 525-8788

NTMA National Terrazzo & Mosaic Association, Inc. (The) (800) 323-9736
www.ntma.com (540) 751-0930

NTRMA National Tile Roofing Manufacturers Association
(Now TRI)

NWFA National Wood Flooring Association (800) 422-4556
www.woodfloors.org (636) 519-9663

NWWDA National Wood Window and Door Association
(Now WDMA)

PCI Precast/Prestressed Concrete Institute (312) 786-0300
www.pci.org

PDCA Painting & Decorating Contractors of America (800) 332-7322
www.pdca.com (314) 514-7322

PDI Plumbing & Drainage Institute (800) 589-8956
www.pdionline.org (978) 557-0720

PGI PVC Geomembrane Institute (217) 333-3929
http://pgi-tp.cee.uiuc.edu

PLANET Professional Landcare Network (800) 395-2522
www.landcarenetwork.org (703) 736-9666

PTI Post-Tensioning Institute (602) 870-7540
www.post-tensioning.org
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RCSC Research Council on Structural Connections
www.boltcouncil.org

RFCI Resilient Floor Covering Institute (301) 340-8580
www.rfci.com

RIS Redwood Inspection Service (925) 935-1499
www.redwoodinspection.com

SAE SAE International (877) 606-7323
www.sae.org (724) 776-4841

SCTE Society of Cable Telecommunications Engineers (800) 542-5040
www.scte.org (610) 363-6888

SDI Steel Deck Institute (847) 458-4647
www.sdi.org

SDI Steel Door Institute (440) 899-0010
www.steeldoor.org

SEFA Scientific Equipment and Furniture Association (877) 294-5424
www.sefalabs.com (516) 294-5424

SEI/ASCE Structural Engineering Institute/American Society of Civil
Engineers

(See ASCE)

SGCC Safety Glazing Certification Council (315) 646-2234
www.sgcc.org

SIA Security Industry Association (866) 817-8888
www.siaonline.org (703) 683-2075

SJI Steel Joist Institute (843) 626-1995
www.steeljoist.org

SMA Screen Manufacturers Association (561) 533-0991
www.smainfo.org

SMACNA Sheet Metal and Air Conditioning Contractors' (703) 803-2980
National Association
www.smacna.org
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SMPTE Society of Motion Picture and Television Engineers (914) 761-1100
www.smpte.org

SPFA Spray Polyurethane Foam Alliance (800) 523-6154
www.sprayfoam.org

SPIB Southern Pine Inspection Bureau (850) 434-2611
www.spib.org

SPRI Single Ply Roofing Industry (781) 647-7026
www.spri.org

SSINA Specialty Steel Industry of North America (800) 982-0355
www.ssina.com (202) 342-8630

SSPC SSPC: The Society for Protective Coatings (877) 281-7772
www.sspc.org (412) 281-2331

STI Steel Tank Institute (847) 438-8265
www.steeltank.com

SWI Steel Window Institute (216) 241-7333
www.steelwindows.com

SWRI Sealant, Waterproofing, & Restoration Institute (816) 472-7974
www.swrionline.org

TCNA Tile Council of North America, Inc. (864) 646-8453
www.tileusa.com

TIA/EIA Telecommunications Industry Association/Electronic Industries
Alliance

(703) 907-7700

www.tiaonline.org

TMS The Masonry Society (303) 939-9700
www.masonrysociety.org

TPI Truss Plate Institute, Inc. (703) 683-1010
www.tpinst.org

TPI Turfgrass Producers International (800) 405-8873
www.turfgrasssod.org (847) 649-5555
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TRI Tile Roofing Institute (312) 670-4177
www.tileroofing.org

UL Underwriters Laboratories Inc. (877) 854-3577
www.ul.com (847) 272-8800

UNI Uni-Bell PVC Pipe Association (972) 243-3902
www.uni-bell.org

USAV USA Volleyball (888) 786-5539
www.usavolleyball.org (719) 228-6800

USGBC U.S. Green Building Council (800) 795-1747
www.usgbc.org

USITT United States Institute for Theatre Technology, Inc. (800) 938-7488
www.usitt.org (315) 463-6463

WASTEC Waste Equipment Technology Association (800) 424-2869
www.wastec.org (202) 244-4700

WCLIB West Coast Lumber Inspection Bureau (800) 283-1486
www.wclib.org (503) 639-0651

WCMA Window Covering Manufacturers Association (212) 297-2122
www.wcmanet.org

WCSC Window Covering Safety Council (800) 506-4636
www.windowcoverings.org (212) 297-2109

WDMA Window & Door Manufacturers Association (800) 223-2301
www.wdma.com (847) 299-5200

WI Woodwork Institute (Formerly: WIC - Woodwork Institute of
California)

(916) 372-9943

www.wicnet.org

WIC Woodwork Institute of California
(Now WI)

WMMPA Wood Moulding & Millwork Producers Association (800) 550-7889
www.wmmpa.com (530) 661-9591
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WSRCA Western States Roofing Contractors Association (800) 725-0333
www.wsrca.com (650) 570-5441

WWPA Western Wood Products Association (503) 224-3930
www.wwpa.org

B. Code Agencies: Where abbreviations and acronyms are used in Specifications or other
Contract Documents, they shall mean the recognized name of the entities in the following
list. Names, telephone numbers, and Web sites are subject to change and are believed to
be accurate and up-to-date as of the date of issue of the Solicitation.

IAPMO International Association of Plumbing and Mechanical Officials (909) 472-4100
www.iapmo.org

ICC International Code Council (888) 422-7233
www.iccsafe.org

ICC-ES ICC Evaluation Service, Inc. (800) 423-6587
www.icc-es.org (562) 699-0543

UBC Uniform Building Code
(See ICC)

C. Federal Government Agencies: Where abbreviations and acronyms are used in
Specifications or other Contract Documents, they shall mean the recognized name of the
entities in the following list. Names, telephone numbers, and Web sites are subject to
change and are believed to be accurate and up-to-date as of the date of issue of the
Solicitation.

CE Army Corps of Engineers (202) 761-0011
www.usace.army.mil

CPSC Consumer Product Safety Commission (800) 638-2772
www.cpsc.gov (301) 504-7923

DOC Department of Commerce (202) 482-2000
www.commerce.gov

DOD Department of Defense (215) 697-6257
http://.dodssp.daps.dla.mil

DOE Department of Energy (202) 586-9220
www.energy.gov

EPA Environmental Protection Agency (202) 272-0167
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www.epa.gov

FAA Federal Aviation Administration (866) 835-5322
www.faa.gov

FCC Federal Communications Commission (888) 225-5322
www.fcc.gov

FDA Food and Drug Administration (888) 463-6332
www.fda.gov

GSA General Services Administration (800) 488-3111
www.gsa.gov

HUD Department of Housing and Urban Development (202) 708-1112
www.hud.gov

LBL Lawrence Berkeley National Laboratory (510) 486-4000
www.lbl.gov

NCHRP National Cooperative Highway Research Program
(See TRB)

NIST National Institute of Standards and Technology (301) 975-6478
www.nist.gov

OSHA Occupational Safety & Health Administration (800) 321-6742
www.osha.gov (202) 693-1999

PBS Public Buildings Service
(See GSA)

PHS Office of Public Health and Science
www.hhs.gov/ophs (202) 690-7694

RUS Rural Utilities Service
(See USDA) (202) 720-9540

SD State Department
www.state.gov (202) 647-4000

TRB Transportation Research Board
http://gulliver.trb.org (202) 334-2934

USDA Department of Agriculture
www.usda.gov (202) 720-2791
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USPS Postal Service
www.usps.com (202) 268-2000

D. Standards and Regulations: Where abbreviations and acronyms are used in Specifications
or other Contract Documents, they shall mean the recognized name of the standards and
regulations in the following list. Names, telephone numbers, and Web sites are subject to
change and are believed to be accurate and up-to-date as of the date issue of the
Solicitation.

ADAA
G

Americans with Disabilities Act (ADA) (800) 872-2253

Architectural Barriers Act (ABA) (202) 272-0080
Accessibility Guidelines for Buildings and Facilities
Available from U.S. Access Board
www.access-board.gov

CFR Code of Federal Regulations (866) 512-1800
Available from Government Printing Office (202) 512-1800
www.gpoaccess.gov/cfr/index.html

DOD Department of Defense Military Specifications and Standards (215) 697-2664
Available from Department of Defense Single Stock Point
http://dodssp.daps.dla.mil

DSCC Defense Supply Center Columbus
(See FS)

FED-
STD

Federal Standard

(See FS)

FS Federal Specification (215) 697-2664
Available from Department of Defense Single Stock Point
http://dodssp.daps.dla.mil

Available from Defense Standardization Program
www.dps.dla.mil

Available from General Services Administration (202) 619-8925
www.gsa.gov

Available from National Institute of Building Sciences (202) 289-7800
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www.wbdg.org/ccb

FTMS Federal Test Method Standard
(See FS)

MIL (See MILSPEC)

MIL-
STD

(See MILSPEC)

MILSP
EC

Military Specification and Standards (215) 697-2664

Available from Department of Defense Single Stock Point
http://dodssp.daps.dla.mil

UFAS Uniform Federal Accessibility Standards (800) 872-2253
Available from Access Board (202) 272-0080
www.access-board.gov

E. State Government Agencies: Where abbreviations and acronyms are used in
Specifications or other Contract Documents, they shall mean the recognized name of the
entities in the following list. Names, telephone numbers, and Web sites are subject to
change and are believed to be accurate and up-to-date as of the date of issue of the
Solicitation.

CBHF State of California, Department of Consumer Affairs Bureau of Home
Furnishings and Thermal Insulation

(800) 952-5210

www.dca.ca.gov/bhfti (916) 574-2041

CCR California Code of Regulations (916) 323-6815
www.calregs.com

CDHS California Department of Health Services
(See CDPH)

CDPH California Department of Public Health, Indoor Air Quality Section (510) 620-2802
www.cal-iaq.org

CPUC California Public Utilities Commission (415) 703-2782
www.cpuc.ca.gov

TFS Texas Forest Service (979) 458-6650
Forest Resource Development
http://txforestservice.tamu.edu

PART 2 - PRODUCTS (Not Used)
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PART 3 - EXECUTION (Not Used)

END OF SECTION 01 42 00
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SECTION 01 50 00 - TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes requirements for temporary utilities, support facilities, and security
and protection facilities.

1.3 USE CHARGES

A. General: Installation and removal of and use charges (if any) for temporary facilities
shall be included in the Contract Sum unless otherwise indicated. Allow other entities
to use temporary services and facilities without cost, including, but not limited to,
Owner, Architect, testing agencies, and authorities having jurisdiction.

B. Water and Sewer Service from Existing System: Water from Owner's existing water
system is available for use without metering and without payment of use charges.
Provide connections and extensions of services as required for construction
operations.

C. Electric Power Service from Existing System: Electric power from Owner's existing
system is available for use without metering and without payment of use charges.
Provide connections and extensions of services as required for construction
operations.

1.4 INFORMATIONAL SUBMITTALS

A. Site Plan: Show temporary facilities, utility hookups (if and as applicable), staging
areas, and parking areas for construction personnel.

B. Moisture-Protection Plan: Describe procedures and controls for protecting materials
and construction from water absorption and damage, including delivery, handling,
and storage provisions for materials subject to water absorption or water damage and
for discarding water damaged materials also describe protocols for mitigating water
intrusion into completed Work and replacing water-damaged Work.

1. Indicate sequencing of work that requires water, such as sprayed fire-resistive
materials, plastering, and terrazzo grinding, and describe plans for dealing with
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water from these operations. Show procedures for verifying that wet construction
has dried sufficiently to permit installation of finish materials.

C. Dust-Control and HVAC-Control Plan: Submit coordination drawing and narrative
that indicates the dust-control and HVAC-control measures proposed for use,
proposed locations, and proposed time frame for their operation. Identify further
options if proposed measures are later determined to be inadequate. Include the
following:

1. Locations of dust-control partitions, if any, at each phase of the Work.
2. HVAC system isolation schematic drawing, reference LEED requirements.
3. Location of proposed air filtration system discharge.
4. Waste-handling procedures
5. In that construction will take place in an occupied building and there is

accumulated dust anticipated above the existing ceiling tile to be removed,
address specific dust control and HVAC control measures in the plan for these
conditions.

6. Other dust-control measures.

1.5 QUALITY ASSURANCE

A. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for
temporary electric service. Install service to comply with NFPA 70.

B. Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect
each temporary utility before use. Obtain required certifications and permits.

C. Accessible Temporary Egress: Comply with applicable provisions in the U.S.
Architectural & Transportation Barriers Compliance Board's ADA-ABA
Accessibility Guidelines and ICC/ANSI A117.1.

1.6 PROJECT CONDITIONS

A. Temporary Use of Permanent Facilities: Engage installer of each permanent service
to assume responsibility for operation, maintenance, and protection of each
permanent service during its use as a construction facility before Owner's acceptance,
regardless of previously assigned responsibilities.

PART 2 - PRODUCTS

2.1 MATERIALS
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A. Portable Chain-Link Fencing: Minimum 2-inch, 0.148-inch-thick, galvanized-steel,
chain-link fabric fencing; minimum 6 feet high with galvanized-steel pipe posts;
minimum 2-3/8-inch- OD line posts and 2-7/8-inch-OD corner and pull posts, with 1-
5/8-inch-OD top and bottom rails. Provide weighted bases for supporting posts.

B. Wood Enclosure Fence: Plywood, 6 feet x 8 feet high, framed with four 2-by-4-inch
rails, with preservative-treated wood posts spaced not more than 8 feet apart.

C. Polyethylene Sheet: Reinforced, fire-resistive sheet, 10 mils minimum thickness,
with flamespread rating of 15 or less per ASTM E 84 and passing NFPA 701 Test 2.

D. Dust Control Adhesive-Surface Walk-off Mats: Provide mats minimum 36 by 60
inches.

E. Insulation: Unfaced mineral-fiber blanket, manufactured from glass, slag wool, or
rock wool; with maximum flame-spread and smoke-developed indexes of 25 and 50,
respectively.

2.2 TEMPORARY FACILITIES

A. Field Offices, General: If adequate space is not available in existing building, provide
as needed prefabricated or mobile units with serviceable finishes, temperature
controls, and foundations adequate for normal loading. Coordinate location of field
offices with the Owner/Building Manager.

B. Contractor's Field Office: Of sufficient size to accommodate needs of construction
personnel office activities and to accommodate project meetings specified in other
Division 01 Sections. Keep office clean and orderly. Furnish and equip offices as
follows:

1. Furniture required for Project-site documents including file cabinets, plan tables,
plan racks, and bookcases.

2. Conference room of sufficient size to accommodate meetings of 10 individuals.
Provide electrical power service and 120-V ac duplex receptacles, with not less
than 1 receptacle on each wall. Furnish room with conference table, chairs, and
4-foot-square tack and marker boards.

3. Drinking water and private toilet (if building services are not available).
4. Coffee machine and supplies.
5. Heating and cooling equipment (if applicable and building services are not

available) necessary to maintain a uniform indoor temperature of 68 to 72 deg F.
6. Lighting fixtures capable of maintaining average illumination of 20 fc at desk

height.

C. Storage and Fabrication Sheds: Provide sheds sized, furnished, and equipped to
accommodate materials and equipment for construction operations. Coordinate
location of all storage and fabrication sheds with the Owner/Building Manger.
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1. Store combustible materials apart from building.

2.3 EQUIPMENT

A. Fire Extinguishers: Portable, UL rated, complying with NFPA 10; with class and
extinguishing agent as required by locations and classes of fire exposures.

B. HVAC Equipment: Unless Owner authorizes use of permanent HVAC system,
provide vented, self-contained, liquid-propane-gas or fuel-oil heaters with individual
space thermostatic control.

1. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type
heating units is prohibited.

2. Heating Units: Listed and labeled for type of fuel being consumed, by a testing
agency acceptable to authorities having jurisdiction, and marked for intended use.

3. Permanent HVAC System: If Owner authorizes use of permanent HVAC system
for temporary use during construction, provide filter with MERV of 8 at each
return air grille in system and remove at end of construction and clean HVAC
system as required in Division 01 Section "Closeout Procedures".

C. Air Filtration Units: HEPA primary and secondary filter-equipped portable units with
four stage filtration. Provide single switch for emergency shutoff. Configure to run
continuously.

PART 3 - EXECUTION

3.1 INSTALLATION, GENERAL

A. Locate facilities where they will serve Project adequately and result in minimum
interference with performance of the Work. Relocate and modify facilities as
required by progress of the Work.

B. Provide each facility ready for use when needed to avoid delay. Do not remove until
facilities are no longer needed or are replaced by authorized use of completed
permanent facilities.

3.2 TEMPORARY UTILITY INSTALLATION

A. General: As needed, install temporary service or connect to existing service.

1. Arrange with utility company, Owner, and existing users for time when service
can be interrupted, if necessary, to make connections for temporary services.
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B. Water Service: Connect to Owner's existing water service facilities. Clean and
maintain water service facilities in a condition acceptable to Owner. At Substantial
Completion, restore these facilities to condition existing before initial use.

C. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for
use of construction personnel. Comply with requirements of authorities having
jurisdiction for type, number, location, operation, and maintenance of fixtures and
facilities.

1. Toilets: Use of Owner's existing toilet facilities will be permitted, as long as
facilities are cleaned and maintained on a daily basis in a condition acceptable to
Owner. At Substantial Completion, restore these facilities to condition existing
before initial use – if needed.

D. Heating and Cooling: Provide if and as needed temporary heating and cooling
required by construction activities for curing or drying of completed installations or
for protecting installed construction from adverse effects of low temperatures or high
humidity. Select equipment that will not have a harmful effect on completed
installations or elements being installed.

E. Isolation of Work Areas in Occupied Facilities: Prevent dust, fumes, and odors from
entering occupied areas. Comply with Division 1, Specification Section.

1. Prior to commencing work, isolate the HVAC system in area where work is to be
performed in accordance with coordination drawings.

a. Disconnect supply and return ductwork in work area from HVAC systems
servicing occupied areas.

b. If and where necessary, maintain negative air pressure within work area
using HEPA-equipped air filtration units, starting with commencement of
temporary partition construction, and continuing until removal of temporary
partitions is complete.

2. Maintain dust partitions during the Work. Use vacuum collection attachments on
dust producing equipment. Isolate limited work within occupied areas using
portable dust containment devices.

3. Perform daily construction cleanup and final cleanup using approved, HEPA
filter equipped vacuum equipment.

F. Ventilation and Humidity Control: If and where necessary, provide ventilation as
required by construction activities for curing or drying of completed installations or
for protecting installed construction from adverse effects of high humidity. Select
temporary equipment or utilize existing equipment that will not have a harmful effect
on completed installations or elements being installed. Coordinate ventilation
requirements to produce ambient condition required and minimize energy
consumption.
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1. Provide dehumidification systems when required to reduce substrate moisture
levels to level required to allow installation or application of finishes.

G. Electric Power Service: Connect to Owner's existing electric power service. Maintain
equipment in a condition acceptable to Owner.

H. Lighting: Provide temporary lighting with local switching that provides adequate
illumination for construction operations, observations, inspections, and traffic
conditions.

1. Install and operate temporary lighting that fulfills security and protection
requirements without operating entire system.

2. Install lighting for Project identification sign.

I. Telephone Service: Provide temporary telephone service in common-use facilities for
use by all construction personnel. Install one telephone line(s) for each field office.

1. Provide additional telephone lines for the following:

a. Provide a dedicated telephone line for each facsimile machine in each field
office.

2. At each telephone, post a list of important telephone numbers.

a. Police and fire departments.
b. Ambulance service.
c. Contractor's home office.
d. Contractor's emergency after-hours telephone number.
e. Architect's office.
f. Engineers' offices.
g. Owner's office.
h. Principal subcontractors' field and home offices.

3. Provide superintendent with cellular telephone or portable two-way radio for use
when away from field office.

3.3 SUPPORT FACILITIES INSTALLATION

A. General: Comply with the following:

1. Provide construction for temporary offices, shops, and sheds located within
construction area or within the site that is noncombustible according to ASTM E
136. Comply with NFPA 241.
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2. Maintain support facilities until Owner schedules Substantial Completion
inspection. Remove before Substantial Completion. Personnel remaining after
Substantial Completion will be permitted to use permanent facilities, under
conditions acceptable to Owner.

B. Roads and Paved Areas: As needed, provide dust-control treatment that is
nonpolluting and non-tracking to roads and paved areas used by construction
vehicles. Reapply treatment as required to minimize dust.

C. Traffic Controls: Comply with requirements of authorities having jurisdiction.

1. Protect existing site including curbs, pavement, and utilities.
2. Maintain access for fire-fighting equipment and access to fire hydrants.

D. Parking: Assume that no parking will be available on site for construction personnel.
Coordinate temporary docking assess for construction activities with Owner/building
manager. Coordinate with requirements in Division 01 Section "Security
Procedures."

E. Dewatering Facilities and Drains: Comply with requirements of authorities having
jurisdiction. Maintain Project site, excavations, and construction free of water.

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or
adjoining properties nor endanger permanent Work or temporary facilities.

2. Remove snow and ice in exposed areas under construction as required to
minimize accumulations.

F. Project Signs: Provide Project signs (both lobby and exterior) as indicated.
Unauthorized signs are not permitted.

1. Identification Signs: Provide Project identification signs as approved by the
Owner. Owner to supply specifications and sample format.

a. Provide minimum 2 interior lobby signs, finished size: 30”x40”, full bleed,
font: Helvetica.

b. Provide minimum 4 exterior signs, finished size: 144”x72”, full bleed, font:
Helvetica.

2. Temporary Signs: Provide other signs as indicated and as required to inform
public and individuals seeking entrance to Project.

a. Provide temporary, directional signs for construction personnel and visitors.

3. Maintain and touchup signs so they are legible at all times.
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G. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to
handle waste from construction operations. Comply with LEED requirements and
authorities having jurisdiction. Comply with Division 01 Section 017300 "Execution"
for progress cleaning requirements, and Division 01 Section 017419 “Construction
Waste Management and Disposal”.

H. Lifts and Hoists: Provide facilities as necessary for hoisting materials and personnel.

1. Truck cranes and similar devices used for hoisting materials are considered "tools
and equipment" and not temporary facilities.

I. Existing Elevator Use: Use of Owner's existing elevator will be permitted, provided
elevator is cleaned and maintained in a condition acceptable to Owner. At Substantial
Completion, restore elevator to condition existing before initial use, including, if
necessary, replacing worn cables, guide shoes, and similar items of limited life.

1. Do not load elevators beyond their rated weight capacity.
2. Provide protective coverings, barriers, devices, signs, or other procedures to

protect elevator car and entrance doors and frame. If, despite such protection,
elevators become damaged, engage elevator Installer to restore damaged work so
no evidence remains of correction work. Return items that cannot be refinished in
field to the shop, make required repairs and refinish entire unit, or provide new
units as required.

J. Existing Stair Usage: Use of Owner's existing stairs will be permitted, provided stairs
are cleaned and maintained in a condition acceptable to Owner and life safety exiting
is not compromised. At Substantial Completion, restore stairs to condition existing
before initial use.

1. Provide protective coverings, barriers, devices, signs, or other procedures to
protect stairs and to maintain means of egress. If stairs become damaged, restore
damaged areas so no evidence remains of correction work.

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION

A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures,
utilities, and other improvements at Project site and on adjacent properties, except those
indicated to be removed or altered. Repair damage to existing facilities.

B. Environmental Protection: Provide protection, operate temporary facilities, and conduct
construction as required to comply with environmental regulations and that minimize
possible air, waterway, and subsoil contamination or pollution or other undesirable
effects.

1. Comply with work restrictions specified in Division 01 Section "Summary."
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C. Temporary Erosion and Sedimentation Control: If and as needed, provide measures to
prevent soil erosion and discharge of soil-bearing water runoff and airborne dust to
undisturbed areas and to adjacent properties and walkways, according to requirements of
2003 EPA Construction General Permit or authorities having jurisdiction, whichever is
more stringent.

1. Verify that flows of water redirected from construction areas or generated by
construction activity do not enter or cross tree- or plant- protection zones.

2. Inspect, repair, and maintain erosion- and sedimentation-control measures during
construction until permanent vegetation has been established.

3. Clean, repair, and restore adjoining properties and roads affected by erosion and
sedimentation from the project site during the course of the project.

4. Remove erosion and sedimentation controls and restore and stabilize areas disturbed
during removal.

D. Stormwater Control: Comply with requirements of authorities having jurisdiction.
Provide barriers in and around excavations and subgrade construction to prevent flooding
by runoff of stormwater from heavy rains.

E. Pest Control: If and as needed, engage pest-control service to recommend practices to
minimize attraction and harboring of rodents, roaches, and other pests and to perform
extermination and control procedures at regular intervals so Project will be free of pests
and their residues at Substantial Completion. Perform control operations lawfully, using
environmentally safe materials.

F. Enclosure Fence: Before construction operations begin, furnish and install enclosure
fence in a manner that will prevent people and animals from easily entering areas of
construction except by entrance gates.

1. Extent of Fence: As required to enclose portion determined sufficient to
accommodate construction operations.

2. Maintain security by limiting number of keys and restricting distribution to
authorized personnel.

a. Comply with keying requirements in Division 08 Section "Door Hardware."
b. Maintain temporary key control system. Record key distribution. Establish

procedures for reporting of lost keys.
c. Furnish minimum two sets of keys (more if requested) to Owner/Building

Manager.

G. Security Enclosures and Lockup: When and where deemed necessary, install temporary
enclosure around partially completed areas of construction. Provide lockable entrances to
prevent unauthorized entrance, vandalism, theft, and similar violations of security. Lock
entrances at end of each work day.



ROOF SYSTEM REPLACEMENT BRATENAHL, OHIO
BUILDING 10 100% SPECIFICATIONS

Temporary Facilities and Controls – Section 01 50 00 Page 124

PROPERTY OF THE UNITED STATES GOVERNMENT
FOR OFFICIAL USE ONLY

Do not remove this notice
Properly destroy documents when no longer needed

H. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having
jurisdiction for erecting structurally adequate barricades, including warning signs and
lighting.

I. Temporary Egress: Maintain temporary egress from existing occupied facilities as
indicated and as required by authorities having jurisdiction.

J. Covered Walkway: Erect protective, covered walkway for passage of individuals through
or adjacent to Project site. Coordinate with entrance gates, other facilities, and
obstructions. Comply with regulations of authorities having jurisdiction and/or per
requirements indicated on Drawings.

1. Construct covered walkways using scaffold or shoring framing.
2. Provide overhead decking, protective enclosure walls, handrails, barricades, warning

signs, exit signs, lights, safe and well-drained walkways, and similar provisions for
protection and safe passage.

3. Paint and maintain appearance of walkway for duration of the Work.

K. Temporary Enclosures: Provide temporary enclosures for protection of construction, in
progress and completed, from exposure, foul weather, other construction operations, and
similar activities. Provide temporary weathertight enclosure for building exterior.

1. Where heating or cooling is needed and permanent enclosure is not complete,
insulate temporary enclosures.

L. Temporary Partitions: If and where necessary, provide floor-to-ceiling dustproof
partitions to limit dust and dirt migration and to separate areas occupied by Owner and
tenants from fumes and noise.

1. Construct dustproof partitions with gypsum wallboard with joints taped on occupied
side, and fire-retardant plywood on construction operations side.

2. Construct dustproof partitions with two layers of 6-mil polyethylene sheet on each
side. Cover floor with two layers of 6-mil polyethylene sheet, extending sheets 18
inches up the sidewalls. Overlap and tape full length of joints. Cover floor with fire-
retardant treated plywood.

a. Construct vestibule and airlock at each entrance through temporary partition with
not less than 48 inches between doors. Maintain water-dampened foot mats in
vestibule.

3. Where fire-resistance-rated temporary partitions are indicated or are required by
authorities having jurisdiction, construct partitions according to the rated assemblies.

4. Insulate partitions to control noise transmission to occupied areas.
5. Seal joints and perimeter. Equip partitions with gasketed dustproof doors and security

locks where openings are required.
6. Protect air-handling equipment.
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7. Provide walk-off mats at each entrance through temporary partition.

M. Temporary Fire Protection: Comply with requirements of Division 01 Section "Fire
Prevention & Protection in Construction, Alteration and Demolition Projects."

3.5 MOISTURE AND MOLD CONTROL

A. Contractor's Moisture-Protection Plan: Avoid trapping water in finished work. Document
visible signs of mold that may appear during construction.

B. Exposed Construction Phase: Before installation of weather barriers, when materials are
subject to wetting and exposure and to airborne mold spores, protect as follows:

1. Protect porous materials from water damage.
2. Protect stored and installed material from flowing or standing water.
3. Keep porous and organic materials from coming into prolonged contact with

concrete.
4. Remove standing water from decks.
5. Keep deck openings covered or dammed.

C. Controlled Construction Phase of Construction: Prior to the full operation of permanent
“renovated” HVAC systems, maintain as follows:

1. Control moisture and humidity inside building by maintaining effective dry-in
conditions.

2. Use permanent HVAC system to control humidity.
3. Comply with manufacturer's written instructions for temperature, relative humidity,

and exposure to water limits.

a. Do not install material that is wet.
b. Perform work in a sequence that allows any wet materials adequate time to dry

before enclosing the material in drywall or other interior finishes
c. Hygroscopic materials that may support mold growth, including wood and

gypsum based products that become wet during the course of construction and
remain wet for 48 hours are considered defective.

d. Measure moisture content of materials that have been exposed to moisture during
construction operations or after installation. Record readings beginning at time of
exposure and continuing daily for 48 hours. Identify materials containing
moisture levels higher than allowed. Report findings in writing to Architect.

e. Remove materials that cannot be completely restored to their manufactured
moisture level within 48 hours.

3.6 OPERATION, TERMINATION, AND REMOVAL

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste
and abuse, limit availability of temporary facilities to essential and intended uses.
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B. Maintenance: Maintain facilities in good operating condition until removal.

1. Maintain operation of temporary enclosures, heating, cooling, humidity control,
ventilation, and similar facilities on a 24-hour basis where required to achieve
indicated results and to avoid possibility of damage.

C. Temporary Facility Changeover: Do not change over from using temporary security and
protection facilities to permanent facilities until Substantial Completion.

D. Termination and Removal: Remove each temporary facility when need for its service has
ended, when it has been replaced by authorized use of a permanent facility, or no later
than Substantial Completion unless otherwise directed by the Contracting Officer.
Complete or, if necessary, restore permanent construction that may have been delayed
because of interference with temporary facility. Repair damaged Work, clean exposed
surfaces, and replace construction that cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are property of Contractor.
Owner reserves right to take possession of Project identification signs.

2. Where area is intended for landscape development, remove soil and aggregate fill
that do not comply with requirements for fill or subsoil. Remove materials
contaminated with road oil, asphalt and other petrochemical compounds, and other
substances that might impair growth of plant materials or lawns. Repair or replace
street paving, curbs, and sidewalks at temporary entrances, as required by authorities
having jurisdiction.

3. At Substantial Completion or prior to Substantial Completion in conjunction with
early Owner takeover, when directed by the Owner, repair, renovate, and clean
permanent facilities used during construction period. Comply with final cleaning
requirements specified in Division 01 Section "Closeout Procedures."

END OF SECTION 01 50 00
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SECTION 01 60 00 - PRODUCT REQUIREMENTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for selection of products
for use in Project; product delivery, storage, and handling; manufacturers' standard
warranties on products; special warranties; and comparable products.

1.3 DEFINITIONS

A. Products: Items obtained for incorporating into the Work, whether purchased for
Project or taken from previously purchased stock. The term "product" includes the
terms "material," "equipment," "system," "property," and terms of similar intent.

1. Named Products: Items identified by manufacturer's product name, including
make or model number or other designation shown or listed in manufacturer's
published product literature that is current as of date of the Contract Documents.

2. New Products: Items that have not previously been incorporated into another
project or facility. Products salvaged or recycled from other projects are not
considered new products.

3. Comparable Product: Product that is demonstrated and approved through
submittal process to have the indicated qualities related to type, function,
dimension, in-service performance, physical properties, appearance, and other
characteristics that equal or exceed those of specified product.

B. Materials: Products substantially shaped, cut, worked, mixed, finished, refined or
otherwise fabricated, processed, or installed to form a part of the Work.

C. Equipment: Products with operational parts, whether motorized or manually
operated, and products that require service connections, such as wiring or piping.

D. Basis-of-Design Product Specification: A specification in which a specific
manufacturer's product is named and accompanied by the words "basis-of-design
product," including make or model number or other designation, accompanied by a
description of salient physical, functional, or performance characteristics, for
purposes of evaluating comparable products of other manufacturers.

1.4 ACTION SUBMITTALS
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A. Comparable Product Requests: Submit request for consideration of each comparable
product. Identify product or fabrication or installation method to be replaced. Include
Specification Section number and title and Drawing numbers and titles.

1. Related Requirements: Division 01 Section “Substitution Procedures”.
2. Include data to indicate compliance with the requirements specified in

"Comparable Products" Article.
3. Owner's Action: If necessary, Owner will request additional information or

documentation for evaluation within 7 days of receipt of a comparable product
request. Owner will notify Contractor through Owner’s Construction
Representative of approval or rejection of proposed comparable product request
within 15 days of receipt of request, or 7 days of receipt of additional information
or documentation, whichever is later.

a. Form of Approval: As specified in Division 01 Section "Submittal
Procedures."

1.5 QUALITY ASSURANCE

A. Source Limitations: To the fullest extent possible, provide products of the same kind
from a single source. Equipment of the same function shall be manufactured by the same
entity, unless otherwise indicated.

B. Compatibility of Options: If Contractor is given choice of selecting between two or more
products for use on Project, select product compatible with products previously selected,
even if previously selected products were also choice.

C. Labels and nameplates: Except for required labels and operating data, do not attach or
imprint manufacturer's or producer's nameplates or trademarks on surfaces of products
that will be exposed to view in occupied spaces or on the exterior.

1. Labels: Locate required product labels and stamps on concealed surfaces or, where
required for observation after installation, on accessible surfaces that are not
conspicuous.

2. Equipment Nameplates: Provide a permanent nameplate on each item of service
connected or power-operated equipment. Locate nameplate on an easily accessible
surface that is inconspicuous in occupied spaces. The nameplate shall contain the
following information:

a. Name of product manufacturer.
b. Model and serial numbers.
c. Operating data such as capacity, speed and ratings.

3. Protection: Labels and nameplates shall be protected from defacement and other
damage during the remainder of the Work.

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING
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A. Deliver, store, and handle products using means and methods that will prevent
damage, deterioration, and loss, including theft and vandalism. Comply with
manufacturer's written instructions.

B. Delivery and Handling:

1. Schedule delivery to minimize long-term storage at Project site and to prevent
overcrowding of construction spaces.

2. Coordinate delivery with installation time to ensure minimum holding time for
items that are flammable, hazardous, easily damaged, or sensitive to
deterioration, theft, and other losses.

3. Deliver products to Project site in an undamaged condition in manufacturer's
original sealed container or other packaging system, complete with labels and
instructions for handling, storing, unpacking, protecting, and installing.

4. Inspect products on delivery to determine compliance with the Contract
Documents and to determine that products are undamaged and properly
protected.

C. Storage:

1. Store products to allow for inspection and measurement of quantity or counting
of units.

2. Store materials in a manner that will not endanger Project structure.
3. Store products that are subject to damage by the elements, under cover in a

weathertight enclosure above ground, with ventilation adequate to prevent
condensation.

4. Protect foam plastic from exposure to sunlight, except to extent necessary for
period of installation and concealment.

5. Comply with product manufacturer's written instructions for temperature,
humidity, ventilation, and weather-protection requirements for storage.

6. Protect stored products from damage and liquids from freezing.

1.7 PRODUCT WARRANTIES

A. Where the Contract Documents require a special warranty, or similar commitment for
the Work or part of the Work, the Owner may refuse to accept the Work until the
Contractor presents evidence of such warranty.

1. Rejection of Warranties: The Owner may reject warranties and limit selection to
products with warranties not in conflict with requirements of the Contract
Documents.

B. Warranties specified in other Sections shall be in addition to, and run concurrent
with, other warranties required by the Contract Documents. Manufacturer's
disclaimers and limitations on product warranties do not relieve Contractor of
obligations under requirements of the Contract Documents.
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1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer
for a particular product and specifically endorsed by manufacturer to Owner.

2. Special Warranty: Written warranty required by the Contract Documents to
provide specific rights for Owner.

C. Special Warranties: Prepare a written document that contains appropriate terms and
identification, ready for execution.

1. Manufacturer's Standard Form: Modified to include Project-specific information
and properly executed.

2. Specified Form: When specified forms are included with the Specifications,
prepare a written document using indicated form properly executed.

3. Refer to Divisions 02 through 49 Sections for specific content requirements and
particular requirements for submitting special warranties.

D. Submittal Time: Comply with requirements in Division 01 Section "Closeout
Procedures."

E. Replacement Cost: Upon determination that Work covered by a warranty has failed,
replace or rebuild the Work to an acceptable condition complying with requirements
of the Contract Documents. The Contractor is responsible for the cost of replacing or
rebuilding defective Work.

F. Related Damages and Losses: When correcting failed or damaged warranted
construction, remove and replace construction that has been damaged as a result of
such failure or must be removed and replaced to provide access for correction of
warranted construction.

G. Reinstatement of Warranty: When Work covered by a warranty has failed and been
corrected by replacement or rebuilding, reinstate the warranty by written
endorsement. The reinstated warranty shall be equal to the original warranty with an
equitable adjustment for depreciation.

PART 2 – PRODUCTS

2.1 PRODUCT SELECTION PROCEDURES

A. General Product Requirements: Provide products that comply with the Contract
Documents, are undamaged, and, unless otherwise indicated, are new at time of
installation.

1. Provide products complete with accessories, trim, finish, fasteners, and other
items needed for a complete installation and indicated use and effect.

2. Descriptive, performance, and referenced-standard requirements in the
Specifications establish salient characteristics of products.
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3. Or Equal: For products specified by name and accompanied by the term "or
equal," or "or approved equal," or "or approved," comply with requirements in
"Comparable Products" Article to obtain approval for use of an unnamed
product.

B. Product Selection Procedures:

1. Nonrestricted List of Manufacturers: Where Specifications include a list of
names of manufacturers or available manufacturers and describe salient physical,
functional, or performance characteristics that a comparable product must meet
to be acceptable, provide product of one of the manufacturers listed, or of an
unnamed manufacturer, that complies with requirements.

2. Nonrestricted List of Products: Where Specifications include a list of names of
products or available products, and describe salient physical, functional, or
performance characteristics that a comparable product must meet to be
acceptable, provide one of the products listed or an unnamed product that
complies with requirements.

3. Basis-of-Design Product: Where Specifications name a product, or refer to a
product indicated on Drawings, and include the words "basis of design" and a
description of salient physical, functional, or performance characteristics that a
comparable product must meet to be acceptable, provide a product that complies
with requirements. Drawings and Specifications indicate sizes, profiles,
dimensions, and other characteristics that are based on the product named.
Comply with requirements in "Comparable Products" Article for consideration of
an unnamed comparable product.

C. Visual Matching Specification: Where Specifications require "match Owner's
sample," provide a product that complies with requirements and matches Owner's
sample. Owner's decision will be final on whether a proposed product matches.

1. If no product available within specified category matches and complies with
other specified requirements, comply with requirements in Division 01 Section
"Substitution Procedures" for proposal of product.

D. Visual Selection Specification: Where Specifications include the phrase "as selected
by Owner from manufacturer's full range" or similar phrase, select a product that
complies with requirements. Owner will select color, gloss, pattern, density, or
texture from manufacturer's product line that includes both standard and premium
items.

2.2 COMPARABLE PRODUCTS

A. Conditions for Consideration: Owner will consider Contractor's request for use of a
comparable product when the following conditions are satisfied. If the following
conditions are not satisfied, Owner may return requests without action, except to
record noncompliance with these requirements:
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1. Evidence that the proposed product does not require revisions to the Contract
Documents; that the proposed product is consistent with the Contract Documents
and will produce the indicated results; and that it is compatible with other
portions of the Work.

2. Detailed comparison of significant qualities of proposed product with those
named in the Specifications. Significant qualities include attributes such as
performance, weight, size, durability, visual effect, and specific features and
requirements indicated.

3. Evidence that proposed product provides specified warranty.
4. List of similar installations for completed projects with project names and

addresses and names and addresses of architects and owners, if requested.
5. Samples, if requested.

PART 3 - EXECUTION (Not Used)

END OF SECTION 01 60 00
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SECTION 01 73 00 – EXECUTION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes general administrative and procedural requirements governing
execution of the Work including, but not limited to, the following:

1. Construction layout.
2. Field engineering and surveying.
3. Installation of the Work.
4. Cutting and patching.
5. Coordination of Owner-installed products.
6. Progress cleaning.
7. Starting and adjusting.
8. Protection of installed construction.
9. Correction of the Work.

1.3 DEFINITIONS

A. Cutting: Removal of in-place construction necessary to permit installation or
performance of other work.

B. Patching: Fitting and repair work required to restore construction to original
conditions after installation of other work.

1.4 INFORMATIONAL SUBMITTALS

A. Qualification Data: For professional engineer who is legally qualified to practice in
jurisdiction where Project is located as applicable to the specific trade/task.

B. Certificates: Submit certificate signed by professional engineer (applicable to the
specific trade/task) certifying that location and elevation of improvements comply
with requirements.

C. Cutting and Patching Plan: Submit plan describing procedures at least 14 days prior
to the time cutting and patching will be performed. Include the following
information:
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1. Extent: Describe reason for and extent of each occurrence of cutting and
patching.

2. Changes to In-Place Construction: Describe anticipated results. Include changes
to structural elements and operating components as well as changes in building
appearance and other significant visual elements.

3. Products: List products to be used for patching and firms or entities that will
perform patching work.

4. Dates: Indicate when cutting and patching will be performed.
5. Utilities and Mechanical and Electrical Systems: List services and systems that

cutting and patching procedures will disturb or affect. List services and systems
that will be relocated and those that will be temporarily out of service. Indicate
length of time permanent services and systems will be disrupted.

a. Include description of provisions for temporary services and systems during
interruption of permanent services and systems.

D. Landfill Receipts: Submit copy of receipts issued by a landfill facility, licensed to
accept hazardous materials, for hazardous waste disposal. Reference other applicable
Division 1 Specification sections.

1.5 QUALITY ASSURANCE

A. Workmanship Standards: Initiate and maintain procedures to ensure personnel
performing the work are skilled and knowledgeable in the methods and craftsmanship
needed to produce the required levels of workmanship in the completed work.
Remove and replace work that does not comply with workmanship specified and
standards recognized in the construction industry for the applications indicated.
Remove and replace work damaged or deteriorated by faulty workmanship or
replacement of other work.

1. Manufacturer's Instructions: Where installations include manufactured products,
comply with manufacturer's applicable installation instructions and
recommendations to the extent that those instructions and recommendations are
more explicit or stringent than requirements contained in the Contract
Documents.

2. Specialists: Where the individual sections of the specifications require specialists
to perform the work, comply with the requirements specified in the Construction
Contract Clauses. The assignment of a specialist shall not relieve the Contractor
from complying with applicable regulations, union jurisdictional settlements or
similar conventions, and the final responsibility for fulfillment of the entire
requirements remains with the Contractor.

3. Minimum Quality and Quantity: The quality level or quantity shown or specified
shall be the minimum required for the work. Except as otherwise indicated, the
actual work shall comply exactly with that minimum or may be superior to that
minimum within limits acceptable to the Contracting Officer's Representative.
Specified numeric values are either minimums or maximums as indicated or as
appropriate for the context of the requirements.
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B. Cutting and Patching: Comply with requirements for and limitations on cutting and
patching of construction elements.

1. Structural Elements: When cutting and patching structural elements, notify
Owner of locations and details of cutting and await directions from the Owner
before proceeding. Shore, brace, and support structural elements during cutting
and patching. Do not cut and patch structural elements in a manner that could
change their load-carrying capacity or increase deflection. Provide Licensed
Structural Engineering Calculations for review and approval by Owner before
proceeding with work.

2. Operational Elements: Do not cut and patch operating elements and related
components in a manner that results in reducing their capacity to perform as
intended or that will result in increased maintenance or decreased operational life
or safety. Operational elements include the following:

a. Primary operational systems and equipment.
b. Fire separation assemblies.
c. Air or smoke barriers.
d. Fire-suppression systems.
e. Mechanical systems piping and ducts.
f. Control systems.
g. Communication systems.
h. Fire detection and alarm systems.
i. Conveying systems.
j. Electrical wiring systems.
k. Operating systems of special construction.

3. Other Construction Elements: Do not cut and patch other construction elements
or components in a manner that could change their load-carrying capacity, that
results in reducing their capacity to perform as intended, or that results in
increased maintenance or decreased operational life or safety. Other construction
elements include, but are not limited to, the following:

a. Water, moisture, or vapor barriers.
b. Membranes and flashings.
c. Exterior curtain-wall construction.
d. Sprayed fire-resistive material.
e. Equipment supports.
f. Piping, ductwork, vessels, and equipment.
g. Noise and vibration-control elements and systems.

4. Visual Elements: Do not cut and patch construction in a manner that results in
visual evidence of cutting and patching. Do not cut and patch exposed
construction in a manner that would, in Owner's opinion, reduce the building's
aesthetic qualities. Remove and replace construction that has been cut and
patched in a visually unsatisfactory manner.
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C. Cutting and Patching Conference: Before proceeding, meet at Project site with parties
involved in cutting and patching, including mechanical and electrical trades. Review
areas of potential interference and conflict. Coordinate procedures and resolve
potential conflicts before proceeding.

D. Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's
written recommendations and instructions for installation of products and equipment.

PART 2 - PRODUCTS

2.1 MATERIALS

A. General: Comply with requirements specified in other Sections.

1. This project requiring compliance with sustainable design and construction
practices and procedures. Utilize products for patching that comply with
requirements of Division 01 Sustainable Design Requirements Section.

B. In-Place Materials: Use materials for patching identical to in-place materials. For
exposed surfaces, use materials that visually match in-place adjacent surfaces to the
fullest extent possible.

1. If identical materials are unavailable or cannot be used, use materials that, when
installed, will provide a match acceptable to the Owner for the visual and
functional performance of in-place materials.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Existing Conditions: The existence and location of underground and other utilities
and construction indicated as existing are not guaranteed. Before beginning sitework,
investigate and verify the existence and location of underground utilities, mechanical
and electrical systems, and other construction affecting the Work.

1. Before construction, verify the location and invert elevation at points of
connection of sanitary sewer, storm sewer, and water-service piping;
underground electrical services; and other utilities.

2. Furnish location data for work related to Project that must be performed by
public utilities serving Project site.

B. Examination and Acceptance of Conditions: Before proceeding with each component
of the Work, examine substrates, areas, and conditions, with Installer or Applicator
present where indicated, for compliance with requirements for installation tolerances
and other conditions affecting performance. Record observations.
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1. Examine roughing-in for mechanical and electrical systems to verify actual
locations of connections before equipment and fixture installation.

2. Examine walls, floors, and roofs for suitable conditions where products and
systems are to be installed.

3. Verify compatibility with and suitability of substrates, including compatibility
with existing finishes or primers.

C. Written Report: Where a written report listing conditions detrimental to performance
of the Work is required by other Sections, include the following:

1. Description of the Work.
2. List of detrimental conditions, including substrates.
3. List of unacceptable installation tolerances.
4. Recommended corrections.

D. Proceed with installation only after unsatisfactory conditions have been corrected.
Proceeding with the Work indicates acceptance of surfaces and conditions.

3.2 PREPARATION

A. Existing Utility Information: Furnish information to local utility and Owner that is
necessary to adjust, move, or relocate existing utility structures, utility poles, lines,
services, or other utility appurtenances located in or affected by construction.
Coordinate with authorities having jurisdiction.

B. Field Measurements: Take field measurements as required to fit the Work properly.
Recheck measurements before installing each product. Where portions of the Work
are indicated to fit to other construction, verify dimensions of other construction by
field measurements before fabrication. Coordinate fabrication schedule with
construction progress to avoid delaying the Work.

C. Space Requirements: Verify space requirements and dimensions of items shown
diagrammatically on Drawings.

D. Review of Contract Documents and Field Conditions: Immediately on discovery of
the need for clarification of the Contract Documents caused by differing field
conditions outside the control of the Contractor, submit a request for information to
Owner according to requirements in Division01 Section "Project Management and
Coordination."

E. Surface and Substrate Preparation: Comply with manufacturer's written
recommendations for preparation of substrates to receive subsequent work.

3.3 CONSTRUCTION LAYOUT
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A. Verification: Before proceeding to lay out the Work, verify layout information shown
on Drawings, in relation to existing benchmarks. If discrepancies are discovered,
notify Owner promptly.

B. General: lay out the Work using accepted practices:

1. Establish benchmarks and control points to set lines and levels at each story of
construction and elsewhere as needed to locate each element of Project.

2. Establish limits of use of Project site.
3. Establish dimensions within tolerances indicated. Do not scale Drawings to

obtain required dimensions.
4. Inform installers of lines and levels to which they must comply.
5. Check the location, level and plumb, of every major element as the Work

progresses.
6. Notify Owner when deviations from required lines and levels exceed allowable

tolerances.

C. Site Improvements: As applicable, locate and lay out site improvements, including
pavements, grading, fill and topsoil placement, utility slopes, and rim and invert
elevations.

D. Building Lines and Levels: Locate and lay out control lines and levels for those
required for mechanical, electrical and sprinkler work. Transfer survey markings and
elevations for use with control lines and levels.

E. Record Log: Maintain a log of layout control work. Record deviations from required
lines and levels. Include beginning and ending dates and times of surveys, weather
conditions, name and duty of each survey party member, and types of instruments
and tapes used. Make the log available for reference by Owner.

3.4 FIELD ENGINEERING

A. Identification: In consultation with Owner identify existing benchmarks, and control
points.

B. Reference Points: Locate existing permanent benchmarks, control points, and similar
reference points before beginning the Work. Preserve and protect permanent
benchmarks and control points during construction operations.

1. Do not change or relocate existing benchmarks or control points without prior
written approval of Owner. Report lost or destroyed permanent benchmarks or
control points promptly. Report the need to relocate permanent benchmarks or
control points to Owner/CMa before proceeding.

2. Replace lost or destroyed permanent benchmarks and control points promptly.
Base replacements on the original survey control points.
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C. Benchmarks: Establish and maintain a minimum of 4 permanent benchmarks on
Project site, referenced to data established by survey control points. Comply with
authorities having jurisdiction for type and size of benchmark.

1. Record benchmark locations, with horizontal and vertical data, on Project Record
Documents.

2. Where the actual location or elevation of layout points cannot be marked, provide
temporary reference points sufficient to locate the Work.

3. Remove temporary reference points when no longer needed. Restore marked
construction to its original condition.

3.5 INSTALLATION

A. General: Locate the Work and components of the Work accurately, in correct
alignment and elevation, as indicated.

1. Make vertical work plumb and make horizontal work level.
2. Where space is limited, install components to maximize space available for

maintenance and ease of removal for replacement.
3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated.
4. Maintain minimum headroom clearance of 96 inches in occupied spaces and 90

inches in unoccupied spaces.

B. Comply with manufacturer's written instructions and recommendations for installing
products in applications indicated.

C. Install products at the time and under conditions that will ensure the best possible
results. Maintain conditions required for product performance until Substantial
Completion.

D. Conduct construction operations so no part of the Work is subjected to damaging
operations or loading in excess of that expected during normal conditions of
occupancy.

E. Sequence the Work and allow adequate clearances to accommodate movement of
construction items on site and placement in permanent locations.

F. Tools and Equipment: Do not use tools or equipment that produce harmful noise
levels.

G. Templates: Obtain and distribute to the parties involved templates for work specified
to be factory prepared and field installed. Check Shop Drawings of other work to
confirm that adequate provisions are made for locating and installing products to
comply with indicated requirements.

H. Attachment: Provide blocking and attachment plates and anchors and fasteners of
adequate size and number to securely anchor each component in place, accurately
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located and aligned with other portions of the Work. Where size and type of
attachments are not indicated, verify size and type required for load conditions.

1. Mounting Heights: Where mounting heights are not indicated, mount
components at heights directed by Owner.

2. Allow for building movement, including thermal expansion and contraction.
3. Coordinate installation of anchorages. Furnish setting drawings, templates, and

directions for installing anchorages, including sleeves, concrete inserts, anchor
bolts, and items with integral anchors, that are to be embedded in concrete or
masonry. Deliver such items to Project site in time for installation.

I. Joints: Make joints of uniform width. Where joint locations in exposed work are not
indicated, arrange joints for the best visual effect. Fit exposed connections together to
form hairline joints.

J. Hazardous Materials: Use products, cleaners, and installation materials that are not
considered hazardous.

3.6 CUTTING AND PATCHING

A. Cutting and Patching, General: Employ skilled workers to perform cutting and
patching. Proceed with cutting and patching at the earliest feasible time, and
complete without delay.

1. Cut in-place construction to provide for installation of other components or
performance of other construction, and subsequently patch as required to restore
surfaces to their original condition.

B. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or
damaged during installation or cutting and patching operations, by methods and with
materials so as not to void existing warranties.

C. Temporary Support: Provide temporary support of work to be cut.

D. Protection: Protect in-place construction during cutting and patching to prevent
damage. Provide protection from adverse weather conditions for portions of Project
that might be exposed during cutting and patching operations.

E. Adjacent Occupied Areas: Where interference with use of adjoining areas or
interruption of free passage to adjoining areas is unavoidable, coordinate cutting and
patching in accordance with requirements of Division 01 Section "Summary."

F. Existing Utility Services and Mechanical/Electrical Systems: Where existing
services/systems are required to be removed, relocated, or abandoned, bypass such
services/systems before cutting to prevent interruption to occupied areas.
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G. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding,
and similar operations, including excavation, using methods least likely to damage
elements retained or adjoining construction. If possible, review proposed procedures
with original Installer; comply with original Installer's written recommendations.

1. In general, use hand or small power tools designed for sawing and grinding, not
hammering and chopping. Cut holes and slots neatly to minimum size required,
and with minimum disturbance of adjacent surfaces. Temporarily cover openings
when not in use.

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed
surfaces.

3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a
diamond-core drill.

4. Excavating and Backfilling: Comply with requirements in applicable Division 31
Sections where required by cutting and patching operations.

5. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions
to be removed. Remove all wiring to be abandoned from conduit. Cap, valve, or
plug and seal remaining portion of pipe or conduit to prevent entrance of
moisture or other foreign matter after cutting.

6. Proceed with patching after construction operations requiring cutting are
complete.

H. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar
operations following performance of other work. Patch with durable seams that are as
invisible as practicable. Provide materials and comply with installation requirements
specified in other Sections, where applicable.

1. Inspection: Where feasible, test and inspect patched areas after completion to
demonstrate physical integrity of installation.

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish
restoration into retained adjoining construction in a manner that will minimize
evidence of patching and refinishing.

a. Clean piping, conduit, and similar features before applying paint or other
finishing materials.

b. Restore damaged pipe covering to its original condition.

3. Floors and Walls: Where walls or partitions that are removed extend one finished
area into another, patch and repair floor and wall surfaces in the new space.
Provide an even surface of uniform finish, color, texture, and appearance.
Remove in-place floor and wall coverings and replace with new materials, if
necessary, to achieve uniform color and appearance.

a. Where patching occurs in a painted surface, prepare substrate and apply
primer and intermediate paint coats appropriate for substrate over the patch,
and apply final paint coat over entire unbroken surface containing the patch.
Provide additional coats until patch blends with adjacent surfaces.
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4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an
even plane surface of uniform appearance. For plaster or drywall ceilings, repaint
entire ceiling to provide uniform visual appearance.

5. Exterior Building Enclosure: Patch components in a manner that restores
enclosure to a weathertight condition and ensures thermal and moisture integrity
of building enclosure.

I. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove
paint, mortar, oils, putty, and similar materials from adjacent finished surfaces.

3.7 OWNER-INSTALLED PRODUCTS

A. Site Access: Provide access to Project site for Owner's construction personnel.

B. Coordination: Coordinate construction and operations of the Work with work
performed by Owner's construction personnel (if and as applicable).

1. Construction Schedule: Inform Owner of Contractor's preferred construction
schedule for Owner's portion of the Work. Adjust construction schedule based on
a mutually agreeable timetable. Notify Owner if changes to schedule are required
due to differences in actual construction progress.

2. Pre-installation Conferences: Include Owner's construction personnel at pre-
installation conferences covering portions of the Work that are to receive
Owner's work. Attend pre-installation conferences conducted by Owner's
construction personnel if portions of the Work depend on Owner's construction.

3.8 PROGRESS CLEANING

A. General: Clean Project site and work areas daily, including common areas. Enforce
requirements strictly. Dispose of materials lawfully.

1. This project requiring compliance with sustainable design and waste
management practices and procedures. Comply with requirements of Division
01: (1) “Construction Waste Management and Disposal Section.”

2. Comply with requirements in NFPA 241 for removal of combustible waste
materials and debris.

3. Do not hold waste materials more than seven days during normal weather or
three days if the temperature is expected to rise above 80 deg F.

4. Containerize hazardous and unsanitary waste materials separately from other
waste. Mark containers appropriately and dispose of legally, according to
regulations.

a. Utilize containers intended for holding waste materials of type to be stored.

5. Coordinate progress cleaning for joint-use areas where Contractor and other
contractors are working concurrently.
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B. Site: Maintain Project site free of waste materials and debris.

C. Work Areas: Clean areas where work is in progress to the level of cleanliness
necessary for proper execution of the Work.

1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum

the entire work area, as appropriate.

D. Installed Work: Keep installed work clean. Clean installed surfaces according to
written instructions of manufacturer or fabricator of product installed, using only
cleaning materials specifically recommended. If specific cleaning materials are not
recommended, use cleaning materials that are not hazardous to health or property and
that will not damage exposed surfaces.

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space.

F. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary
to ensure freedom from damage and deterioration at time of Substantial Completion.

G. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste
materials down sewers or into waterways. Comply with waste disposal requirements
in Division 01 Section "Construction Waste Management and Disposal".

H. During handling and installation, clean and protect construction in progress and
adjoining materials already in place. Apply protective covering where required to
ensure protection from damage or deterioration at Substantial Completion.

I. Clean and provide maintenance on completed construction as frequently as necessary
through the remainder of the construction period. Adjust and lubricate operable
components to ensure operability without damaging effects.

J. Limiting Exposures: Supervise construction operations to assure that no part of the
construction completed or in progress, is subject to harmful, dangerous, damaging, or
otherwise deleterious exposure during the construction period.

3.9 STARTING AND ADJUSTING

A. Coordinate startup and adjusting of equipment and operating components with
requirements in Division 01.

B. Start equipment and operating components to confirm proper operation. Remove
malfunctioning units, replace with new units, and retest.

C. Adjust equipment for proper operation. Adjust operating components for proper
operation without binding.
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D. Test each piece of equipment to verify proper operation. Test and adjust controls and
safeties. Replace damaged and malfunctioning controls and equipment.

E. Manufacturer's Field Service: Comply with qualification requirements in Division 01
Section "Quality Requirements."

3.10 PROTECTION OF INSTALLED CONSTRUCTION

A. Provide final protection and maintain conditions that ensure installed Work is without
damage or deterioration at time of Substantial Completion.

B. Comply with manufacturer's written instructions for temperature and relative
humidity.

3.11 CORRECTION OF THE WORK

A. Repair or remove and replace defective construction. Restore damaged substrates and
finishes.

1. Repairing includes replacing defective parts, refinishing damaged surfaces,
touching up with matching materials, and properly adjusting operating
equipment.

B. Restore permanent facilities used during construction to their specified condition.

C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be
repaired without visible evidence of repair.

D. Repair components that do not operate properly. Remove and replace operating
components that cannot be repaired.

E. Remove and replace chipped, scratched, and broken glass or reflective surfaces.

END OF SECTION 01 73 00
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SECTION 01 74 19 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for the following:

1. Salvaging nonhazardous demolition and construction waste.
2. Recycling nonhazardous demolition and construction waste.
3. Disposing of nonhazardous demolition and construction waste.

B. Related Requirements:

1. Division 02 Section "Selective Structure Demolition" for disposition of waste
resulting from partial demolition of buildings, structures, and site improvements,
and for disposition of hazardous waste.

2. Division 04 Section "Unit Masonry" for disposal requirements for masonry
waste.

1.3 DEFINITION

A. Construction Waste: Building and site improvement materials and other solid waste
resulting from construction, remodeling, renovation, or repair operations.
Construction waste includes packaging.

B. Demolition Waste: Building and site improvement materials resulting from
demolition or selective demolition operations.

C. Disposal: Removal off-site of demolition and construction waste and subsequent sale,
recycling, reuse, or deposit in landfill or incinerator acceptable to authorities having
jurisdiction.

D. Recycle: Recovery of demolition or construction waste for subsequent processing in
preparation for reuse.

E. Salvage: Recovery of demolition or construction waste and subsequent sale or reuse
in another facility.

F. Salvage and Reuse: Recovery of demolition or construction waste and subsequent
incorporation into the Work.

1.4 PERFORMANCE REQUIREMENTS
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A. General: Achieve end-of-Project rates for salvage/recycling of fifty (50) percent
minimum by weight of total solid waste generated by the Work unless additional
rates are indicated. Practice efficient waste management in the use of materials in the
course of the Work. Use all reasonable means to divert construction and demolition
waste from landfills and incinerators. Facilitate recycling and salvage of materials.

1. Salvage/recycling ultimate goal is 100 percent.
2. Mandatory minimum salvage/recycling requirement is 50 percent.

B. Recycling and salvage of materials includes the following items as applicable:

1. Demolition Waste:
a. Asphaltic concrete paving.
b. Concrete.
c. Concrete reinforcing steel.
d. Brick.
e. Concrete masonry units.
f. Wood studs.
g. Wood joists.
h. Plywood and oriented strand board.
i. Wood paneling.
j. Wood trim.
k. Structural and miscellaneous steel.
l. Rough hardware.
m. Roofing.
n. Insulation.
o. Doors and frames.
p. Door hardware.
q. Windows.
r. Glazing.
s. Metal studs.
t. Gypsum board.
u. Acoustical tile and panels.
v. Carpet.
w. Carpet pad.
x. Demountable partitions.
y. Equipment.
z. Cabinets.
aa. Plumbing fixtures.
bb. Piping.
cc. Supports and hangers.
dd. Valves.
ee. Sprinklers.
ff. Mechanical equipment.
gg. Refrigerants.
hh. Electrical conduit.
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ii. Copper wiring.
jj. Lighting fixtures.
kk. Lamps.
ll. Ballasts.
mm. Electrical devices.
nn. Switchgear and panelboards.
oo. Transformers.

2. Construction Waste:
a. Site-clearing waste.
b. Masonry and CMU.
c. Lumber.
d. Wood sheet materials.
e. Wood trim.
f. Metals.
g. Roofing.
h. Insulation.
i. Carpet and pad.
j. Gypsum board.
k. Piping.
l. Electrical conduit.
m. Packaging: Regardless of salvage/recycle goal indicated in paragraph above,

salvage or recycle as close to 100 percent (goal) of the following
uncontaminated packaging materials, as possible:

1) Paper.
2) Cardboard.
3) Boxes.
4) Plastic sheet and film.
5) Polystyrene packaging.
6) Wood crates.
7) Plastic pails.

1.5 ACTION SUBMITTALS

A. Waste Management Plan: Submit plan within 30 days of date established for the
Notice to Proceed, or commencement of work, whichever, is sooner.

1.6 INFORMATIONAL SUBMITTALS

A. Waste Reduction Progress Reports: Concurrent with each Application for Payment,
submit a report for construction waste and demolition waste. Include the following
information:

1. Material category.
2. Generation point of waste.
3. Total quantity of waste in tons.
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4. Quantity of waste salvaged, actual in tons.
5. Quantity of waste recycled, actual in tons.
6. Total quantity of waste recovered (salvaged plus recycled) in tons.
7. Total quantity of waste recovered (salvaged plus recycled) as a percentage of

total waste.

B. Waste Reduction Calculations: Before request for Substantial Completion, submit
calculated end-of-Project rates for salvage, recycling, and disposal as a percentage of
total waste generated by the Work.

C. Records of Donations: Indicate receipt and acceptance of salvageable waste donated
to individuals and organizations. Indicate whether organization is tax exempt.

D. Records of Sales: Indicate receipt and acceptance of salvageable waste sold to
individuals and organizations. Indicate whether organization is tax exempt.

E. Recycling and Processing Facility Records: Concurrent with each Application for
Payment, submits copies of receipts by recycling and processing facilities licensed to
accept them. Include manifests, weight tickets, receipts, and invoices.

F. Landfill and Incinerator Disposal Records: Indicate receipt and acceptance of waste
by landfills and incinerator facilities licensed to accept them. Include manifests,
weight tickets, receipts, and invoices.

G. Qualification Data: For waste management coordinator and [refrigerant recovery
technician.

H. Statement of Refrigerant Recovery: Signed by refrigerant recovery technician
responsible for recovering refrigerant, stating that all refrigerant that was present was
recovered and that recovery was performed according to EPA regulations. Include
name and address of technician and date refrigerant was recovered.

1.7 QUALITY ASSURANCE

A. Waste Management Coordinator Qualifications: Experienced person/firm, with a
record of successful waste management coordination of Projects with similar
requirements.

B. Refrigerant Recovery Technician Qualifications: Certified by EPA-approved
certification program.

C. Regulatory Requirements: Comply with hauling and disposal regulations of
authorities having jurisdiction.
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D. Waste Management Conference: Conduct conference at Project site to comply with
requirements in Division 01 Section "Project Management and Coordination."
Review methods and procedures related to waste management including, but not
limited to, the following:

1. Review and discuss waste management plan including responsibilities of waste
management coordinator.

2. Review requirements for documenting quantities of each type of waste and its
disposition.

3. Review and finalize procedures for materials separation and verify availability of
containers and bins needed to avoid delays.

4. Review procedures for periodic waste collection and transportation to recycling
and disposal facilities.

5. Review waste management requirements for each trade.

1.8 WASTE MANAGEMENT PLAN

A. General: Develop a waste management plan according to ASTM E 1609 and
requirements of this Section. Plan shall consist of waste identification, waste
reduction work plan. Distinguish between demolition and construction waste.
Indicate quantities by weight or volume, but use same units of measure throughout
waste management plan.

B. Waste Identification: Indicate anticipated types and quantities of demolition and
construction waste generated by the Work.

C. Waste Reduction Work Plan: List each type of anticipated waste and whether it will
be salvaged, recycled, or disposed of in landfill or incinerator.

1. Salvaged Materials for Reuse: For materials that will be salvaged and reused in
this Project, describe methods for preparing salvaged materials before
incorporation into the Work.

2. Salvaged Materials for Sale: For materials that will be sold to individuals and
organizations, include list of their names, addresses, and telephone numbers.

3. Salvaged Materials for Donation: For materials that will be donated to
individuals and organizations, include list of their names, addresses, and
telephone numbers.

4. Recycled Materials: Include list of local receivers and processors and type of
recycled materials each will accept. Include names, addresses, and telephone
numbers.

5. Disposed Materials: Indicate how and where materials will be disposed of.
Include name, address, and telephone number of each landfill and incinerator
facility.

6. Handling and Transportation Procedures: Include method that will be used for
separating recyclable waste including sizes of containers, container labeling, and
designated location where materials separation will be performed.
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D. Cost/Revenue Analysis: At the end of the job, indicate total cost of waste disposal as
if there was no waste management plan and net additional cost or net savings
resulting from implementing waste management plan.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 PLAN IMPLEMENTATION

A. General: Implement approved waste management plan. Provide handling, containers,
storage, signage, transportation, and other items as required to implement waste
management plan during the entire duration of the Contract.

1. Comply with Division 01 Section "Temporary Facilities and Controls" for
operation, termination, and removal requirements.

B. Training: Train workers, subcontractors, and suppliers on proper waste management
procedures, as appropriate for the Work occurring at the Project site. Coordinator
shall be present at Project site for duration of the Project.

1. Distribute waste management plan to everyone concerned within three days of
submittal return.

2. Distribute waste management plan to entities when they first begin work on-site.
Review plan procedures and locations established for salvage, recycling, and
disposal.

C. Site Access and Temporary Controls: Conduct waste management operations to
ensure minimum interference with roads, streets, walks, walkways, and other
adjacent occupied and used facilities.

1. Designate and label specific areas on Project site necessary for separating
materials that are to be salvaged, recycled, reused, donated, and sold.

2. Comply with Division 01 Section "Temporary Facilities and Controls" for
controlling dust and dirt, environmental protection, and noise control.

3.2 SALVAGING DEMOLITION WASTE

A. Salvaged Items for Reuse in the Work: Salvage items for reuse and handle as
follows:

1. Clean salvaged items.
2. Pack or crate items after cleaning. Identify contents of containers with label

indicating elements, date of removal, quantity, and location where removed.
3. Store items in a secure area until installation.
4. Protect items from damage during transport and storage.
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5. Install salvaged items to comply with installation requirements for new materials
and equipment. Provide connections, supports, and miscellaneous materials
necessary to make items functional for use indicated.

B. Salvaged Items for Sale and Donation: Not permitted on Project site.

C. Salvaged Items for Owner's Use: Salvage items for Owner's use and handle as
follows:

1. Clean salvaged items.
2. Pack or crate items after cleaning. Identify contents of containers with label

indicating elements, date of removal, quantity, and location where removed.
3. Store items in a secure area until delivery to Owner.
4. Transport items to Owner's storage area as designated by Owner.
5. Protect items from damage during transport and storage.

D. Equipment: Drain tanks, piping, and fixtures. Seal openings with caps or plugs.
Protect equipment from exposure to weather.

E. Plumbing Fixtures: Separate by type and size.

F. Lighting Fixtures: Separate lamps by type and protect from breakage.

G. Electrical Devices: Separate switches, receptacles, switchgear, transformers, meters,
panelboards, circuit breakers, and other devices by type.

3.3 RECYCLING DEMOLITION AND CONSTRUCTION WASTE, GENERAL

A. General: Recycle paper and beverage containers used by on-site workers.

B. Preparation of Waste: Prepare and maintain recyclable waste materials according to
recycling or reuse facility requirements. Maintain materials free of dirt, adhesives,
solvents, petroleum contamination, and other substances deleterious to the recycling
process.

C. Procedures: Separate recyclable waste from other waste materials, trash, and debris.
Separate recyclable waste by type at Project site to the maximum extent practical
according to approved construction waste management plan.

1. Provide appropriately marked containers or bins for controlling recyclable waste
until removed from Project site. Include list of acceptable and unacceptable
materials at each container and bin.

a. Inspect containers and bins for contamination and remove contaminated
materials if found.
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2. Stockpile processed materials on-site, as applicable, without intermixing with
other materials. Place, grade, and shape stockpiles to drain surface water. Cover
to prevent windblown dust.

3. Stockpile materials away from construction area. Do not store within drip line of
remaining trees.

4. Store components off the ground and protect from the weather.
5. Remove recyclable waste from Owner's property and transport to recycling

receiver or processor.

3.4 RECYCLING DEMOLITION WASTE

A. Masonry: Remove metal reinforcement, anchors, and ties from masonry and sort with
other metals.

1. Clean and stack undamaged, whole masonry units on wood pallets.

B. Wood Materials: Sort and stack members according to size, type, and length.
Separate lumber, engineered wood products, panel products, and treated wood
materials.

C. Metals: Separate metals by type.

1. Structural Steel: Stack members according to size, type of member, and length.
2. Remove and dispose of bolts, nuts, washers, and other rough hardware.

D. Gypsum Board: Stack large clean pieces on wood pallets or in container and store in
a dry location. Remove edge trim and sort with other metals. Remove and dispose of
fasteners.

E. Acoustical Ceiling Panels and Tile: Stack large clean pieces on wood pallets and
store in a dry location.

F. Metal Suspension System: Separate metal members including trim, and other metals
from acoustical panels and tile and sort with other metals.

G. Carpet Tile: Remove debris, trash, and adhesive.

1. Stack tile on pallet and store clean, dry carpet in a closed container or trailer
provided by Carpet Reclamation Agency or carpet recycler.

H. Carpet and Pad: Roll large pieces tightly after removing debris, trash, adhesive, and
tack strips.

1. Store clean, dry carpet and pad in a closed container or trailer provided by Carpet
Reclamation Agency or carpet recycler.
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I. Piping: Reduce piping to straight lengths and store by type and size. Separate
supports, hangers, valves, sprinklers, and other components by type and size.

J. Conduit: Reduce conduit to straight lengths and store by type and size.

3.5 RECYCLING CONSTRUCTION WASTE

A. Packaging:

1. Cardboard and Boxes: Break down packaging into flat sheets. Bundle and store
in a dry location.

2. Polystyrene Packaging: Separate and bag materials.
3. Pallets: As much as possible, require deliveries using pallets to remove pallets

from Project site. For pallets that remain on-site, break down pallets into
component wood pieces and comply with requirements for recycling wood.

4. Crates: Break down crates into component wood pieces and comply with
requirements for recycling wood.

B. Wood Materials:
1. Clean Cut-Offs of Lumber: Grind or chip into small pieces.
2. Clean Sawdust: Bag sawdust that does not contain painted or treated wood.

C. Gypsum Board: Stack large clean pieces on wood pallets or in container and store in
a dry location.

3.6 DISPOSAL OF WASTE

A. General: Except for items or materials to be salvaged, recycled, or otherwise reused,
remove waste materials from Project site and legally dispose of them in a landfill or
incinerator acceptable to authorities having jurisdiction.

1. Except as otherwise specified, do not allow waste materials that are to be
disposed of accumulate on-site.

2. Remove and transport debris in a manner that will prevent spillage on adjacent
surfaces and areas.

B. Burning: Do not burn waste materials.

C. Disposal: Remove waste materials from Owner's property and legally dispose of
them. Provide appropriate record documentation as required.

END OF SECTION 01 74 19
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FORM 1: CONSTRUCTION WASTE IDENTIFICATION

MATERIAL CATEGORY
GENERATION

POINT

EST. QUANTITY

OF MATERIALS

RECEIVED* (A)

EST. WASTE - %

(B)

TOTAL EST.
QUANTITY OF

WASTE* (C = A x B)

EST. VOLUME

CY (CM)

EST. WEIGHT

TONS (TONNES)
REMARKS AND
ASSUMPTIONS

Packaging: Cardboard

Packaging: Boxes

Packaging: Plastic Sheet or
Film

Packaging: Polystyrene

Packaging: Pallets or Skids

Packaging: Crates

Packaging: Paint Cans

Packaging: Plastic Pails

Site-Clearing Waste

Masonry or CMU

Lumber: Cut-Offs

Lumber: Warped Pieces

Plywood or OSB (scraps)

Wood Forms

Wood Waste Chutes

Wood Trim (cut-offs)

Metals

Insulation

Roofing

Joint Sealant Tubes

Gypsum Board (scraps)

Carpet and Pad (scraps)

Piping

Electrical Conduit

Other:

* Insert units of measure.
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FORM 2: DEMOLITION WASTE IDENTIFICATION

MATERIAL DESCRIPTION EST. QUANTITY
EST. VOLUME

CY (CM)

EST. WEIGHT

TONS (TONNES)
REMARKS AND ASSUMPTIONS

Asphaltic Concrete Paving
Concrete
Brick
CMU
Lumber
Plywood and OSB
Wood Paneling
Wood Trim
Miscellaneous Metals
Structural Steel
Rough Hardware
Insulation
Roofing
Doors and Frames
Door Hardware
Windows
Glazing
Acoustical Tile
Carpet
Carpet Pad
Demountable Partitions
Equipment
Cabinets
Plumbing Fixtures
Piping
Piping Supports and Hangers
Valves
Sprinklers
Mechanical Equipment
Electrical Conduit
Copper Wiring
Light Fixtures
Lamps
Lighting Ballasts
Electrical Devices
Switchgear and Panelboards
Transformers
Other:
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FORM 3: CONSTRUCTION WASTE REDUCTION WORK PLAN

MATERIAL CATEGORY
GENERATION

POINT

TOTAL EST.
QUANTITY

OF WASTE

TONS (TONNES)

DISPOSAL METHOD AND QUANTITY

HANDLING AND TRANSPORTION
PROCEDURES

EST. AMOUNT

SALVAGED

TONS (TONNES)

EST. AMOUNT
RECYCLED

TONS (TONNES)

EST. AMOUNT
DISPOSED TO

LANDFILL

TONS (TONNES)

Packaging: Cardboard

Packaging: Boxes

Packaging: Plastic Sheet or
Film

Packaging: Polystyrene

Packaging: Pallets or Skids

Packaging: Crates

Packaging: Paint Cans

Packaging: Plastic Pails

Site-Clearing Waste

Masonry or CMU

Lumber: Cut-Offs

Lumber: Warped Pieces

Plywood or OSB (scraps)

Wood Forms

Wood Waste Chutes

Wood Trim (cut-offs)

Metals

Insulation

Roofing

Joint Sealant Tubes

Gypsum Board (scraps)

Carpet and Pad (scraps)

Piping

Electrical Conduit

Other:
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FORM 4: DEMOLITION WASTE REDUCTION WORK PLAN

MATERIAL CATEGORY
GENERATION

POINT

TOTAL EST.
QUANTITY

OF WASTE

TONS (TONNES)

DISPOSAL METHOD AND QUANTITY

HANDLING AND TRANSPORTION
PROCEDURES

EST. AMOUNT

SALVAGED

TONS (TONNES)

EST. AMOUNT
RECYCLED

TONS (TONNES)

EST. AMOUNT
DISPOSED TO

LANDFILL

TONS (TONNES)
Asphaltic Concrete Paving
Concrete
Brick
CMU
Lumber
Plywood and OSB
Wood Paneling
Wood Trim
Miscellaneous Metals
Structural Steel
Rough Hardware
Insulation
Roofing
Doors and Frames
Door Hardware
Windows
Glazing
Acoustical Tile
Carpet
Carpet Pad
Demountable Partitions
Equipment
Cabinets
Plumbing Fixtures
Piping
Supports and Hangers
Valves
Sprinklers
Mechanical Equipment
Electrical Conduit
Copper Wiring
Light Fixtures
Lamps
Lighting Ballasts
Electrical Devices
Switchgear and Panelboards
Transformers
Other:
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FORM 5: COST/REVENUE ANALYSIS OF CONSTRUCTION WASTE REDUCTION WORK PLAN

MATERIALS

TOTAL
QUANTITY OF
MATERIALS

(VOL. OR
WEIGHT)

(A)

EST. COST OF
DISPOSAL

(B)

TOTAL EST.
COST OF

DISPOSAL

(C = A x B)

REVENUE FROM
SALVAGED

MATERIALS

(D)

REVENUE FROM
RECYCLED
MATERIALS

(E)

LANDFILL

TIPPING FEES
AVOIDED

(F)

HANDLING AND
TRANSPORTATION

COSTS AVOIDED

(G)

NET COST
SAVINGS OF
WORK PLAN

(H = D+E+F+G)

Packaging: Cardboard

Packaging: Boxes

Packaging: Plastic Sheet or
Film

Packaging: Polystyrene

Packaging: Pallets or Skids

Packaging: Crates

Packaging: Paint Cans

Packaging: Plastic Pails

Site-Clearing Waste

Masonry or CMU

Lumber: Cut-Offs

Lumber: Warped Pieces

Plywood or OSB (scraps)

Wood Forms

Wood Waste Chutes

Wood Trim (cut-offs)

Metals

Insulation

Roofing

Joint Sealant Tubes

Gypsum Board (scraps)

Carpet and Pad (scraps)

Piping

Electrical Conduit

Other:
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FORM 6: COST/REVENUE ANALYSIS OF DEMOLITION WASTE REDUCTION WORK PLAN

MATERIALS

TOTAL QUANTITY
OF MATERIALS

(VOL. OR WEIGHT)

(A)

EST. COST OF
DISPOSAL

(B)

TOTAL EST.
COST OF

DISPOSAL

(C = A x B)

REVENUE FROM
SALVAGED

MATERIALS

(D)

REVENUE FROM
RECYCLED
MATERIALS

(E)

LANDFILL
TIPPING FEES

AVOIDED

(F)

HANDLING AND
TRANSPORTATION

COSTS AVOIDED

(G)

NET COST
SAVINGS OF
WORK PLAN

(H = D+E+F+G)

Asphaltic Concrete Paving

Concrete
Brick
CMU
Lumber
Plywood and OSB
Wood Paneling
Wood Trim
Miscellaneous Metals
Structural Steel
Rough Hardware
Insulation
Roofing
Doors and Frames
Door Hardware
Windows
Glazing
Acoustical Tile
Carpet
Carpet Pad
Demountable Partitions
Equipment
Cabinets
Plumbing Fixtures
Piping
Supports and Hangers
Valves
Sprinklers
Mech. Equipment
Electrical Conduit
Copper Wiring
Light Fixtures
Lamps
Lighting Ballasts
Electrical Devices
Switchgear and
Panelboards
Transformers
Other
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FORM 7: CONSTRUCTION WASTE REDUCTION PROGRESS REPORT

MATERIAL CATEGORY
GENERATION

POINT

TOTAL
QUANTITY

OF WASTE

TONS (TONNES)

(A)

QUANTITY OF WASTE SALVAGED QUANTITY OF WASTE RECYCLED TOTAL
QUANTITY OF

WASTE
RECOVERED

TONS (TONNES)

(D = B + C)

TOTAL
QUANTITY

OF WASTE
RECOVERED

%

(D / A x 100)

ESTIMATED

TONS (TONNES)

ACTUAL

TONS (TONNES)

(B)

ESTIMATED

TONS (TONNES)

ACTUAL

TONS (TONNES)

(C)

Packaging: Cardboard

Packaging: Boxes

Packaging: Plastic Sheet or
Film

Packaging: Polystyrene

Packaging: Pallets or Skids

Packaging: Crates

Packaging: Paint Cans

Packaging: Plastic Pails

Site-Clearing Waste

Masonry or CMU

Lumber: Cut-Offs

Lumber: Warped Pieces

Plywood or OSB (scraps)

Wood Forms

Wood Waste Chutes

Wood Trim (cut-offs)

Metals

Insulation

Roofing

Joint Sealant Tubes

Gypsum Board (scraps)

Carpet and Pad (scraps)

Piping

Electrical Conduit

Other:
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FORM 8: DEMOLITION WASTE REDUCTION PROGRESS REPORT

MATERIAL CATEGORY
GENERATION

POINT

TOTAL QUANTITY

OF WASTE

TONS (TONNES)

(A)

QUANTITY OF WASTE
SALVAGED

QUANTITY OF WASTE
RECYCLED

TOTAL
QUANTITY OF

WASTE
RECOVERED

TONS (TONNES)

(D = B + C)

TOTAL
QUANTITY

OF WASTE
RECOVERED

%

(D / A x 100)

ESTIMATED

TONS
(TONNES)

ACTUAL

TONS
(TONNES)

(B)

ESTIMATED

TONS
(TONNES)

ACTUAL

TONS (TONNES)

(C)

Asphaltic Concrete Paving
Concrete
Brick
CMU
Lumber
Plywood and OSB
Wood Paneling
Wood Trim
Miscellaneous Metals
Structural Steel
Rough Hardware
Insulation
Roofing
Doors and Frames
Door Hardware
Windows
Glazing
Acoustical Tile
Carpet
Carpet Pad
Demountable Partitions
Equipment
Cabinets
Plumbing Fixtures
Piping
Supports and Hangers
Valves
Sprinklers
Mechanical Equipment
Electrical Conduit
Copper Wiring
Light Fixtures
Lamps
Lighting Ballasts
Electrical Devices
Switchgear and Panelboards
Transformers
Other:
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SECTION 01 77 00 - CLOSEOUT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for contract closeout, including, but
not limited to, the following:

1. Substantial Completion procedures.
2. Final completion procedures.
3. Warranties.
4. Final cleaning.
5. Repair of the Work.

B. Related Requirements:

1. Division01 Section "Photographic Documentation" for submitting final completion
construction photographic documentation.

2. Division 01 Section "Execution" for progress cleaning of Project site.
3. Division 01 Section "Operation and Maintenance Data" for operation and maintenance

manual requirements.
4. Division 01 Section "Project Record Documents" for submitting Record Drawings, Record

Specifications, and Record Product Data.
5. Division 01 Section "Demonstration and Training" for requirements for instructing Owner's

personnel.
6. Divisions 02 through 49 Sections for specific closeout and special cleaning requirements for

the Work in those Sections.

1.3 DEFINITIONS

A. Substantial Completion: Substantial Completion is that state of the Work when the Contractor has
complied with the Contract requirements, except for minor deviations, and the Work or a
designated Portion of the Work is sufficiently complete and capable of being occupied and used
by the Owner for the intended purpose.

1.4 SUBSTANTIAL COMPLETION PROCEDURES FOR EACH DESIGNATED
PORTION/PHASE OF THE WORK
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A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and
corrected (Contractor's punch list), indicating the value of each item on the list, and reasons why
the Work is incomplete.

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 days prior
to requesting inspection for determining date of Substantial Completion. List items below that are
incomplete at time of request.

1. Certificates of Release: Obtain and submit releases from GSA’s Contracting Officer
permitting Owner unrestricted use of the Work and access to services and utilities. Include
occupancy permits, operating certificates, and similar releases.

2. Submit closeout submittals specified in other Division 01 Sections, including Project Record
Documents, operation and maintenance manuals, final completion construction photographic
documentation, damage or settlement surveys, property surveys, and similar final record
information.

3. Submit closeout submittals specified in individual Division 02 - 49 Sections, including
specific warranties, workmanship bonds, maintenance service agreements, final certifications,
and similar documents.

4. Submit maintenance material submittals specified in individual Division 02 – 49 Sections,
including tools, spare parts, extra materials, and similar items, and deliver to location
designated by Owner. Label with manufacturer's name and model number where applicable.

a. Schedule of Maintenance Material Items: Prepare and submit schedule of maintenance
material submittal items, including name and quantity of each item and name and number
of related Specification Section. Obtain Owner signature for receipt of submittals.

5. Submit sustainable design submittals required in Division 01 sustainable design requirements
Section and in individual Division 02 - 49 Sections.

6. Submit changeover information related to Owner's occupancy, use, operation, and
maintenance.

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10 days prior
to requesting inspection for determining date of Substantial Completion. List items below that are
incomplete at time of request.

1. Advise Owner of pending insurance changeover requirements.
2. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's

personnel of changeover in security provisions.
3. Complete startup, pre-functional, and functional testing of systems and equipment.
4. Perform preventive maintenance on equipment utilized prior to Substantial Completion.
5. Instruct Owner's personnel in operation, adjustment, and maintenance of products,

equipment, and systems. Submit demonstration and training video recordings.
6. Participate with Owner in conducting inspection and walkthrough with local emergency

responders.
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7. Terminate and remove temporary facilities from Project site, along with mockups,
construction tools, and similar elements.

8. Complete final cleaning requirements, including touchup painting.
9. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual

defects.

D. Inspection: Submit a written request for inspection to determine Substantial Completion a
minimum of 10 days prior to date the work will be completed and ready for final inspection and
tests. On receipt of request, Owner and architect will either proceed with inspection or notify
Contractor of unfulfilled requirements. Contracting Officer will prepare the Certificate of
Substantial Completion after inspection or will notify Contractor of items, either on Contractor's
list or additional items identified by Owner, that must be completed or corrected before certificate
will be issued.

1. Re-inspection: Request re-inspection when the Work identified in previous inspections as
incomplete is completed or corrected.

2. Results of completed inspection will form the basis of requirements for final completion.

1.5 FINAL COMPLETION PROCEDURES

A. Submittals Prior to Final Completion: Before requesting final inspection for determining final
completion, complete the following:

1. Submit a final Application for Payment according to Division 01 Section "Payment
Procedures."

2. Certified List of Incomplete Items: Submit certified copy of Architect's Substantial
Completion inspection list of items to be completed or corrected (punch list), endorsed and
dated by Architect. The certified copy of the list shall state that each item has been completed
or otherwise resolved for acceptance.

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage complying
with insurance requirements.

4. Instruct Owner's personnel in operation, adjustment, and maintenance of products,
equipment, and systems. Submit demonstration and training video recordings.

B. Inspection: Submit a written request for final inspection to determine Owner acceptance a
minimum of 10 days prior to date the work will be completed and ready for final inspection and
tests. On receipt of request, Owner will either proceed with inspection or notify Contractor of
unfulfilled requirements. Owner will prepare a final Certificate for Payment after inspection or
will notify Contractor of construction that must be completed or corrected before certificate will
be issued.

1. Re-inspection: Request re-inspection when the Work identified in previous inspections as
incomplete is completed or corrected.

1.6 LIST OF INCOMPLETE ITEMS (PUNCH LIST)
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A. Organization of List: Include name and identification of each space and area affected by
construction operations for incomplete items and items needing correction including, if necessary,
areas disturbed by Contractor that are outside the limits of construction. Use CSI Form 14.1A, or
GSA approved equal.

1. Organize list of spaces in sequential order, starting with exterior areas first and proceeding
from lowest floor to highest floor.

2. Organize items applying to each space by major element, including categories for ceiling,
individual walls, floors, equipment, and building systems.

3. Include the following information at the top of each page:

a. Project name.
b. Date.
c. Name of Architect.
d. Name of Contractor.
e. Page number.

4. Submit list of incomplete items in the following formats:

a. PDF electronic file. Owner will return annotated copy.
b. Three paper copies of product schedule or list, unless otherwise indicated. Owner will

return two copies.

1.7 SUBMITTAL OF PROJECT WARRANTIES

A. Time of Submittal: Submit written warranties for designated portions of the Work where
commencement of warranties other than date of Substantial Completion is indicated, or when
delay in submittal of warranties might limit Owner's rights under warranty.

B. Partial Occupancy: Submit properly executed warranties within 15 days of completion of
designated portions of the Work that are completed and occupied or used by Owner during
construction period by separate agreement with Contractor.

C. Organize warranty documents into an orderly sequence based on the table of contents of the
Project Manual.

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders,
thickness as necessary to accommodate contents and sized to receive 8-1/2-by-11-inch paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark tab
to identify the product or installation. Provide a typed description of the product or
installation, including the name of the product and the name, address, and telephone number
of Installer.

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES,"
Project name, and name of Contractor.
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4. Warranty Electronic File: Scan warranties and bonds and assemble complete warranty and
bond submittal package into a single indexed electronic PDF file with links enabling
navigation to each item. Provide bookmarked table of contents at beginning of document.

D. Provide additional copies of each warranty to include in operation and maintenance manuals.

PART 2 - PRODUCTS

2.1 MATERIALS

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or fabricator
of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health or
property or that might damage finished surfaces.

1. Use cleaning products that comply with Green Seal GS-37, or if GS-37 is not applicable, use
products that comply with the California Code of Regulations maximum allowable VOC
levels.

PART 3 - EXECUTION

3.1 FINAL CLEANING

A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply with
local laws and ordinances and Federal and local environmental and antipollution regulations.

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each
surface or unit to condition expected in an average commercial building cleaning and
maintenance program. Comply with manufacturer's written instructions.

1. Complete the following cleaning operations before requesting inspection for certification of
Substantial Completion for the Work or a designated Portion of the Work:

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities,
including landscape development areas, of rubbish, waste material, litter, and other
foreign substances.

b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other foreign
deposits.

c. Rake grounds that are neither planted nor paved to a smooth, even-textured surface.
d. Remove tools, construction equipment, machinery, and surplus material from Project site.
e. Remove snow and ice to provide safe access to building.
f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of

stains, films, and similar foreign substances. Avoid disturbing natural weathering of
exterior surfaces. Restore reflective surfaces to their original condition.

g. Remove debris and surface dust from limited access spaces, including roofs, plenums,
shafts, trenches, equipment vaults, manholes, attics, and similar spaces

h. Sweep concrete floors broom clean in unoccupied spaces.
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i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean
according to manufacturer's recommendations if visible soil or stains remain.

j. Clean transparent materials, including mirrors and glass in doors and windows. Remove
glazing compounds and other noticeable, vision-obscuring materials. Polish mirrors and
glass, taking care not to scratch surfaces.

k. Remove labels that are not permanent.
l. Wipe surfaces of mechanical and electrical equipment, and similar equipment. Remove

excess lubrication, paint and mortar droppings, and other foreign substances.
m. Replace parts subject to operating conditions during construction that may impede

operation or reduce longevity.
n. Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting

from water exposure.
o. Replace disposable air filters and clean permanent air filters. Clean exposed surfaces of

diffusers, registers, and grills.
p. Clean ducts, blowers, and coils if units were operated without filters during construction

or that display contamination with particulate matter upon inspection.

1) Clean HVAC system in compliance with NADCA Standard 1992-01. Provide written
report upon completion of cleaning.

q. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.
r. Leave the Work clean and ready for occupancy.

C. Construction Waste Disposal: Comply with waste disposal requirements in Division 01 Section
"Temporary Facilities and Controls." and Division 01 Section "Construction Waste Management
and Disposal."

3.2 REPAIR OF THE WORK

A. Complete repair and restoration operations before requesting inspection for determination of
Substantial Completion.

B. Repair, or remove and replace, defective construction. Repairing includes replacing defective
parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting
operating equipment. Where damaged or worn items cannot be repaired or restored, provide
replacements. Remove and replace operating components that cannot be repaired. Restore
damaged construction and permanent facilities used during construction to specified condition.

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other
damaged transparent materials.

2. Touch up and otherwise repair and restore marred, exposed finishes and surfaces. Replace
finishes and surfaces that that already show evidence of repair or restoration.

a. Do not paint over "UL" and other required labels and identification, including mechanical
and electrical nameplates. Remove paint applied to required labels and identification.
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3. Replace parts subject to operating conditions during construction that may impede operation
or reduce longevity.

4. Replace burned-out bulbs, bulbs those noticeably dimmed by hours of use, and defective and
noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for new
fixtures.

END OF SECTION 01 77 00
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SECTION 01 78 39 - PROJECT RECORD DOCUMENTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section includes administrative and procedural requirements for project record documents,
including the following:

1. Record Drawings.
2. Record Specifications.
3. Record Product Data.
4. Miscellaneous record submittals.

B. Related Requirements:

1. Division 01 Section "Closeout Procedures" for general closeout procedures.
2. Division 01 Section "Operation and Maintenance Data" for operation and maintenance manual

requirements.
3. Divisions 02 through 49 Sections for requirements for project record documents of the Work

in those Sections.

1.3 CLOSEOUT SUBMITTALS

A. Record Drawings: Comply with the following:

1. Number of Copies: Submit five (5) sets of marked-up record prints.
2. Number of Copies: Submit copies of record Drawings as follows:

a. Initial Submittal: Submit one (1) paper copy set, and one (1) PDF electronic file of
marked-up record prints and one set(s) of plots from corrected record digital data files.
Architect will indicate whether general scope of changes, additional information recorded,
and quality of drafting are acceptable.

b. Final Submittal: Submit one (1) paper copy set, and one (1) PDF electronic files of
marked-up record prints, one set(s) of record digital data files, and three set(s) of record
digital data file plots. Plot each drawing file, whether or not changes and additional
information were recorded.

B. Record Specifications: Submit one paper copy, and annotated PDF electronic files of Project's
Specifications, including addenda and contract modifications.
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C. Record Product Data: Submit one paper copy, and one annotated PDF electronic files and
directories of each submittal.

1. Where record Product Data are required as part of operation and maintenance manuals, submit
duplicate marked-up Product Data as a component of manual.

D. Miscellaneous Record Submittals: Refer to other Specification Sections for miscellaneous record-
keeping requirements and submittals in connection with various construction activities. Submit
one paper copy and one annotated PDF electronic files and directories of each submittal.

E. Reports: Submit written report weekly indicating items incorporated in Project record documents
concurrent with progress of the Work, including revisions, concealed conditions, field changes,
product selections, and other notations incorporated.

PART 2 – PRODUCTS

2.1 RECORD DRAWINGS

A. Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and Shop
Drawings, incorporating new and revised Drawings as modifications are issued.

1. Preparation: Mark record prints to show the actual installation where installation varies from
that shown originally. Require individual or entity who obtained record data, whether
individual or entity is Installer, subcontractor, or similar entity, to provide information for
preparation of corresponding marked-up record prints.

a. Give particular attention to information on concealed elements that would be difficult to
identify or measure and record later.

b. Accurately record information in an acceptable drawing technique.
c. Record data as soon as possible after obtaining it.
d. Record and check the markup before enclosing concealed installations.
e. Cross-reference record prints to corresponding archive photographic documentation.

2. Content: Types of items requiring marking include, but are not limited to, the following:
a. Dimensional changes to Drawings.
b. Revisions to details shown on Drawings.
c. Depths of foundations below first floor.
d. Locations and depths of underground utilities.
e. Revisions to routing of piping and conduits.
f. Revisions to electrical circuitry.
g. Actual equipment locations.
h. Duct size and routing.
i. Locations of concealed internal utilities.
j. Changes made by modifications.
k. Changes made by Change Order or Construction Work Change Directive.
l. Changes made following Architect's written orders.
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m. Changes made following Owner's written orders.
n. Details not on the original Contract Drawings.
o. Field records for variable and concealed conditions.
p. Record information on the Work that is shown only schematically.

3. Mark the Contract Drawings and Shop Drawings completely and accurately. Utilize personnel
proficient at recording graphic information in production of marked-up record prints.

4. Mark record sets with erasable, red-colored pencil. Use other colors to distinguish between
changes for different categories of the Work at same location.

5. Mark important additional information that was either shown schematically or omitted from
original Drawings.

6. Note modification numbers, alternate numbers, options, and similar identification where
applicable.

B. Record Digital Data Files: Immediately before inspection for Certificate of Substantial
Completion, review marked-up record prints with Owner. When authorized, prepare a full set of
corrected digital data files of the Contract Drawings, as follows:

1. Format: Same digital data software program, version, and operating system as the original
Contract Drawings.

2. Incorporate changes and additional information previously marked on record prints. Delete,
redraw, and add details and notations where applicable.

3. Refer instances of uncertainty to Owner for resolution.
4. Owner will furnish Contractor one set of digital data files of the Contract Drawings for use in

recording information.

a. Refer to Division 01 Section "Submittal Procedures" for requirements related to use of
Owner's digital data files.

b. Architect will provide data file layer information. Record markups in separate layers.

C. Newly Prepared Record Drawings: Prepare new Drawings instead of preparing record Drawings
where Owner determines that neither the original Contract Drawings nor Shop Drawings are
suitable to show actual installation.

1. New Drawings may be required when a Change Order is issued as a result of accepting an
alternate, substitution, or other modification.

2. Consult Architect for proper scale and scope of detailing and notations required to record the
actual physical installation and its relation to other construction. Integrate newly prepared
record Drawings into record Drawing sets; comply with procedures for formatting, organizing,
copying, binding, and submitting.

D. Format: Identify and date each record Drawing; include the designation "PROJECT RECORD
DRAWING" in a prominent location.

1. Record Prints: Organize record prints and newly prepared record Drawings into manageable
sets. Bind each set with durable paper cover sheets. Include identification on cover sheets.
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2. Format: Annotated PDF electronic file with comment function enabled.
3. Record Digital Data Files: Organize digital data information into separate electronic files that

correspond to each sheet of the Contract Drawings. Name each file with the sheet
identification. Include identification in each digital data file.

4. Identification: As follows:

a. Project name.
b. Date.
c. Designation "PROJECT RECORD DRAWINGS."
d. Name of Architect.
e. Name of Contractor.

2.2 RECORD SPECIFICATIONS

A. Preparation: Mark Specifications to indicate the actual product installation where installation
varies from that indicated in Specifications, addenda, and contract modifications.

1. Give particular attention to information on concealed products and installations that cannot be
readily identified and recorded later.

2. Mark copy with the proprietary name and model number of products, materials, and
equipment furnished, including substitutions and product options selected.

3. Record the name of manufacturer, supplier, Installer, and other information necessary to
provide a record of selections made.

4. For each principal product, indicate whether record Product Data has been submitted in
operation and maintenance manuals instead of submitted as record Product Data.

5. Note related Change Orders, record Product Data, and record Drawings where applicable.

B. Format: Submit record Specifications as an annotated PDF electronic file(s) of marked-up
Specifications.

2.3 RECORD PRODUCT DATA

A. Preparation: Mark Product Data to indicate the actual product installation where installation varies
substantially from that indicated in Product Data submittal.

1. Give particular attention to information on concealed products and installations that cannot be
readily identified and recorded later.

2. Include significant changes in the product delivered to Project site and changes in
manufacturer's written instructions for installation.

3. Note related Change Orders, record Specifications, and record Drawings where applicable.

B. Format: Submit record Product Data as an annotated PDF electronic file(s) of marked up Product
Data.

1. Include record Product Data directory organized by Specification Section number and title,
electronically linked to each item of record Product Data.
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2.4 RECORD SAMPLES

A. Prior to the date of Substantial Completion, meet with the Owner to determine which of the
Samples maintained during the construction period shall be transmitted to the Owner for record
purposes.

B. Comply with the Owner’s instructions for packaging, identification marking, and delivery of
record Samples to the Owner’s indicated storage space. Dispose of other Samples in a manner
specified for disposing of surplus and waste materials.

2.5 MISCELLANEOUS RECORD SUBMITTALS

A. Assemble miscellaneous records required by other Specification Sections for miscellaneous record
keeping and submittal in connection with actual performance of the Work. Bind or file
miscellaneous records and identify each, ready for continued use and reference.

B. Format: Submit miscellaneous record submittals as a PDF electronic file(s) of marked up
miscellaneous record submittals.

1. Include miscellaneous record submittals directory organized by Specification Section number
and title, electronically linked to each item of miscellaneous record submittals.

PART 3 – EXECUTION

3.1 RECORDING AND MAINTENANCE

A. Recording: Maintain one copy of each submittal during the construction period for project record
document purposes. Post changes and modifications to project record documents as they occur; do
not wait until the end of Project.

B. Maintenance of Record Documents and Samples: Store record documents and Samples in the field
office apart from the Contract Documents used for construction. Do not use project record
documents for construction purposes. Maintain record documents in good order and in a clean,
dry, legible condition, protected from deterioration and loss. Provide access to project record
documents for Owner’s reference during normal working hours.

END OF SECTION 01 78 39
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SECTION 02 41 19 - SELECTIVE DEMOLITION

PART 4 - GENERAL

4.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

4.2 SUMMARY

A. Section Includes:
1. Demolition and removal of selected portions of building or structure.

4.3 DEFINITIONS

A. Remove: Detach items from existing construction and legally dispose of them off-site unless
indicated to be removed and salvaged or removed and reinstalled.

B. Remove and Reinstall: Detach items from existing construction, prepare for reuse, and
reinstall where indicated.

C. Existing to Remain: Existing items of construction that are not to be permanently removed
and that are not otherwise indicated to be removed, removed and salvaged, or removed and
reinstalled.

4.4 MATERIALS OWNERSHIP

A. Unless otherwise indicated, demolition waste becomes property of Contractor.

B. Historic items, relics, antiques, and similar objects including, but not limited to, cornerstones
and their contents, commemorative plaques and tablets, and other items of interest or value to
Owner that may be uncovered during demolition remain the property of Owner.
1. Carefully salvage in a manner to prevent damage and promptly return to Owner.

4.5 PREINSTALLATION MEETINGS

A. Predemolition Conference: Conduct conference at Project site.
1. Inspect and discuss condition of construction to be selectively demolished.
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2. Review structural load limitations of existing structure.
3. Review and finalize selective demolition schedule and verify availability of materials,

demolition personnel, equipment, and facilities needed to make progress and avoid
delays.

4. Review requirements of work performed by other trades that rely on substrates exposed
by selective demolition operations.

5. Review areas where existing construction is to remain and requires protection.

4.6 INFORMATIONAL SUBMITTALS

A. Proposed Protection Measures: Submit report, including drawings, that indicates the measures
proposed for protecting individuals and property , for environmental protection and for noise
control. Indicate proposed locations and construction of barriers.

B. Schedule of Selective Demolition Activities: Indicate the following:
1. Detailed sequence of selective demolition and removal work, with starting and ending

dates for each activity. Ensure Owner's on-site operations are uninterrupted.
2. Interruption of utility services. Indicate how long utility services will be interrupted.
3. Coordination for shutoff, capping, and continuation of utility services.
4. Use of elevator and stairs.
5. Coordination of Owner's continuing occupancy of portions of existing building and of

Owner's partial occupancy of completed Work.

C. Inventory: Submit a list of items to be removed and salvaged and deliver to Owner prior to
start of demolition.

D. Predemolition Photographs or Video: Submit before Work begins.

E. Warranties: Documentation indicated that existing warranties are still in effect after
completion of selective demolition.

4.7 CLOSEOUT SUBMITTALS

A. Inventory: Submit a list of items that have been removed and salvaged.

B. Landfill Records: Indicate receipt and acceptance of hazardous wastes by a landfill facility
licensed to accept hazardous wastes.

4.8 FIELD CONDITIONS

A. Owner will occupy portions of building immediately adjacent to selective demolition area.
Conduct selective demolition so Owner's operations will not be disrupted.
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B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as
far as practical.

C. Notify Architect of discrepancies between existing conditions and Drawings before
proceeding with selective demolition.

D. Hazardous Materials: It is not expected that hazardous materials will be encountered in the
Work.
1. If suspected hazardous materials are encountered, do not disturb; immediately notify

Architect and Owner. Hazardous materials will be removed by Owner under a separate
contract.

E. Storage or sale of removed items or materials on-site is not permitted.

F. Utility Service: Maintain existing utilities indicated to remain in service and protect them
against damage during selective demolition operations.
1. Maintain fire-protection facilities in service during selective demolition operations.

4.9 WARRANTY

A. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or
damaged during selective demolition, by methods and with materials so as not to void existing
warranties. Notify warrantor before proceeding.

B. Notify warrantor on completion of selective demolition, and obtain documentation verifying
that existing system has been inspected and warranty remains in effect. Submit documentation
at Project closeout.

PART 5 - PRODUCTS

5.1 PEFORMANCE REQUIREMENTS

A. Regulatory Requirements: Comply with governing EPA notification regulations before
beginning selective demolition. Comply with hauling and disposal regulations of authorities
having jurisdiction.

B. Standards: Comply with ANSI/ASSE A10.6 and NFPA 241.
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PART 6 - EXECUTION

6.1 EXAMINATION

A. Verify that utilities have been disconnected and capped before starting selective demolition
operations.

B. Review record documents of existing construction provided by Owner. Owner does not
guarantee that existing conditions are same as those indicated in record documents.

C. Survey existing conditions and correlate with requirements indicated to determine extent of
selective demolition required.

D. When unanticipated mechanical, electrical, or structural elements that conflict with intended
function or design are encountered, investigate and measure the nature and extent of conflict.
Promptly submit a written report to Architect.

E. Perform an engineering survey of condition of building to determine whether removing any
element might result in structural deficiency or unplanned collapse of any portion of structure
or adjacent structures during selective building demolition operations.
1. Perform surveys as the Work progresses to detect hazards resulting from selective

demolition activities.

F. Survey of Existing Conditions: Record existing conditions by use of measured drawings and
preconstruction photographs.
1. Inventory and record the condition of items to be removed and salvaged. Provide

photographs of conditions that might be misconstrued as damage caused by salvage
operations.

6.2 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS

A. Existing Services/Systems to Remain: Maintain services/systems indicated to remain and
protect them against damage.
1. Comply with requirements for existing services/systems interruptions specified in

Section 011000 "Summary."

B. Existing Services/Systems to Be Removed or Relocated: Locate, identify, disconnect, and
seal or cap off indicated utility services and mechanical/electrical systems serving areas to be
selectively demolished.
1. Building manager will arrange to shut off indicated services/systems when requested by

Contractor.
2. Arrange to shut off indicated utilities with utility companies.
3. If services/systems are required to be removed, relocated, or abandoned, provide

temporary services/systems that bypass area of selective demolition and that maintain
continuity of services/systems to other parts of building.
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4. Disconnect, demolish, and remove fire-suppression systems, plumbing, and HVAC
systems, equipment, and components indicated to be removed.
a. Piping to Be Removed: Remove portion of piping indicated to be removed and cap

or plug remaining piping with same or compatible piping material.
b. Piping to Be Abandoned in Place: Drain piping and cap or plug piping with same or

compatible piping material.
c. Equipment to Be Removed: Disconnect and cap services and remove equipment.
d. Equipment to Be Removed and Reinstalled: Disconnect and cap services and

remove, clean, and store equipment; when appropriate, reinstall, reconnect, and
make equipment operational.

e. Equipment to Be Removed and Salvaged: Disconnect and cap services and remove
equipment and deliver to Owner.

f. Ducts to Be Removed: Remove portion of ducts indicated to be removed and plug
remaining ducts with same or compatible ductwork material.

g. Ducts to Be Abandoned in Place: Cap or plug ducts with same or compatible
ductwork material.

C. Refrigerant: Remove refrigerant from mechanical equipment to be selectively demolished
according to 40 CFR 82 and regulations of authorities having jurisdiction.

6.3 PREPARATION

A. Site Access and Temporary Controls: Conduct selective demolition and debris-removal
operations to ensure minimum interference with roads, streets, walks, walkways, and other
adjacent occupied and used facilities.
1. Comply with requirements for access and protection specified in Section 015000

"Temporary Facilities and Controls."

B. Temporary Facilities: Provide temporary barricades and other protection required to prevent
injury to people and damage to adjacent buildings and facilities to remain.
1. Provide protection to ensure safe passage of people around selective demolition area and

to and from occupied portions of building.
2. Provide temporary weather protection, during interval between selective demolition of

existing construction on exterior surfaces and new construction, to prevent water
leakage and damage to structure and interior areas.

3. Protect walls, ceilings, floors, and other existing finish work that are to remain or that
are exposed during selective demolition operations.

4. Cover and protect furniture, furnishings, and equipment that have not been removed.
5. Comply with requirements for temporary enclosures, dust control, heating, and cooling

specified in Section 015000 "Temporary Facilities and Controls."
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6.4 SELECTIVE DEMOLITION, GENERAL

A. General: Demolish and remove existing construction only to the extent required by new
construction and as indicated. Use methods required to complete the Work within limitations
of governing regulations and as follows:
1. Proceed with selective demolition systematically, from higher to lower level. Complete

selective demolition operations above each floor or tier before disturbing supporting
members on the next lower level.

2. Neatly cut openings and holes plumb, square, and true to dimensions required. Use
cutting methods least likely to damage construction to remain or adjoining construction.
Use hand tools or small power tools designed for sawing or grinding, not hammering
and chopping, to minimize disturbance of adjacent surfaces. Temporarily cover
openings to remain.

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring
existing finished surfaces.

4. Do not use cutting torches until work area is cleared of flammable materials. At
concealed spaces, such as duct and pipe interiors, verify condition and contents of
hidden space before starting flame-cutting operations. Maintain portable fire-
suppression devices during flame-cutting operations.

5. Maintain adequate ventilation when using cutting torches.
6. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and

promptly dispose of off-site.
7. Remove structural framing members and lower to ground by method suitable to avoid

free fall and to prevent ground impact or dust generation.
8. Locate selective demolition equipment and remove debris and materials so as not to

impose excessive loads on supporting walls, floors, or framing.
9. Dispose of demolished items and materials promptly. Comply with requirements in

Section 017419 "Construction Waste Management and Disposal."

B. Reuse of Building Elements: Project has been designed to result in end-of-Project rates for
reuse of building elements as follows. Do not demolish building elements beyond what is
indicated on Drawings without Architect's approval.

C. Removed and Salvaged Items:
1. Clean salvaged items.
2. Pack or crate items after cleaning. Identify contents of containers.
3. Store items in a secure area until delivery to Owner.
4. Transport items to Owner's storage area designated by Owner.
5. Protect items from damage during transport and storage.

D. Removed and Reinstalled Items:
1. Clean and repair items to functional condition adequate for intended reuse.
2. Pack or crate items after cleaning and repairing. Identify contents of containers.
3. Protect items from damage during transport and storage.
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4. Reinstall items in locations indicated. Comply with installation requirements for new
materials and equipment. Provide connections, supports, and miscellaneous materials
necessary to make item functional for use indicated.

E. Existing Items to Remain: Protect construction indicated to remain against damage and
soiling during selective demolition. When permitted by Architect, items may be removed to a
suitable, protected storage location during selective demolition and cleaned and reinstalled in
their original locations after selective demolition operations are complete.

6.5 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS

A. Concrete: Demolish in sections. Cut concrete full depth at junctures with construction to
remain and at regular intervals using power-driven saw, then remove concrete between saw
cuts.

B. Masonry: Demolish in small sections. Cut masonry at junctures with construction to remain,
using power-driven saw, and then remove masonry between saw cuts.

C. Roofing: Remove no more existing roofing than what can be covered in one day by new
roofing and so that building interior remains watertight and weathertight. See Section 07 53
23, “Ethylene-Propylene-Diene-Monomer (EPDM) Roofing" for new roofing requirements.
1. Remove existing roof membrane, flashings, copings, and roof accessories.
2. Remove existing roofing system down to substrate.

6.6 DISPOSAL OF DEMOLISHED MATERIALS

A. General: Except for items or materials indicated to be reused, salvaged, reinstalled, or
otherwise indicated to remain Owner's property, remove demolished materials from Project
site and legally dispose of them in an EPA-approved landfill.
1. Do not allow demolished materials to accumulate on-site.
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces

and areas.
3. Remove debris from elevated portions of building by chute, hoist, or other device that

will convey debris to grade level in a controlled descent.
4. Comply with requirements specified in Section 017419 "Construction Waste

Management and Disposal."

B. Burning: Do not burn demolished materials.

C. Disposal: Transport demolished materials off Owner's property and legally dispose of them.
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6.7 CLEANING

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective
demolition operations. Return adjacent areas to condition existing before selective demolition
operations began.

6.8 SELECTIVE DEMOLITION SCHEDULE

A. Existing Items to Remain: As indicated on Drawings.

END OF SECTION 02 41 19
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SECTION 06 10 53 - MISCELLANEOUS ROUGH CARPENTRY

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:
1. Wood blocking, cants, and nailers.

1.3 DEFINITIONS

A. Dimension Lumber: Lumber of 2 inches nominal (38 mm actual) or greater but less than 5
inches nominal (114 mm actual) in least dimension.

B. Lumber grading agencies, and the abbreviations used to reference them, include the
following:
1. NeLMA: Northeastern Lumber Manufacturers' Association.
2. NHLA: National Hardwood Lumber Association.
3. NLGA: National Lumber Grades Authority.
4. SPIB: The Southern Pine Inspection Bureau.
5. WCLIB: West Coast Lumber Inspection Bureau.
6. WWPA: Western Wood Products Association.

1.4 ACTION SUBMITTALS

A. Product Data: For each type of process and factory-fabricated product. Indicate component
materials and dimensions and include construction and application details.
1. Include data for wood-preservative treatment from chemical treatment manufacturer and

certification by treating plant that treated materials comply with requirements. Indicate
type of preservative used and net amount of preservative retained.

2. Include data for fire-retardant treatment from chemical treatment manufacturer and
certification by treating plant that treated materials comply with requirements. Include
physical properties of treated materials based on testing by a qualified independent
testing agency.
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3. For fire-retardant treatments, include physical properties of treated lumber both before
and after exposure to elevated temperatures, based on testing by a qualified independent
testing agency according to ASTM D 5664.

4. For products receiving a waterborne treatment, include statement that moisture content
of treated materials was reduced to levels specified before shipment to Project site.

5. Include copies of warranties from chemical treatment manufacturers for each type of
treatment.

1.5 INFORMATIONAL SUBMITTALS

A. Evaluation Reports: For the following, from ICC-ES:
1. Preservative-treated wood.
2. Fire-retardant-treated wood.
3. Power-driven fasteners.
4. Powder-actuated fasteners.
5. Expansion anchors.

1.6 QUALITY ASSURANCE

A. Testing Agency Qualifications: For testing agency providing classification marking for fire-
retardant treated material, an inspection agency acceptable to authorities having jurisdiction
that periodically performs inspections to verify that the material bearing the classification
marking is representative of the material tested.

1.7 DELIVERY, STORAGE, AND HANDLING

A. Stack lumber flat with spacers beneath and between each bundle to provide air circulation.
Protect lumber from weather by covering with waterproof sheeting, securely anchored.
Provide for air circulation around stacks and under coverings.

PART 2 - PRODUCTS

2.1 WOOD PRODUCTS, GENERAL

A. Lumber: DOC PS 20 and applicable rules of grading agencies indicated. If no grading agency
is indicated, provide lumber that complies with the applicable rules of any rules-writing
agency certified by the ALSC Board of Review. Provide lumber graded by an agency certified
by the ALSC Board of Review to inspect and grade lumber under the rules indicated.
1. Factory mark each piece of lumber with grade stamp of grading agency.
2. Where nominal sizes are indicated, provide actual sizes required by DOC PS 20 for

moisture content specified. Where actual sizes are indicated, they are minimum dressed
sizes for dry lumber.



Capital
ROOF SYSTEM REPLACEMENT BRATENAHL, OHIO
BUILDING 10 100% SPECIFICATIONS

Miscellaneous Rough Carpentry – Section 06 10 53 Page 193

PROPERTY OF THE UNITED STATES GOVERNMENT
FOR OFFICIAL USE ONLY

Do not remove this notice
Properly destroy documents when no longer needed

3. Provide dressed lumber, S4S, unless otherwise indicated.

B. Maximum Moisture Content of Lumber: 15 percent for 2-inch nominal (38-mm actual)
thickness or less, 19 percent for more than 2-inch nominal (38-mm actual) thickness unless
otherwise indicated.

2.2 WOOD-PRESERVATIVE-TREATED MATERIALS

A. Preservative Treatment by Pressure Process: AWPA U1; Use Category UC3b for exterior
construction not in contact with the ground.

B. See Evaluations in Section 061000 "Rough Carpentry" for information about treatment
chemicals.
1. Preservative Chemicals: Acceptable to authorities having jurisdiction and containing no

arsenic or chromium.

C. Kiln-dry lumber after treatment to a maximum moisture content of 19 percent. Do not use
material that is warped or does not comply with requirements for untreated material.

D. Mark lumber with treatment quality mark of an inspection agency approved by the ALSC
Board of Review.

E. Application: Treat all miscellaneous carpentry unless otherwise indicated.
1. Wood cants, nailers, curbs, equipment support bases, blocking, stripping, and similar

members in connection with roofing, flashing, vapor barriers, and waterproofing.
2. Wood sills, sleepers, blocking, furring, stripping, and similar concealed members in

contact with masonry or concrete.

2.3 FIRE-RETARDANT-TREATED MATERIALS

A. General: Where fire-retardant-treated materials are indicated, use materials complying with
requirements in this article, that are acceptable to authorities having jurisdiction, and with
fire-test-response characteristics specified as determined by testing identical products per test
method indicated by a qualified testing agency.

B. Fire-Retardant-Treated Lumber and Plywood by Pressure Process: Products with a flame
spread index of 25 or less when tested according to ASTM E 84, and with no evidence of
significant progressive combustion when the test is extended an additional 20 minutes, and
with the flame front not extending more than 10.5 feet (3.2 m) beyond the centerline of the
burners at any time during the test.
1. Use treatment that does not promote corrosion of metal fasteners.
2. Exterior Type: Treated materials shall comply with requirements specified above for

fire-retardant-treated lumber and plywood by pressure process after being subjected to
accelerated weathering according to ASTM D 2898. Use for exterior locations and
where indicated.
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3. Design Value Adjustment Factors: Treated lumber shall be tested according
ASTM D 5664, and design value adjustment factors shall be calculated according to
ASTM D 6841.

C. Kiln-dry lumber after treatment to a maximum moisture content of 19 percent.

D. Identify fire-retardant-treated wood with appropriate classification marking of testing and
inspecting agency acceptable to authorities having jurisdiction.

E. Application: Treat all miscellaneous carpentry unless otherwise indicated.
1. Concealed blocking.
2. Wood cants, nailers, blocking, and similar members in connection with roofing.

2.4 MISCELLANEOUS LUMBER

A. General: Provide miscellaneous lumber indicated and lumber for support or attachment of
other construction, including the following:
1. Blocking.
2. Nailers.

B. For items of dimension lumber size, provide Construction Standard grade lumber of any
species.

C. For concealed boards, provide lumber with 15 percent maximum moisture content and the
following species and grades:
1. Mixed southern pine, No. 2 grade; SPIB.
2. Hem-fir or hem-fir (north), Construction grade; NLGA, WCLIB, or WWPA.
3. Spruce-pine-fir (south) or spruce-pine-fir, Construction grade; NeLMA, NLGA,

WCLIB, or WWPA.
4. Eastern softwoods, No. 2 Common grade; NELMA.
5. Northern species, No. 2 Common grade; NLGA.
6. Western woods, Construction grade; WCLIB or WWPA.

D. For blocking not used for attachment of other construction, Utility, Stud, or No. 3 grade
lumber of any species may be used provided that it is cut and selected to eliminate defects that
will interfere with its attachment and purpose.

E. For blocking and nailers used for attachment of other construction, select and cut lumber to
eliminate knots and other defects that will interfere with attachment of other work.

2.5 FASTENERS

A. General: Provide fasteners of size and type indicated that comply with requirements specified
in this article for material and manufacture.
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1. Where carpentry is exposed to weather, in ground contact, pressure-preservative treated,
or in area of high relative humidity, provide fasteners with hot-dip zinc coating
complying with ASTM A 153/A 153M.

B. Nails, Brads, and Staples: ASTM F 1667.

C. Power-Driven Fasteners: NES NER-272.

D. Wood Screws: ASME B18.6.1.

E. Screws for Fastening to Metal Framing: ASTM C 954, length as recommended by screw
manufacturer for material being fastened.

F. Lag Bolts: ASME B18.2.1 (ASME B18.2.3.8M).

G. Bolts: Steel bolts complying with ASTM A 307, Grade A (ASTM F 568M, Property
Class 4.6); with ASTM A 563 (ASTM A 563M) hex nuts and, where indicated, flat washers.

H. Expansion Anchors: Anchor bolt and sleeve assembly of material indicated below with
capability to sustain, without failure, a load equal to 6 times the load imposed when installed
in unit masonry assemblies and equal to 4 times the load imposed when installed in concrete
as determined by testing per ASTM E 488 conducted by a qualified independent testing and
inspecting agency.
1. Material: Carbon-steel components, zinc plated to comply with ASTM B 633,

Class Fe/Zn 5.
2. Material: Stainless steel with bolts and nuts complying with ASTM F 593 and

ASTM F 594, Alloy Group 1 or 2 (ASTM F 738M and ASTM F 836M, Grade A1 or
A4).

2.6 MISCELLANEOUS MATERIALS

A. Adhesives for Gluing Furring and Sleepers to Concrete or Masonry: Formulation complying
with ASTM D 3498 that is approved for use indicated by adhesive manufacturer.

B. Flexible Flashing: Composite, self-adhesive, flashing product consisting of a pliable, butyl
rubber or rubberized-asphalt compound, bonded to a high-density polyethylene film,
aluminum foil, or spunbonded polyolefin to produce an overall thickness of not less than
0.025 inch (0.6 mm).
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PART 3 - EXECUTION

3.1 INSTALLATION, GENERAL

A. Set carpentry to required levels and lines, with members plumb, true to line, cut, and fitted. Fit
carpentry to other construction; scribe and cope as needed for accurate fit. Locate furring,
nailers, blocking, grounds, and similar supports to comply with requirements for attaching
other construction.

B. Where wood-preservative-treated lumber is installed adjacent to metal decking, install
continuous flexible flashing separator between wood and metal decking.

C. Provide fire blocking in furred spaces, stud spaces, and other concealed cavities as indicated
on Drawings.

D. Sort and select lumber so that natural characteristics will not interfere with installation or with
fastening other materials to lumber. Do not use materials with defects that interfere with
function of member or pieces that are too small to use with minimum number of joints or
optimum joint arrangement.

E. Comply with AWPA M4 for applying field treatment to cut surfaces of preservative-treated
lumber.
1. Use inorganic boron for items that are continuously protected from liquid water.
2. Use copper naphthenate for items not continuously protected from liquid water.

F. Securely attach carpentry work to substrate by anchoring and fastening as indicated,
complying with the following:
1. Table 2304.9.1, "Fastening Schedule," in ICC's International Building Code.

G. Use steel common nails unless otherwise indicated. Select fasteners of size that will not fully
penetrate members where opposite side will be exposed to view or will receive finish
materials. Make tight connections between members. Install fasteners without splitting wood.
Drive nails snug but do not countersink nail heads unless otherwise indicated.

3.2 WOOD SLEEPER, BLOCKING, AND NAILER INSTALLATION

A. Install where indicated and where required for attaching other work. Form to shapes indicated
and cut as required for true line and level of attached work. Coordinate locations with other
work involved.

B. Attach items to substrates to support applied loading. Recess bolts and nuts flush with
surfaces unless otherwise indicated.
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C. Provide permanent grounds of dressed, pressure-preservative-treated, key-beveled lumber not
less than 1-1/2 inches (38 mm) wide and of thickness required to bring face of ground to exact
thickness of finish material. Remove temporary grounds when no longer required.

END OF SECTION 06 10 53
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SECTION 070150.19 - PREPARATION FOR REROOFING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:
1. Full tear-off of entire roof.
2. Removal of base flashings.
3. Temporary roofing.

B. Related Work:
1. Section 075323 – “Ethylene-Propylen-Diene-Monomer (EPDM) Roofing”

1.3 DEFINITIONS

A. Roofing Terminology: Definitions in ASTM D 1079 and glossary of NRCA's "The NRCA
Roofing and Waterproofing Manual" apply to work of this Section.

B. Full Roof Tear-Off: Removal of existing roofing system from deck.

1.4 ACTION SUBMITTALS

A. Product Data: For each type of product.

B. Shop Drawings: Include plans, sections, and details.

C. Temporary Roofing Submittal: Product data and description of temporary roofing system. If
temporary roof remains in place, include surface preparation requirements needed to receive
permanent roof, and submit a letter from roofing manufacturer, stating acceptance of the
temporary roof and that its inclusion does not adversely affect the roofing system's resistance
to fire and wind.
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1.5 INFORMATIONAL SUBMITTALS

A. Qualification Data: For Installer.
1. Include certificate that Installer is approved by warrantor of existing roofing system.

B. Fastener pull-out test report.

C. Photographs: Show existing conditions of adjoining construction and site improvements,
including exterior and interior finish surfaces that might be misconstrued as having been
damaged by reroofing operations. Submit before Work begins.

D. Landfill Records: Indicate receipt and acceptance of demolished roofing materials by a
landfill facility.

1.6 QUALITY ASSURANCE

A. Installer Qualifications: Approved by warrantor of existing roofing system to work on
existing roofing and licensed to perform asbestos abatement in the state or jurisdiction where
Project is located.

B. Regulatory Requirements: Comply with governing EPA notification regulations before
beginning roofing removal. Comply with hauling and disposal regulations of authorities
having jurisdiction.

C. Reroofing Conference: Conduct conference at Project site.
1. Meet with Owner; Architect; Owner's insurer if applicable; testing and inspecting

agency representative; roofing system manufacturer's representative; roofing Installer,
including project manager, superintendent, and foreman; and installers whose work
interfaces with or affects reroofing, including installers of roof deck, roof accessories,
and roof-mounted equipment.

2. Review methods and procedures related to roofing system tear-off and replacement,
including, but not limited to, the following:
a. Revise fourteen subparagraphs below to include Project-specific requirements if

needed. Coordinate with preliminary and preinstallation conference requirements
in replacement roofing system section.

b. Reroofing preparation, including roofing system manufacturer's written
instructions.

c. Temporary protection requirements for existing roofing system components that
are to remain.

d. Existing roof drains and roof drainage during each stage of reroofing, and roof-
drain plugging and plug removal.

e. Construction schedule and availability of materials, Installer's personnel,
equipment, and facilities needed to avoid delays.

f. Existing roof deck conditions requiring notification of Architect.
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g. Existing roof deck removal procedures and Owner notifications.
h. Condition and acceptance of existing roof deck and base flashing substrate for

reuse.
i. Structural loading limitations of roof deck during reroofing.
j. Base flashings, special roofing details, drainage, penetrations, equipment curbs,

and condition of other construction that affect reroofing.
k. HVAC shutdown and sealing of air intakes.
l. Shutdown of fire-suppression, -protection, and -alarm and -detection systems.
m. Asbestos removal and discovery of asbestos-containing materials.
n. Governing regulations and requirements for insurance and certificates if

applicable.
o. Existing conditions that may require notification of Architect before proceeding.

1.7 FIELD CONDITIONS

A. Existing Roofing System: As indicated on Drawings.

B. Owner will occupy building immediately below reroofing area. Conduct reroofing so Owner's
operations are not disrupted. Provide Owner with not less than 72 hours' notice of activities
that may affect Owner's operations.
1. Coordinate work activities daily with Owner so the Contractor can place protective dust

and water-leakage covers over sensitive equipment and furnishings, shut down HVAC
and fire-alarm or -detection equipment if needed, and evacuate occupants from below
work area with the Owner’s approval.

C. Protect building to be reroofed, adjacent buildings, walkways, site improvements, exterior
plantings, and landscaping from damage or soiling from reroofing operations.

D. Maintain access to existing walkways, corridors, and other adjacent occupied or used
facilities.

E. Conditions existing at time of inspection for bidding are maintained by Owner as far as
practical.
1. The results of an analysis of test cores from existing roofing system are available for

Contractor's reference.
2. Construction Drawings for existing roofing system are provided for Contractor's

convenience and information, but are not a warranty of existing conditions. They are
intended to supplement rather than serve in lieu of Contractor's own investigations.
Contractor is responsible for conclusions derived from existing documents.

F. Weather Limitations: Proceed with reroofing preparation only when existing and forecasted
weather conditions permit Work to proceed without water entering existing roofing system or
building.
1. Remove only as much roofing in one day as can be made watertight in the same day.
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G. Hazardous Materials: It is not expected that hazardous materials, such as asbestos-containing
materials, will be encountered in the Work.
1. If materials suspected of containing hazardous materials are encountered, do not disturb;

immediately notify Architect and Owner. Hazardous materials will be removed by
Owner under a separate contract.

1.8 WARRANTY

A. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or
damaged during reroofing, by methods and with materials so as not to void existing roofing
system warranty. Notify warrantor before proceeding.
1. Notify warrantor of existing roofing system on completion of reroofing, and obtain

documentation verifying that existing roofing system has been inspected and warranty
remains in effect. Submit documentation at Project closeout.

PART 2 - PRODUCTS

2.1 TEMPORARY PROTECTION MATERIALS

A. Expanded Polystyrene (EPS) Insulation: ASTM C 578.

B. Plywood: DOC PS1, Grade CD Exposure 1.

C. OSB: DOC PS2, Exposure 1.

2.2 TEMPORARY ROOFING MATERIALS

A. Design and selection of materials for temporary roofing are Contractor's responsibilities.

2.3 INFILL AND REPLACEMENT MATERIALS

A. Use infill materials matching existing roofing system materials unless otherwise indicated.
1. Infill materials are specified in Section 075323 "Ethylene-Propylene-Diene-Monomer

(EPDM) Roofing" unless otherwise indicated.

B. Wood blocking, curbs, and nailers are specified in Section 061053 Miscellaneous Rough
Carpentry."

C. Plywood Parapet Sheathing: Pressure-preservative-treated plywood wall sheathing, 5/8-inch
thick.
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2.4 AUXILIARY REROOFING MATERIALS

A. General: Use auxiliary reroofing preparation materials recommended by roofing system
manufacturer for intended use and compatible with components of existing and new roofing
system.

PART 3 - EXECUTION

3.1 PREPARATION

A. Shut off rooftop utilities and service piping before beginning the Work.

B. Test existing roof drains to verify that they are not blocked or restricted. Immediately notify
Architect of any blockages or restrictions.

C. Coordinate with Owner to shut down air-intake equipment in the vicinity of the Work. Cover
air-intake louvers before proceeding with reroofing work that could affect indoor air quality
or activate smoke detectors in the ductwork.

D. During removal operations, have sufficient and suitable materials on-site to facilitate rapid
installation of temporary protection in the event of unexpected rain.

E. Maintain roof drains in functioning condition to ensure roof drainage at end of each workday.
Prevent debris from entering or blocking roof drains and conductors. Use roof-drain plugs
specifically designed for this purpose. Remove roof-drain plugs at end of each workday, when
no work is taking place, or when rain is forecast.
1. If roof drains are temporarily blocked or unserviceable due to roofing system removal or

partial installation of new roofing system, provide alternative drainage method to
remove water and eliminate ponding. Do not permit water to enter into or under existing
roofing system components that are to remain.

3.2 ROOF TEAR-OFF

A. General: Notify Owner each day of extent of roof tear-off proposed for that day and obtain
authorization to proceed.

B. Remove aggregate ballast from roofing.

C. Remove loose aggregate from aggregate-surfaced built-up bituminous roofing using a power
broom.

D. Remove pavers and accessories from roofing. Store and protect pavers and accessories for
reuse. Discard cracked pavers.
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E. Remove ballast, protection mat, and extruded-polystyrene insulation from protected roofing
membrane.

F. Full Roof Tear-Off: Where indicated, remove existing roofing and other roofing system
components down to the deck.
1. Remove substrate board, vapor retarder where indicated, roof insulation and cover

board.
2. Remove wood blocking, curbs, and nailers if deteriorated.
3. Bitumen and felts that are firmly bonded to concrete decks are permitted to remain if

felts are dry. Remove unadhered bitumen, unadhered felts, and wet felts.
4. Remove excess asphalt from steel deck. A maximum of 15 lb/100 sq. ft. (0.72 kg/sq. m)

of asphalt is permitted to remain on steel decks.
5. Remove fasteners from deck or cut fasteners off slightly above deck surface.

3.3 DECK PREPARATION

A. Inspect deck after tear-off of roofing system.

B. Verify that concrete substrate is visibly dry and free of moisture. Test for capillary moisture
by plastic sheet method according to ASTM D 4263 or by pouring 1 pint (0.5 L) of hot
roofing asphalt on deck at start of each day's work and at start of each roof area or plane. Do
not proceed with roofing work if moisture condenses under plastic sheet or if asphalt test
sample foams or can be easily and cleanly stripped after cooling.

C. If deck surface is unsuitable for receiving new roofing or if structural integrity of deck is
suspect, immediately notify Architect. Do not proceed with installation until directed by
Architect.

D. Provide additional deck securement as indicated on Drawings.

3.4 INFILL MATERIALS INSTALLATION

A. Immediately after roof tear-off, and inspection and repair, if needed, of deck, fill in tear-off
areas to match existing roofing system construction.

1. Installation of infill materials is specified in Section 075323 "Ethylene-Propylene-
Diene-Monomer (EPDM) Roofing."

2. Installation of wood blocking, curbs, and nailers is specified in Section 061053
Miscellaneous Rough Carpentry."

B. Install new roofing patch over roof infill area. If new roofing is installed the same day tear-off
is made, roofing patch is not required.
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3.5 TEMPORARY ROOFING

A. Install approved temporary roofing over area to be reroofed.

B. Remove temporary roofing before installing new roofing.

3.6 BASE FLASHING REMOVAL

A. Remove existing base flashings. Clean substrates of contaminants, such as asphalt, sheet
materials, dirt, and debris.

B. Do not damage metal counterflashings that are to remain. Replace metal counterflashings
damaged during removal with counterflashings of same metal, weight or thickness, and finish.

C. Inspect parapet sheathing, wood blocking, curbs, and nailers for deterioration and damage. If
parapet sheathing, wood blocking, curbs, or nailers have deteriorated, immediately notify
Architect.

D. When directed by Architect, replace parapet framing, wood blocking, curbs, and nailers to
comply with Section 061053 Miscellaneous Rough Carpentry."

3.7 DISPOSAL

A. Collect demolished materials and place in containers. Promptly dispose of demolished
materials. Do not allow demolished materials to accumulate on-site.

1. Storage or sale of demolished items or materials on-site is not permitted.

B. Transport and legally dispose of demolished materials off Owner's property.

END OF SECTION 07 01 50.19
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SECTION 075323 - ETHYLENE-PROPYLENE-DIENE-MONOMER (EPDM) ROOFING

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions
and Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:

1. Adhered ethylene-propylene-diene-monomer (EPDM) roofing system.
2. Roof insulation.
3. Roofing accessories.
4. Wood blocking.
5. Metal flashings and accessories.
6. Sealants.

B. RELATED WORK

1. Section 02 41 19 “Selective Demolition”
2. Section 06 10 53 “Miscellaneous Rough Carpentry”
3. Section 07 01 50.19 “Preparation for Reroofing”

1.3 DEFINITIONS

A. Roofing Terminology: Definitions in ASTM D 1079 and glossary of NRCA's "The NRCA Roofing
and Waterproofing Manual" apply to work of this Section.

1.4 PREINSTALLATION MEETINGS

A. Preinstallation Roofing Conference: Conduct conference at DCMA Building 10, Bratenahl, Ohio.

1. Meet with Owner, Architect, Owner's insurer if applicable, testing and inspecting agency
representative, roofing Installer, roofing system manufacturer's representative, and installers
whose work interfaces with or affects roofing, including installers of roof accessories and
roof-mounted equipment.

2. Review methods and procedures related to roofing installation, including manufacturer's
written instructions.
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3. Review and finalize construction schedule, and verify availability of materials, Installer's
personnel, equipment, and facilities needed to make progress and avoid delays.

4. Examine deck substrate conditions and finishes for compliance with requirements, including
flatness and fastening.

5. Review structural loading limitations of roof deck during and after roofing.
6. Review base flashings, special roofing details, roof drainage, roof penetrations, equipment

curbs, and condition of other construction that affects roofing system.
7. Review governing regulations and requirements for insurance and certificates if applicable.
8. Review temporary protection requirements for roofing system during and after installation.
9. Review roof observation and repair procedures after roofing installation.

1.5 ACTION SUBMITTALS

A. Product Data: For each type of product.

B. Shop Drawings: For roofing system. Include plans, elevations, sections, details, and attachments to
other work, including:

1. Base flashings and membrane terminations.
2. Tapered insulation, including slopes for approval
3. Insulation fastening patterns for corner, perimeter, and field-of-roof locations.

C. Samples for Verification: For the following products:

1. Sheet roofing, of color required.
2. Walkway pads, of color required.
3. Metal flashings and accessories.

1.6 INFORMATIONAL SUBMITTALS

A. Qualification Data: For Installer and manufacturer.

B. Manufacturer Certificates: Signed by roofing manufacturer certifying that roofing system complies
with requirements specified in "Performance Requirements" Article.

1. Submit evidence of complying with performance requirements.

C. Product Test Reports: For components of roofing system, tests performed by manufacturer and
witnessed by a qualified testing agency.

D. Research/Evaluation Reports: For components of roofing system, from ICC-ES.

E. Field quality-control reports.

F. Warranties: For manufacturer's and contractor’s warranties.
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G. Letter from manufacturer accepting system for specified warranty.

1.7 CLOSEOUT SUBMITTALS

A. Maintenance Data: For roofing system to include in maintenance manuals.

B. Manufacturer’s and contractor’s executed warranties.

1.8 QUALITY ASSURANCE

A. Manufacturer Qualifications: A qualified manufacturer that is UL listed for roofing system identical
to that used for this Project.

B. Installer Qualifications: A qualified firm that is approved, authorized, or licensed by roofing system
manufacturer to install manufacturer's product and that is eligible to receive manufacturer's special
warranty. Installer to be qualified to issue specified contractor’s warranty.

1.9 DELIVERY, STORAGE, AND HANDLING

A. Deliver roofing materials to Project site in original containers with seals unbroken and labeled with
manufacturer's name, product brand name and type, date of manufacture, approval or listing agency
markings, and directions for storing and mixing with other components.

B. Store liquid materials in their original undamaged containers in a clean, dry, protected location and
within the temperature range required by roofing system manufacturer. Protect stored liquid material
from direct sunlight.

1. Discard and legally dispose of liquid material that cannot be applied within its stated shelf life.

C. Protect roof insulation materials from physical damage and from deterioration by sunlight, moisture,
soiling, and other sources. Store in a dry location. Comply with specifications and insulation
manufacturer's written instructions for handling, storing, and protecting during installation. Cover
insulation material with breathable tarp immediately upon delivery.

D. Handle and store roofing materials, and place equipment in a manner to avoid permanent deflection
of deck.

1.10 FIELD CONDITIONS

A. Weather Limitations: Proceed with installation only when existing and forecasted weather conditions
permit roofing system to be installed according to manufacturer's written instructions and warranty
requirements.
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B. Any areas of the concrete surface exhibiting cracking or deterioration are to be photographed from
above and below and promptly brought to the attention of the COR

1.11 WARRANTY

A. Special Warranty: Manufacturer agrees to repair or replace components of roofing system that fail in
materials or workmanship within specified warranty period.

1. Special warranty includes membrane roofing, base flashings, roof insulation, and other
components of roofing system.

2. Warranty Period: 30 years from date of Substantial Completion.
a. Warranty shall cover 100% of all labor and materials required to repair leakage.
b. It shall not be pro-rated.
c. It shall not be limited to the cost of original application.
d. It shall cover the entire roof system, not just the roof membrane.
e. Warranty shall include coverage for 90 mph maximum wind speed.

B. Special Project Warranty: Submit roofing Installer's warranty, on warranty form at end of this
Section, signed by Installer, covering Work of this Section, including all components of roofing
system such as membrane roofing, base flashing, roof insulation, fasteners, cover boards, roof
pavers, and walkway products, for the following warranty period:

1. Warranty Period: 2 years from date of Substantial Completion.
a. Contractor’s warranty shall cover 100% of all labor and application.
b. Warranty shall cover leak repairs associated with deficiencies in workmanship.

C. Recommended maintenance: In addition to the guarantee, the Contractor shall furnish to the Owner,
the Manufacturer's printed recommendations for proper maintenance of the specified roof system,
including, inspection frequencies, penetration addition policies, temporary repairs, and leak call
procedures.

PART 2 - PRODUCTS

2.1 MANUFACTURERS

A. Source Limitations: Obtain components including roof insulation, adhesives, fasteners, and all
accessories for roofing system from same manufacturer as membrane roofing or manufacturer
approved by membrane roofing manufacturer for specified warranty.

2.2 PERFORMANCE REQUIREMENTS

A. General Performance: Installed roofing and base flashings shall withstand specified uplift pressures,
thermally induced movement, and exposure to weather without failure due to defective manufacture,
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fabrication, installation, or other defects in construction. Roofing and base flashings shall remain
watertight.

1. Accelerated Weathering: Roofing system shall withstand 2000 hours of exposure when tested
according to ASTM G 152, ASTM G 154, or ASTM G 155.

2. Impact Resistance: Roofing system shall resist impact damage when tested according to
ASTM D 3746 or ASTM D 4272.

B. Material Compatibility: Roofing materials shall be compatible with one another and adjacent
materials under conditions of service and application required, as demonstrated by roofing
manufacturer based on testing and field experience.

C. Wind Uplift Performance
1. Roof system is designed to withstand wind uplift forces as calculated using the current

revision of ASCE-7 meeting the International Building Code (IBC).
2. Roof system to meet or exceed ANSI/SPRI WD-1 “Wind Design Standard for Roofing

Assemblies”
3. Roof system to meet or exceed Design Criteria for Wind Forces of 90 MPH or greater

D. Exterior Fire-Test Exposure: ASTM E 108 or UL 790, Class A; for application and roof slopes
indicated; testing by a qualified testing agency. Identify products with appropriate markings of
applicable testing agency

E. Fire-Resistance Ratings: Comply with fire-resistance-rated assembly designs indicated. Identify
products with appropriate markings of applicable testing agency.

F. Building Codes: Roof system will meet the requirements of all federal, state, and local code bodies
having jurisdiction

2.3 EPDM ROOFING

A. EPDM: ASTM D 4637, Type I, non-reinforced, uniform, flexible EPDM sheet.

1. Basis-of-Design Product: Subject to compliance with requirements, provide EPDM roofing as
manufactured by Firestone Building Products or comparable product by one of the following:

a. Carlisle SynTec Incorporated.
b. Johns Manville.
c. Versico Incorporated.

2. Thickness: 90 mils (2.2 mm) nominal.
3. Exposed Face Color: Black.
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2.4 AUXILIARY ROOFING MATERIALS

A. General: Auxiliary materials recommended by roofing system manufacturer for intended use and
compatible with roofing.

B. Membrane Bonding Adhesive: Manufacturer’s Water based bonding adhesive

C. Liquid-type auxiliary materials shall comply with VOC limits of authorities having jurisdiction.
1. Adhesives and sealants that are not on the exterior side of weather barrier shall comply with

the following limits for VOC content:

a. Plastic Foam Adhesives: 50 g/L.
b. Gypsum Board and Panel Adhesives: 50 g/L.
c. Single-Ply Roof Membrane Adhesives: 250 g/L.
d. Single-Ply Roof Membrane Sealants: 450 g/L.
e. Nonmembrane Roof Sealants: 300 g/L.
f. Sealant Primers for Nonporous Substrates: 250 g/L.
g. Sealant Primers for Porous Substrates: 775 g/L.
h. Other Adhesives and Sealants: 250 g/L.

D. Sheet Flashing: 90-mil- (2.2-mm-) thick, non-reinforced EPDM, partially cured or cured, according
to manufacturer’s requirements for application.

E. Seaming Material: Manufacturer's standard, synthetic-rubber polymer primer and 3-inch- (75-mm-)
wide minimum, butyl splice tape with release film.

F. Vertical seams (at angle changes): Manufacturer’s pressure sensitive “T” joint covers uncured .060
flashing with factory applied tape

G. Lap seam cover tape: 6 inches wide pressure sensitive overlayment strip with factory applied tape.

H. Perimeter edge: Manufacturer’s perimeter edge securement strip, 9 inches wide with pressure
sensitive adhesive laminated to both sides.

I. Lap Sealant: Manufacturer's standard, single-component sealant.

J. Water Cutoff Mastic: Manufacturer's standard butyl mastic sealant.

K. Manufacturer’s pressure sensitive Overlayment strip with factory applied tape

L. Metal Termination Bars: Manufacturer's standard, 1 inch wide and .098 inch thick extruded
aluminum bar pre-punched 6 inches on center and incorporates a sealant ledge

M. Manufacturer’s accessories:

1. Splicing cement
2. In-Seam Sealant
3. Primer
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4. Splice Cleaner
5. Weathered membrane cleaner
6. Preformed cone and vent sheet flashings
7. Premolded pipe boot flashings
8. Preformed inside and outside corner sheet flashings
9. T-joint covers
10. Roof walkways: Manufacturers standard walk pads

2.5 ROOF INSULATION

A. General: Preformed roof insulation boards manufactured by EPDM roofing manufacturer, selected
from manufacturer's standard sizes suitable for application, of thicknesses indicated.

B. Polyisocyanurate Board Insulation: ASTM C 1289, Type II, Class 1, Grade 2, glass-fiber mat facer
on both major surfaces.

1. Basis-of-Design Product: Subject to compliance with requirements, provide ISO 95+ polyiso
insulation as manufactured by one of the following:

a. Carlisle SynTec Incorporated.
b. Firestone Building Products.
c. Johns Manville.

C. At sectors 1,2,3,4,5,6,7,15:

1. Closed-cell Polyisocyanurate, ASTM C 1289, Type II Class 1, Grade 2, fiberglass reinforced
facer both sides. Board size - 4 feet by 4 feet. Fiberglass reinforced facer, 2 inch thickness;
size: 4 feet by 8 feet

D. At sectors 8,9,10,11,12,13,14:

1. Closed-cell Polyisocyanurate, ASTM C 1289, Type II Class 1, Grade 2, fiberglass reinforced
facer both sides - compatible with specified adhesive. Board size - 4 feet by 4 feet. Fiberglass
reinforced facer, 1.5 inch thickness; size: 4 feet by 4 feet

E. Tapered Insulation:

1. Factory-tapered insulation boards, close cell polyisocyanurate, ASTM C1289, Type II, Class
1, Grade 2, Fiberglass reinforced facer, Fabricate to slope of 1/4 inch rise per 12 inches run
(1:48) unless otherwise indicated.

2. Size: 4 feet by 4 feet

F. Saddles, crickets, tapered edge strips, and other insulation shapes where indicated for sloping to
drain:
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1. Factory-tapered insulation boards, close cell, polyisocyanurate, ASTM C1289, Type II, Class
1, Grade 2, Fiberglass reinforced facer. Fabricate to slopes of 1/2 inch rise per 12 inches run
(1:24) unless otherwise indicated.

2. Size: 4 feet by 4 feet

G. Tapered edge strips at drains:

1. Factory-tapered insulation boards, close cell, polyisocyanurate ASTM C l289 tapered to
provide a smooth transition from field to drain bowl within drain sump.

2. Size: 4 feet by 4 feet

H. Cover Board: ASTM C1278 Glass Matt, Gypsum Roof Board: 1/2 inch thickness:
Size 4 feet by 4 feet

1. Basis-of-Design Product: Subject to compliance with requirements and manufacturer’s
specifications, provide gypsum roof board as manufactured by one of the following:

a. United States Gypsum Corp, “Securock”

b. Georgia-Pacific Gypsum, “DensDeck Prime.

I. Insulation Adhesive: Roofing system manufacturer's recommended Foam Adhesive formulated to
attach roof insulation to substrate or to another insulation layer as follows:

1. Two-component, low-rise polyurethane insulation adhesive
2. Provide appropriate adhesive material for weather conditions.

2.6 WOOD BLOCKING, NAILERS and ACCESSORIES:

A. Non-treated southern yellow pine (No. 2 grade) free from warping, rot, and moisture.

B. Plywood sheathing for:

1. Parapet walls – 1/2 inch thick CDX, smooth surface, width to cover parapet wall or match
existing at masonry wall installation

2. Temporary walkways - 5/8 inch

C. Blocking: Nominal 2 inch thickness by 6 inches minimum width. Provide as necessary to satisfy
details.

2.7 METAL FLASHINGS AND ACCESSORIES:

A. Parapet coping caps, drip edge fascia, gravel stop fascia:

1. Basis-of-Design Product: Subject to compliance with requirements, provide Parapet coping as
manufactured by Metal Era or comparable product by one of the following:
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a. W.P. Hickman Company
b. Dimensional Metals, Inc.

2. Galvanized steel: ASTM A 525, G-90 galvanized 24 gage thick sheet steel with Kynar 500
flouropolymer coating. Color: Match existing as closely as possible with standard colors,
Submit for owner’s approval.

3. Joints: Butt joint with 8 inch wide backup plate, ASTM A 525, G-90 galvanized 24 gage thick
sheet steel with Kynar 500 flouropolymer coating. Color: to match coping

B. Continuous Cleat: ASTM A 526-85, 22 gage thick sheet steel with 1.25 ounce per square foot G-90
galvanized coating.

C. At through-wall scuppers:

1. Scupper tube:
a. Stainless steel: ASTM A 167-88, Type 304 with AISI 2D finish, dead soft, fully

annealed, 26 gage.
b. To be fabricated in one piece with welded seams and flanges

2. Scupper face plate:
a. ASTM A 525, G-90 galvanized 24 gage thick sheet steel with Kynar 500 flouropolymer

coating. Color: Match existing as closely as possible with standard colors, Submit for
owner’s approval. To be fabricated in one piece.

D. Cut reglet counterflashing, surface mount counterflashing, skirt counterflashing, Storm collars,
sleeve flashings:

1. Stainless steel: ASTM A 167-88, Type 304 with AISI 2D finish, dead soft, fully annealed, 26
gage.

2. Solder: ASTM B 32-89, Alloy Grade 60A (60 percent block tin; 40 percent pig lead).

3. Flux: Phosphoric acid. Wash off acid thoroughly immediately after soldering

E. At sectors 6 and 15 gravel stop fascia:

1. ASTM A 167-88, Type 304, 26 gage, with mill finish to match existing

F. Architectural sheet metal work shall be in accordance with Architectural Sheet Metal Manual, Fifth
Edition, as issued by the Sheet Metal and Air Conditioning Contractors' National Association, Inc.,
(SMACNA).

2.8 MECHANICAL FASTENERS:

A. Standard types of mechanical fasteners for roofing work tested by manufacturer for required pull-out
strength where applicable, compatible with deck type and roofing products used, and, corrosion
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protection to meet FM-4470 test procedure, and that will comply with the requirements of governing
authorities and listing agencies (submit for approval)

B. Membrane to substrate:

1. Perimeter securement strip

a. Manufacturer’s recommended fastener for substrate
b. Manufacturer’s 2 inch metal plate

C. Wood to Wood:

1. Type: Galvanized, common, annular ring nail. Length: Sufficient to penetrate underlay
blocking 1-1/4 inch.

2. Acceptable manufacturers:

a. Independent Nail Inc., Bridgewater, MA
b. National Nail Co., Grand Rapids, MI
c. W. H. Maze Co., Peru, IL

D. Aluminum and sheet steel to wood blocking:

1. FS FF-N-105B, Type II, Style 20, roofing nails; galvanized steel wire, flat head, diamond
point, round, barbed shank.

2. Length: Sufficient to penetrate wood blocking 1-1/4 inch.

E. One inch cap nails:

1. Type: Annular thread nail with integral 1 inch cap.
2. Acceptable manufacturers:

a. National Nail Corp., Grand Rapids, MI
b. Simplex Nails Inc., Americus, GA
c. W. H. Maze Co., Peru, IL

F. Sheet metal to sheet metal: 1/8 inch diameter Type 305 stainless steel rivet, dome head, 0.063–0.125
inch grip range by Triangle Fastener Corp., Cleveland, OH

G. Termination bar to masonry: Nail-in anchors. Zinc with steel nail. Size: 1/4 inch by 1-1/2 inch.

H. Surface mount counterflashing to masonry: Nail-in anchors. Expansion anchor with stainless steel
nail. Length: 1-1/4 inch.

I. Sheet metal to wood, Exposed fastener: 10-16 x 1-1/4 inch indented hex washer head stainless steel
sheet metal screw with a stainless steel gasketted bonded washer assembly by Triangle Fastener
Corp., Cleveland, OH.

J. Metal flange / continuous cleats to wood nailers:
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1. Stainless steel ring shank nail, 11 gauge, 3/8 inch diameter head
2. Length: Sufficient to penetrate 1-1/4 inch into wood blocking substrate

K. Wood nailers, plywood to structural substrates:

1. Stainless steel, Flat Head, concrete screws
2. Size: 1/4 inch diameter
3. Length:

a. Provide 1-1/2 inch embedment into concrete substrate
b. Provide 1-1/4 inch embedment into CMU substrate

2.9 SEALANTS

A. At flashing membrane terminations and T-joints: Manufacturer’s Lap Sealant

B. At membrane to wall terminations: Manufacturer’s Water Cut-off Mastic at termination bar location

C. At reglet joints and surface mount counterflashing sealant receiver: DOW 790 series Silicone

D. At all splice intersections: Manufacturer’s In-Seam Sealant

E. General purpose sealant: DOW 790 series Silicone

2.10 MASONRY COATING

A. At designated elevations: commercial grade, low odor, enamel coating by Sherwin-Williams Co. –
submit for approval

2.11 DRAINS

A. Zurn Z-100RC 15 inch main roof drain, Dura-Coated cast iron body with combined membrane
flashing clamp/gravel stop and Cast-Dome, 4 inch bottom outlet inside calk connection complete
with underdeck clamp and sump receiver by Zurn Industries, Inc., Hydromechanics’ Division, Erie,
PA.

B. Pipe and fittings: ASTM D 2564-88, Polyvinyl Chloride (PVC) drain, waste and vent (DWV) pipe
and fittings, Schedule 40, five inch diameter minimum. Larger diameter pipe may be required by
applicable Plumbing Code depending upon horizontal slope and whether pipe services more than one
drain

C. Solvent cement: ASTM D 2564-88

D. Saddles and hangers: 14 gage galvanized steel, 12 inches long; 180 degree arc; 3/4 inch bearing
surface.
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E. Pipe Insulation: ASTM C 547-77 Class I, preformed 1 inch thick ASJ/SSL-II pipe insulation with
double self-sealing lap to fit piping by Owens-Corning Fiberglass, Toledo, OH. Provide mitered
sections of same material with jointing tape to cover fittings.

PART 3 - EXECUTION

3.1 EXAMINATION

A. Examine substrates, areas, and conditions, with Installer present, for compliance with requirements
and other conditions affecting performance of the Work:

1. Verify that roof openings and penetrations are in place, curbs are set and braced, and roof-
drain bodies are securely clamped in place.

2. Verify that wood blocking, curbs, and nailers are securely anchored to roof deck at
penetrations and terminations and that nailers match thicknesses of insulation.

3. Verify that minimum concrete drying period recommended by roofing system manufacturer
has passed.

4. Verify that concrete substrate is visibly dry and free of moisture. Test for capillary moisture
by plastic sheet method according to ASTM D 4263.

5. Verify that concrete-curing compounds that will impair adhesion of roofing components to
roof deck have been removed.

B. Prior to the project start, the Contractor shall ascertain to his satisfaction that all aspects of these
Specifications and possible modifications are workable and do not conflict with manufacturer's
requirements for the specified guarantee. Upon commencement of the work, it will be presumed that
these Specifications and drawings, addenda and modifications are satisfactory to both the Contractor
and the manufacturer in their entirety.

C. Proceed with installation only after unsatisfactory conditions have been corrected.

3.2 GENERAL WORKMANSHIP

A. Workmanship: In the event these Specifications deviate from the manufacturer's current
specifications, these specifications shall prevail, except where they conflict with the manufacturer's
requirements for the specified guarantee. In this case, the manufacturer's specifications shall prevail.

B. Protection: Use tarpaulins or other approved means to protect work from spillage or dropping of
roofing materials. Take care to prevent clogging drains and conductors. Protect from concentrated
loads or traffic during construction.

C. Cutoffs: At end of each day's work protect exposed edge of incomplete work, including ply sheets
and insulation. Provide temporary covering.

D. Traffic: Place plywood over new roofing and existing roofing.
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E. Entrapped aggregate: Not permitted within new membrane.

F. Blocking: Specification detail drawings are not to scale. Contractor shall be responsible for total
blocking units and thickness necessary to satisfy specified flashing height.

G. Roof membrane: Membrane shall be laid free of wrinkles, creases or fishmouths and shall be laid at
right angles to the slope of the deck. Clean all blemished or traffic stained areas.

H. Remove only as much existing roofing as can be completely reroofed the same day. Do not apply
any new roofing materials until the exposed surface of the existing deck is clean and dry. If any
unusual condition (such as deteriorated deck) is discovered, stop work and promptly report this
finding to the Owner's Representative.

I. Substrate surfaces must be dry, clean and smooth.

J. Proceed with flashing work concurrently with membrane installations to prevent water entry at
flashing locations. Terminate top edge of base flashing daily. Extend membrane over edge to cover
exposed blocking at perimeters. Face nail 8 inches on center daily. Provide a temporary cover of
coated base ply over parapets when parapet metal caps are not installed same day.

K. Base flashing height: Reference drawings. Not less than 8 inches above finished roof surface (as
measured from top of roof surface strip).

3.3 PREPARATION

A. Clean substrate of dust, debris, moisture, and other substances detrimental to roofing installation
according to roofing system manufacturer's written instructions. Remove sharp projections.

B. Prevent materials from entering and clogging roof drains and conductors and from spilling or
migrating onto surfaces of other construction. Remove roof-drain plugs when no work is taking place
or when rain is forecast.

C. Protection:

1. Contractor shall be responsible for the full and adequate protection of Owner facilities,
personnel, equipment, and products and materials, as well as protection of its own employees
and equipment. Contractor shall comply with all applicable federal, state and local, OSHA,
and EPA requirements. Lawns, shrubbery, paved areas, and building interior and exterior
shall be protected from damage. Repair damage at no extra cost to Owner

2. Contractor is responsible to coordinate his work to keep building watertight at all times.

3. Provide at site prior to commencing removal of debris, a dumpster or dump truck to be located
adjacent to the building.

4. Preparation work shall be limited to those areas that can be covered with installed roofing
material on same day or before arrival of inclement weather.
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5. Arrange work sequence to avoid use of newly constructed roofing, as well as existing roofing
for storage, walking surface, and equipment movement. Protect surface with smooth 5/8 inch
thick plywood runways where access is absolutely required. Ensure full protection of new and
existing roof surfaces against mechanical damage. Notify Owner's Representative
immediately and in writing if anyone abuses or damages roofing or flashing components.

6. Construct an enclosed chute for removal of debris. Protect building surfaces at chute/set-up
areas with tarpaulin. Secure tarpaulin. Remove dumpster from premises when full and empty
at approved, legal dumping or refuse area. Deliver empty dumpster to site for further use.
Upon job completion, dumpster/chute shall be removed from premises. Spilled or scattered
debris shall be cleaned-up immediately. Removed material to be disposed from roof as it
accumulates.

7. At end of each working day, completed segment shall be sealed with water stops along edges
to prevent water entry. New membrane to be sealed to existing membrane daily to provide
weather tight seal.

8. Provide clean plywood walkways and take other precautions required to prevent tracking of
aggregate/debris from existing membrane into new work area where aggregate/debris pieces
can be trapped within new roofing membrane. Contractor shall instruct and police his
workmen to ensure that aggregate/debris is not tracked into new work areas on workmen’s
shoes or equipment wheels. Discovery of entrapped aggregate/debris within new membrane is
sufficient cause for its rejection.

D. Roof work preparation:

1. Removals:

a. Remove stone ballast and pavers

b. Remove existing roof system down to structural deck, remove debris

c. Remove existing flashings, counterflashings

d. Remove and discard obsolete equipment, curbs and equipment support rails down to
deck, cut obsolete piping and conduits flush with deck surface

e. Remove and discard existing vertical plywood substrate at perimeter parapet and
masonry walls

E. Clean substrate of dust, debris, moisture, and other substances detrimental to roofing installation
according to roofing system manufacturer's written instructions. Remove sharp projections.

F. Provide carpentry work

3.4 ROOF DECK REPAIRS

A. Concrete

1. Remove spalled/deteriorated deck areas until sound base is reached
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2. Wire brush flaking rust from exposed reinforcing bar. Apply rust inhibitive paint. Allow to
dry.

3. Fill prepared area flush with Set-45, one-component, chemical action concrete according to
manufacturer's directions. Allow to set.

4. Mixing order:
a. Water
b. Aggregate (repairs deeper than 1/2 inch).
c. Set-45

3.5 CARPENTRY

A. At parapet walls and other areas with or requiring wood blocking.

1. Remove existing flashing to wood blocking. Replace rotted blocking. Nail existing blocking
to each other if not already nailed according to pattern described in paragraph 3 below.

2. Mechanically attach new wood blocking to decking as needed to obtain required curb height
above finished roof. Offset blocking layers 12 inches, weave corners.

3. Mechanically attach new wood blocking to decking or existing blocking. Offset blocking
layers 12 inches, weave corners.
a. Blocking thickness: flush or above final insulation thickness.
b. Blocking width: 6 inches nominal – minimum.
c. Width of wood nailers at parapet walls to match width of masonry wall, thickness 2

inches nominal.

4. Fasteners shall be installed in two rows staggered. Spacing in any one row shall not exceed 24
inches. Within eight feet of outside corners, spacing shall not exceed 12 inches in any one
row.

5. Install fasteners to provide 1.5 inches minimum distance from edge of concrete, pre-drill
holes, do not spall concrete.

6. Detail drawings are not to scale; Contractor is responsible to supply/install total blocking units
and thickness to satisfy specified flashing height.

7. Perimeter blocking heights shall be consistent regardless of varied insulation heights due to
tapered systems.

3.6 ROOFING INSTALLATION, GENERAL

A. Install roofing system according to roofing system manufacturer's written instructions.

B. Complete terminations and base flashings and provide temporary seals to prevent water from
entering completed sections of roofing system at the end of the workday. Remove and discard
temporary seals before beginning work on adjoining roofing.
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C. Install new roofing and auxiliary materials to tie-in to existing roof system to maintain
weathertightness of transition.

3.7 INSULATION INSTALLATION

A. Coordinate installing roofing system components so insulation is not exposed to precipitation or left
exposed at the end of the workday.

B. Comply with specifications, and roofing system and insulation manufacturer's written instructions
for installing roof insulation.

C. Install tapered insulation under designated areas of roofing to conform to slopes indicated.

D. Install insulation under area of roofing to achieve required thickness. Where overall insulation
thickness is 2.7 inches (68 mm) or greater, install two or more layers with joints of each succeeding
layer staggered from joints of previous layer a minimum of 6 inches (150 mm) in each direction.

E. Install tapered insulation at drain sumps to provide smooth transition from field of roof into drain.

F. Trim surface of insulation where necessary at roof drains so completed surface is flush and does not
restrict flow of water.

G. Install insulation with long joints of insulation in a continuous straight line with end joints staggered
between rows, abutting edges and ends between boards. Fill gaps exceeding 1/4 inch (6 mm) with
insulation.

1. Cut and fit insulation within 1/4 inch (6 mm) of nailers, projections, and penetrations.

H. Adhere all insulation layers, cover boards, saddles and crickets: Install each layer of insulation and
adhere to sbustrate as follows:

1. Attachment will satisfy the state of Ohio’s 90 mph wind code, manufacturer’s requirements
for specified wind warranty, or the following, whichever density is greater.

2. Thoroughly clean substrate of debris, adhere insulation to substrate with specified adhesive.
Apply in 3/4 inch to 1 inch wide ribbons. Outside corners and perimeters shall be 12 feet wide.

a. Corners, 3 inch bead spacing

b. Perimeters, 4 inch bead spacing

c. Field, 6 inch bead spacing
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3.8 BASE FLASHING INSTALLATION

A. Install sheet flashings and preformed flashing accessories, and adhere to substrates according to
roofing system manufacturer's written instructions.

B. Apply bonding adhesive to substrate and underside of sheet flashing at required rate, and allow to
partially dry. Do not apply to seam area of flashing.

C. Flash penetrations and field-formed inside and outside corners with cured or uncured sheet flashing.

D. Clean splice areas, apply splicing tape, and firmly roll side and end laps of overlapping sheets to
ensure a watertight seam installation. Apply cover tape.

E. Terminate and seal top of sheet flashings and mechanically anchor to substrate through termination
bars.

3.9 THERMAL INSULATION –

A. Adhere all insulation layers

1. Thoroughly clean substrate to meet manufacturer’s requirements.
2. Install saddles between drains. Saddle width to equal one half the distance between the

drains. Adjust for interferences in valley line.
3. Install crickets at high side of all curbs / support rails, regardless of size, to promote

drainage.
4. Offset cover board 24 inches in all directions from insulation layer.
5. Install dead man at tie-offs at end of each day to continue offset.
6. No single piece of insulation shall be smaller than 12 inches square

B. At Sectors 1,5,7

1. Install two Layers of insulation
a. Adhere two layers of insulation.
b. Offset top layer 24 inches in all directions from bottom layer.

2. Install crickets and saddles.
3. Install cover board

C. At Sectors 6,15

1. Install one layer of insulation
a. Adhere one layer of insulation.
b. Adhere tapered insulation to provide slope to drains, Provide 12 inch offset of tapered

layer from bottom layer.
2. Install cover board

D. At Sectors 8,9
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1. Install two layers of insulation
a. Adhere two layers of insulation
b. Offset top layer 24 inches in all directions from bottom layer.
c. Adhere tapered insulation at low slope areas to direct water flow to drains, Provide 12

inch offset of tapered layer from bottom layer.
2. Install cover board

E. At Sectors 2,3,4

1. Install two layers of insulation
a. Adhere two layers of insulation.
b. Offset top layer 24 inches in all directions from bottom layer.
c. Adhere tapered insulation to provide slope to drains, Provide 12 inch offset of tapered

layer in all directions from second layer.
2. Install crickets and saddles
3. Install cover board

F. At Sectors 10,11,12,13,14

1. Install one layer of insulation
2. Install cover board

G. Tolerances

1. Provide tapered insulation as specified and within parallel curbs to prevent ponding of water
under units. High point at middle of curb length sloping to either side.

2. Install insulation boards in courses parallel to roof edges.
3. Firmly butt each insulation board to surrounding boards. Do not jam or deform boards.
4. Eliminate open joints and uneven surfaces.
5. Tolerances

a. Maximum insulation gap: 1/4 inch.
b. Maximum elevation variation between boards at joints: 1/8 inch.

6. Fill insulation board joint gaps larger than 1/4 inch with roof insulation. Use of flashing
cement for gap filling is prohibited.

7. Cut and fit insulation boards where roof deck intersects vertical surfaces. Cut board 1/4 inch
from vertical surface.

8. Stagger joints at least 12 inches. Maintain insulation board staggers at end of each day's work.
9. Offset parallel insulation joints between each layer of insulation by at least 12 inches.
10. Filler size: 12 inches in length or width, minimum.
11. Sump drains, scuppers, and drip edges by use of 1 inch by 12 inch tapered edge strips set in 12

inch wide steps at each insulation layer. Achieve a smooth tapered transition from roof surface
to drainage area. Miter corners neatly for smooth surface transitions.
a. In areas where larger sumps are specified, install additional taper strips at the outside

edge of the first layer. Achieve smooth transition from first layer to final insulation
level.

b. Sump drainage areas on all roofs including roofs with tapered insulation.

H. Do not install any more insulation than will be completely waterproofed each day.
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3.10 MEMBRANE APPLICATION

A. Install roofing system according to roofing system manufacturer's written instructions.

B. Complete terminations and base flashings and provide temporary seals to prevent water from
entering completed sections of roofing system at the end of each workday. Remove and discard
temporary seals before beginning work on adjoining roofing.

C. Apply roofing with side laps shingled with slope of deck.

D. Fully Adhered Membrane

1. Begin the installation at the highest point of the project and work to the lowest point to
prevent water infiltration. Execute the work so the completed splices and daily seals will not
back water.

2. Position the EPDM membrane over the acceptable substrate without stretching. Allow the
membrane to relax approximately 1/2 hour prior to bonding the membrane.

3. Fold the EPDM membrane sheet back 5 feet so that half of the underside of the sheet is
exposed. Sheet fold shall be smooth without wrinkles or buckles.

4. Stir bonding adhesive thoroughly (minimum 5 minutes). Use a plastic core medium nap paint
roller to apply the adhesive.

5. Apply the adhesive to both the membrane sheet and substrate to achieve a continuous coating.
Adhesive shall be applied evenly, without globs or puddles. Coverage shall be approximately
120 square feet per each surface (membrane or substrate).

6. Allow adhesive to dry until tacky but will not string or stick to a dry finger touch. Roll the
coated membrane into the coated substrate while avoiding wrinkles. Brush down the bonded
half of the membrane sheet immediately after rolling the membrane sheet into the adhesive.
Use a soft bristle broom to achieve maximum contact.

7. Fold back the unbonded half of the membrane sheet and repeat the bonding procedure. Install
adjoining membrane sheets in the same manner. Overlapping edges shall be installed in
shingle fashion to avoid bucking of water. Overlapping edges shall be approximately 4 inches
to achieve a minimum 3 inch splice.

E. Membrane Splicing

1. At flashing details, field seams, T-joint overlay flashing, pipe penetrations, corner flashings,
curb flashings, and roof drains follow Manufacturer’s flashing details using required flashing
membranes, primers, and adhesives.

2. Field splices at roof drains shall be located outside the drain sump.
3. Overlap adjacent sheets and mark a line 1/2 inch out from the top sheet.
4. Fold the top sheet back and clean the dry splice area (minimum 3 inches wide) of both

membrane sheets with Primer as required by the membrane manufacturer.
5. Where Splice Tape is not Factory-Applied, apply Splice Tape to bottom sheet with the edge of

the release film along the marked line. Press tape onto the sheet using hand pressure. Overlap
tape roll ends a minimum of 1 inch.

6. Remove the release film and press the top sheet onto the tape using hand pressure.
7. Roll the seam toward the splice edge with a 2 inch wide steel roller.
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8. Apply Lap seam cover tape, and firmly roll side and end laps of overlapping roofing according
to manufacturer's written instructions to ensure a watertight seam installation.

9. Field Splice Intersections
a. Intersections between field splices must be overlaid with a layer of 6" x 6" Uncured

Pressure-Sensitive “T” Joint Cover followed by a layer of 12" x 12" Semi-Cured
Pressure-Sensitive “T” Joint Cover.

10. Apply Primer to the intersecting membrane extending approximately 7" to 8" in all directions
from the intersection.

11. Prior to placement of the first “T” Joint Cover at the splice intersection, apply Lap Sealant
along the leading edge of the membrane splice to cover the exposed seam tape, 2" in all
directions from the splice intersection. Refer to appropriate detail.

12. Position first layer of “T” Joint Cover (6" x 6" Uncured) so it is centered over the step-off and
roll with a 2" wide steel roller creasing the uncured flashing into the step-off and prime the top
surface of the “T” Joint Cover.

13. Center the second layer of “T” Joint Cover (12" x 12" semi-cured) over the first layer and roll
with a 2" wide steel roller creasing the flashing into the step-off.

14. Apply Lap Sealant along all edges of field splices and “T” Joint Covers.

F. Additional Membrane Securement:

1. Securement shall be provided at roof perimeters of curb flashing, and at any inside angle
changes where slope or combined slopes exceed 2 inches in one horizontal foot, and at other
penetrations in accordance with manufacturer’s details. Securement shall be as follows:

2. Perimeter edge securement strip
a. Loose lay the reinforced strip along parapet walls and fasten with Seam Fastening

Plates and the appropriate manufacturer’s fastener to the roof deck or vertically into the
parapet wall. All fasteners must be installed so the tops of the fasteners are flush with
the top of the Seam Fastening Plate. Spacing of the Seam Fastening Plates shall be a
maximum of 12 inches on center. If adjustment of fasteners becomes necessary to
avoid obstructions below the roof deck, manufacturer must be contacted for specific
requirements.
1) For horizontal attachment, the reinforced strip must b positioned a minimum of

1/8 inch to a maximum of 6 inches away from the angle change.
2) For vertical attachment, the reinforced strip must be attached to the vertical

wall and must extend a minimum of 3 inches onto the horizontal
substrate/insulation.

b. Adjoining sections of the reinforced strip need not be overlapped; however, gaps
between adjoining sections must not exceed 1 inch.

c. Follow standard cleaning and membrane splicing procedures outlined in the previous
paragraphs. Exclude the use of In-Seam Sealant and Lap Sealant. The vertical field
splices at the base of a wall or curb must be overlaid with 6 inch wide Pressure
Sensitive Flashing or uncured Elastoform Flashing centered over the field splice.

G. Surface Splices
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1. Correction of splices, cuts and tears may be accomplished by splicing a membrane section
over the affected area.
a. Select a repair membrane which is the same material as that to be repaired.
b. Extend the repair membrane section at least 3 inches in every direction from the splice,

cuts and tears to be corrected.
c. Apply repair membrane using pressure sensitive tape.

3.11 DAILY WATERSTOP / TIE-INS

A. Temporarily seal any loose membrane edge with manufacturer’s Pourable Sealer. Caution must be
exercised to ensure that the membrane is not temporarily sealed near drains in such a way as to
promote water migration below the membrane

B. Apply Pourable Sealer as follows:

1. On existing built-up roofs the surface shall be clean and dry.
2. Apply the Pourable Sealer along the loose edge of the EPDM membrane.
3. After embedding the membrane in Pourable Sealer, check for continuous contact. Provide

continuous pressure over the length of the temporary seal with Lay Flat Tubing filled with dry
sand.

4. When work is resumed, pull the EPDM membrane free; trim and remove membrane where the
Pourable Sealer was previously applied before continuing installation of adjoining sections.

3.12 FLASHING AND OTHER RELATED WORK

A. Cured EPDM membrane or uncured EPDM Elastoform Flashing may be used for flashing.
1. Wall and curb flashing shall be cured 90 mil nominal EPDM membrane. Continue field

membrane as wall flashing where practicable.
2. Splices shall be a minimum of 3 inches wide.
3. Prepare splices as per membrane splice criteria and manufacturer’s specifications.
4. Application of lap sealant must be completed by the end of the day.

B. At Perimeter Edges
1. Refer to detail drawing.
2. Extend EPDM membrane out over nailer and down 1 inch below wood nailers. Secure 8

inches on center. Use 1 inch cap nail.

3.13 PARAPETS, MECHANICAL EQUIPMENT CURBS, ETC.

A. Flashing shall be cured 90 mil nominal EPDM membrane. Continue field membrane as flashing
where practicable. Use the longest pieces of flashing material which are practicable. All wall and
curb flashings shall be done in accordance with the applicable details and comply with
manufacturers details.

B. Place and install flashing as follows:
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1. When flashing walls, parapets, curbs, skylights, etc. with a separate piece of flashing,
complete the splice between the flashing and the deck membrane and crease the flashing into
the angle change before bonding it to the vertical surface. The membrane splice shall extend 6
inches onto the deck membrane at the angle change.

2. When flashing walls, parapets, curbs, skylights, etc. by continuing field membrane
installation, install perimeter securement strip at angle change, secure field membrane to
perimeter securement strip, crease the flashing into the angle change before bonding it to the
vertical surface.

C. Apply bonding adhesive evenly, without globs or puddles, with a 9 inch wide plastic core short nap
paint roller.

D. The bonding adhesive shall be applied to both the flashing and the surface to which it is being
bonded to achieve a coverage rate of approximately 60 square feet per gallon.

E. After the bonding adhesive has dried to the point that it is tacky but does not string or stick to a dry
finger touch, roll the flashing into the adhesive. Care must be taken to set the flashing so it does not
bridge where there is a change of direction (i.e., where a parapet meets the roof deck). This can be
accomplished by creasing the membrane into the angle change prior to adhering up the wall.

F. Terminate the edges of the installed flashing in accordance with the Termination Details.

3.14 ROOF DRAINS

A. Prepare the substrate around each roof drain to prevent membrane bridging or distortion and to
provide a smooth transition from the roof surface to the drain clamping ring.

B. The mating surfaces between the clamping ring and the drain base must be clean and have a smooth
finish.

C. Cut the membrane so that the hole is at least the size of the drain pipe but no larger than the circle
formed by the attachment points of the drain clamping ring.

D. The seal between the membrane and the drain base shall be provided by Water Cut-Off Mastic under
constant even compression.

E. Remove existing flashing, cement, and lead in preparation for the membrane seal (application of
Water Cut-Off Mastic).

F. All bolts and/or clamps must be in place to provide a constant even compression on the water cut-off
mastic.

G. Replace worn, broken, or deteriorated drain components.
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3.15 PIPE PENETRATIONS

A. Flash pipes with Molded Pipe Flashing where their installation is possible.

1. Molded pipe flashings cannot be cut and patched; deck flanges cannot be overlapped or
installed over angle changes.

B. Field wrap with pressure sensitive, uncured flashing where pipe boots are not possible.

3.16 METAL FLASHING INSTALLATION

A. Counterflashing

1. Refer to details.
2. Cut reglet joint into mortar joint above base flashing. Install counterflashing into joint and

secure with lead wedges spaced 8 inches on center.
3. Overbend metal to touch base flashing material.
4. Lap counterflashing sections 4 inches minimum.
5. At non-removable curbs or when top nailing of the base flashing is not possible, provide new

skirt counterflashing up and under existing curb metal. Lap 3 inches at transverse joints, and
at least 4 inches over base flashing. Form lower edges out 45 degrees to form drip edge. Hem
edge. Mechanically attach to underlying wood with stainless steel gasketed screws 6 inches
on center.

B. Fascia / Drip edge

1. Refer to detail drawing for shop fabricated metal locations.
2. Reference detail drawing and SMACNA, Figures 2-1A and 2-5C.
3. Provide a continuous cleat. Lengths of sections shall not exceed 12 feet. Gap cleat ends 1/4

inch. Nail cleat to blocking 8 inches on center.
4. Join gravel stop sections using a 12 inch back-up plate. Nail plate in place and apply sealant

before gravel stop is installed. Offset gravel stop joints from cleat joints.
5. Install gravel stop fascia with 4 inch flange and 3/4 inch gravel stop. Drip edge shall be

continuously hooked onto cleat. Gap sections 1/4 inch.
6. Nail metal flanges to underlying blocking 2 rows, 6 inches on center, staggered. Fasteners

shall penetrate substrate blocking 1-1/4 inches minimum. Rows shall be 3/4 inch from edges
of flange.

7. New fascia must extend a minimum of 1 inch below continuous vertical face. Use two piece
fascia when face exceeds 8 inches.

8. Strip in metal flange in accordance with detail drawings.

C. Sleeve and Storm Collars

1. Refer to detail.
2. Form 8 inch high stainless steel sleeve flashing with continuous 4 inch wide rounded flanges.
3. Solder all joints for a continuous watertight seal.
4. Form stainless steel storm collars to counterflash (cover) top edge of sleeves a minimum of 4

inches. Solder all joints.
5. Secure storm collar with stainless steel drawband and caulk along the top edge.
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D. Cleaning and Protection

1. Clean exposed metal surfaces of substances that interfere with uniform oxidation and
weathering.

2. Clean and neutralize flux materials. Clean off excess solder and sealants.
3. Remove temporary protective coverings and strippable films as sheet metal flashing and trim

are installed. On completion of installation, clean finished surfaces, including removing
unused fasteners, metal filings, pop rivet stems, and pieces of flashing. Maintain in a clean
condition during construction.

4. Replace sheet metal flashing and trim that have been damaged or that have deteriorated
beyond successful repair by finish touchup or similar minor repairs procedures.

3.17 WALKWAYS

A. Install walkway pads at all roof access points, between access points, from access points to and
around all rooftop units, in addition to that indicated on roof plan.

1. Fully adhere walkway pads to the membrane with pre-applied tape. Clean membrane surface
prior to installing pads to ensure proper bond.

3.18 COPING, FASCIA, GRAVEL STOP INSTALLATION

1. Reference roof plan, detail drawings, and specifications for installation.

3.19 FIELD QUALITY CONTROL

A. Testing Agency: Contractor will engage a qualified testing agency to inspect substrate conditions,
surface preparation, membrane application, flashings, protection, and drainage components, and to
furnish reports to Architect and owner.

B. Arrange for roofing system manufacturer's technical personnel to inspect roofing installation prior to
installation of walkway pads.

C. Final Roof Inspection: Arrange for roofing system manufacturer's technical personnel to inspect
roofing installation on completion.

D. Repair or remove and replace components of roofing system where inspections indicate that they do
not comply with specified requirements.

E. Additional testing and inspecting, at Contractor's expense, will be performed to determine if replaced
or additional work complies with specified requirements.
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3.20 PROTECTING AND CLEANING

A. Protect membrane roofing system from damage and wear during remainder of construction period.
When remaining construction does not affect or endanger roofing, inspect roofing for deterioration
and damage, describing its nature and extent in a written report, with copies to Architect and Owner.

B. Correct deficiencies in or remove membrane roofing system that does not comply with requirements,
repair substrates, and repair or reinstall membrane roofing system to a condition free of damage and
deterioration at time of Substantial Completion and according to warranty requirements.

C. Clean overspray and spillage from adjacent construction using cleaning agents and procedures
recommended by manufacturer of affected construction.

3.21 ROOFING INSTALLER'S WARRANTY

WHEREAS _______________________________ of ___________________________, herein called the
"Roofing Installer," has performed roofing and associated work ("work") on the following project:

Owner: <Insert name of Owner>.
Address: <Insert address>.
Building Name/Type: <Insert information>.
Address: <Insert address>.
Area of Work: <Insert information>.
Acceptance Date: _________________.
Warranty Period: <Insert time>.
Expiration Date: __________________.

AND WHEREAS Roofing Installer has contracted (either directly with Owner or indirectly as a
subcontractor) to warrant said work against leaks and faulty or defective materials and workmanship
for designated Warranty Period,

NOW THEREFORE Roofing Installer hereby warrants, subject to terms and conditions herein set forth,
that during Warranty Period he will, at his own cost and expense, make or cause to be made such
repairs to or replacements of said work as are necessary to correct faulty and defective work and as
are necessary to maintain said work in a watertight condition.
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This Warranty is made subject to the following terms and conditions:

Specifically excluded from this Warranty are damages to work and other parts of the building, and to
building contents, caused by:

lightning;
peak gust wind speed exceeding <Insert mph (m/sec)>;
fire;
failure of roofing system substrate, including cracking, settlement, excessive deflection,

deterioration, and decomposition;
faulty construction of parapet walls, copings, chimneys, skylights, vents, equipment supports,

and other edge conditions and penetrations of the work;
vapor condensation on bottom of roofing; and
activity on roofing by others, including construction contractors, maintenance personnel, other

persons, and animals, whether authorized or unauthorized by Owner.

When work has been damaged by any of foregoing causes, Warranty shall be null and void until
such damage has been repaired by Roofing Installer and until cost and expense thereof have
been paid by Owner or by another responsible party so designated.

Roofing Installer is responsible for damage to work covered by this Warranty but is not liable for
consequential damages to building or building contents resulting from leaks or faults or
defects of work.

During Warranty Period, if Owner allows alteration of work by anyone other than Roofing Installer,
including cutting, patching, and maintenance in connection with penetrations, attachment of
other work, and positioning of anything on roof, this Warranty shall become null and void on
date of said alterations, but only to the extent said alterations affect work covered by this
Warranty. If Owner engages Roofing Installer to perform said alterations, Warranty shall not
become null and void unless Roofing Installer, before starting said work, shall have notified
Owner in writing, showing reasonable cause for claim, that said alterations would likely
damage or deteriorate work, thereby reasonably justifying a limitation or termination of this
Warranty.

During Warranty Period, if original use of roof is changed and it becomes used for, but was not
originally specified for, a promenade, work deck, spray-cooled surface, flooded basin, or other
use or service more severe than originally specified, this Warranty shall become null and void
on date of said change, but only to the extent said change affects work covered by this
Warranty.

Owner shall promptly notify Roofing Installer of observed, known, or suspected leaks, defects, or
deterioration and shall afford reasonable opportunity for Roofing Installer to inspect work and
to examine evidence of such leaks, defects, or deterioration.

This Warranty is recognized to be the only warranty of Roofing Installer on said work and shall not
operate to restrict or cut off Owner from other remedies and resources lawfully available to
Owner in cases of roofing failure. Specifically, this Warranty shall not operate to relieve
Roofing Installer of responsibility for performance of original work according to requirements
of the Contract Documents, regardless of whether Contract was a contract directly with Owner
or a subcontract with Owner's General Contractor.
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IN WITNESS THEREOF, this instrument has been duly executed this ___________ day of
___________________, ________________.

Authorized Signature: _______________________________________.
Name: ______________________________________.
Title: _______________________________________.

END OF SECTION 07 53 23



U.S. General Services Administration

Date:

Attn:

Re: Request for Proposal (RFP) CE:

GSA Contract Number:

Attached is GSA Form (with supporting documents) - describing proposed

modifications to the subject contract. Please complete items 9, 12, 13, and 14 and return this

executed Form along with your itemized cost breakdown including direct cost, markups and

any request for time extension in strict accordance with the contract.

If you believe this modification justifies an extension of time for contract completion, you shall
furnish a statement accompanied by documentation to show that the work of this modification (if
authorized) will delay the completion of the contract work as a whole. Indicate the number of
calendar days of delay you believe this change will cause if accepted. We shall assume the work of
this proposed modification will not delay the overall completion of the contract work unless you
furnish the statement and documentation outlined above with your proposal.

This request for a proposal is not an authorization to proceed with this change. Should you elect to
proceed without a formal authorization from the Contracting Officer, any such work will be solely at
your risk and without promise (implied or inferred) of compensation and/or reimbursement for same.

Your completed proposal for this work should be transmitted to the Contracting Officer
Representative - with attention of the Contracting Officer, at the earliest possible date, but no later
than business days from this date. All copies shall be signed.

Regards,
U.S. General Services Administration (GSA)

cc:
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11. Title

Contracting Officer's Representative

10. Requesting Official

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above. No work on any of the

changes shall be started until this proposal is accepted by the Contracting Officer.

12. Contractor's Signature and Title Date of Proposal 14. Proposed contract time extension to
perform work changed to calendar days.
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7. Item # 8. Description of Work

1. Building Name and Address

2. Project No. 3. Contract No.

5. Date of Request4. Request No.

Furnish all labor, equipment, and materials to accomplish the following
items of work. (All work shall be performed in accordance with the
contract documents.)

1

2

6. Name and Address (Include Zip Code) Request - Please submit your proposal for

change(s) outlined below as modification(s) to the

above numbered contract.

9. Amount Each Item

Deduct Add

U.S. GENERAL SERVICES ADMINISTRATION (GSA)
Great Lakes - Region Five (5)

Public Buildings Service
Design & Construction Division (CCP)

230 South Dearborn Street
Chicago IL, 60604

REQUEST FOR PROPOSAL
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Ô±½¿¬·±² ýê
Ô±½¿¬·±² ýè
Ô±½¿¬·±² ýç
Ô±½¿¬·±² ýïí

Ý±³°´»¬» ¬¸» ©±®µ ¿¬ ¬¸» º±´´±©·²¹ ´±½¿¬·±² ·² ¬¸»
®»°±²» ¬± ÎÚ× ýï ¼¿¬»¼ éñíðñïëæ

Ô±½¿¬·±² ýé
Ô±½¿¬·±² ýïð
Ô±½¿¬·±² ýïï

Ý¿®´§ Ì¸±³°±²

Òïíðïðéð

ÝßÎÔÇ ÌØÑÓÐÍÑÒ
Ü·¹·¬¿´´§ ·¹²»¼ ¾§ ÝßÎÔÇ ÌØÑÓÐÍÑÒ
ÜÒæ ½ãËÍô ±ãËòÍò Ù±ª»®²³»²¬ô ±«ãÙ»²»®¿´ Í»®ª·½» ß¼³·²·¬®¿¬·±²ô
½²ãÝßÎÔÇ ÌØÑÓÐÍÑÒô ðòçòîíìîòïçîððíððòïððòïòïãìéððïðððíðêéëí
Ü¿¬»æ îðïëòðéòíï ðèæïìæîç óðëùððù



PUBLIC BUILDINGS SERVICE

INSPECTION REPORT ON WORK UNDER CONTRACT

1. D&C WORK ORDER NO.

2. LOCATION (Street, city, and State) 3. BUILDING

5. TYPE OF WORK 6. CONTRACT FOR4. CONTRACTOR'S NAME AND ADDRESS

ALTERATIONS

NEW CONSTRUCTION

7. PROJECT NO. 8. CONTRACT NO. 9. DATE OF RECEIPT
OF NOTICE TO
PROCEED

10. ORIGINAL
CONTRACT
PRICE

11. CUM. CHANGE ORDERS*

a. NO b. AMOUNT

$$

12. CONTRACT PRICE TO DATE

$

14. COMPLETION DATE13. LIQUIDATED
DAMAGES PER DAY

$

15. PERCENTAGE OF COMPLETION

a. ACTUAL b. NORMALa. CONTRACT b. REVISED c. ESTIMATED d. ACTUAL

16. A-E FIRM

17. CONSTRUCTION ENGINEER 18. GSA ENGINEER MAKING INSPECTION

19. TYPE OF INSPECTION 20. DATE OF LAST
INSPECTION

21. DATE OF THIS
INSPECTION

22. ADDITIONAL INSPECTIONS
RECOMMENDED

23. PAYMENT RECOMMENDED

$ %

OR

GENERAL SERVICES ADMINISTRATION GSA FORM 220 (1-66)(See reverse for instructions concerning final payment)

PROGRESS FINAL
POST
FINAL

24. STATE BELOW GENERAL CONDITION OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN; AND RECOMMENDATIONS.
(Proposals should be forwarded under separate cover.) "LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED DURING REPORTING PERIOD, INDICATING
AMOUNT AND BRIEF DESCRIPTION OF WORK.

25. INSPECTED BY
SIGNATURE DATE OF REPORT

26. PAYMENT REQUEST (For repair contracts under $100,000)
DIRECTOR OF REGIONAL DATA
AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT $

OR

%

CONTRACTING OFFICER (Signature) DATE

YES NO

555 East 88th St
Bratenahl, Ohio 44108

DCMA Building 10

Pinnacle Construction & Development
4545 Spring Road
Brooklyn Heights, OH 44131

Construction

N1301070
GS05P15SCC7
001 06/10/2015 927,226.00 0 927,226.00

10/8/2015 1 3

N/A

Fred Kruse, Ozanne Construction Carly Thompson

07/21/2015 7,371.00

Project Title Example: DCMA Bratenahl, Ohio Roof Replacement
RWA: N1301070
Scope Example: Payment for delivery of Performance Bond

CARLY THOMPSON
Dig ital ly signed by CARLY THOMPS ON

DN: c=US , o=U.S. Government, ou=General Ser vices Admin is tra tion, cn=CARLY THOMPS ON,

0.9.2342.19200300.100.1.1=47001000306753
Date: 2015.07.31 08:22:46 - 05 '00 ' 07/31/2015



FINAL INSPECTION

If this report covers "final" inspection, the procedure outlined below shall be followed in connection with
defects and omissions found:

1. As soon as possible after inspection give the contractor a list of all items necessary to properly
complete the contract with a demand that each item be corrected or supplied WITHOUT
DELAY. Furnish the Custodian a copy of letter to contractor with list of items of defects and
defects were entirely corrected.

There may be items on the list which, in the opinion of the Inspecting. Engineer, should remain
as installed rather than be corrected. In such cases the Engineer shall furnish the Regional
Office full information and recommendation and advise the contractor that the Regional Office
will render the decision thereon.

2. Forward to the Regional Office the final report, three copies of the list of items of defects and
omissions given to the contractor, and a SEPARATE supplementary statement in duplicate
giving an estimated cost of completing in accordance with contract requirements each and every
item should it become necessary for the Government to complete the work.

Items for which, in the opinion of the Inspecting Engineer, completion is not practicable should
be indicated in the supplementary statement. A recommendation should be given for each of
such items as to the amount, if any, to be deducted from the contract price because of
noncompliance with contract requirements.

Copy of the supplementary statement should NOT be given to either the contractor or to the
Custodian.

3. The Inspecting Engineer should indicate the date on which work was substantially completed.

4. A copy of the final inspection report shall be furnished ORDFM for billing purposes on all POD,
funded E&M contracts at substantial completion (95% complete and usable) or beneficial
occupancy, where no further change orders are anticipated.

Attention is called to provisions of General Conditions requiring contractors to submit written notices of
readiness for final inspection and the liability of contractors for reinspection costs. If the Inspection
Engineer considers an extra final inspection necessary, he should so state.

REINSPECTION COSTS

Costs incurred in making extra final inspections shall be forwarded in separate statement form. These
costs shall include salary, subsistence, transportation and miscellaneous expenses such as stenographic
services, telegrams, etc. Costs shall be abased upon the time involved in making inspection as well as
time and travel involved in reaching place of inspection, including time and travel in reaching next point
visited. Salary cost used shall be based on the hourly rate published by ORDFM.

GSA FORM 220 BACK (1-66)



U.S. General Services Administration

Date:

Attn:

Re: Request for Proposal (RFP) CE:

GSA Contract Number:

Attached is GSA Form (with supporting documents) - describing proposed

modifications to the subject contract. Please complete items 9, 12, 13, and 14 and return this

executed Form along with your itemized cost breakdown including direct cost, markups and

any request for time extension in strict accordance with the contract.

If you believe this modification justifies an extension of time for contract completion, you shall
furnish a statement accompanied by documentation to show that the work of this modification (if
authorized) will delay the completion of the contract work as a whole. Indicate the number of
calendar days of delay you believe this change will cause if accepted. We shall assume the work of
this proposed modification will not delay the overall completion of the contract work unless you
furnish the statement and documentation outlined above with your proposal.

This request for a proposal is not an authorization to proceed with this change. Should you elect to
proceed without a formal authorization from the Contracting Officer, any such work will be solely at
your risk and without promise (implied or inferred) of compensation and/or reimbursement for same.

Your completed proposal for this work should be transmitted to the Contracting Officer
Representative - with attention of the Contracting Officer, at the earliest possible date, but no later
than business days from this date. All copies shall be signed.

Regards,
U.S. General Services Administration (GSA)

cc:

Ö¿±² Í¬»½

ëððï®ï

ÙÍðëÐïëÍÝÝéððï

10

Ý¿®´§ Ì¸±³°±²

Í½±¬¬ Ó·²»®¼
Ö«¿²·¬¿ Ê¿¦¯«»¦
Õ¿¬·» Ó«»´³¿²
Ú®»¼ Õ®«»

ðèñðêñïë



11. Title

Contracting Officer's Representative

10. Requesting Official

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above. No work on any of the

changes shall be started until this proposal is accepted by the Contracting Officer.

12. Contractor's Signature and Title Date of Proposal 14. Proposed contract time extension to
perform work changed to calendar days.

P

R

O

P

O

S

A

L

R

E

Q

U

E

S

T

7. Item # 8. Description of Work

1. Building Name and Address

2. Project No. 3. Contract No.

5. Date of Request4. Request No.

Furnish all labor, equipment, and materials to accomplish the following
items of work. (All work shall be performed in accordance with the
contract documents.)

1

2

6. Name and Address (Include Zip Code) Request - Please submit your proposal for

change(s) outlined below as modification(s) to the

above numbered contract.

9. Amount Each Item

Deduct Add

U.S. GENERAL SERVICES ADMINISTRATION (GSA)
Great Lakes - Region Five (5)

Public Buildings Service
Design & Construction Division (CCP)

230 South Dearborn Street
Chicago IL, 60604

REQUEST FOR PROPOSAL

ÜÝÓß Þ«·´¼·²¹ ïðô ëëë Û¿¬ èè¬¸ Í¬
Þ®¿¬»²¿¸´ô Ñ¸·± ììïðè

ÙÍóðëóÐóïëóÍÝóÝóéððï

ÝÛëððï®ï èñêñîðïë

Ð·²²¿½´» Ý±²¬®«½¬·±² ú Ü»ª»´±°³»²¬
ìëìë Í°®·²¹ Î±¿¼ô Þ®±±µ´§² Ø»·¹¸¬ô ÑØ ììïíï

Ý±³°´»¬» ¬¸» ©±®µ ¿¬ ¬¸» º±´´±©·²¹ ´±½¿¬·±² ·² ¬¸»
®»ª·»¼ ®»°±²» ¬± ÎÚ× ýï ¼¿¬»¼ èñëñïëæ

Ô±½¿¬·±² ýï
Ô±½¿¬·±² ýî
Ô±½¿¬·±² ýí
Ô±½¿¬·±² ýì
Ô±½¿¬·±² ýë
Ô±½¿¬·±² ýê
Ô±½¿¬·±² ýè
Ô±½¿¬·±² ýç
Ô±½¿¬·±² ýïí
Ô±½¿¬·±² ýïë

Ý±³°´»¬» ¬¸» ©±®µ ¿¬ ¬¸» º±´´±©·²¹ ´±½¿¬·±² ·² ¬¸»
®»ª·»¼ ®»°±²» ¬± ÎÚ× ýï ¼¿¬»¼ èñëñïëæ

Ô±½¿¬·±² ýé
Ô±½¿¬·±² ýïð
Ô±½¿¬·±² ýïï

Ý¿®´§ Ì¸±³°±²

ÛÒÍÝÝéððï

ÝßÎÔÇ ÌØÑÓÐÍÑÒ
Ü·¹·¬¿´´§ ·¹²»¼ ¾§ ÝßÎÔÇ ÌØÑÓÐÍÑÒ
ÜÒæ ½ãËÍô ±ãËòÍò Ù±ª»®²³»²¬ô ±«ãÙ»²»®¿´ Í»®ª·½» ß¼³·²·¬®¿¬·±²ô
½²ãÝßÎÔÇ ÌØÑÓÐÍÑÒô ðòçòîíìîòïçîððíððòïððòïòïãìéððïðððíðêéëí
Ü¿¬»æ îðïëòðèòðê ïèæïïæìð óðëùððù



U.S. General Services Administration

Date:

Attn:

Re: Request for Proposal (RFP) CE:

GSA Contract Number:

Attached is GSA Form (with supporting documents) - describing proposed

modifications to the subject contract. Please complete items 9, 12, 13, and 14 and return this

executed Form along with your itemized cost breakdown including direct cost, markups and

any request for time extension in strict accordance with the contract.

If you believe this modification justifies an extension of time for contract completion, you shall
furnish a statement accompanied by documentation to show that the work of this modification (if
authorized) will delay the completion of the contract work as a whole. Indicate the number of
calendar days of delay you believe this change will cause if accepted. We shall assume the work of
this proposed modification will not delay the overall completion of the contract work unless you
furnish the statement and documentation outlined above with your proposal.

This request for a proposal is not an authorization to proceed with this change. Should you elect to
proceed without a formal authorization from the Contracting Officer, any such work will be solely at
your risk and without promise (implied or inferred) of compensation and/or reimbursement for same.

Your completed proposal for this work should be transmitted to the Contracting Officer
Representative - with attention of the Contracting Officer, at the earliest possible date, but no later
than business days from this date. All copies shall be signed.

Regards,
U.S. General Services Administration (GSA)

cc:

Ö¿±² Í¬»½

ëððî

ÙÍðëÐïëÍÝÝéððï

10

Ý¿®´§ Ì¸±³°±²

Í½±¬¬ Ó·²»®¼
Ö«¿²·¬¿ Ê¿¦¯«»¦
Õ¿¬·» Ó«»´³¿²
Ú®»¼ Õ®«»
Ý´¿«¼·¿ Ó·¸»¿²

ðèñðêñïë



11. Title

Contracting Officer's Representative

10. Requesting Official

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above. No work on any of the

changes shall be started until this proposal is accepted by the Contracting Officer.

12. Contractor's Signature and Title Date of Proposal 14. Proposed contract time extension to
perform work changed to calendar days.

P

R

O

P

O

S

A

L

R

E

Q

U

E

S

T

7. Item # 8. Description of Work

1. Building Name and Address

2. Project No. 3. Contract No.

5. Date of Request4. Request No.

Furnish all labor, equipment, and materials to accomplish the following
items of work. (All work shall be performed in accordance with the
contract documents.)

1

2

6. Name and Address (Include Zip Code) Request - Please submit your proposal for

change(s) outlined below as modification(s) to the

above numbered contract.

9. Amount Each Item

Deduct Add

U.S. GENERAL SERVICES ADMINISTRATION (GSA)
Great Lakes - Region Five (5)

Public Buildings Service
Design & Construction Division (CCP)

230 South Dearborn Street
Chicago IL, 60604

REQUEST FOR PROPOSAL

ÜÝÓß Þ«·´¼·²¹ ïðô ëëë Û¿¬ èè¬¸ Í¬
Þ®¿¬»²¿¸´ô Ñ¸·± ììïðè

ÙÍóðëóÐóïëóÍÝóÝóéððï

ÝÛëððî èñêñîðïë

Ð·²²¿½´» Ý±²¬®«½¬·±² ú Ü»ª»´±°³»²¬
ìëìë Í°®·²¹ Î±¿¼ô Þ®±±µ´§² Ø»·¹¸¬ô ÑØ ììïíï

×² ®»°±²» ¬± ÎÚ× ýî ¼¿¬»¼ èñíñïëô °®±ª·¼» °®·½·²¹
º±® ®»³±ª¿´ ±º ¬¸» º±´´±©·²¹ °·»½» ±º »¯«·°³»²¬ ¿²¼
«°°±®¬æ

ÍÚóï
ÍÚóî

×² ®»°±²» ¬± ÎÚ× ýî ¼¿¬»¼ èñíñïëô °®±ª·¼» °®·½·²¹
º±® ®»³±ª¿´ ±º ¬¸» º±´´±©·²¹ °·»½» ±º »¯«·°³»²¬ ¿²¼
«°°±®¬æ

ßÝóÈ

Ý¿®´§ Ì¸±³°±²

ÛÒÍÝÝéððï

ÝßÎÔÇ ÌØÑÓÐÍÑÒ
Ü·¹·¬¿´´§ ·¹²»¼ ¾§ ÝßÎÔÇ ÌØÑÓÐÍÑÒ
ÜÒæ ½ãËÍô ±ãËòÍò Ù±ª»®²³»²¬ô ±«ãÙ»²»®¿´ Í»®ª·½» ß¼³·²·¬®¿¬·±²ô
½²ãÝßÎÔÇ ÌØÑÓÐÍÑÒô ðòçòîíìîòïçîððíððòïððòïòïãìéððïðððíðêéëí
Ü¿¬»æ îðïëòðèòðê ïëæëìæðí óðëùððù



8/25/2015 GSA.gov Mail  Submission  ENGS05P15SCC7001  Amendment/Mod  PS01  LOG ID# 47733

https://mail.google.com/mail/u/0/?ui=2&ik=aa89ae8284&view=pt&search=inbox&th=14f66810b5f6e0cb&siml=14f66810b5f6e0cb 1/1

Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Submission  ENGS05P15SCC7001  Amendment/Mod  PS01  LOG ID# 47733
1 message

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Tue, Aug 25, 2015 at 4:16 PM
To: katie.musselman@gsa.gov

Your document has been submitted to the PMU 
successfully. 
Please note: You may be receiving this as a CC'd recipient

Log ID: 47733
For errors with any data below ‐ Please log back into the website. 
Once you are on the website, click on the box in the blue area. Enter this log id number and click 
on the search button to make any correction.

Submitter's E‐Mail Address: katie.musselman@gsa.gov
CC: 
Division:AMD
Vendor Name:PINNACLE CONSTRUCTION AND DEVELOPMENT GROUP
Amount:$22,905.00
Budget Activity:80
Source Doc: Amendment/Mod
Amendment #: PS01
PDN/ADN: ENGS05P15SCC7001
Comment: 

mailto:katie.musselman@gsa.gov


8/27/2015 GSA.gov Mail  Processed  ENGS05P15SCC7001  Amendment/Mod  PS01  LOG ID #47733

https://mail.google.com/mail/u/0/?ui=2&ik=aa89ae8284&view=pt&search=inbox&th=14f6f8d61440f575&siml=14f6f8d61440f575 1/1

Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Processed  ENGS05P15SCC7001  Amendment/Mod  PS01  LOG ID #47733
1 message

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Thu, Aug 27, 2015 at 10:26 AM
To: katie.musselman@gsa.gov

Your document has been processed in Pegasys.

Pegsys Ref #: 
Log ID: 47733
PDN/ADN: ENGS05P15SCC7001
Doc Type: Amendment/Mod
Amount:$22,905.00
Vendor Name:PINNACLE CONSTRUCTION AND DEVELOPMENT GROUP
Amendment #: PS01
Attachment: ENGS05P15SCC7001_PS01.pdf (\\ent\pbs\R05\WEB\PBS\WEB
CONTENT\BFMD\2010PMUWeb\47733\ENGS05P15SCC7001_PS01.pdf)
Comment: Tony: Mod ENGS05P15SCC7001 PS01 Adding $22,905.00

Please do not reply to this email. 



PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

VOUCHER NO.

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED

CONTRACT NUMBER AND DATE

REQUISITION NUMBER AND DATE

SCHEDULE NO.

PAID BY

DATE INVOICE RECEIVED

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

GOVERNMENT B/L NUMBERSHIPPED FROM TO WEIGHT

DATE OF
DELIVERY

OR SERVICE

ARTICLES OR SERVICES
(Enter description, item number of contract or Federal supply schedule,

and other information deemed necessary)

QUAN-
TITY

UNIT PRICE

COST PER

AMOUNT

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL

DIFFERENCES
PAYMENT: APPROVED FOR EXCHANGE RATE

BY

TITLE

Amount verified; correct for payment

(Signature or initials)

=$ =$1.00

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.

(Date)

ACCOUNTING CLASSIFICATION

P
A
I
D

CHECK NUMBER

CASH

ON ACCOUNT OF U.S. TREASURY

DATE

$

CHECK NUMBER

PAYEE

ON (Name of bank)

PER

TITLE

NSN 7540-00-900-2234

Standard Form 1034
Revised October 1987
Department of the Treasury
1 TFM 4-2000

PAYEE'S
NAME
AND

ADDRESS

NUMBER AND DATE
OF ORDER (1)

PROVISIONAL

COMPLETE

PARTIAL

FINAL

PROGRESS

ADVANCE

2

(Title)(Authorized Certifying Officer)

3

Previous edition usable

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal
money. The information requested is to identify the particular creditor and the amounts to be paid. Failure to furnish this information will
hinder discharge of the payment obligation.

1. When stated in foreign currency, insert name of currency.
2. If the ability to certify and authority to approve are combined in one person, one signature only is necessary; otherwise the approving

officer will sign in the space provided, over his official title.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or corporate

name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John Smith, Secretary", or
"Treasurer", as the case may be.

B
Y

2

001

GS05P15SCC7001

General Services Administration
Public Building Services, Project Delivery Division
23 S Dearborn St, Suite 3600
Chicago, IL 60604

Pinnacle Construction & Development
4545 Spring Road
Brooklyn Heights, OH 44131

N1301070

07/30/2015

08/03/2015

Work Completed:

Performance Bond (G703 Item 1)

Carly Thompson

Contracting Officer's Representative

Contracting Officer

7,371.00

7,371.00

73711

7,371.00

CARLY THOMPSON
Digitally signed by CARLY THOMPSON

DN: c=US, o=U.S. Government, ou=General Services Administration, cn=CARLY THOMPSON,

0.9.2342.19200300.100.1.1=47001000306753
Date: 2015.08.05 18:00:03 -05'00'



8/6/2015 GSA.gov Mail  Submission  ENSCC7001  Receiving Report/Construction Payment  LOG ID# 46925

https://mail.google.com/mail/u/0/?ui=2&ik=aa89ae8284&view=pt&search=inbox&th=14f02dee24d16e72&siml=14f02dee24d16e72 1/1

Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Submission  ENSCC7001  Receiving Report/Construction Payment  LOG ID#
46925
1 message

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Thu, Aug 6, 2015 at 7:56 AM
To: katie.musselman@gsa.gov

Your document has been submitted to the PMU 
successfully. 
Please note: You may be receiving this as a CC'd recipient

Log ID: 46925
For errors with any data below ‐ Please log back into the website. 
Once you are on the website, click on the box in the blue area. Enter this log id number and click 
on the search button to make any correction.

Submitter's E‐Mail Address: katie.musselman@gsa.gov
CC: 
Division:AMD
Vendor Name:PINNACLE CONSTRUCTION & DEVELOPMENT GROUP
Amount:$7,371.00
Budget Activity:80
Source Doc: Receiving Report/Construction Payment
Invoice #: 1
PDN/ADN: ENSCC7001
Comment: 

mailto:katie.musselman@gsa.gov


8/7/2015 GSA.gov Mail  Rejected  ENSCC7001  Receiving Report/Construction Payment  LOG ID #46925

https://mail.google.com/mail/u/0/?ui=2&ik=aa89ae8284&view=pt&cat=Projects%2FDCMA%20Roof%20Replacement%2FGC%20Contract%2FInvoice&searc… 1/1

Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Rejected  ENSCC7001  Receiving Report/Construction Payment  LOG ID
#46925
1 message

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Fri, Aug 7, 2015 at 9:58 AM
To: katie.musselman@gsa.gov
Cc: carly.thompson@gsa.gov, katie.musselman@gsa.gov, kim.parra@gsa.gov, amanda.mackenzie@gsa.gov

We're sorry, we are not able to process this document.

Reason for rejection: Please use complete EN number on RR and in log. Please correct and resubmit to the
log.

Log ID: 46925
PDN/ADN: ENSCC7001
Doc Type: Receiving Report/Construction Payment
Amount:$7,371.00
Vendor Name:PINNACLE CONSTRUCTION & DEVELOPMENT GROUP
Invoice #: 1
Attachment: ENSCC7001_RR1.pdf (\\ent\pbs\R05\WEB\PBS\WEB CONTENT\BFMD\2010PMUWeb\46925\
ENSCC7001_RR1.pdf)

Please do not reply to this email. 



8/7/2015 GSA.gov Mail  Submission  ENGS05P15SCC7001  Receiving Report/Construction Payment  LOG ID# 46995

https://mail.google.com/mail/u/0/?ui=2&ik=aa89ae8284&view=pt&search=inbox&th=14f0879df55d37db&siml=14f0879df55d37db 1/1

Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Submission  ENGS05P15SCC7001  Receiving Report/Construction Payment 
LOG ID# 46995
1 message

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Fri, Aug 7, 2015 at 10:04 AM
To: katie.musselman@gsa.gov

Your document has been submitted to the PMU 
successfully. 
Please note: You may be receiving this as a CC'd recipient

Log ID: 46995
For errors with any data below ‐ Please log back into the website. 
Once you are on the website, click on the box in the blue area. Enter this log id number and click 
on the search button to make any correction.

Submitter's E‐Mail Address: katie.musselman@gsa.gov
CC: 
Division:AMD
Vendor Name:PINNACLE CONSTRUCTION & DEVELOPMENT
Amount:$7,371.00
Budget Activity:80
Source Doc: Receiving Report/Construction Payment
Invoice #: 1
PDN/ADN: ENGS05P15SCC7001
Comment: 

mailto:katie.musselman@gsa.gov
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Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Processed  ENGS05P15SCC7001  Receiving Report/Construction Payment 
LOG ID #46995
1 message

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Fri, Aug 14, 2015 at 12:49 PM
To: katie.musselman@gsa.gov, carly.thompson@gsa.gov

Your document has been processed in Pegasys.

Pegsys Ref #: RW201508120131 
Log ID: 46995
PDN/ADN: ENGS05P15SCC7001
Doc Type: Receiving Report/Construction Payment
Amount:$7,371.00
Vendor Name:PINNACLE CONSTRUCTION & DEVELOPMENT
Invoice #: 1
Attachment: ENGS05P15SCC7001_RR1.pdf (\\ent\pbs\R05\WEB\PBS\WEB
CONTENT\BFMD\2010PMUWeb\46995\ENGS05P15SCC7001_RR1.pdf)
Comment: P720150814000010; sent to Finance 8/12/15; Jacquie, process this EN just like you would a PN. It
needs to be submitted to Finance in Ft. Worth.

Please do not reply to this email. 
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Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Processed  ENGS05P15SCC7001  Amendment/Mod  PS02  LOG ID #48170
1 message

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Fri, Sep 4, 2015 at 3:21 PM
To: katie.musselman@gsa.gov

Your document has been processed in Pegasys.

Pegsys Ref #: 
Log ID: 48170
PDN/ADN: ENGS05P15SCC7001
Doc Type: Amendment/Mod
Amount:$12,511.52
Vendor Name:PINNACLE CONSTRUCTION & DEVELOPMENT GROUP
Amendment #: PS02
Attachment: ENGS05P15SCC7001_PS02.pdf (\\ent\pbs\R05\WEB\PBS\WEB
CONTENT\BFMD\2010PMUWeb\48170\ENGS05P15SCC7001_PS02.pdf)
Comment: Tony: mod this EN, but adding $12,511.52.

Please do not reply to this email. 
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Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Submission  ENGS05P15SCC7001  Amendment/Mod  PS02  LOG ID# 48170
1 message

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Fri, Sep 4, 2015 at 9:40 AM
To: katie.musselman@gsa.gov

Your document has been submitted to the PMU 
successfully. 
Please note: You may be receiving this as a CC'd recipient

Log ID: 48170
For errors with any data below ‐ Please log back into the website. 
Once you are on the website, click on the box in the blue area. Enter this log id number and click 
on the search button to make any correction.

Submitter's E‐Mail Address: katie.musselman@gsa.gov
CC: 
Division:AMD
Vendor Name:PINNACLE CONSTRUCTION & DEVELOPMENT GROUP
Amount:$12,511.52
Budget Activity:80
Source Doc: Amendment/Mod
Amendment #: PS02
PDN/ADN: ENGS05P15SCC7001
Comment: 

mailto:katie.musselman@gsa.gov


 

 

 

 

      U.S. General Services Administration 
 
 
 
 
 
Date: 
 
 
 
 
 
Attn:                                 
 
Re:  Request for Proposal (RFP) CE:  
 

GSA Contract Number:  
 

Attached is GSA Request for Proposal Form (with supporting documents) - describing proposed 

modifications to the subject contract.  Please complete items 9, 12, 13, and 14 and return this 

executed RFP Form along with your itemized cost breakdown including direct cost, markups and 

any request for time extension in strict accordance with the contract. 
 
If you believe this modification justifies an extension of time for contract completion, you shall 
furnish a statement accompanied by documentation to show that the work of this modification (if 
authorized) will delay the completion of the contract work as a whole.  Indicate the number of 
calendar days of delay you believe this change will cause if accepted. We shall assume the work of 
this proposed modification will not delay the overall completion of the contract work unless you 
furnish the statement and documentation outlined above with your proposal. 
 
This request for a proposal is not an authorization to proceed with this change.  Should you elect to 
proceed without a formal authorization from the Contracting Officer, any such work will be solely at 
your risk and without promise (implied or inferred) of compensation and/or reimbursement for same. 
 
Your completed proposal for this work should be transmitted to the Contracting Officer’s 
Representative - with attention of the Contracting Officer, at the earliest possible date, but no later 
than     business days  from this date.  All copies shall be signed. 
 
 
Regards, 
U.S. General Services Administration (GSA) 
 
 
 
Contracting Officer’s Representative (COR) 
 
cc:  

 
 



11. Title                                                                                

Contracting Officer's Representative

10. Requesting Official

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated above.  No work on any of the 

changes shall be started until this proposal is accepted by the Contracting Officer.

12. Contractor's Signature and Title Date of Proposal 14. Proposed contract time extension to 
perform work changed to calendar days.

P

R

O

P

O

S

A

L

R

E

Q

U

E

S

T

7. Item # 8. Description of Work

1. Building Name and Address

2. Project No. 3. Contract No.

5. Date of Request4. Request No.

Furnish all labor, equipment, and materials to accomplish the following 
items of work.  (All work shall be performed in accordance with the 
contract documents.) 

1

2

6. Name and Address (Include Zip Code) Request - Please submit your proposal for 

change(s) outlined below as modification(s) to the 

above numbered contract.

9. Amount Each Item

Deduct Add

U.S. GENERAL SERVICES ADMINISTRATION (GSA)    
Great Lakes - Region Five (5)                                               

Public Buildings Service                                                          
Design & Construction Division (CCP)                                  

230 South Dearborn Street                                                   
Chicago IL, 60604

REQUEST FOR PROPOSAL

Request For Proposal Form 
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Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Submission  ENGS05P15SCC7001  Receiving Report/Construction Payment 
LOG ID# 52737 
1 message

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Thu, Dec 3, 2015 at 4:24 PM
To: katie.musselman@gsa.gov

Your document has been submitted to the PMU successfully. 

Please note: You may be receiving this as a CC'd recipient

Log ID: 52737 
For errors with any data below ‐ Please log back into the website.  
Once you are on the website, click on the box in the blue area. Enter this log id number and click 
on the search button to make any correction. 

Submitter's E‐Mail Address: katie.musselman@gsa.gov 
CC:  
Division:AMD 
Vendor Name:PINNACLE CONSTRUCTION AND DEVELOPMENT 
Amount:$527,410.17 
Budget Activity:80 
Source Doc: Receiving Report/Construction Payment 
Invoice #: 3 
PDN/ADN: ENGS05P15SCC7001 
Comment:  

mailto:katie.musselman@gsa.gov


Current Results
weather and science facts

Average Snowfall for US Cities in February

The tables below give monthly averages for snowfall during February at the largest cities in 
the United States. The numbers are for the total amount of new snow and how many days it 
snows at least 0.01 inches (0.25 centimetres) this month. Plus there's a summary of which 
city in February is usually the snowiest.

The snowfall totals are averages based on weather data collected from 1981 to 2010 for the 
NOAA National Climatic Data Center. The major cities listed here represent the 51 biggest 
metropolitan centers in the US, all those with over one million people in 2010.

Some cities that normally never get snow at all have had a rare snowfall in February. In 1976, San 
Jose received half an inch of snow, while the Phoenix airport recorded 0.6 inches in 1939.

Snowiest Cities in February
◾ Most days with snowfall = 14 in Rochester

◾ Greatest amount of new snow = 22 inches at Rochester

Cities Without Snow in February
◾ Normally no snow falls this month in Houston, Jacksonville, Los Angeles, Miami, New 

Orleans, Orlando, Phoenix, Portland, Riverside, Sacramento, San Antonio, San Diego, San 
Francisco, San Jose and Tampa

February snowfall averages by city

Days Place Inches Centimetres

0.6 Atlanta, Georgia 0.4 1.0

0.2 Austin, Texas 0.2 0.5

2.8 Baltimore, Maryland 8.0 20.3

Menu
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Days Place Inches Centimetres

0.2 Birmingham, Alabama 0.1 0.3

5.3 Boston, Massachusetts 10.9 27.7

13.1 Buffalo, New York 17.3 43.9

0.5 Charlotte, North Carolina 1.2 3.0

6.1 Chicago, Illinois 9.1 23.1

2.9 Cincinnati, Ohio 3.4 8.6

10.1 Cleveland, Ohio 14.9 37.8

6.7 Columbus, Ohio 6.3 16.0

0.2 Dallas, Texas 0.6 1.5

5.3 Denver, Colorado 5.7 14.5

8.2 Detroit, Michigan 10.4 26.4

4.7 Hartford, Connecticut 11.0 27.9

0.1 Houston, Texas 0.0 0.0

5.4 Indianapolis, Indiana 6.5 16.5

Days Place Inches Centimetres

0.0 Jacksonville, Florida 0.0 0.0

2.1 Kansas City, Missouri 3.2 8.1

0.1 Las Vegas, Nevada 0.1 0.3

0.0 Los Angeles, California 0.0 0.0

3.6 Louisville, Kentucky 4.5 11.4

0.8 Memphis, Tennessee 1.3 3.3

0.0 Miami, Florida 0.0 0.0

7.5 Milwaukee, Wisconsin 9.8 24.9

6.8 Minneapolis, Minnesota 7.8 19.8

2.3 Nashville, Tennessee 2.3 5.8

0.0 New Orleans, Louisiana 0.0 0.0

2.7 New York, New York 8.8 22.4

1.3 Oklahoma City, Oklahoma 1.5 3.8

0.0 Orlando, Florida 0.0 0.0
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Current Results
weather and science facts

Average Snowfall for US Cities in March

The tables below give monthly averages for snowfall during March at the largest cities in the 
United States. The numbers are for the total amount of new snow and how many days it 
snows at least 0.01 inches (0.25 centimetres) this month. Plus there's a summary of which 
city in March is usually the snowiest.

The snowfall totals are averages based on weather data collected from 1981 to 2010 for the 
NOAA National Climatic Data Center. The major cities listed here represent the 51 biggest 
metropolitan centers in the US, all those with over one million people in 2010.

Even as the snow season tapers off in much of the urban United States, snowstorms can still show 
up at places known for their warm, sunny weather this time of year. Long Beach had an inch of 
snow land in March of 1951 and San Jose got a skiff of snow, barely enough to measure, in March 
1969. March is also Denver's snowiest month of the year.

Snowiest Cities in March
◾ Most days with snowfall = 10 in Rochester

◾ Greatest amount of new snow = 16.6 inches at Rochester

Cities Without Snow in March
◾ Normally no snow falls this month in Austin, Houston, Jacksonville, Las Vegas, Los Angeles, 

Miami, New Orleans, Orlando, Phoenix, Portland, Riverside, Sacramento, San Antonio, San 
Diego, San Francisco, San Jose, Seattle and Tampa

March snowfall averages by city

Days Place Inches Centimetres

0.3 Atlanta, Georgia 0.8 2.0
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Days Place Inches Centimetres

0.0 Austin, Texas 0.0 0.0

1.1 Baltimore, Maryland 1.9 4.8

0.2 Birmingham, Alabama 0.6 1.5

4.2 Boston, Massachusetts 7.8 19.8

9.2 Buffalo, New York 12.9 32.8

0.2 Charlotte, North Carolina 0.6 1.5

4.3 Chicago, Illinois 5.6 14.2

1.1 Cincinnati, Ohio 1.8 4.6

7.5 Cleveland, Ohio 12.6 32.0

4.7 Columbus, Ohio 4.4 11.2

0.2 Dallas, Texas 0.1 0.3

5.8 Denver, Colorado 10.7 27.2

5.4 Detroit, Michigan 6.9 17.5

3.5 Hartford, Connecticut 6.4 16.3

0.0 Houston, Texas 0.0 0.0

2.5 Indianapolis, Indiana 2.6 6.6

Days Place Inches Centimetres

0.0 Jacksonville, Florida 0.0 0.0

0.6 Kansas City, Missouri 0.9 2.3

0.0 Las Vegas, Nevada 0.0 0.0

0.0 Los Angeles, California 0.0 0.0

1.2 Louisville, Kentucky 1.4 3.6

0.4 Memphis, Tennessee 0.4 1.0

0.0 Miami, Florida 0.0 0.0

5.6 Milwaukee, Wisconsin 7.0 17.8

5.4 Minneapolis, Minnesota 10.2 25.9

0.7 Nashville, Tennessee 0.9 2.3

0.0 New Orleans, Louisiana 0.0 0.0

1.7 New York, New York 3.6 9.1

Page 2 of 5Average Snowfall by US City in March - Current Results
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Current Results
weather and science facts

Average Precipitation in US Cities During February

The tables below give monthly averages for precipitation during February at the largest cities 
in the United States. 

Each place has a total for the amount of precipitation it usually receives this month along 
with information on the number of days with wet weather. The count of days includes those 
when precipitation amounts to 0.01 inches (0.25 millimetres) or more.

The precipitation totals are averages based on weather data collected from 1981 to 2010 for the 
NOAA National Climatic Data Center.

February averages for total precipitation by city

Days City Inches Millimetres

10 Atlanta, Georgia 4.7 119

7 Austin, Texas 2.0 51

9 Baltimore, Maryland 2.9 74

10 Birmingham, Alabama 4.5 115

10 Boston, Massachusetts 3.3 83

16 Buffalo, New York 2.5 63

9 Charlotte, North Carolina 3.3 84

9 Chicago, Illinois 1.8 45

10 Cincinnati, Ohio 2.5 65

14 Cleveland, Ohio 2.3 59

11 Columbus, Ohio 2.3 57

7 Dallas, Texas 2.6 66
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Current Results
weather and science facts

Average Precipitation in US Cities During March

The tables below give monthly averages for precipitation during March at the largest cities in 
the United States. 

Each place has a total for the amount of precipitation it usually receives this month along 
with information on the number of days with wet weather. The count of days includes those 
when precipitation amounts to 0.01 inches (0.25 millimetres) or more.

The precipitation totals are averages based on weather data collected from 1981 to 2010 for the 
NOAA National Climatic Data Center.

March averages for total precipitation by city

Days City Inches Millimetres

10 Atlanta, Georgia 4.8 122

9 Austin, Texas 2.8 70

10 Baltimore, Maryland 3.9 99

10 Birmingham, Alabama 5.2 133

12 Boston, Massachusetts 4.3 110

15 Buffalo, New York 2.9 73

10 Charlotte, North Carolina 4.0 102

11 Chicago, Illinois 2.5 64

12 Cincinnati, Ohio 3.9 99

14 Cleveland, Ohio 2.9 74

13 Columbus, Ohio 3.0 77

8 Dallas, Texas 3.5 89
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Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Processed  ENGS05P15SCC7001  Receiving Report/Construction Payment 
LOG ID #52737 
1 message

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Mon, Dec 14, 2015 at 2:12 PM
To: katie.musselman@gsa.gov

Your document has been processed in Pegasys.

Pegsys Ref #: RW201512090230 
Log ID: 52737
PDN/ADN: ENGS05P15SCC7001
Doc Type: Receiving Report/Construction Payment
Amount:$527,410.17
Vendor Name:PINNACLE CONSTRUCTION AND DEVELOPMENT
Invoice #: 3
Attachment: ENGS05P15SCC7001_RR3.pdf (../../PMUDrive/52737\ENGS05P15SCC7001_RR3.pdf)
Comment: P720151210000250 Sent to finance 12/09

Please do not reply to this email. 
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Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Submission  ENGS05P15SCC7001  Receiving Report/Construction Payment 
LOG ID# 53002 
1 message

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Tue, Dec 15, 2015 at 12:44 PM
To: katie.musselman@gsa.gov

Your document has been submitted to the PMU successfully. 

Please note: You may be receiving this as a CC'd recipient

Log ID: 53002 
For errors with any data below ‐ Please log back into the website.  
Once you are on the website, click on the box in the blue area. Enter this log id number and click 
on the search button to make any correction. 

Submitter's E‐Mail Address: katie.musselman@gsa.gov 
CC:  
Division:AMD 
Vendor Name:PINNACLE CONSTRUCTION AND DEVELOPMENT 
Amount:$152,275.50 
Budget Activity:80 
Source Doc: Receiving Report/Construction Payment 
Invoice #: 4 
PDN/ADN: ENGS05P15SCC7001 
Comment: GSA failed to process this invoice when original submitted as final on 11/17/2015.   

mailto:katie.musselman@gsa.gov
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Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Submission  ENGS05P15SCC7001  Receiving Report/Construction Payment 
LOG ID# 53035 
1 message

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Wed, Dec 16, 2015 at 7:40 AM
To: katie.musselman@gsa.gov

Your document has been submitted to the PMU successfully. 

Please note: You may be receiving this as a CC'd recipient

Log ID: 53035 
For errors with any data below ‐ Please log back into the website.  
Once you are on the website, click on the box in the blue area. Enter this log id number and click 
on the search button to make any correction. 

Submitter's E‐Mail Address: katie.musselman@gsa.gov 
CC:  
Division:AMD 
Vendor Name:PINNACLE CONSTRUCTION & DEVELOPMENT 
Amount:$152,275.50 
Budget Activity:80 
Source Doc: Receiving Report/Construction Payment 
Invoice #: 4 
PDN/ADN: ENGS05P15SCC7001 
Comment:  

mailto:katie.musselman@gsa.gov
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Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Submission  ENGS05P15SCC7001  Receiving Report/Construction Payment 
LOG ID# 53280 
1 message

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Wed, Dec 30, 2015 at 3:34 PM
To: katie.musselman@gsa.gov

Your document has been submitted to the PMU successfully. 

Please note: You may be receiving this as a CC'd recipient

Log ID: 53280 
For errors with any data below ‐ Please log back into the website.  
Once you are on the website, click on the box in the blue area. Enter this log id number and click 
on the search button to make any correction. 

Submitter's E‐Mail Address: katie.musselman@gsa.gov 
CC:  
Division:AMD 
Vendor Name:PINNACLE CONSTRUCTION & DEVELOPMENT 
Amount:$34,166.00 
Budget Activity:80 
Source Doc: Receiving Report/Construction Payment 
Invoice #: 5 
PDN/ADN: ENGS05P15SCC7001 
Comment:  

mailto:katie.musselman@gsa.gov
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Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Submission  ENGS05P15SCC7001  Amendment/Mod  PS05  LOG ID# 53344 
1 message

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Tue, Jan 5, 2016 at 12:36 PM
To: katie.musselman@gsa.gov

Your document has been submitted to the PMU successfully. 

Please note: You may be receiving this as a CC'd recipient

Log ID: 53344 
For errors with any data below ‐ Please log back into the website.  
Once you are on the website, click on the box in the blue area. Enter this log id number and click 
on the search button to make any correction. 

Submitter's E‐Mail Address: katie.musselman@gsa.gov 
CC:  
Division:AMD 
Vendor Name:PINNACLE CONSTRUCTION AND DEVELOPMENT GROUP 
Amount:$0.00 
Budget Activity:80 
Source Doc: Amendment/Mod 
Amendment #: PS05 
PDN/ADN: ENGS05P15SCC7001 
Comment:  

mailto:katie.musselman@gsa.gov


1/7/2016 GSA.gov Mail  New Task: Signature Confirmation (GS05P15SCC7001, Mod PS05)

https://mail.google.com/mail/u/0/?ui=2&ik=aa89ae8284&view=pt&cat=Projects%2FDCMA%20Roof%20Replacement%2FGC%20Contract%2FMods&search… 1/1

Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

New Task: Signature Confirmation (GS05P15SCC7001, Mod PS05) 

EASi <easi.admin@gsa.gov> Wed, Jan 6, 2016 at 4:06 PM

Signature Confirmation (GS05P15SCC7001, Mod PS05)

This task was assigned to you on Jan 6, 2016 9:06 PM GMT+00:00 
The task priority is Normal

To view the task, please follow this link

This message has been sent by Appian

https://easi.pbs.gsa.gov/suite/tempo/tasks/task/537287784


1/13/2016 GSA.gov Mail  Processed  ENGS05P15SCC7001  Receiving Report/Construction Payment  LOG ID #53280

https://mail.google.com/mail/u/0/?ui=2&ik=aa89ae8284&view=pt&search=inbox&msg=1523b57588e4bb5f&siml=1523b57588e4bb5f 1/1

Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Processed  ENGS05P15SCC7001  Receiving Report/Construction Payment 
LOG ID #53280 

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Wed, Jan 13, 2016 at 9:13 AM
To: katie.musselman@gsa.gov

Your document has been processed in Pegasys.

Pegsys Ref #: RW201512310046 
Log ID: 53280
PDN/ADN: ENGS05P15SCC7001
Doc Type: Receiving Report/Construction Payment
Amount:$34,166.00
Vendor Name:PINNACLE CONSTRUCTION & DEVELOPMENT
Invoice #: 5
Attachment: ENGS05P15SCC7001_RR5.pdf (../../PMUDrive/53280\ENGS05P15SCC7001_RR5.pdf)
Comment: P720160112000052; sent to Finance 12/31/15

Please do not reply to this email. 



2/18/2016 GSA.gov Mail  Submission  ENGS05P15SCC7001  Receiving Report/Construction Payment  LOG ID# 54391

https://mail.google.com/mail/u/0/?ui=2&ik=aa89ae8284&view=pt&search=inbox&msg=152f5f87016ed388&siml=152f5f87016ed388 1/1

Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Submission  ENGS05P15SCC7001  Receiving Report/Construction Payment 
LOG ID# 54391 

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Thu, Feb 18, 2016 at 3:00 PM
To: katie.musselman@gsa.gov

Your document has been submitted to the PMU successfully. 

Please note: You may be receiving this as a CC'd recipient

Log ID: 54391 
For errors with any data below ‐ Please log back into the website.  
Once you are on the website, click on the box in the blue area. Enter this log id number and click 
on the search button to make any correction. 

Submitter's E‐Mail Address: katie.musselman@gsa.gov 
CC:  
Division:AMD 
Vendor Name:PINNACLE CONSTRUCTION & DEVELOPMENT 
Amount:$36,578.00 
Budget Activity:80 
Source Doc: Receiving Report/Construction Payment 
Invoice #: 6 
PDN/ADN: ENGS05P15SCC7001 
Comment:  

mailto:katie.musselman@gsa.gov


 
U.S. General Services Administration
PROPERTY DEVELOPMENT DIVISION

230 S Dearborn
Chicago, IL  60604
www.gsa.gov/rwa

2/22/2016

David Oliphant
DEPARTMENT OF DEFENSE (OFFICE OF THE SECRETARY OF DEFENSE), DOD,DEF CONT
MGMT AGENCY-LOC
DCMA 3901 A Ave, Bldg 10500
Fort Lee, VA   23801

Re: RWA # N1301070  (Modification/Amendment)

Dear David Oliphant :

We have accepted your RWA in the amount of $1,180,083.35 at BLDG NO.10 BRATENAHL, 555
EAST 88TH STREET, CLEVELAND, OH 44108 for

  RWA will increase contingency by $77,068.51 for ACM testing. Funds are the last change
order to complete flashing, glass bloc flashing, and expansion joint leak. 

A Modification has been processed for RWA N1301070. A copy of the RWA amendment is enclosed
for your records.

Your primary Project Point of Contact (POC) or Project Manager (PM) is Juanita Vazquez, who can
be reached at (312) 353-2514 or via email at juanita.vazquez@gsa.gov. Your POC/PM may contact
you within the next few weeks to discuss further details - if he or she hasn’t already.

Should you have questions specifically regarding the processing of the RWA form please do not
hesitate to contact me at kenneth.connaire@gsa.gov.

Sincerely,

Kenneth Connaire
Public Buildings Service, Region 05

 

 



2/25/2016 GSA.gov Mail  Processed  ENGS05P15SCC7001  Receiving Report/Construction Payment  LOG ID #53035

https://mail.google.com/mail/u/0/?ui=2&ik=aa89ae8284&view=pt&search=inbox&th=1531919da4b66490&siml=1531919da4b66490 1/1

Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Processed  ENGS05P15SCC7001  Receiving Report/Construction Payment 
LOG ID #53035 
1 message

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Thu, Feb 25, 2016 at 10:43 AM
To: katie.musselman@gsa.gov, bruce.wolf@gsa.gov

Your document has been processed in Pegasys.

Pegsys Ref #: RW201512170245 
Log ID: 53035
PDN/ADN: ENGS05P15SCC7001
Doc Type: Receiving Report/Construction Payment
Amount:$152,275.50
Vendor Name:PINNACLE CONSTRUCTION & DEVELOPMENT
Invoice #: 4
Attachment: ENGS05P15SCC7001_RR4.pdf (../../PMUDrive/53035\ENGS05P15SCC7001_RR4.pdf)
Comment: P720151218000001; Sent to finance 12/17

Please do not reply to this email. 



3/8/2016 GSA.gov Mail  Submission  ENGS05P15SCC7001  Receiving Report/Construction Payment  LOG ID# 54825

https://mail.google.com/mail/u/0/?ui=2&ik=aa89ae8284&view=pt&search=inbox&msg=153562bccb1dc664&siml=153562bccb1dc664 1/1

Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Submission  ENGS05P15SCC7001  Receiving Report/Construction Payment 
LOG ID# 54825 

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Tue, Mar 8, 2016 at 7:20 AM
To: katie.musselman@gsa.gov

Your document has been submitted to the PMU successfully. 

Please note: You may be receiving this as a CC'd recipient

Log ID: 54825 
For errors with any data below ‐ Please log back into the website.  
Once you are on the website, click on the box in the blue area. Enter this log id number and click 
on the search button to make any correction. 

Submitter's E‐Mail Address: katie.musselman@gsa.gov 
CC:  
Division:R5‐AMD 
Vendor Name:PINNACLE CONSTRUCTION DEVELOPMENT GROUP, INC. 
Amount:$36,578.00 
Budget Activity:80 
Source Doc: Receiving Report/Construction Payment 
Invoice #: 6 
PDN/ADN: ENGS05P15SCC7001 
Comment: Attn: Jacquie Teague 

mailto:katie.musselman@gsa.gov


3/9/2016 GSA.gov Mail  New Task: Signature Confirmation (GS05P15SCC7001 Mod PS06)

https://mail.google.com/mail/u/0/?ui=2&ik=aa89ae8284&view=pt&search=inbox&th=1535d0dbb48caa94&siml=1535d0dbb48caa94 1/1

Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

New Task: Signature Confirmation (GS05P15SCC7001 Mod PS06) 
1 message

EASi <easi.admin@gsa.gov> Wed, Mar 9, 2016 at 3:24 PM

This message has been sent by Appian

Signature Confirmation (GS05P15SCC7001 Mod PS06)

This task was assigned to you on Mar 9, 2016 8:24 PM GMT+00:00 
The task priority is Normal

To view the task, please follow this link

https://easi.pbs.gsa.gov/suite/tempo/tasks/task/132661


3/18/2016 GSA.gov Mail  Processed  ENGS05P15SCC7001  Receiving Report/Construction Payment  LOG ID #54825

https://mail.google.com/mail/u/0/?ui=2&ik=aa89ae8284&view=pt&q=(in%3Ainbox%20OR%20label%3A%5Eiim)%20is%3Aimportant%20is%3Aunread&name=… 1/1

Katie Musselman  5P1QCA <katie.musselman@gsa.gov>

Processed  ENGS05P15SCC7001  Receiving Report/Construction Payment 
LOG ID #54825 
1 message

R5FMDPMUdocs@gsa.gov <R5FMDPMUdocs@gsa.gov> Tue, Mar 15, 2016 at 11:31 AM
To: bruce.wolf@gsa.gov, katie.musselman@gsa.gov

Your document has been processed in Pegasys.

Pegsys Ref #: RW201602190023  
Log ID: 54825
PDN/ADN: ENGS05P15SCC7001
Doc Type: Receiving Report/Construction Payment 
Amount:$36,578.00
Vendor Name:PINNACLE CONSTRUCTION DEVELOPMENT GROUP, INC. 
Invoice #: 6
Attachment: ENGS05P15SCC7001_RR6.pdf (../../PMUDrive/54825\ENGS05P15SCC7001_RR6.pdf)
Comment: P720160311000152; resubmitted to Finance 3/8/16 

Please do not reply to this email. 



11/24/2015 EQ5PCC155000M0005  OH0303 Award GC Roof BA80  CE5004

https://easi.pbs.gsa.gov/suite/tempo/records/type/pr/item/ikBinLDeHJegYbgj8kVyhLWSlyGVac6U6zGGszV2a7bPgvAV1yCh45Uw/view/_hkhWIg 1/1

Records / Procurement Requests

EQ5PCC155000M0005  OH0303 Award GC Roof BA80  CE5004
Follow

PR Routing List

Position User(s) or Group(s) Role Required Action Status

1 Juanita Vazquez Approving Official Approve

2
Terri Migler, Kenneth Connaire, 
Mohammed Ahmed, Tyler Hall, Fausta 
Robles, Romina JimenezNoeckel

Funds Certifying Official Approve

3 Abdulrahman Habeeb, Martin Harris, 
Oana Sandru Reviewer/Approver Concur

Routing History

When a list of users receives a task, only one user accepts and completes the task. If the Required Action is Approve, all users who received the task can
edit the PR while the routing is at their position.

User Who Completed Task Comment Action Taken Date

Juanita Vazquez Approve 11/13/2015

Kenneth Connaire Approve 11/17/2015

Abdulrahman Habeeb Concur 11/18/2015

Kenneth Connaire Approve 11/19/2015

Abdulrahman Habeeb Concur 11/20/2015

https://easi.pbs.gsa.gov/suite/tempo/records/view/all
https://easi.pbs.gsa.gov/suite/tempo/records/type/pr/view/all


Records / Procurement Requests

EQ5PCC-15-5000-M0004 - OH0303 Award GC Roof BA80 - CE5002

PR Routing List

Position User(s) or Group(s) Role Required Action Status

1 Juanita Vazquez Approving Official Approve

2
Terri Migler, Kenneth Connaire,
Mohammed Ahmed, Tyler Hall, Fausta
Robles, Romina Jimenez-Noeckel

Funds Certifying Official Approve

3
R5 AMD Southern Construction
Contracting Team

Reviewer/Approver Concur

4 R5 Pegasys Management Unit (PMU) Reviewer/Approver Notification

Routing History

When a list of users receives a task, only one user accepts and completes the task. If the Required Action is Approve, all users who received the task can edit
the PR while the routing is at their position.

User Who Completed Task Comment Action Taken Date

Juanita Vazquez Approve 09/02/2015

Kenneth Connaire Approve 09/03/2015

Abdulrahman Habeeb Concur 09/03/2015

[Group:1843] Notified 09/03/2015

Page 1 of 1EQ5PCC-15-5000-M0004 - OH0303 Award GC Roof BA80 - CE5002

9/4/2015https://easi.pbs.gsa.gov/suite/tempo/records/type/pr/item/ikBinLDeHJegYbgj8kVyhHXRN...



Copyright © 2011 - 2015, General Services Administration

Pegasys Open Items

Search Results

1 Records Found
The totals for PDN: ENGS05P15SCC7001 Undelivered = $838,656.00, Accrued = $0.00, Payments = $123,986.52

OrgCode Doc Num BBFY Doctype Act/Title LNUM UDO Accrued Payments Holdback Fund Vendor RWA BA FuncCode WkItems ProjNo Contract

P0540200 ENGS05P15SCC7001 2015 EN EQ5PCC1550 1 $838,656.00 $0.00 $123,986.52 $0.00 192X

PINNACLE
CONSTRUCTION 
DEVELOPMENT 
GROUP, INC. 

1301070 PG80 PG413 GS05P15SCC7001

Search Again Excel

Privacy and Security Policy

Home Search Reports Logout

Page 1 of 1GSA Pegasys Open Items

11/24/2015https://finance.ocfo.gsa.gov/OpenItems/Search/POIResults.aspx



Transaction Information

Award Type: Definitive Contract Prepared Date: 09/04/2015 09:28:08 Prepared User: 05K.BRAZEAU.GSA.GOV

Award Status: Final Last Modified Date: 09/04/2015 09:31:18 Last Modified User: 05K.BRAZEAU.GSA.GOV

Document Information

Agency Procurement Identifier Modification No Trans No

Award ID: 4740 GS05P15SCC7001 PS02 0

Referenced IDV ID:

Reason For Modification: SUPPLEMENTAL AGREEMENT FOR WORK WITHIN SCOPE

Solicitation ID: GS-05P-15-SC-C-0019
Agency
Identifier

Main
Account

Sub
Account

Initiative

Treasury Account Symbol: 47 4542 001 Select One 

Dates Amounts

Date Signed (mm/dd/yyyy) : 09/04/2015

Effective Date (mm/dd/yyyy) : 09/04/2015

Completion Date (mm/dd/yyyy) : 01/06/2016

Est. Ultimate Completion Date (mm/dd/yyyy) : 01/06/2016

Current Total

Action Obligation: $12,511.52 $962,642.52

Base And Exercised Options Value: $12,511.52 $962,642.52

Base And All Options Value: $12,511.52 $962,642.52

Fee Paid for Use of IDV: $0.00

Purchaser Information

Contracting Office Agency ID: 4740 Contracting Office Agency Name: PUBLIC BUILDINGS SERVICE

Contracting Office ID: SC000 Contracting Office Name: ACQUISITION MANAGEMENT DIVISION

Funding Agency ID: 9763 Funding Agency Name: DEFENSE CONTRACT MANAGEMENT AGENCY (DCMA)

Funding Office ID: S2404A Funding Office Name: DCMA MANASSAS

Foreign Funding: Not Applicable 

Contractor Information

SAM Exception:

DUNS No: 146755603

Vendor Name: PINNACLE CONSTRUCTION DEVELOPMENT GROUP, INC.

DBAN:

Street: 4545 SPRING RD

Street2:

City: CLEVELAND

State: OH Zip: 441311023

Country: UNITED STATES

Phone: (440) 975-0981

Fax No: (440) 975-1015

Congressional District: OHIO 11

Business Category

Organization Type: CORPORATE NOT TAX EXEMPT

Number of Employees: 25

State of Incorporation: OH

Country of Incorporation: USA

Annual Revenue: $13,882,797

Business Types

Corporate Entity, Not Tax Exempt
Socio Economic Data

Woman Owned Business
Relationship With Federal Government

Both (Contracts and Grants)
Organization Factors

For Profit Organization

Subchapter S Corporation
Certifications

Self-Certified Small Disadvantaged Business

Contract Data

Type of Contract: Firm Fixed Price 

Multiyear Contract: No 

Major Program:

National Interest Action: None 

Cost Or Pricing Data: No 

Purchase Card Used As Payment Method: No 

Undefinitized Action: No 

Page 1 of 3FPDS-NG : 05K.BRAZEAU.GSA.GOV [ Award ]

9/4/2015https://www.fpds.gov/common/jsp/LaunchWebPage.jsp?command=execute&requestid=619...



Performance Based Service Acquisition:
* FY 2004 and prior; 80% or more specified as performance requirement
* FY 2005 and later; 50% or more specified as performance requirement

No - Service where PBA is not used. 

Contingency Humanitarian Peacekeeping Operation: Not Applicable 

Contract Financing: FAR 52.232-16 Progress Payments 

Cost Accounting Standards Clause: Not Applicable exempt from CAS 

Consolidated Contract: No 

Number Of Actions: 1

Legislative Mandates Principal Place of Performance

Clinger-Cohen Act: No 

Service Contract Act: No 

Walsh-Healey Act: No 

Davis Bacon Act: Yes 
Interagency Contracting
Authority:

Not Applicable 

Other Interagency Contracting Statutory Authority:
(1000 characters)




Principal Place Of Performance
Code:

State Location Country

OH USA

Principal Place Of Performance
County Name:

CUYAHOGA

Principal Place Of Performance
City Name:

CLEVELAND

Congressional District Place Of
Performance:

11

Place Of Performance Zip Code
(+4):

44108 - 3482 USPS ZIP Codes

Product Or Service Information

Product/Service Code: Z2AA Description: REPAIR OR ALTERATION OF OFFICE BUILDINGS

Principal NAICS Code: 236220 Description: COMMERCIAL AND INSTITUTIONAL BUILDING CONSTRUCTION

Bundled Contract: Not a bundled requirement 

System Equipment Code: Description:

Country of Product or Service
Origin:

USA UNITED STATES

Place of Manufacture: Not a manufactured end product 

Domestic or Foreign Entity: U.S. Owned Business 

Recovered Materials/Sustainability: FAR 52.223-4 and FAR 52.223-9 Included  OMB Policy on Sustainable Acquisition

InfoTech Commercial Item Category: Not IT Products or Services 

Claimant Program Code: Description:

Sea Transportation: Select One 

GFE/GFP Provided Under This
Action:

Transaction does not use GFE/GFP 

Use Of EPA Designated Products: Meets Requirements 

Description Of Requirement:
(4000 characters) 



IGF::OT::IGF This modification is being issued to remove unused
equipment from the roof for the Roof System Replacement Project
at the DCMA Building 10 in Bratenahl, Ohio.

Competition Information

Extent Competed For Referenced IDV:

Extent Competed: Full and Open Competition after exclusion of sources 

Solicitation Procedures: Negotiated Proposal/Quote 

Type Of Set Aside: Small Business Set Aside - Total 

Evaluated Preference: No Preference used 

SBIR/STTR: Select One 

Fair Opportunity/Limited Sources: Select One 

Other Than Full And Open Competition: Select One 

Local Area Set Aside: No 

FedBizOpps: Yes 

A76 Action: No 

Commercial Item Acquisition Procedures: Commercial Item Procedures not used 

Number Of Offers Received: 7

Small Business Competitiveness Demonstration Program:

Commercial Item Test Program: No 

Preference Programs / Other Data

Contracting Officer's Business Size Selection: Small Business 

Page 2 of 3FPDS-NG : 05K.BRAZEAU.GSA.GOV [ Award ]

9/4/2015https://www.fpds.gov/common/jsp/LaunchWebPage.jsp?command=execute&requestid=619...



Subcontract Plan: Plan Not Required 

Price Evaluation Percent Difference: 0 %

Page 3 of 3FPDS-NG : 05K.BRAZEAU.GSA.GOV [ Award ]

9/4/2015https://www.fpds.gov/common/jsp/LaunchWebPage.jsp?command=execute&requestid=619...



Award successfully corrected.

Transaction Information

Award Type: Definitive Contract Prepared Date: 08/25/2015 16:18:25 Prepared User: 05K.BRAZEAU.GSA.GOV

Award Status: Final Last Modified Date: 08/25/2015 16:23:50 Last Modified User: 05K.BRAZEAU.GSA.GOV

Document Information

Agency Procurement Identifier Modification No Trans No

Award ID:* 4740 GS05P15SCC7001 PS01 0

Referenced IDV ID:

Reason For Modification:* SUPPLEMENTAL AGREEMENT FOR WORK WITHIN SCOPE

Solicitation ID: GS-05P-15-SC-C-0019
Agency
Identifier

Main
Account

Sub
Account

Initiative

Treasury Account Symbol:* 47 4542 001 Select One 

Dates Amounts

Date Signed (mm/dd/yyyy) :* 08/25/2015

Effective Date (mm/dd/yyyy) :* 08/20/2015

Completion Date (mm/dd/yyyy) :* 09/03/2015

Est. Ultimate Completion Date (mm/dd/yyyy) :* 11/11/2015

Current Total

Action Obligation:* $22,905.00 $950,131.00

Base And Exercised Options Value:* $22,905.00 $950,131.00

Base And All Options Value:* $22,905.00 $950,131.00

Fee Paid for Use of IDV: $0.00

Purchaser Information

Contracting Office Agency ID:* 4740 Contracting Office Agency Name: PUBLIC BUILDINGS SERVICE

Contracting Office ID:* SC000 Contracting Office Name: ACQUISITION MANAGEMENT DIVISION

Funding Agency ID:* 9763 Funding Agency Name: DEFENSE CONTRACT MANAGEMENT AGENCY (DCMA)

Funding Office ID:* S2404A Funding Office Name: DCMA MANASSAS

Foreign Funding:* Not Applicable 

Contractor Information

SAM Exception:

DUNS No: 146755603

Vendor Name: PINNACLE CONSTRUCTION DEVELOPMENT GROUP, INC.

DBAN:

Street: 4545 SPRING RD

Street2:

City: CLEVELAND

State: OH Zip: 441311023

Country: UNITED STATES

Phone: (440) 975-0981

Fax No: (440) 975-1015

Congressional District: OHIO 11

Business Category

Organization Type: CORPORATE NOT TAX EXEMPT

Number of Employees: 25

State of Incorporation: OH

Country of Incorporation: USA

Annual Revenue: $13,882,797

Business Types

Corporate Entity, Not Tax Exempt
Socio Economic Data

Woman Owned Business
Relationship With Federal Government

Both (Contracts and Grants)
Organization Factors

For Profit Organization

Subchapter S Corporation
Certifications

Self-Certified Small Disadvantaged Business

Contract Data

Type of Contract: Firm Fixed Price 

Multiyear Contract: No 

Major Program:

National Interest Action:* None 

Cost Or Pricing Data: No 

Page 1 of 3FPDS-NG : 05K.BRAZEAU.GSA.GOV [ Award ]

8/25/2015https://www.fpds.gov/DataCollection/contracts/jsp/awardBaseController.jsp



Purchase Card Used As Payment Method:* No 

Undefinitized Action:* No 
Performance Based Service Acquisition:
* FY 2004 and prior; 80% or more specified as performance requirement
* FY 2005 and later; 50% or more specified as performance requirement

No - Service where PBA is not used. 

Contingency Humanitarian Peacekeeping Operation:* Not Applicable 

Contract Financing: FAR 52.232-16 Progress Payments 

Cost Accounting Standards Clause: Not Applicable exempt from CAS 

Consolidated Contract: No 

Number Of Actions: 1

Legislative Mandates Principal Place of Performance

Clinger-Cohen Act: No 

Service Contract Act: No 

Walsh-Healey Act: No 

Davis Bacon Act: Yes 
Interagency Contracting

Authority:*
Not Applicable 

Other Interagency Contracting Statutory Authority:

(1000 characters) *




Principal Place Of Performance Code:
State Location Country

OH USA

Principal Place Of Performance County
Name:

CUYAHOGA

Principal Place Of Performance City
Name:

CLEVELAND

Congressional District Place Of
Performance:

11

Place Of Performance Zip Code(+4):* 44108 - 3482 USPS ZIP Codes

Product Or Service Information

Product/Service Code: Z2AA Description: REPAIR OR ALTERATION OF OFFICE BUILDINGS

Principal NAICS Code: 236220 Description: COMMERCIAL AND INSTITUTIONAL BUILDING CONSTRUCTION

Bundled Contract: Not a bundled requirement 

System Equipment Code: Description:

Country of Product or Service
Origin:

USA UNITED STATES

Place of Manufacture: Not a manufactured end product 

Domestic or Foreign Entity:* U.S. Owned Business 

Recovered Materials/Sustainability: FAR 52.223-4 and FAR 52.223-9 Included  OMB Policy on Sustainable Acquisition

InfoTech Commercial Item Category: Not IT Products or Services 

Claimant Program Code: Description:

Sea Transportation: Select One 

GFE/GFP Provided Under This

Action:*
Transaction does not use GFE/GFP 

Use Of EPA Designated Products: Meets Requirements 

Description Of Requirement:*

(4000 characters) 


IGF::OT::IGF This modification is being issued to remove unused
electrical conduit and wiring for the Roof System Replacement
Project at the DCMA Building 10 in Bratenahl, Ohio.

Competition Information

Extent Competed For Referenced IDV:

Extent Competed: Full and Open Competition after exclusion of sources 

Solicitation Procedures: Negotiated Proposal/Quote 

Type Of Set Aside: Small Business Set Aside - Total 

Evaluated Preference: No Preference used 

SBIR/STTR: Select One 

Fair Opportunity/Limited Sources: Select One 

Other Than Full And Open Competition: Select One 

Local Area Set Aside: No 

FedBizOpps: Yes 

A76 Action: No 

Commercial Item Acquisition Procedures: Commercial Item Procedures not used 

Number Of Offers Received: 7

Small Business Competitiveness Demonstration Program:

Commercial Item Test Program: No 

Page 2 of 3FPDS-NG : 05K.BRAZEAU.GSA.GOV [ Award ]
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Preference Programs / Other Data

Contracting Officer's Business Size Selection: Small Business 

Subcontract Plan: Plan Not Required 

Price Evaluation Percent Difference: 0 %

Page 3 of 3FPDS-NG : 05K.BRAZEAU.GSA.GOV [ Award ]
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Records / Procurement Requests

EQ5PCC-15-5000-M0001 - OH0303 Award GC Roof BA80 - CE5001

PR Routing List

Position User(s) or Group(s) Role Required Action Status

1 Juanita Vazquez Approving Official Approve

2
Terri Migler, Kenneth Connaire,
Mohammed Ahmed, Tyler Hall, Fausta
Robles, Romina Jimenez-Noeckel

Funds Certifying Official Approve

3
R5 AMD Southern Construction
Contracting Team

Reviewer/Approver Concur

4 R5 Pegasys Management Unit (PMU) Reviewer/Approver Notification

Routing History

When a list of users receives a task, only one user accepts and completes the task. If the Required Action is Approve, all users who received the task can edit
the PR while the routing is at their position.

User Who Completed Task Comment Action Taken Date

Juanita Vazquez Approved JV Approve 08/24/2015

Kenneth Connaire Mod to increase by $22,905.00. Approve 08/24/2015

Abdulrahman Habeeb Concur 08/25/2015

[Group:1843] Notified 08/25/2015

Page 1 of 1EQ5PCC-15-5000-M0001 - OH0303 Award GC Roof BA80 - CE5001

8/25/2015https://easi.pbs.gsa.gov/suite/tempo/records/type/pr/item/ikBinLDeHJegYbgj8kVyhHUT5...



10. ACCOUNTING CLASSIFICATION

REQUISITION/ PROCUREMENT REQUEST FOR EQUIPMENT
SUPPLIES OR SERVICES (Instructions on reverse)

PAGE OF

PAGES

2. REQUISITION/PROCURMENT
REQUEST NO.

3. ACT NUMBER 4. DATE PREPARED 5. JOB/PROJECT NUMBER

6. TO (Stockroom/Contracting office, Name and Location) 7. FROM (Requisitioning office, Name, Symbol, Location and Telephone Number)

8. FOR INFORMATION CALL (Name and Telephone Number) 9. RECEIVING OFFICE (Name, Symbol and Telephone Number)

11. SHIP TO (Address, ZIP Code and Telephone Number)

FUND ORG. CODE B/A CODE O/C CODE

FUNC CODE C/E CODE PROJ/POS. NO. CC-A

W/ITEM CC-B PRT/CRFT 12. CONTRACT NUMBER

ITEM NO. FORM OR
STOCK NUMBER

(13)
DESCRIPTIONS OF ARTICLES OR SERVICES

(14)

QUAN-
TITY
(15)

UNIT OF
ISSUE

(16)

UNIT
PRICE

(17)
AMOUNT

(18)

IF ADDITIONAL SPACE IS REQUIRED, USE GSA FROM 49A, REQUISITION/PROCUREMENT REQUEST
19. TOTAL AMOUNT

INCLUDING
CONTINUATION

20a. TYPED NAME AND TITLE OF FUND CERTIFYING OFFICAL

20b. SIGNATURE

21a. TYPED NAME OR REQUISTIONER

21b. SIGNATURE

22. LIST ATTACHMENTS 23a. TYPED NAME OF APPROVING OFFICAL

23b. SIGNATURE

24. SHIPPED BY

25. FILLED BY

28. BILL OF LADING NUMBER

26. PACKED BY 27. CHECKED BY

29. DATE SHIPPED

FREIGHT PARCEL POST EXPRESS MAIL

DATE

DATE

GENERAL SERVICES ADMINISTRATION GSA FORM 49 (REV. 7-91)

DATE

1 2

EQ5PCC-15-5000-M0001 EN-GS-05-P-15-SC-C-7001 8/24/2015

Design and Construction Division

Capital Construction Program

230 S. Dearborn St. Room 3600

Chicago, IL 60604

Design and Construction Division

5P2CCA

Capital Construction Program

230 S. Dearborn St. Room 3600

Chicago, IL 60604

Carly Thompson - (312)353-1796 Design and Construction Division

5P2CCA

192X P0540200 PG80

PG413 H08 1301070

Capital Construction Program

230 S. Dearborn St. Room 3600

Chicago, IL 60604

OH0303ZZ GS-05-P-15-SC-C-7001

See below for additional information

Kenneth Connaire Carly Thompson

Juanita Vazquez

$950,131.00



REQUISITION/PROCUREMENT REQUEST FOR
EQUIPMENT, SUPPLIES OR SERVICES (Continuation)

PAGE

GENERAL SERVICES ADMINISTRATION GSA FORM 49A (REV. 7-91)

OF

2. REQUISITION/PROCUREMENT
REQUEST NO.

3. ACT NUMBER 4. DATE PREPARED

ITEM NO., FORM OR
STOCK NUMBER

DESCRIPTION OF ARTICLES OR SERVICES
QUAN-
TITY

UNIT
OF

ISSUE

UNIT
PRICE

AMOUNT

EN-GS-05-P-15-SC-C-7001

project, BA80. RWA N1301070.

0001

replacement project. RWA

Award to General Contractor for

LS

the Bratenahl, OH roof

Award to General Contractor

PoP: 06/03/2015 - 11/01/2015

associated with RFI #1 for $22,905

.OH0303ZZ..1301070........

Cost Applied: $950,131.00

$950,131.00

Award amount

the GC for electrical removal

2

5PCC-15-5000.2015.192X.05

2

.P0540200.PG80.PG413.H08.

08/24/2015

Line to include Modification to

$927,226. Modification CE5001:

$950,131.001

EQ5PCC-15-5000-M0001



2/25/2016 EQ5PCC155000M0006  OH0303 Award GC Roof BA80  CE5004

https://easi.pbs.gsa.gov/suite/tempo/records/type/pr/item/ikBinLDeHJegYbgj8kVyhPTRcyqf0CfGNR6PPM3E20cDwARaXyAUnokQQ/view/_hkhWIg 1/1

Records / Procurement Requests

EQ5PCC155000M0006  OH0303 Award GC Roof BA80  CE5004
Follow

PR Routing List

Position User(s) or Group(s) Role Required Action Status

1 Juanita Vazquez Approving Official Approve

2
Terri Migler, Kenneth Connaire, 
Mohammed Ahmed, Tyler Hall, Fausta 
Robles, Romina JimenezNoeckel

Funds Certifying Official Approve

3 Abdulrahman Habeeb, Oana Sandru, 
Johanna Lujano Reviewer/Approver Concur

Routing History

When a list of users receives a task, only one user accepts and completes the task. If the Required Action is Approve, all users who received the task can edit the PR while
the routing is at their position.

User Who Completed Task Comment Action Taken Date

Juanita Vazquez J Vazquez Approved Approve Feb 24, 2016

Kenneth Connaire Approve Feb 25, 2016

Abdulrahman Habeeb Concur Feb 25, 2016

https://easi.pbs.gsa.gov/suite/tempo/records/view/all
https://easi.pbs.gsa.gov/suite/tempo/records/type/pr/view/all


10. ACCOUNTING CLASSIFICATION

REQUISITION/ PROCUREMENT REQUEST FOR EQUIPMENT
SUPPLIES OR SERVICES (Instructions on reverse)

PAGE OF

PAGES

2. REQUISITION/PROCURMENT
REQUEST NO.

3. ACT NUMBER 4. DATE PREPARED 5. JOB/PROJECT NUMBER

6. TO (Stockroom/Contracting office, Name and Location) 7. FROM (Requisitioning office, Name, Symbol, Location and Telephone Number)

8. FOR INFORMATION CALL (Name and Telephone Number) 9. RECEIVING OFFICE (Name, Symbol and Telephone Number)

11. SHIP TO (Address, ZIP Code and Telephone Number)

FUND ORG. CODE B/A CODE O/C CODE

FUNC CODE C/E CODE PROJ/POS. NO. CC-A

W/ITEM CC-B PRT/CRFT 12. CONTRACT NUMBER

ITEM NO. FORM OR
STOCK NUMBER

(13)
DESCRIPTIONS OF ARTICLES OR SERVICES

(14)

QUAN-
TITY
(15)

UNIT OF
ISSUE

(16)

UNIT
PRICE

(17)
AMOUNT

(18)

IF ADDITIONAL SPACE IS REQUIRED, USE GSA FROM 49A, REQUISITION/PROCUREMENT REQUEST
19. TOTAL AMOUNT

INCLUDING
CONTINUATION

20a. TYPED NAME AND TITLE OF FUND CERTIFYING OFFICAL

20b. SIGNATURE

21a. TYPED NAME OR REQUISTIONER

21b. SIGNATURE

22. LIST ATTACHMENTS 23a. TYPED NAME OF APPROVING OFFICAL

23b. SIGNATURE

24. SHIPPED BY

25. FILLED BY

28. BILL OF LADING NUMBER

26. PACKED BY 27. CHECKED BY

29. DATE SHIPPED

FREIGHT PARCEL POST EXPRESS MAIL

DATE

DATE

GENERAL SERVICES ADMINISTRATION GSA FORM 49 (REV. 7-91)

DATE

1 2

EQ5PCC-15-5000-M0004 EN-GS-05-P-15-SC-C-7001 9/2/2015

Design and Construction Division

Capital Construction Program

230 S. Dearborn St. Room 3600

Chicago, IL 60604

Design and Construction Division

5P2CCA

Capital Construction Program

230 S. Dearborn St. Room 3600

Chicago, IL 60604

Carly Thompson - (312)353-1796 Design and Construction Division

5P2CCA

192X P0540200 PG80

PG413 H08 1301070

Capital Construction Program

230 S. Dearborn St. Room 3600

Chicago, IL 60604

OH0303ZZ GS-05-P-15-SC-C-7001

See below for additional information

Kenneth Connaire Carly Thompson

Juanita Vazquez

$962,642.52



REQUISITION/PROCUREMENT REQUEST FOR
EQUIPMENT, SUPPLIES OR SERVICES (Continuation)

PAGE

GENERAL SERVICES ADMINISTRATION GSA FORM 49A (REV. 7-91)

OF

2. REQUISITION/PROCUREMENT
REQUEST NO.

3. ACT NUMBER 4. DATE PREPARED

ITEM NO., FORM OR
STOCK NUMBER

DESCRIPTION OF ARTICLES OR SERVICES
QUAN-
TITY

UNIT
OF

ISSUE

UNIT
PRICE

AMOUNT

PoP: 06/03/2015 - 11/01/2015

EN-GS-05-P-15-SC-C-7001

project, BA80. RWA N1301070.

0001

replacement project. RWA

Award to General Contractor for

LS

the Bratenahl, OH roof

Award to General Contractor

5PCC-15-5000.2015.192X.05

associated with RFI #1 for

for electrical removal (SF-1,

.OH0303ZZ..1301070........

Cost Applied: $962,642.52

SF-2, AC-X) associated with RFI

$962,642.52

Award amount

.P0540200.PG80.PG413.H08.

the GC for electrical removal

2

$22,905. Modification CE5002:

#2 for $12,511.52.

2

Includes Modification to the GC

09/02/2015

Line to include Modification to

$927,226. Modification CE5001:

$962,642.521

EQ5PCC-15-5000-M0004



1/5/2016 FPDSNG : 05K.BRAZEAU.GSA.GOV [ Award ]

https://www.fpds.gov/common/jsp/LaunchWebPage.jsp?command=execute&requestid=65039251&version=1.4 1/3

               

Transaction Information

Award Type: Definitive Contract  Prepared Date: 01/05/2016 10:21:57  Prepared User: 05K.BRAZEAU.GSA.GOV

Award Status: Draft  Last Modified Date: 01/05/2016 10:24:52  Last Modified User: 05K.BRAZEAU.GSA.GOV

Document Information

Agency Procurement Identifier Modification No Trans No

Award ID:* 4740 GS05P15SCC7001 PS05 0

Referenced IDV ID:

Reason For Modification:* SUPPLEMENTAL AGREEMENT FOR WORK WITHIN SCOPE
Solicitation ID: GS05P15SCC0019

Agency
Identifier

Main
Account

Sub
Account Initiative

Treasury Account Symbol:* 47 4542 001 Select One

Dates Amounts
Date Signed
(mm/dd/yyyy) :* 01/05/2016

Effective Date
(mm/dd/yyyy) :* 01/05/2016

Completion Date
(mm/dd/yyyy) :* 02/25/2016

Est. Ultimate
Completion Date
(mm/dd/yyyy) :*

02/25/2016

Previous Current Total
Action Obligation:* $964,064.99 $0.00 $964,064.99

Base And Exercised Options Value:* $964,064.99 $0.00 $964,064.99

Base And All Options Value:* $964,064.99 $0.00 $964,064.99

Fee Paid for Use of IDV: $0.00

Purchaser Information

Contracting Office Agency ID:* 4740 Contracting Office Agency Name: PUBLIC BUILDINGS SERVICE

Contracting Office ID:* SC000 Contracting Office Name: ACQUISITION MANAGEMENT DIVISION

Funding Agency ID:* 9763 Funding Agency Name: DEFENSE CONTRACT MANAGEMENT AGENCY (DCMA)

Funding Office ID:* S2404A Funding Office Name: DCMA MANASSAS

Foreign Funding:* Not Applicable

Contractor Information

SAM
Exception:  

DUNS No: 146755603
Vendor Name: PINNACLE CONSTRUCTION DEVELOPMENT GROUP, INC.
DBAN:

Street: 4545 SPRING RD
Street2:
City: CLEVELAND
State: OH  Zip: 441311023
Country: UNITED STATES
Phone: (440) 9750981
Fax No: (440) 9751015
Congressional 
District: OHIO 11

Business Category

Organization Type:  CORPORATE NOT TAX EXEMPT
Number of Employees:  25
State of Incorporation:  OH
Country of Incorporation:  USA
Annual Revenue:   $13,882,797

 

Business Types
Corporate Entity, Not Tax Exempt

Socio Economic Data
Woman Owned Business

Relationship With Federal Government
Both (Contracts and Grants)

Organization Factors
For Profit Organization
Subchapter S Corporation

Certifications
SelfCertified Small Disadvantaged Business

Contract Data

Type of Contract: Firm Fixed Price
Multiyear Contract: No
Major Program:

National Interest Action:* None

https://www.fpds.gov/help/index.jsp?pageFrom=Awards.htm&group=awards
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Cost Or Pricing Data: No

Purchase Card Used As Payment Method:* No

Undefinitized Action:* No
Performance Based Service Acquisition: 
* FY 2004 and prior; 80% or more specified as performance requirement 
* FY 2005 and later; 50% or more specified as performance requirement

No  Service where PBA is not used.

Contingency Humanitarian Peacekeeping Operation:* Not Applicable
Contract Financing: FAR 52.23216 Progress Payments
Cost Accounting Standards Clause: Not Applicable exempt from CAS
Consolidated Contract: No
Number Of Actions: 1

Legislative Mandates Principal Place of Performance
ClingerCohen Act: No
Service Contract Act: No
WalshHealey Act: No
Davis Bacon Act: Yes
Interagency Contracting
Authority:* Not Applicable

Other Interagency Contracting Statutory Authority: 
(1000 characters) *

Principal Place Of Performance Code:*
State Location Country
OH USA

Principal Place Of Performance County
Name: CUYAHOGA
Principal Place Of Performance City
Name: CLEVELAND
Congressional District Place Of
Performance: 11

Place Of Performance Zip Code(+4):* 44108   3482  USPS ZIP Codes

Product Or Service Information

Product/Service Code: Z2AA Description:REPAIR OR ALTERATION OF OFFICE BUILDINGS

Principal NAICS Code: 236220 Description:COMMERCIAL AND INSTITUTIONAL BUILDING CONSTRUCTION
Bundled Contract: Not a bundled requirement

System Equipment Code: Description:
Country of Product or Service
Origin: USA UNITED STATES

Place of Manufacture: Not a manufactured end product

Domestic or Foreign Entity:* U.S. Owned Business

Recovered Materials/Sustainability: FAR 52.2234 and FAR 52.2239 Included OMB Policy on Sustainable
Acquisition

InfoTech Commercial Item Category: Not IT Products or Services

Claimant Program Code: Description:

Sea Transportation: Select One
GFE/GFP Provided Under This
Action:* Transaction does not use GFE/GFP

Use Of EPA Designated Products: Meets Requirements

Description Of Requirement:* 
(4000 characters)

IGF::OT::IGF  This modification is being issued to extend the 
substantial completion date to February 25, 2016 for the Roof System 
Replacement Project at the DCMA Building 10 in Bratenahl, Ohio.

Competition Information

Extent Competed For Referenced IDV:

Extent Competed: Full and Open Competition after exclusion of sources

Solicitation Procedures: Negotiated Proposal/Quote

Type Of Set Aside: Small Business Set Aside  Total

Evaluated Preference: No Preference used

SBIR/STTR: Select One

Fair Opportunity/Limited Sources: Select One

Other Than Full And Open Competition: Select One

Local Area Set Aside: No

FedBizOpps: Yes

A76 Action: No

Commercial Item Acquisition Procedures: Commercial Item Procedures not used

Number Of Offers Received: 7

Small Business Competitiveness Demonstration

http://zip4.usps.com/zip4/welcome.jsp
http://www.whitehouse.gov/omb/procurement_index_green/
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Program:

Commercial Item Test Program: No

Preference Programs / Other Data

Contracting Officer's Business Size Selection: Small Business
Subcontract Plan: Plan Not Required
Price Evaluation Percent Difference: 0 %



3/9/2016 FPDSNG : 05K.BRAZEAU.GSA.GOV [ Award ]
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Award successfully validated. Changes since the last 'Save' operation have not been saved. 

Transaction Information

Award Type: Definitive Contract  Prepared Date: 03/09/2016 15:21:17  Prepared User: 05K.BRAZEAU.GSA.GOV

Award Status: Draft  Last Modified Date: 03/09/2016 15:23:28  Last Modified User: 05K.BRAZEAU.GSA.GOV

Document Information

Agency Procurement Identifier Modification No Trans No

Award ID:* 4740 GS05P15SCC7001 PS06 0

Referenced IDV ID:

Reason For Modification:* SUPPLEMENTAL AGREEMENT FOR WORK WITHIN SCOPE
Solicitation ID: GS05P15SCC0019

Agency
Identifier

Main
Account

Sub
Account Initiative

Treasury Account Symbol:* 47 4542 001 Select One

Dates Amounts
Date Signed
(mm/dd/yyyy) :* 03/09/2016

Effective Date
(mm/dd/yyyy) :* 02/25/2016

Completion Date
(mm/dd/yyyy) :* 08/08/2016

Est. Ultimate
Completion Date
(mm/dd/yyyy) :*

08/08/2016

Previous Current Total
Action Obligation:* $964,064.99 $63,855.19 $1,027,920.18

Base And Exercised Options Value:* $964,064.99 $63,855.19 $1,027,920.18

Base And All Options Value:* $964,064.99 $63,855.19 $1,027,920.18

Fee Paid for Use of IDV: $0.00

Purchaser Information

Contracting Office Agency ID:* 4740 Contracting Office Agency Name: PUBLIC BUILDINGS SERVICE

Contracting Office ID:* SC000 Contracting Office Name: ACQUISITION MANAGEMENT DIVISION

Funding Agency ID:* 9763 Funding Agency Name: DEFENSE CONTRACT MANAGEMENT AGENCY (DCMA)

Funding Office ID:* S2404A Funding Office Name: DCMA MANASSAS

Foreign Funding:* Not Applicable

Contractor Information

SAM
Exception:  

DUNS No: 146755603
Vendor Name: PINNACLE CONSTRUCTION DEVELOPMENT GROUP, INC.
DBAN:

Street: 4545 SPRING RD
Street2:
City: CLEVELAND
State: OH  Zip: 441311023
Country: UNITED STATES
Phone: (440) 9750981
Fax No: (440) 9751015
Congressional 
District: OHIO 11

Business Category

Organization Type:  CORPORATE NOT TAX EXEMPT
Number of Employees:  25
State of Incorporation:  OH
Country of Incorporation:  USA
Annual Revenue:   $13,882,797

 

Business Types
Corporate Entity, Not Tax Exempt

Socio Economic Data
Woman Owned Business

Relationship With Federal Government
Both (Contracts and Grants)

Organization Factors
For Profit Organization
Subchapter S Corporation

Certifications
SelfCertified Small Disadvantaged Business

Contract Data

Type of Contract: Firm Fixed Price

https://www.fpds.gov/help/index.jsp?pageFrom=Awards.htm&group=awards
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Multiyear Contract: No
Major Program:

National Interest Action:* None
Cost Or Pricing Data: No

Purchase Card Used As Payment Method:* No

Undefinitized Action:* No
Performance Based Service Acquisition: 
* FY 2004 and prior; 80% or more specified as performance requirement 
* FY 2005 and later; 50% or more specified as performance requirement

No  Service where PBA is not used.

Contingency Humanitarian Peacekeeping Operation:* Not Applicable
Contract Financing: FAR 52.23216 Progress Payments
Cost Accounting Standards Clause: Not Applicable exempt from CAS
Consolidated Contract: No
Number Of Actions: 1

Legislative Mandates Principal Place of Performance
ClingerCohen Act: No
Service Contract Act: No
WalshHealey Act: No
Davis Bacon Act: Yes
Interagency Contracting
Authority:* Not Applicable

Other Interagency Contracting Statutory Authority: 
(1000 characters) *

Principal Place Of Performance Code:*
State Location Country
OH USA

Principal Place Of Performance County
Name: CUYAHOGA
Principal Place Of Performance City
Name: CLEVELAND
Congressional District Place Of
Performance: 11

Place Of Performance Zip Code(+4):* 44108   3482  USPS ZIP Codes

Product Or Service Information

Product/Service Code: Z2AA Description:REPAIR OR ALTERATION OF OFFICE BUILDINGS

Principal NAICS Code: 236220 Description:COMMERCIAL AND INSTITUTIONAL BUILDING CONSTRUCTION
Bundled Contract: Not a bundled requirement

System Equipment Code: Description:
Country of Product or Service
Origin: USA UNITED STATES

Place of Manufacture: Not a manufactured end product
Domestic or Foreign Entity: U.S. Owned Business

Recovered Materials/Sustainability: FAR 52.2234 and FAR 52.2239 Included OMB Policy on Sustainable
Acquisition

InfoTech Commercial Item Category: Not IT Products or Services

Claimant Program Code: Description:

Sea Transportation: Select One
GFE/GFP Provided Under This
Action:* Transaction does not use GFE/GFP

Use Of EPA Designated Products: Meets Requirements

Description Of Requirement:* 
(4000 characters)

IGF::OT::IGF  This modification is being issued to revise the metal 
flashing and coping details for the Roof System Replacement Project at 
the DCMA Building 10 in Bratenahl, Ohio.

Competition Information

Extent Competed For Referenced IDV:

Extent Competed: Full and Open Competition after exclusion of sources

Solicitation Procedures: Negotiated Proposal/Quote

Type Of Set Aside: Small Business Set Aside  Total

Evaluated Preference: No Preference used

SBIR/STTR: Select One

Fair Opportunity/Limited Sources: Select One

Other Than Full And Open Competition: Select One

Local Area Set Aside: No

FedBizOpps: Yes

A76 Action: No

http://zip4.usps.com/zip4/welcome.jsp
http://www.whitehouse.gov/omb/procurement_index_green/
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Commercial Item Acquisition Procedures: Commercial Item Procedures not used

Number Of Offers Received: 7
Small Business Competitiveness Demonstration
Program:
Commercial Item Test Program: No

Preference Programs / Other Data

Contracting Officer's Business Size Selection: Small Business
Subcontract Plan: Plan Not Required
Price Evaluation Percent Difference: 0 %
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Transaction Information

Award Type: Definitive Contract  Prepared Date: 11/24/2015 08:58:16  Prepared User: 05K.BRAZEAU.GSA.GOV

Award Status: Final  Last Modified Date: 11/24/2015 09:23:10  Last Modified User: 05K.BRAZEAU.GSA.GOV

Document Information

Agency Procurement Identifier Modification No Trans No

Award ID: 4740 GS05P15SCC7001 PS04 0

Referenced IDV ID:

Reason For Modification: SUPPLEMENTAL AGREEMENT FOR WORK WITHIN SCOPE
Solicitation ID: GS05P15SCC0019

Agency
Identifier

Main
Account

Sub
Account Initiative

Treasury Account Symbol: 47 4542 001 Select One

Dates Amounts

Date Signed (mm/dd/yyyy) : 11/24/2015
Effective Date (mm/dd/yyyy) : 09/04/2015
Completion Date (mm/dd/yyyy) : 01/06/2016
Est. Ultimate Completion Date (mm/dd/yyyy)
:

01/06/2016

Current Total
Action Obligation: $1,422.47 $964,064.99
Base And Exercised Options Value: $1,422.47 $964,064.99
Base And All Options Value: $1,422.47 $964,064.99

Fee Paid for Use of IDV: $0.00

Purchaser Information

Contracting Office Agency ID: 4740 Contracting Office Agency Name: PUBLIC BUILDINGS SERVICE

Contracting Office ID: SC000 Contracting Office Name: ACQUISITION MANAGEMENT DIVISION

Funding Agency ID: 9763 Funding Agency Name: DEFENSE CONTRACT MANAGEMENT AGENCY (DCMA)

Funding Office ID: S2404A Funding Office Name: DCMA MANASSAS
Foreign Funding: Not Applicable

Contractor Information

SAM
Exception:  

DUNS No: 146755603
Vendor Name: PINNACLE CONSTRUCTION DEVELOPMENT GROUP, INC.
DBAN:

Street: 4545 SPRING RD
Street2:
City: CLEVELAND
State: OH  Zip: 441311023
Country: UNITED STATES
Phone: (440) 9750981
Fax No: (440) 9751015
Congressional 
District: OHIO 11

Business Category

Organization Type:  CORPORATE NOT TAX EXEMPT
Number of Employees:  25
State of Incorporation:  OH
Country of Incorporation:  USA
Annual Revenue:   $13,882,797

 

Business Types
Corporate Entity, Not Tax Exempt

Socio Economic Data
Woman Owned Business

Relationship With Federal Government
Both (Contracts and Grants)

Organization Factors
For Profit Organization
Subchapter S Corporation

Certifications
SelfCertified Small Disadvantaged Business

Contract Data

Type of Contract: Firm Fixed Price
Multiyear Contract: No
Major Program:
National Interest Action: None
Cost Or Pricing Data: No
Purchase Card Used As Payment Method: No

https://www.fpds.gov/help/index.jsp?pageFrom=Awards.htm&group=awards
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Undefinitized Action: No
Performance Based Service Acquisition: 
* FY 2004 and prior; 80% or more specified as performance requirement 
* FY 2005 and later; 50% or more specified as performance requirement

No  Service where PBA is not used.

Contingency Humanitarian Peacekeeping Operation: Not Applicable
Contract Financing: FAR 52.23216 Progress Payments
Cost Accounting Standards Clause: Not Applicable exempt from CAS
Consolidated Contract: No
Number Of Actions: 1

Legislative Mandates Principal Place of Performance
ClingerCohen Act: No
Service Contract Act: No
WalshHealey Act: No
Davis Bacon Act: Yes
Interagency Contracting
Authority: Not Applicable
Other Interagency Contracting Statutory Authority: 
(1000 characters)

Principal Place Of Performance Code:
State Location Country
OH USA

Principal Place Of Performance County
Name: CUYAHOGA

Principal Place Of Performance City Name:CLEVELAND
Congressional District Place Of
Performance: 11

Place Of Performance Zip Code(+4): 44108   3482  USPS ZIP Codes

Product Or Service Information

Product/Service Code: Z2AA Description:REPAIR OR ALTERATION OF OFFICE BUILDINGS

Principal NAICS Code: 236220 Description:COMMERCIAL AND INSTITUTIONAL BUILDING CONSTRUCTION

Bundled Contract: Not a bundled requirement

System Equipment Code: Description:
Country of Product or Service
Origin: USA UNITED STATES

Place of Manufacture: Not a manufactured end product
Domestic or Foreign Entity: U.S. Owned Business

Recovered Materials/Sustainability: FAR 52.2234 and FAR 52.2239 Included OMB Policy on Sustainable
Acquisition

InfoTech Commercial Item Category: Not IT Products or Services

Claimant Program Code: Description:

Sea Transportation: Select One
GFE/GFP Provided Under This
Action: Transaction does not use GFE/GFP

Use Of EPA Designated Products: Meets Requirements
Description Of Requirement: 
(4000 characters) IGF::OT::IGF  This modification is being issued to relocate conduit for 

SF‐3 to the north side of sector 12 for the Roof System Replacement 
Project at the DCMA Building 10 in Bratenahl, Ohio.

Competition Information

Extent Competed For Referenced IDV:

Extent Competed: Full and Open Competition after exclusion of sources

Solicitation Procedures: Negotiated Proposal/Quote

Type Of Set Aside: Small Business Set Aside  Total

Evaluated Preference: No Preference used

SBIR/STTR: Select One

Fair Opportunity/Limited Sources: Select One

Other Than Full And Open Competition: Select One

Local Area Set Aside: No

FedBizOpps: Yes

A76 Action: No

Commercial Item Acquisition Procedures: Commercial Item Procedures not used

Number Of Offers Received: 7

Small Business Competitiveness Demonstration Program:

Commercial Item Test Program: No

Preference Programs / Other Data

http://zip4.usps.com/zip4/welcome.jsp
http://www.whitehouse.gov/omb/procurement_index_green/
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Contracting Officer's Business Size Selection: Small Business
Subcontract Plan: Plan Not Required
Price Evaluation Percent Difference: 0 %



 FAR 52.243-4 CHANGES and by mutual agreement of both parties. 
 
 
 
Contract No. GS-05P-15-SC-C-7001, GC Services for the Roof System Replacement 
Project at the DCMA Building 10 in Bratenahl, Ohio   
 
This modification, PS03, is hereby issued as a supplemental agreement between Pinnacle 
Construction & Development Group and the General Services Administration to extend 
the current performance period by 20 working days due to inclement weather as defined 
by the specification and approved submittals.  This extension results in a revised 
substantial completion date of February 3, 2016.     
 
The total value of the contract does not change as a result of this modification; the total 
contract value is $962,642.52.  
 
This serves as your notice to proceed. 
 
This modification constitutes a complete equitable adjustment for the time extension as 
requested by Pinnacle Construction & Development Group.  Pinnacle Construction & 
Development Group hereby releases the Government from any and all liability under this 
contract for further equitable adjustments attributable to such facts or circumstances 
giving rise to the additional 20 working days. 
 
 
 
FPDS-NG 
 
IGF::OT::IGF  This modification is being issued to extend the substantial completion 
date by 20 working days, to February 3, 2016, for the Roof System Replacement Project 
at the DCMA Building 10 in Bratenahl, Ohio.  
 
 



 FAR 52.243-4 CHANGES and by mutual agreement of both parties. 

 

 

 

Contract No. GS-05P-15-SC-C-7001, GC Services for the Roof System Replacement 

Project at the DCMA Building 10 in Bratenahl, Ohio. This modification is hereby issued 

as a supplemental agreement between Pinnacle Construction & Development Group and 

the GSA  to extend the current performance period from January 6, 2016 to February 25, 

2016.  The total value of the contract, $964,064.99, does not change as a result of this 

modification. 

 

This modification constitutes a complete equitable adjustment for the time extension.  

Pinnacle Construction & Development Group hereby releases the Government from any 

and all liability under this contract for further equitable adjustments attributable to such 

facts or circumstances giving rise to this time extension.  

 

 

 

FPDS-NG 

 

IGF::OT::IGF  This modification is being issued to extend the substantial completion 

date to February 25, 2016 for the Roof System Replacement Project at the DCMA 

Building 10 in Bratenahl, Ohio.  

 
 



KATIEMMUSSELMAN 

Search For

Fiscal Year

Pegasys Payment Search 

Search Payment

ENGS05P15SCC7001 In ACT 
Current FY  Fund ALL 

SEARCH SAVE AS EXCEL

2 Payments Found. 

Invoice
PegDocNum

Pay 
Amount

Interest 
(Discount)

Trace/IA 
Number

Estimated 
Date

Actual 
Date

Pymt. 
Type Fund Vendor Name Credits

Holdbacks ACT/Title

7001PMT4
P720151210000250 $527,410.17 $0.00 PENDING 12/15/2015 12/09/2015 EFT 192

PINNACLE 
CONSTRUCTION 
DEVELOPMENT 
GROUP, INC.

$0.00
$0.00 ENGS05P15SCC7001

7001PMT02
P720151027000113 $116,615.52 $0.00 03327193 10/28/2015 10/29/2015 EFT 192

PINNACLE 
CONSTRUCTION 
DEVELOPMENT 
GROUP, INC.

$0.00
$0.00 ENGS05P15SCC7001

Page

1

Total Amount: $644,025.69 
2 Payments Found. 

Contact Us
Privacy and Security Policy

Copyright © 2015, General Services Administration. V1.1 

SEARCH PAYMENT LOGOFF

Page 1 of 1GSA Payment Search FOR U.S. GOVERNMENT USE ONLY

12/15/2015https://finance.ocfo.gsa.gov/PaymentSearch/Start.aspx



 FAR 52.243-4 CHANGES and by mutual agreement of both parties. 

 

 

 

Contract No. GS-05P-15-SC-C-7001, GC Services for the Roof System Replacement 

Project at the DCMA Building 10 in Bratenahl, Ohio   

 

Modification Number PS01, Incorporate CE5001.  Your proposal, dated August 19, 

2015, in the amount of $22,905 is accepted in accordance with the attached GSA 1137 

Form, as a part of the contract referenced above.  The total value of the contract is 

increased from $927,226 to $950,131.  You were authorized to proceed with this work on 

August 20, 2015.  A time extension of eight (8) calendar days is accepted for this change; 

the performance period for this work is August 25, 2015 to September 3, 2015.      

 

 

 

 

 

FPDS-NG 

 

IGF::OT::IGF  This modification is being issued to remove unused electrical conduit and 

wiring for the Roof System Replacement Project at the DCMA Building 10 in Bratenahl, 

Ohio.  

 
 



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
(a) By completing items 8 and 15, and returning                        
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE 
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this 
amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation 
and this amendment, and is received prior to the opening hour and date specified.

E. IMPORTANT: Contractor    is not,   is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.  (If applicable)

7. ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30  (REV. 10-83) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

9A. AMENDMENT OF SOLICITATION 
NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

10B. DATED (SEE ITEM 13)

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. 

12. ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. 
IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation 
date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C. DATE SIGNED

15A. NAME AND TITLE OF SIGNER (Type or print)

16C. DATE SIGNED

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6. ISSUED BY CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X)

CODE

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA

(Signature of Contracting Officer)

NSN 7540-01-152-8070 
Previous edition unusable



INSTRUCTIONS

Instructions  for items other than those that are self-explanatory,  are as follows:

Item 1 (Contract ID Code). Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.
For a supplemental  agreement, the effective 
date shall be the date agreed to by the  
contracting  parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.
For a modification confirming the contacting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued  By). Insert the name and address of  
the issuing office. If  applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor). For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Item 9, (Amendment of Solicitation No.  -  Dated),
and 10, (Modification of Contract/Order No.  -
Dated). Check the appropriate box and in the 
corresponding blanks insert the number and date 
of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation  Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries.

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B. The contracting officer's signature is not  
required on solicitation amendments. The contracting 
officer's signature is normally affixed last on 
supplemental agreements.

(i)

NOTE: If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13. Check the appropriate box to indicate the 
type of modification. Insert in the corresponding 
blank the authority under which the modification is 
issued. Check whether or not contractor must sign 
this document. (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract. The UCF table of 
contents, however, shall not be set forth in this 
document 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
 
(i) Total contract price increased by $  
 
(ii) Total contract price decreased by $  
 
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect  a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated  for the convenience of the 
Government, the entry  in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30  (REV. 10-83)  BACK

(1) Accounting classification
Net increase                   $



SF30 List of Accounting Strings
 
Accounting String Allocation

EN-GS-05-P-15-SC-C-7001.2015.192X.05.P0540200.PG80.PG413.H08..OH0303ZZ..1301070........ $950,131.00



 FAR 52.243-4 CHANGES and by mutual agreement of both parties. 

 

 

 

Contract No. GS-05P-15-SC-C-7001, GC Services for the Roof System Replacement 

Project at the DCMA Building 10 in Bratenahl, Ohio   

 

Modification Number PS02, Incorporate CE5002.  Your proposal, dated August 20, 

2015, in the amount of $12,511.52 is accepted in accordance with the attached GSA 1137 

Form, as a part of the contract referenced above.  The total value of the contract is 

increased from $950,131 to $962,642.52.  You are hereby authorized to proceed with this 

work.  There is no time extension as a result of this modification; the substantial 

completion date is January 6, 2016.       

 

 

 

 

 

FPDS-NG 

 

IGF::OT::IGF  This modification is being issued to remove unused equipment from the 

roof for the Roof System Replacement Project at the DCMA Building 10 in Bratenahl, 

Ohio.  

 
 



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning

or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE

PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this

amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation

and this amendment, and is received prior to the opening hour and date specified.

E. IMPORTANT: Contractor is not, is required to sign this document and return copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT
1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)

7. ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

9A. AMENDMENT OF SOLICITATION
NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

10B. DATED (SEE ITEM 13)

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO.
IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation
date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C. DATE SIGNED

15A. NAME AND TITLE OF SIGNER (Type or print)

16C. DATE SIGNED

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE OF PAGES

6. ISSUED BY CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X)

CODE

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA

(Signature of Contracting Officer)

NSN 7540-01-152-8070
Previous edition unusable

PS02

Modification Obligation Amount: $ 12,511.52

FAR 52.243-4 CHANGES and by mutual agreement of both parties.

Katie Musselman, Contracting Officer

Contract No. GS-05P-15-SC-C-7001, GC Services for the Roof System Replacement Project at the DCMA Building 10 in Bratenahl, Ohio

Modification Number PS02, Incorporate CE5002. Your proposal, dated August 20, 2015, in the amount of $12,511.52 is accepted in accordance with the

attached GSA 1137 Form, as a part of the contract referenced above. The total value of the contract is increased from $950,131 to $962,642.52. You are

hereby authorized to proceed with this work. There is no time extension as a result of this modification; the substantial completion date is January 6, 2016.

GSA, PBS, AMD Southern Contracting Branch

8899 East 56th Street, Column 123B

Indianapolis, IN 46216-1000

PINNACLE CONSTRUCTION DEVELOPMENT GROUP, INC.

4545 SPRING RD

CLEVELAND, OH 44131

USA

DUNS: 146755603

Cage Code: 3V7Z3

See Block 6

EQ5PCC-15-5000-M0004

GS-05-P-15-SC-C-7001

1 3

9/4/2015

6/10/2015

09/04/2015
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 FAR 52.243-4 CHANGES and by mutual agreement of both parties. 

 

 

 

Contract No. GS-05P-15-SC-C-7001, GC Services for the Roof System Replacement 

Project at the DCMA Building 10 in Bratenahl, Ohio   

 

Modification Number PS04, Incorporate CE5004.  Your proposal, dated October 13, 

2015, in the amount of $1,422.47 is accepted in accordance with the attached GSA 1137 

Form, as a part of the contract referenced above.  The total value of the contract is 

increased from $962,642.52 to $964,064.99.  You are hereby authorized to proceed with 

this work.  There is no time extension as a result of this modification; the substantial 

completion date is January 6, 2016.       

 

 

 

 

 

FPDS-NG 

 

IGF::OT::IGF  This modification is being issued to relocate conduit for SF-3 to the north 

side of sector 12 for the Roof System Replacement Project at the DCMA Building 10 in 

Bratenahl, Ohio.  

 
 



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
(a) By completing items 8 and 15, and returning                        
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE 
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this 
amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation 
and this amendment, and is received prior to the opening hour and date specified.

E. IMPORTANT: Contractor    is not,   is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.  (If applicable)

7. ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30  (REV. 10-83) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

9A. AMENDMENT OF SOLICITATION 
NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

10B. DATED (SEE ITEM 13)

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. 

12. ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. 
IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation 
date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C. DATE SIGNED

15A. NAME AND TITLE OF SIGNER (Type or print)

16C. DATE SIGNED

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6. ISSUED BY CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X)

CODE

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA

(Signature of Contracting Officer)

NSN 7540-01-152-8070 
Previous edition unusable



SF30 List of Accounting Strings
 
Accounting String Amount Obligated

EN-GS-05-P-15-SC-C-7001.2015.192X.05.P0540200.PG80.PG413.H08..OH0303ZZ..1301070........ $962,642.52



Description of Amendment/Modification

Contract No. GS-05P-15-SC-C-7001, GC Services for the Roof System Replacement Project at the DCMA Building 10 in Bratenahl, 
Ohio 

This modification, PS03, is hereby issued as a supplemental agreement between Pinnacle Construction & Development Group and the 
General Services Administration to extend the current performance period by 20 working days due to inclement weather as defined by 
the specification and approved submittals. This extension results in a revised substantial completion date of February 3, 2016. 

The total value of the contract does not change as a result of this modification; the total contract value is $962,642.52. 

This serves as your notice to proceed. 

This modification constitutes a complete equitable adjustment for the time extension as requested by Pinnacle Construction & 
Development Group. Pinnacle Construction & Development Group hereby releases the Government from any and all liability under this 
contract for further equitable adjustments attributable to such facts or circumstances giving rise to the additional 20 working days.



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
(a) By completing items 8 and 15, and returning                        
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE 
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this 
amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation 
and this amendment, and is received prior to the opening hour and date specified.

E. IMPORTANT: Contractor    is not,   is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.  (If applicable)

7. ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30  (REV. 10-83) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

9A. AMENDMENT OF SOLICITATION 
NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

10B. DATED (SEE ITEM 13)

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. 

12. ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. 
IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation 
date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C. DATE SIGNED

15A. NAME AND TITLE OF SIGNER (Type or print)

16C. DATE SIGNED

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6. ISSUED BY CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X)

CODE

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA

(Signature of Contracting Officer)

NSN 7540-01-152-8070 
Previous edition unusable



SF30 List of Accounting Strings
 
Accounting String Amount Obligated

EN-GS-05-P-15-SC-C-7001.2015.192X.05.P0540200.PG80.PG413.H08..OH0303ZZ..1301070.1....... $962,642.52

EN-GS-05-P-15-SC-C-7001.2016.192X.05.P0540200.PG80.PG413.H08..OH0303ZZ..1301070.1....... $1,422.47



 FAR 52.243-4 CHANGES and by mutual agreement of both parties. 
 
 
 
Contract No. GS-05P-15-SC-C-7001, GC Services for the Roof System Replacement 
Project at the DCMA Building 10 in Bratenahl, Ohio   
 
Modification Number PS06, Incorporate CE5006A.  Your proposal, dated February 17, 
2016, in the amount of $63,855.19 is accepted in accordance with the attached GSA 1137 
Form, as a part of the contract referenced above.  The total value of the contract is 
increased from $964,064.99 to $1,027,920.18.  You are hereby authorized to proceed 
with this work.  There is a 164 calendar day time extension as a result of this 
modification; the revised substantial completion date is August 11, 2016.       
 
 
CE5006A – Your proposal, dated February 17, 2106, in the amount of $63,855.19 for the 
metal flashing extension for Sectors 6, 7, 8, 9 and 15 and the labor and material costs for 
the alternate coping detail for Section 2 is accepted in accordance with the attached GSA 
1137 Form.  
 
 
 
FPDS-NG 

 
IGF::OT::IGF  This modification is being issued to revise the metal flashing and coping 
details for the Roof System Replacement Project at the DCMA Building 10 in Bratenahl, 
Ohio.  
 
 



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
(a) By completing items 8 and 15, and returning                        
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE 
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this 
amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation 
and this amendment, and is received prior to the opening hour and date specified.

E. IMPORTANT: Contractor    is not,   is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.  (If applicable)

7. ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30  (REV. 10-83) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

9A. AMENDMENT OF SOLICITATION 
NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

10B. DATED (SEE ITEM 13)

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. 

12. ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. 
IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation 
date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C. DATE SIGNED

15A. NAME AND TITLE OF SIGNER (Type or print)

16C. DATE SIGNED

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6. ISSUED BY CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X)

CODE

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA

(Signature of Contracting Officer)

NSN 7540-01-152-8070 
Previous edition unusable



SF30 List of Accounting Strings
 
Accounting String Amount Obligated

EN-GS-05-P-15-SC-C-7001.2015.192X.05.P0540200.PG80.PG413.H08..OH0303ZZ..1301070.1....... $962,642.50

EN-GS-05-P-15-SC-C-7001.2016.192X.05.P0540200.PG80.PG413.H08..OH0303ZZ..1301070.1....... $1,422.49



 FAR 52.243-4 CHANGES and by mutual agreement of both parties. 
 
 
 
Contract No. GS-05P-15-SC-C-7001, GC Services for the Roof System Replacement 
Project at the DCMA Building 10 in Bratenahl, Ohio   
 
Modification Number PS06, Incorporate CE5006A.  Your proposal, dated February 17, 
2016, in the amount of $63,855.19 is accepted in accordance with the attached GSA 1137 
Form, as a part of the contract referenced above.  The total value of the contract is 
increased from $964,064.99 to $1,027,920.18.  You were authorized to proceed with this 
work on February 25, 2016.  At that time, there was a 164 calendar day time extension; 
the revised substantial completion date is August 8, 2016.       
 
 
CE5006A – Your proposal, dated February 17, 2106, in the amount of $63,855.19 for the 
metal flashing extension for Sectors 6, 7, 8, 9 and 15 and the labor and material costs for 
the alternate coping detail for Section 2 is accepted in accordance with the attached GSA 
1137 Form dated February 17, 2016.  
 
 
 
FPDS-NG 

 
IGF::OT::IGF  This modification is being issued to revise the metal flashing and coping 
details for the Roof System Replacement Project at the DCMA Building 10 in Bratenahl, 
Ohio.  
 
 



Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 
(a) By completing items 8 and 15, and returning                        
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE 
PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this 
amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation 
and this amendment, and is received prior to the opening hour and date specified.

E. IMPORTANT: Contractor    is not,   is required to sign this document and return  copies to the issuing office.

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO.  (If applicable)

7. ADMINISTERED BY (If other than Item 6) CODE

STANDARD FORM 30  (REV. 10-83) 
Prescribed by GSA FAR (48 CFR) 53.243

FACILITY CODE

9A. AMENDMENT OF SOLICITATION 
NO.

9B. DATED (SEE ITEM 11)

10A. MODIFICATION OF CONTRACT/ORDER NO.

10B. DATED (SEE ITEM 13)

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

         The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. 

12. ACCOUNTING AND APPROPRIATION DATA (If required)

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. 
IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation 
date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15C. DATE SIGNED

15A. NAME AND TITLE OF SIGNER (Type or print)

16C. DATE SIGNED

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

PAGE      OF    PAGES

6. ISSUED BY CODE

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) (X)

CODE

15B. CONTRACTOR/OFFEROR

(Signature of person authorized to sign)

16B. UNITED STATES OF AMERICA

(Signature of Contracting Officer)

NSN 7540-01-152-8070 
Previous edition unusable



SF30 List of Accounting Strings

Accounting String Amount Obligated

EN-GS-05-P-15-SC-C-7001.2015.192X.05.P0540200.PG80.PG413.H08..OH0303ZZ..1301070.1....... $962,642.50

EN-GS-05-P-15-SC-C-7001.2016.192X.05.P0540200.PG80.PG413.H08..OH0303ZZ..1301070.1....... $65,277.68
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